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Foreword

Adapting to Flexible Response, 1960–1968, presents a broad overview of 
weapons acquisition during the John F. Kennedy and Lyndon B. Johnson 

presidential administrations. It is the second of five planned volumes in the series 
History of Acquisition in the Department of Defense. This volume includes focused 
case histories of major weapons programs and useful explanations of program 
management, budgeting, and contracting practices during the 1960s. It captures 
the influence of politics and national security strategy on acquisition, as well as 
the unique challenges of fielding weapons for the Vietnam War.  

With the advent of the kennedy administration, political leaders began to 
exercise greater influence over defense acquisition. robert S. McNamara, among 
the most forceful and influential secretaries of defense since the creation of the 
position in 1947, instituted changes in budgeting, management, and program 
evaluation during these years that shifted authority from the military services to 
the Office of the Secretary of Defense. Increased centralization was evidenced 
most strongly in decisions regarding requirements and funding for the acquisition 
of major weapon systems. Through a series of case studies across a wide spectrum 
of acquisition programs, ranging from strategic weapons for the military services 
to experimental space systems, Adapting to Flexible Response provides critical 
insights on how the political environment of the 1960s influenced individual 
weapons acquisition programs. Although the extent of Secretary McNamara’s 
involvement in decisions regarding weapon systems generated intense opposition 
among the services, and some of his reforms were dismantled by his successors, 
the organizations and processes established during these years had a lasting 
impact on the Department of Defense, as later volumes in this series will show. 

The Defense Acquisition History Project began in January 2001 when Dr. 
Jacques S. Gansler, at the time the Under Secretary of Defense for Acquisition 
and Technology, approved funding for the project and secured matching support 
from the acquisition assistant secretaries for the Army, Navy, and Air Force. Dr. 
Gansler’s successor, edward C. Aldridge, expressed his support for the project in 
June 2001, shortly after taking office.  
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Dr. Gansler and Mr. Aldridge both emphasized the importance of 
improving the acquisition community’s understanding of its own history. As 
Under Secretary Aldridge put it in his letter endorsing the project:

For the foreseeable future . . . we will develop and field armed forces in the face 
of rapidly changing technology and an uncertain and dangerous international 
environment.  I believe that an in-depth, official history of acquisitions in DoD—
an analysis of both successes and failures—can help guide us as we seek to acquire 
the weapon systems we need to meet the national security challenges that lie ahead.

The primary objective of this series is to provide contemporary acquisition 
professionals with a detailed account of defense acquisition that documents 
the fate of individual weapons programs, trends in contracting and program 
management, and key changes in acquisition organizations, processes, and 
policies in the Department of Defense. It is intended to capture in one place the 
triumphs, failures, and lessons learned of major weapons programs since World 
War II. Volume I in this series, Rearming for the Cold War, 1945–1960, by Elliott 
v. Converse III, was published in 2012. The remaining three volumes in the series 
are planned for publication over the next several years. Additional publications 
of the acquisition history project, all published by the U.S. Army Center of 
Military History, include a study of acquisition reform, Defense Acquisition 
Reform,1960–2009: An Elusive Goal, by Dr. J. ronald Fox; a monograph on r&D 
in the military services, Sources of Weapon Systems Innovation in the Department 
of Defense: The Role of In-House Research and Development, 1945–2000, by Dr. 
Thomas C. lassman; and the proceedings of a symposium on acquisition history, 
Providing the Means of War: Historical Perspectives on Defense Acquisition, 1945–
2000, edited by Dr. Shannon A. brown. These publications and other products 
of the acquisition history project, as well as an electronic copy of this book, can 
be found on the OSD Historical Office Web site.  

Walter S. Poole received a baccalaureate from Princeton University in 1964 
and a doctorate from the University of Pennsylvania in 1968. After a stint with 
the Joint Chiefs of Staff (JCS) Historical Division, he served in the Army from 
1968 through 1970. Dr. Poole returned to the JCS Historical Division in 1970.  
He retired from that organization, renamed the Joint History Office, as chief of 
the Histories branch in December 2000. During his time in that office, Dr. Poole 
wrote four volumes in The Joint Chiefs of Staff and National Policy, coauthored 
two additional volumes, and coauthored several other books, including The JCS 
and the War in Vietnam, 1971–1973, The Effort to Save Somalia, 1992–1994, and 
The Chairmanship of the JCS. He is currently writing a history of the Office of the 
Secretary of Defense during the presidencies of richard M. Nixon and Gerald 
r. Ford. 

Dr. Poole completed his work on this volume under the auspices of the 
Army Center of Military History, when the center was the executive agent for 
the acquisition history project. A panel of historians and experts convened by the 
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center in 2006 recommended the volume for publication. The OSD Historical 
Office prepared the volume for publication after the transfer of the acquisition 
history project to the office in 2011. The views expressed in the volume, 
nonetheless, are those of the author and do not necessarily represent those of the 
Office of the Secretary of Defense.

This volume was reviewed for declassification by the appropriate U.S. 
Government departments and agencies and cleared for release. The volume is an 
official publication of the Office of the Secretary of Defense, but inasmuch as the 
text has not been considered by the Office of the Secretary of Defense, it must be 
construed as descriptive only and does not constitute the official position of the 
Office of the Secretary of Defense on any subject.

Glen r. Asner
Series Editor





Preface

After the end of World War II, the United States came to rely on superior 
weapons, primarily the nuclear bomb and its delivery systems, to offset 

numerical advantages in personnel and materiel held by the Soviet Union and 
Communist China. During the Dwight D. Eisenhower administration (1953–
1961), this meant almost total reliance on such systems in a strategy known as 
massive retaliation. By the start of the 1960s, however, the Soviet Union was 
rapidly shrinking the U.S. lead in advanced weaponry. Moreover, some critics 
had begun to suggest that relying primarily on nuclear weapons to respond 
to conflicts across the military spectrum actually weakened national security. 
Although continuing to believe that maintaining the advantage in weapons 
technology, including strategic systems, was essential for security, the incoming 
John F. Kennedy administration implemented flexible response, a new strategy 
that called for increasing conventional military capabilities.

 This volume covers the history of acquisition from 1960 to 1968, 
encompassing the final year of eisenhower’s second term and the presidencies 
of John F. kennedy and lyndon b. Johnson. Under the decisive leadership of 
Secretary of Defense robert S. McNamara, the decade witnessed a transformation 
in defense acquisition. A vigorous and demanding executive who came from a 
vibrant American auto industry then in its postwar heyday, McNamara brought 
advanced business practices into the Office of the Secretary of Defense (OSD). He 
subjected acquisition, which to that point was largely the realm of the uniformed 
military, to intense civilian scrutiny based primarily on rigorous quantitative 
analysis of costs and benefits. Combined with centralized control of defense 
budgets, these practices ensured that the influence of Secretary McNamara and 
his closest associates was felt across the defense establishment.

The major themes of this volume include the interplay of military strategy 
and acquisition; growing centralization of defense budgeting; dramatic changes 
in the acquisition process; and the intense friction that developed between OSD 
and service leaders over these changes. Other key elements of this story are the 
responses of both the service acquisition organizations and industry to these 

xi
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developments, as well as the influence of Congress and the scientific community on 
acquisition policy. Consideration is also given to the growing cost and complexity 
of military technology; the dramatic effect that outside developments, such as 
the vietnam War, had on weapons acquisition programs; significant changes in 
contracting methods; and the slow development of what would later be called the 
defense acquisition workforce. 

Not all of Secretary McNamara’s acquisition reforms can be judged 
successful. However, such judgments have been conflated with his management 
of the vietnam War; in the end, his most significant managerial initiatives 
would remain permanent fixtures of the evolving U.S. defense establishment. 
Primary among these has been the five-year defense budget process and the use 
of quantitative analysis in military decisionmaking. In fact, nowhere have such 
practices been felt more sharply than in defense acquisition. This volume is in 
no way a complete history of weapons acquisition; it focuses on the major, more 
expensive programs that illustrate the trends and themes noted above, with a 
view to providing a basis for greater understanding of defense acquisition as it 
exists today.
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ChaPter I

Strategic Setting: 
Striving for Flexibility

Between 1945 and 1949, U.S. leaders considered the nation’s stockpile of 
atomic bombs to be an effective deterrent against Communist aggression. 

The American sense of security did not last long, however. The Soviet detonation 
of an atomic device in August 1949 and the start of the Korean War in June 
1950 provided chilling hints of the types of military threats that might emerge 
in the post–World War II era. Early setbacks suffered by U.S. troops in the 
Korean War, due in part to poor training and outdated equipment, reinforced 
the determination of civilian and military leaders to gain qualitative superiority 
over potential adversaries. Major rearmament across a spectrum of capabilities 
began in this context. By July 1953, when an armistice halted fighting in Korea, a 
sizeable military establishment supported by a large defense industry had become 
a central feature of the U.S. political economy.

EMPHASIzING NUCLEAR RETALIATION

President Dwight eisenhower decided in 1953 that for the long term, the 
best deterrent against communism lay in the threat of massive nuclear retaliation. 
The credibility of that threat came principally from a fleet of long-range bombers, 
superior in number and quality to those of the Soviet Union. While eisenhower’s 
strategy emphasized the primacy of the Air Force, the Army and Navy developed 
their own nuclear delivery systems. rather than imposing its will on the services, 
the Office of the Secretary of Defense (OSD) often acted as a referee, weighing in 
primarily to adjudicate disputes and allowing the services’ overlapping programs 
to go forward. by so limiting its decisionmaking role, OSD drew criticism from 
Congress and the media for tolerating expensive duplication.

eisenhower emphasized nuclear striking power, in part because the forces 
necessary for that purpose would impose less of a burden on the economy than 
would large conventional forces. yet the threat of massive retaliation could remain 
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credible only if U.S. nuclear forces enjoyed clear superiority. On 4 October 1957, 
the Union of Soviet Socialist republics (USSr) launched Sputnik, the first earth 
satellite, into orbit, raising the frightening prospect that nuclear missiles might be 
launched against American cities from afar. In the missile field, the Soviet Union 
appeared to be winning the race to deploy intercontinental ballistic missiles 
(ICbMs), the nuclear delivery system of the future. 

Support for improving conventional warfare capabilities began to be heard 
within the eisenhower administration even before Sputnik, in the summer of 
1957. The development of the basic National Security Policy (bNSP), the policy 
document that captured the president’s strategic priorities, followed a lengthy 
process of debate in the National Security Council (NSC) each year. In May 
1958, when a new bNSP debate began, some argued that limited war capabilities 
deserved much more emphasis. President eisenhower, however, remained 
convinced that each small war would only make global war more likely. He 
feared that the burden of creating enough mobile conventional forces would turn 
America into a garrison state. Accordingly, he approved a policy that placed “main, 
but not sole, reliance” on nuclear weapons, considering them “as conventional 
weapons from a military point of view.” Nonnuclear forces, combined with those 
of U.S. allies, would need to do no more than defeat or inhibit local aggression.1

The next version of the bNSP, which eisenhower approved in August 1959, 
added a requirement to “contemplate situations . . . where the use of nuclear 
weapons would manifestly not be militarily necessary nor appropriate.” The 
previous characterization of nuclear weapons as “conventional” had disappeared, 
but eisenhower called the new requirement a clarification rather than a change in 
policy. As he put it, trying to prescribe how “limited” U.S. forces would meet local 
aggression would be “like asking how long is a piece of string.”2 ballistic missile 
programs—Atlas, Titan, and Minuteman ICbMs along with Polaris submarine-
launched ballistic missiles (SlbMs)—received added funding. by January 1960, 
a combination of U.S. progress and Soviet problems led to a National Intelligence 
estimate that downplayed fears of a missile gap.3 

How were investments in conventional weapons justified in this context? 
late in 1960, the Army argued that it was trying to overcome a four-year 
procurement drought. yet the Army’s justification for the new M113 armored 
personnel carrier did not rest on its usefulness as an instrument of national 
strategy. rather, the secretary of the Army claimed that the M113 would be 
more effective at half the price than the M59 it would replace.4 Similarly, the 
new M60 tank cost less than its M48 predecessor despite having a better gun, a 
greater operating radius, and more maneuverability. The Navy could not justify 
spending for antisubmarine warfare (ASW) forces strictly in terms of convoy 
protection as was the case during World War II. but it did argue successfully 
that ASW forces would fill a role in general war, protecting American missile 
submarines and hunting Soviet boats.5
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STRATEGY CHANGES QUICKLY, CAPABILITY SLOWLY

President John kennedy entered office on 20 January 1961 convinced that 
the threat of nuclear retaliation could not deter a growing range of challenges. He 
wondered, for example, how strategic nuclear weapons could be used against Pathet 
lao and viet Cong guerrillas in laos and South vietnam. To provide the flexibility 
to fight Communist-inspired “liberation” forces in the Third World as well as Warsaw 
Pact armies in europe, kennedy and his secretary of defense, robert McNamara, 
sought to build up nonnuclear forces and capabilities in a strategy known as flexible 
response. (Table 1–1 outlines the growth of conventional forces during the 1960s.)

Table 1–1: FORCES IN BEING

(Calendar Years 1960–1968)

1960 1964 1968

B–47 Bombers 1,178 391 --

B–52 Bombers 538 626 579

B–58 Bombers 19 94 76

Atlas ICBMs 12 118 --

Titan ICBMs -- 115 59

Minuteman ICBMs -- 698 967

Polaris SLBMs 32 240 656

Army Divisions 14 16 19

Marine Divisions/Wings 3/3 3/3 4/3

Warships 376 388 423

Attack Carriers 14 15 15

Nuclear Attack Submarines 7 19 33

Air Force Tactical Fighter Wings 16 21 29

Active-duty Personnel 2,476,435 2,687,409 3,547,902

Sources: DoD Annual Reports; raymond v.b. blackman, ed., Jane’s Fighting Ships 1965–1966 
(New york: McGraw-Hill, 1965); J.C. Hopkins and Sheldon A. Goldberg. The Development of Strategic 
Air Command: 1946–1986 (Offutt AFb, Ne: Office of the Historian, Headquarters Strategic Air 
Command, September 1986).

 Seeing his predecessor’s style of management as cumbersome and relatively 
inflexible, kennedy abolished eisenhower’s NSC planning and operations 
coordinating boards. In their place appeared what one staff member called “a 
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‘nervous system’ through which the impact of the president’s personality and 
influence can be registered at the operating level in the various agencies,” as well 
as a route by which operators’ views could be “flushed up” to the top level.6 
but such an informal approach left open questions regarding how and by whom 
defense policy and strategy would be defined. 

Secretary McNamara, backed by a strong civilian staff, took the lead in the 
Pentagon. Draft Presidential Memorandums (DPMs) written by McNamara’s 
staff were much crisper and more persuasive to civilian leaders than statements 
of strategy submitted by the Joint Chiefs of Staff (JCS), which were often 
compromised by attempts to reach consensus through accommodation of each 
service’s viewpoint. DPMs became the vehicles by which McNamara defined 
strategy and force structure. Unlike eisenhower’s bNSPs, which were narrative 
expositions of policies and concepts, many of McNamara’s DPMs contained 
tabulations of alternative force structures and mathematically based justifications 
of the ones chosen.7 

Secretary Robert S. McNamara, Gen. Maxwell D. Taylor, and President John F. Kennedy at the White 
House, January 1963 (Robert Knudsen/John F. Kennedy Library) 

McNamara, a Ford Motor Company executive lacking experience in 
national security affairs, drew ideas from think tanks, particularly the rAND 
Corporation, at the start of his tenure. He found rAND’s analyses of controlled 
escalation especially appealing. In a nuclear war, according to escalation theorists, 
as long as aircraft and unprotected missiles were the only means of striking 
targets, any weapons that were not launched promptly would be lost. but the 
advent of hardened silos for land-based missiles and submerged missile-launching 
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submarines created the possibility of holding weapons back and, by threatening 
targets with destruction, stopping a nuclear exchange short of all-out devastation.

Whereas eisenhower believed that force was a blunt instrument to be 
used sparingly but massively, kennedy and McNamara thought that a precisely 
controlled application of pressure by conventional forces (known as “graduated 
pressure”) could achieve a limited objective without risking escalation into nuclear 
war. A stumbling block lay in many of the weapon systems they inherited, which 
were tailored for nuclear battlefields and poorly suited for all but relatively small, 
brief nonnuclear operations. A new strategy required new weapon systems with 
different kinds of capabilities, but the services proved to be unable and sometimes 
unwilling to adapt quickly. The Air Force was geared toward massive retaliation, 
and many of its senior officers, having served in the Strategic Air Command 
(SAC), were loath to change. When the United States began applying graduated 
pressure by bombing North vietnam in 1965, weapon systems designed in the 
1950s still filled the inventory. Although the Army stood to gain the most from 
a new strategy, it thought mainly in terms of refighting campaigns like those of 
World War II or korea and shied away from counterinsurgency operations. The 
Navy had preserved a gamut of capabilities, due partly to its doctrines and a 
tradition of autonomy in developing its own weapon systems.8

In fiscal terms, shifting to a strategy of flexible response did surprisingly 
little to change funding priorities among the services. During the late 1950s, the 
Air Force received the most money and the Army the least. by fiscal year (Fy) 
1964, with the deployment of Minuteman ICbMs in full stride, the Air Force 
still placed first, at $19.4 billion. The Navy was second at $14.8 billion, due in 
part to accelerated deployments of Polaris SlbMs. The Army again finished last 
at $12.5 billion. Air Force and Navy budgets were supposed to start shrinking 
in 1965 as missile programs neared their objectives. Instead, savings were more 
than offset by spending for the vietnam War, which, in employing large numbers 
of ground forces, brought the services toward rough equality. During Fy 1968, 
totals stood at $25.4 billion for the Air Force, $25.4 billion for the Army, and 
$21.1 billion for the Navy.9 

REWORKING NUCLEAR REQUIREMENTS

The first Single Integrated Operational Plan (SIOP) for waging nuclear war, 
SIOP–62, was completed a few weeks before McNamara took office.10 When he 
was briefed about the plan, the secretary labeled its lack of flexibility as “perhaps 
our most fundamental weakness.” The newly appointed civilians in OSD and 
the NSC staff set out to replace what they called a “spasm” approach to waging 
nuclear war with a range of options. Holding weapons in a protected reserve after 
the first exchange might coerce an enemy into ending the conflict. Consequently, 
the next plan, SIOP–63, was built around three tasks, each with five options. 
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SIOP–63 also provided for selectively withholding the kinds of attacks specified 
under each option.11

by autumn 1961, new intelligence showed that the United States enjoyed 
a large and growing lead over the Soviet Union in missile deployments. During 
the early years of the missile race, the approach to acquiring ICbMs and SlbMs 
was relatively unconstrained: produce and deploy them in numbers sufficient 
to outstrip an adversary. Secretary McNamara, through his DPM of December 
1963, set a very different standard for sizing strategic retaliatory forces. The new 
standard was “assured destruction,” which McNamara defined as the ability to 
retaliate, after the USSr had delivered a well-planned and executed surprise 
attack, by destroying 30 percent of its population, 50 percent of its industrial 
capacity, and 150 of its largest cities. 

between 1963 and 1965, U.S. strategic retaliatory forces enjoyed a lead 
that seemed unlikely to be overtaken. In 1964, McNamara leveled off the 
programmed Minuteman force of ICbMs at 1,000 launchers. Completing the 
strategic triad would be 54 Titan II ICbMs, 630 b–52 bombers, and 41 Polaris 
submarines carrying 656 SlbMs. but in 1965, the Soviets started work on an 
antiballistic missile system with a warhead powerful enough to destroy all three 
reentry vehicles of a Polaris A–3 SlbM. Moreover, intelligence estimated that by 
mid-1968, the Soviets would have about 500 ICbMs in hardened and dispersed 
silos. Thus, looking ahead, U.S. capability to penetrate defenses and destroy or 
neutralize targets appeared uncertain.12

A solution was in sight: multiple independently targetable reentry vehicles 
(MIrvs). In 1966, Secretary McNamara assigned the highest importance to 
modifying 31 Polaris submarines so that each could hold 16 Poseidon C–3 
missiles. A C–3 would carry 10 or more separately targetable reentry vehicles 
with very small warheads. Moreover, C–3s would be accurate enough to take 
out some of the less protected counterforce targets (that is, military targets such 
as air bases and submarine homeports). Thus, Poseidon would provide not only 
penetrability but also better accuracy and survivability, allowing a much more 
controlled response. McNamara further planned to reequip about half the single-
warhead Minuteman force with Minuteman IIIs, with each launcher carrying 
three MIrvs.13

between 1961 and 1968, the focus of acquisition for strategic nuclear 
weapon systems shifted to improving guidance mechanisms. For example, the 
“Oscar” series of Transit navigation satellites enabled the locations of targets to 
be known with greater precision. As the accuracy of delivery improved, the yield 
and weight of individual warheads were reduced in order to increase the number 
of separately targetable warheads that ICbMs and SlbMs could carry. For 
example, the Poseidon C–3 missile was planned to carry either 10 to 14 Mark 3 
reentry vehicles (rvs) for penetrating defenses or 2 to 3 Mark 17 rvs with much 
higher yields for hitting hard counterforce targets. However, a way was found 
to improve Poseidon’s inertial guidance system as much for the Mark 3 as for 
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the bigger Mark 17 without increasing costs. Accordingly, in 1967, McNamara 
cancelled the Mark 17.14 

The importance that the administration attached to reaching a strategic 
arms limitation agreement with Moscow to curb the arms race increasingly 
affected nuclear strategy and force planning. Secretary McNamara pointed to a 
lack of clear intelligence on both sides of the Iron Curtain as driving force levels 
to untenable heights. because the Soviets “could not read our intentions with any 
greater accuracy than we could read theirs,” he reasoned, “we have both built up 
our forces to a point that far exceeds a credible second-strike capability against 
the forces we each started with.” As a corrective, McNamara reshaped the force 
structure to conform with hoped-for arms limitations.15 

late in 1967, a National Intelligence estimate put the Soviet ICbM force 
at 800 launchers, with 1,000 projected by the end of 1968. While the Joint Chiefs 
were deeply concerned over an imminent loss of U.S. superiority in launchers, 
McNamara was not. As he put it in a DPM dated January 1968:

Numbers of launchers and bombers are a poor measure of the relative capabilities 
of the U.S. and Soviet strategic forces; total megatons are worse. . . . Factors such 
as accuracy, reliability, survivability and control are the most decisive in calculating 
the effectiveness of our forces. Our missiles appear to be more reliable than Soviet 
missiles; they are more than twice as accurate. 

Therefore, the best way to increase the effectiveness of our forces is by further 
reducing our large warhead forces . . . while putting MIrvs on Minuteman and 
Poseidon.

McNamara remained certain that the key capability was how many targets 
could be destroyed rather than how many megatons could be delivered. Ten Mark 
3 reentry vehicles carried by a Poseidon C–3 could destroy up to 10 times as many 
targets as one 10-megaton weapon even though the total combined yield of all 10 
vehicles was only 400 kilotons, one-tenth that of the larger weapon.16

late in 1968, a National Intelligence estimate predicted that the Soviets 
would take the lead in ICbM launchers by 1970 and, by the mid-1970s, send to sea 
a submarine force comparable to the Polaris fleet. Defense leaders did not see this 
forecast as changing the strategic nuclear equation. OSD analysts concluded that in a 
retaliatory strike during 1968, U.S. forces still could destroy nearly 50 percent of the 
Soviet Union’s population and nearly 80 percent of its industrial capacity—more than 
enough to achieve assured destruction. besides, OSD was convinced that the Soviets 
sought nothing more than acquiring their own assured destruction capability.17

Many JCS protests about the dire consequences of losing U.S. numerical 
superiority proved to be overdrawn, but one warning was well taken. How, the chiefs 
asked, could the United States be sure that Soviet leaders were thinking and acting in 
the same way? The Soviets did in fact keep building well beyond an assured destruction 
level, thereby casting serious doubt on McNamara’s action-reaction explanation of the 
arms race. by mid-1972, the Soviet inventory numbered 1,618 ICbM launchers (either 
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operational or under construction) and 950 SlbMs, compared to U.S. totals of 1,054 
and 656.18 yet McNamara proved to be correct in predicting that assured destruction 
would not only deter general war but also smooth the way toward strategic arms 
limitation talks, which began in 1969. The richard Nixon administration basically 
retained McNamara’s strategic nuclear force structure under the rubric of “sufficiency.” 

GRADUATED PRESSURE: THEORY AND PRACTICE

In January 1961, many of the new administration’s civilian leaders believed they 
had inherited a strategy that left them no alternatives except holocaust or humiliation. 
Again, the work of academics and think tank analysts impressed kennedy and 
McNamara. For instance, Thomas C. Schelling, a rAND analyst and subsequently a 
professor of political economy at Harvard, conceived war as a particularly violent form 
of bargaining. William W. kaufmann, who held concurrent positions at rAND and 
on the political science faculty at the Massachusetts Institute of Technology (MIT), 
wrote that limited wars should be so managed as to send an opponent messages that 
would “have a good chance of inducing him to accept limitations of geography, 
weapons, and possibly time. The scope and method of the initial attack will tend 
to define . . . the possibility of controlling it.” During the early 1960s, kaufmann 
served as a consultant and speechwriter to McNamara. General Maxwell D. Taylor, 
USA, provided a professional imprimatur for the new strategy. After retiring as Army 
chief of staff in 1959, he argued in The Uncertain Trumpet that massive retaliation, 
having reached a “dead end,” should be replaced by a “Strategy of Flexible response: 
This name suggests the need for a capability to react across the entire spectrum of 
possible challenge . . . from general atomic war to infiltration and aggressions such as 
threaten laos and berlin.”19 Taylor came to the White House in June 1961 as military 
representative of the president and then moved to the Pentagon as chairman of the JCS 
from 1962 to 1964.

In February 1961, McNamara advised kennedy that maintaining a capability 
to conduct nonnuclear warfare should be the primary mission of U.S. overseas forces. 
The president approved a directive giving first priority for defending Western europe 
to conventional capabilities. An OSD draft of basic national security policy proposed 
that “in local war, we place main, but not sole reliance on non-nuclear weapons” and 
apply the amount of force appropriate to the situation. but exactly what, for example, 
constituted “local war?” The draft cited any war involving more than 300,000 to 
350,000 troops as the transition point from a conventional to a nuclear response. NSC 
staff members, echoing eisenhower’s doubts about the ability to quantify hypothetical 
situations, asked: why was that the proper point? Criticizing the draft from another 
angle, the Joint Strategic Survey Committee of the JCS claimed that it was “negative 
and inhibiting in nature and tended to over-emphasize control of military forces, 
avoidance of casualties and damage, defense, survival, without comparable concern for 
combat effectiveness, the offensive, or the will to succeed.”20
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Gen. Maxwell D. Taylor, USA (Oscar E. Porter)

General Maxwell D. taylor 
(1901-1987)

Born near Kansas City, Missouri, 
Maxwell Taylor graduated fourth 
in his class at West Point in 1922. 
During World War II, he fought 
with the 82nd Airborne Division in 
Sicily and Italy and then led the 101st 
Airborne Division from Normandy 
into Germany. He commanded the 
Eighth Army during the Korean 
War’s last months and from 1955 
until his retirement in 1959 was 
Army chief of staff—a tour made 
less satisfying by President Dwight 
Eisenhower’s cutbacks in Army 
strength. The Uncertain Trumpet, a 

biting critique of reliance on massive retaliation that Taylor published soon after 
his retirement, earned praise from presidential candidate John Kennedy.

In April 1961, just after the failed Bay of Pigs invasion of Cuba, President Kennedy 
chose Taylor to head a study group to assess the shortcomings of the operation. 
Recalled to active duty in June as military representative of the president, he visited 
South Vietnam in the fall and proposed sending 5,000 to 8,000 support troops, 
which Kennedy deferred. Taylor became chairman of the Joint Chiefs of Staff 
just before the Cuban missile crisis broke in October 1962. Although Kennedy 
rejected Taylor’s arguments for a surprise attack against Cuba, the president valued 
him for ensuring that the service chiefs loyally carried out the U.S. quarantine.

During spring 1964, Taylor attempted unsuccessfully to find a middle ground 
between civilians’ belief in “graduated pressure” and the service chiefs’ advocacy 
of a “hard knock” bombing campaign against North Vietnam. In August, he 
became ambassador in Saigon and endorsed applying graduated pressure for a few 
months against Hanoi. When the Johnson administration considered committing 
ground combat troops in early 1965, Taylor expressed serious reservations. But as 
ground troops poured in and graduated pressure continued, Taylor defended the 
steps he initially criticized. 

Returning home in July 1965, Taylor headed the Institute for Defense Analyses 
from 1966 until 1969. Swords and Plowshares, his 1972 memoir, combined 
acknowledgment of costly miscalculations about Vietnam with an argument for 
staying the course there.I
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A renewed Soviet threat to West berlin led the administration to articulate 
how flexible response might be conducted by applying gradations of pressure. The 
Soviets appeared ready to sign a separate peace treaty with their satellite state of 
east Germany, ending the Western Allies’ right to remain in West berlin. During 
the summer and autumn of 1961, kennedy authorized manpower increases for all 
of the services, called up reserves, and sent some U.S.-based units to europe. On 
20 October, with tension at its height, kennedy prescribed how to challenge any 
new berlin blockade through a sequence of graduated responses: First, test Soviet 
intentions by using a platoon-size probe on the ground and sending fighters to 
escort transports through the air corridors. If these were driven back, strive to win 
local air superiority while launching division-size or larger operations into east 
Germany. If those also failed, make selective nuclear attacks “for the primary 
purpose of demonstrating the will to use nuclear weapons.” Finally, resort to 
general nuclear war.21 As civilian leaders saw it, the conventional buildup was the 
key factor in showing U.S. determination to defend West berlin.

During 1961, the biggest change in the conventional force structure came 
through increasing the number of combat-ready Army divisions from 11 to 16. 
McNamara learned that Army stocks could support less than two months of 
conventional combat in europe. Accordingly, he allocated $2.5 billion for Army 
equipment in Fy 1963, twice the average for Fys 1956–1960, and $3.3 billion in 
Fy 1964—enough to keep 16 divisions in combat from the time fighting began 
until deliveries from production equaled consumption. McNamara gave first 
priority to correcting conspicuous shortages, limiting modernization to items 
that would deliver large improvements in effectiveness. He was convinced that 
extensive re-equipping too often had yielded only “marginal” gains in combat 
capability.22 

For civilian leaders, the outcome of the Cuban missile crisis confirmed 
the wisdom of having large conventional capabilities available, finely calibrating 
any display of force, and keeping a negotiating track open. On 14 October 1962, 
American U–2s overflying Cuba photographed Soviet medium-range ballistic 
missile sites. by imposing a naval blockade but rejecting JCS recommendations 
for a surprise air attack, kennedy and McNamara believed they had applied 
exactly enough pressure to bring about withdrawal of offensive weapons without 
resorting to an escalation that risked nuclear catastrophe. From this outcome, 
McNamara drew key conclusions about crisis management. How to apply usable 
power, he stated in a 1963 interview, proved to be “even more difficult than any 
concern with the type or quantity of power”:

A naval commander who blockades wants . . . to stop all ships. . . . What complicates 
his decision is that the actions he takes . . . are also telegraphic messages to the Soviet 
Union, a way of signaling our intentions in a world where both sides have the power 
to destroy a large part of civilization. This situation requires that the important 
signals come from the highest political power in the country. As a result, we’ve had 
a basic shift in the level where decisions on the application of power take place.23
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Increasingly, after berlin and Cuba, the administration shifted its focus 
toward the Third World. Seeing Communist-sponsored insurgencies as the main 
threat in latin America, Africa, and Asia, senior civilians declared “winning 
hearts and minds” of the common people to be a top priority. Upon taking office 
and repeatedly thereafter, President kennedy had pressed the Pentagon to pay 
more attention to combating insurgencies. Helicopters offered the means for 
projecting military power quickly and deeply into underdeveloped areas. In April 
1962, Secretary McNamara bluntly told the Army that its helicopter procurement 
proposals were too low. He foresaw, in airmobile operations, a “revolutionary 
break” creating a quantum increase in effectiveness. McNamara appointed a 
task force to bring out “bold, new ideas” that would be “protected from veto or 
dilution by conservative staff reviews.” As a result, production of UH–1 tactical 
utility helicopters rose from 441 during 1961 and 1962 to 700 in 1964. The 
1st Cavalry Division (Airmobile), with a complement of 434 helicopters, was 
activated on 1 July 1965 and promptly deployed to South vietnam.24

President Kennedy (center) and Secretary McNamara (far right) attend counterinsurgency capability 
demonstration at Fort Bragg, North Carolina, October 1961 ( John F. Kennedy Library)
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A snapshot of U.S. general purpose forces taken on the eve of the vietnam 
War would have shown impressive capabilities. The Army had five divisions in 
West Germany, two in South korea, one in Hawaii, and eight in the continental 
United States—all combat-ready. One Marine division/wing team was stationed 
on the east Coast, one on the West Coast, and one in the Pacific. Forty-eight Air 
Force tactical fighter squadrons were available for deployment overseas. The Navy 
operated 15 attack carriers, with 2 or 3 normally deployed in the Mediterranean 
and 3 or 4 in the western Pacific.25 Applying this power effectively in Southeast 
Asia, however, proved to be far more difficult than civilian and military leaders 
expected.

The battleground was South vietnam, where, by late 1964, the Saigon 
government’s counterinsurgency campaign involving only U.S. advisors 
and special forces had failed. The administration wrestled with how, without 
provoking Chinese intervention, Communist North vietnam could be stopped 
from sending men and supplies to strengthen Viet Cong guerrillas in South 
vietnam. During November 1964, two courses of action were debated. The 
first, endorsed by McNamara and most of the president’s other advisers, called 
for “a slow, controlled squeeze” on North vietnam. beginning with airstrikes 
against infiltration targets would allow the United States “to escalate or not, and 
to quicken the pace or not, all the while indicating a willingness to negotiate and 
being ready to settle for less than our full objectives.” The second alternative, 
advocated by the JCS, was a “fast/full squeeze,” taking out 94 targets in North 
vietnam that included industrial sites; the sole purpose of any negotiation would 
be to preserve an independent, noncommunist South vietnam. President lyndon 
Johnson, kennedy’s successor, chose a slow squeeze.26

The air campaign against North vietnam, rolling Thunder, ran from 
February 1965 through October 1968. Graduated pressure, one civilian asserted, 
was “a complex and sophisticated” operation requiring “a high degree of 
control.”27 Target selections had to be reviewed by McNamara and approved by 
the president because to bomb was to send signals about U.S. objectives. but while 
Washington pursued limited aims, Hanoi dedicated itself to an all-out effort for 
total victory. Gradualism in bombing North vietnam and building U.S. ground 
combat forces in South vietnam passed the initiative to the Communists, who 
could decide whether to match or exceed the latest escalation. Increasingly, even 
as their signals went unanswered, U.S. civilian leaders looked upon bombing 
spurts as a prelude to negotiations. Thus, in 1967, seeking to satisfy both those 
who wanted more bombing and those who wanted less, President Johnson 
gave airmen two weeks to destroy bridges over the red river and the Canal 
des rapides around Hanoi, then allowed the North vietnamese a two-month 
respite in which they were rebuilt.28 The leadership in Hanoi was not sufficiently 
coerced, and the government in Saigon was not sufficiently strengthened. The 
war became a stalemate in which the North vietnamese outlasted the Americans.
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Secretary McNamara (second from left) and President Lyndon B. Johnson (third from left) meet with the 
Joint Chiefs of Staff at LBJ Ranch, December 1964 (Yoichi Okamoto/Lyndon Baines Johnson Presidential 
Library)

Clearly, flexible response and graduated pressure failed to meet 
expectations. Whether the fault lay with the ideas or their implementation is still 
debated. McNamara’s efforts to refocus acquisition in support of this strategy 
fell short, sometimes for reasons that were beyond his control. The time element, 
in particular, was crucial. New weapon systems had to become available soon 
enough, and there were important instances in which that proved infeasible. Two 
examples illustrate the persistent mismatch between McNamara’s objectives and 
the means available to achieve them. 

The first example involves tactical aircraft. During the heyday of massive 
retaliation, the Air Force considered abolishing its Tactical Air Command. 
Although the command survived, its mainstay was the F–105 Thunderchief, 
designed primarily for low-level delivery of tactical nuclear weapons, in which 
pinpoint accuracy was unnecessary. Throughout rolling Thunder, F–105s carried 
out more strikes against North vietnam than any other Air Force aircraft and led 
in battle losses. Designed to deliver a nuclear weapon at high speed from a low 
altitude, the F–105 had to engage MiG jets without a fighter’s maneuverability 
and survivability. Modifications were made during 1966 and 1967. Nonetheless, 
the Thunderchief has been described as “an excellent aircraft for the mission for 
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which it was designed but a poor one for the mission it actually flew. . . . At best 
it proved to be a mediocre performer in difficult conditions.”29

McNamara directed the Air Force to procure the Navy’s F4H–1 Phantom 
(later the F–4b), an interceptor with ground attack capability. Slightly modified 
as the Air Force F–4C, it was assigned the whole range of tactical missions. 
When rolling Thunder began in 1965, F–4Cs carried only air-to-air missiles 
because the Navy had developed the Phantom to protect carriers by engaging 
attackers at long range. Over North vietnam, however, crowded skies often 
compelled pilots to identify aircraft visually, sometimes at distances too close 
for missiles. Gun pods added to newer model F–4Ds degraded the Phantom’s 
performance. Phantoms also left highly visible trails of black smoke that would 
not have mattered for Navy F–4s firing air-to-air missiles beyond visual range. 
In daylight over North vietnam, however, smoke betrayed the F–4’s position. An 
upgraded model, the F–4e, with a built-in cannon and an improved navigation 
system, reached Southeast Asia too late for rolling Thunder.

The second example concerns “smart” (precision guided) weapons. 
required to carry out a carefully restricted bombing campaign, the Air Force 
made improved accuracy a top priority. yet toward the end of rolling Thunder, 
unguided iron bombs dropped by F–105s still were scoring direct hits only 5.5 
percent of the time. between May and August 1968 in the extreme southern part 
of North vietnam, F–4s delivered small numbers of laser-guided bombs that 
performed impressively. but this Paveway system, requiring two aircraft for each 
strike, incurred too much risk for use against heavily defended targets in North 
vietnam. A Pave Strike system requiring only one aircraft entered service in 1972 
and achieved remarkable results. between February 1972 and January 1973, 48 
percent of the smart bombs dropped in North vietnam scored direct hits.30 by 
then, though, the end of U.S. military involvement was near.

THE INDUSTRIAL BASE: PUSHING “STATE OF THE ART”

Victory in World War II came in part through outproducing the Axis 
powers. Survival in the Cold War seemed to hinge upon out-innovating the Soviet 
bloc, offsetting the greater quantity of some of their weapons with the superior 
quality of U.S. systems. The Defense Department drew upon its own arsenals and 
laboratories, upon universities acting as federally funded research and development 
centers, and, most of all, upon the resources of the private sector. by mid-century, 
large, diversified corporations run by technically trained professionals dominated 
the U.S. economy. Administratively, what emerged from diversified enterprises 
were decentralized structures, consisting of autonomous divisions that handled 
all the functions involved in creating a line of products and a general office that 
evaluated performance and allocated resources. These multi-industry giants, 
according to distinguished business historian Alfred D. Chandler, Jr., employed 
“by far the largest number of people who carr[ied] out the technological innovation 
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so central to economic growth” and spent “the greatest part of the massive funds 
that the federal government . . . allocated to research and development since World 
War II.”31

The military depended increasingly during this period on academic and 
private-sector institutions for new technologies and research breakthroughs in 
computing and advanced electronics. In the 1950s, the Air Force collaborated with 
IbM and MIT in developing the Semi-automatic Ground environment (SAGe), 
a system for continental air defense that tracked enemy aircraft and directed 
interceptors or surface-to-air missiles against them.32 SAGe, which became fully 
operational in December 1961, required a high-speed, electronic digital processing 
machine at each radar site and a central computer to process the data flowing in 
from those sites. relying on vacuum tubes placed major limitations on electric 
switching. Physicists at bell laboratories had developed the transistor, in which 
electronic devices replaced metal contacts. Until the late 1950s, however, transistors 
had to be connected to each other on a circuit board. A breakthrough came 
when Fairchild Semiconductor created an integrated circuit that incorporated 
transistors and resistors on a small sliver of silicon, then added microscopic wires to 
interconnected components. 

The Army Signal Corps guided and substantially funded a changeover from 
vacuum tubes to semiconductors and integrated circuits in both commercial and 
military applications. In 1965, IbM introduced its “360” family of computers, 
which used integrated circuits and were designed to meet a wide range of needs. No 
matter what the size of the computer, all contained the same solid-state circuits and 
responded to the same set of instructions. Many military applications existed for the 
360 computers. The Air Force, for example, leased one to serve as the centerpiece of 
an infiltration surveillance center in Southeast Asia.33

Throughout the 1960s and well into the 1970s, military, nuclear power, and 
space applications dominated the market for semiconductors.34 Combat aircraft, 
for instance, had been designed under the slogan of “higher, faster, farther.” Now, 
aviation electronics, or “avionics” (for example, data processors, radar warning 
receivers, and jamming devices), emerged as a critical factor in determining 
capabilities.

Missile guidance systems provide another example of how academia, 
industry, and the military collaborated to innovate. Achieving the accuracy needed 
to destroy targets at intercontinental ranges required gyroscopes and accelerometers 
of extraordinary precision. Most of the detailed design of guidance systems, and 
nearly all the research on systems and components, was accomplished outside the 
military services. The Instrumentation laboratory at MIT concentrated on inertial 
guidance and navigation, designing the guidance systems for Polaris and Poseidon 
SlbMs. by 1968, the United States stood well ahead of the Soviet Union in this 
critical area.

In January 1961, President eisenhower had warned in his farewell address 
that the “conjunction of an immense military establishment and a large arms 
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industry is new in the American experience. . . . In the councils of government, we 
must guard against the acquisition of unwarranted influence, whether sought or 
unsought, by the military-industrial complex.” These words would resonate. Nearly 
two years later, a reporter asked President kennedy whether he “felt this threat” 
from the military-industrial complex. Having weathered strong protests against 
canceling the Skybolt air-launched ballistic missile and pressure from Congress to 
spend funds appropriated for the b–70 bomber, kennedy answered in a wry and 
ambiguous way: “Well, it seems to me there is probably more in that feeling perhaps 
some months ago than I would say today.” Might it become impossible, another 
reporter queried, to discontinue a weapon system if doing so would put thousands 
of people out of work? That, kennedy acknowledged, was “one of our toughest 
problems. On the other hand, we can’t let our defense budget go out of sight [when] 
. . . these systems are always two or three or four more times more expensive than 
they look like they are going to be.”35 

Significantly, neither eisenhower nor kennedy doubted that the military-
industrial complex was capable of safeguarding the nation’s security. In fact, its 
run of achievements created a risk of calling for more innovation than could be 
delivered. The services wanted to push the state of the art as far as possible; industry 
wanted contracts and was ready to promise fulfillment at reasonable prices. The 
outcomes frequently involved performance shortfalls as well as cost and schedule 
overruns. Tradeoffs often came to mean not sacrificing one goal to achieve another, 
but accepting an even greater shortfall in one area to lessen the shortfall in another. 

Defining the limits of technology and what constituted the state of the art 
posed increasingly serious problems. The record of the Autonetics Division of North 
American Aviation provides illuminating examples. Autonetics won the guidance 
contract for Minuteman I by claiming that it could keep an all-inertial system in 
continuous operation. Within two years, unexpected and increasing complexities 
drove the original estimate of $37 million up to $260 million. When the mean 
time between failures remained too short, subcontracts given to more than a dozen 
companies corrected the problem. For guidance in Minuteman II, Autonetics 
engineers decided to replace transistors with the brand-new technology of integrated 
circuits. but the circuits failed so frequently that 40 percent of Minuteman IIs 
went out of service. Air Force officers blamed Autonetics for taking miniaturized 
electronics too far. Managers were changed, engineers were seconded from TrW, 
Inc., and the problem was fixed, albeit with sizeable delays and cost overruns. 

The Mark II avionics system was another Autonetics undertaking. Consisting 
of seven major components, it promised a huge improvement in conventional 
bombing accuracy. Almost every managerial reform was employed, but practically 
nothing went right. No matter how much time and money were added, performance 
fell well short. There was a basic incompatibility between air-to-air systems needing 
extremely fast rates of data processing and air-to-ground systems needing large 
capabilities for storing and processing data. Mark II revealed the limits of a “can-
do” approach to acquisition.36 
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THE POLITICAL AND ECONOMIC ENVIRONMENT

In World War II’s aftermath, the United States had the world’s highest living 
standard and most productive economy. The fear of overstraining the economy 
with military spending that prevailed in the late 1940s diminished as the 1950s 
wore on. between 1959 and 1968, the share of the gross national product devoted 
to defense remained about the same: 8 to 9 percent. During kennedy’s tenure, 
the defense budget grew by almost 20 percent, facilitated by a spurt in economic 
growth that minimized pressure on the civilian sector. but the economy had little 
idle capacity, and supplying the war effort in vietnam overheated it. Inflation, 
which had averaged 1.2 percent during 1960–1964, reached 3.4 percent in 1966 
and 4.7 percent by 1968. As the costs of the war and Johnson’s Great Society 
programs grew, the combination of inflation and budget deficiencies placed new 
constraints on military spending.37 

During the 1950s, the memory of unreadiness for World War II and 
korea helped sustain bipartisan backing for a strong military establishment. 
In fact, President eisenhower came under criticism for spending too little on 
defense rather than too much. In 1961, Congress promptly approved nearly all of 
President kennedy’s proposals, raising the defense budget by almost 20 percent. 
The military services had powerful allies in Congress. A seniority system put 
conservative southern Democrats into chairmanships of the Armed Services 
Committees: in the House, Carl vinson of Georgia followed by l. Mendel 
rivers of South Carolina, and in the Senate, richard b. russell, Jr., of Georgia. 
When Secretary McNamara differed with generals and admirals, conservative 
Democrats usually sided with the uniformed officers. As an Air Force officer 
working on missile development later observed, “We spent some $3 billion a 
year for six years. . . . [C]an you imagine operating for six years and not have 
any major litigation, major publicity incident, a Congressional review . . . [or] 
investigation, and spending all that kind of money? . . . [I]t was a different era; 
people thought differently in those days.”38 

The vietnam War eventually changed everything. In the spring of 1965, 
when the first U.S. combat troops went to South vietnam, President Johnson’s 
actions drew fairly wide public support. As troop commitments grew and 
casualties rose, that support slipped steadily. by 1967, the administration faced 
anger from “doves” on the left for escalating the military effort and from “hawks” 
on the right for not escalating further and faster. both hawks and doves perceived 
a credibility gap between what the administration predicted and what actually 
was occurring in vietnam. early in 1968, the enemy’s Tet offensive turned the 
credibility gap into a chasm.

A broader change, though, was the American public’s loss of confidence in 
its government’s ability to act wisely. by 1968, there was a widespread feeling that 
good intentions had gone badly awry. Taking office in January 1969, richard 
Nixon faced a public wary of security commitments and a Congress ready to 
clamp down upon military spending.39 
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* * * * *

A key dilemma for national leaders in the 1950s and 1960s was whether 
strategy should be harmonized with weaponry or weaponry should be harmonized 
with strategy. The eisenhower administration settled upon a nuclear strategy 
for which weapon systems were either already or imminently available. b–47 
bombers were being produced in large numbers, and intercontinental b–52s were 
nearing production. The kennedy administration quickly imposed major changes 
in nuclear and conventional strategy, then set about creating the instruments 
needed to implement them, although the deployment of new systems lagged 
behind the shift in strategy.

Under the eisenhower Defense Department, the acquisition process 
normally was service-driven. As subsequent chapters will illustrate, Secretary 
McNamara set out to centralize decisionmaking in OSD. He emphasized 
criteria like commonality, cost-effectiveness comparisons, and multiservice 
and multimission availability. Almost as disruptive as they were innovative, his 
reforms would have a sweeping impact on acquisition in the 1960s.
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ChaPter II

Bidding for Control:  
Secretary McNamara and the Services

Upon taking office as secretary of defense on 21 January 1961, Robert 
McNamara quickly concluded that serious managerial shortcomings were 

hobbling the Defense Department. Military planning appeared unconnected to 
budgeting done by civilians. Planning was performed in terms of missions, units, 
and weapon systems; budgets were built around categories such as personnel, 
operations and maintenance, procurement, and construction. These procedures, 
McNamara believed, prevented the secretary from defining alternatives and 
choosing among them.1 He and his comptroller, Charles J. Hitch, promptly 
created new mechanisms: a Planning, Programming, and Budgeting System 
(PPBS) and a Five-year Defense Program (FYDP).

requirements, rather than the fiscal ceilings the eisenhower administration 
had imposed, were supposed to determine the size of the defense budget. but 
how and by whom should requirements be determined? What McNamara saw as 
the parochialism of the services and lowest common denominator compromises 
by the Joint Chiefs of Staff convinced him that the Office of the Secretary of 
Defense could do the job best. He brought to the Pentagon a cadre of civilians 
who appraised alternatives by comparing them in terms of cost-effectiveness. They 
employed the techniques of “systems analysis,” which in their eyes epitomized 
rationality and objectivity, to decide which weapon systems to buy and in what 
quantities.2

During his seven-year tenure, McNamara centralized decisionmaking to 
a far greater extent than any of his predecessors. According to John H. rubel, 
deputy director of defense research and engineering, “We couldn’t see how 
we were going to get a grip on the enormous programs we were supposed to 
supervise. . . . And you know what is the most significant observation I’ve made 
since McNamara came? Just the enormous difference one man can make, the 
tremendous changes in practice one can bring about with no effort at all to alter 
the laws.”3 but McNamara’s prestige and influence peaked between 1963 and 1965 
and slowly waned thereafter. He was never able to secure the willing support of 

21
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most uniformed military leaders. Generals and admirals, seeing their prerogatives 
shrink and some of their favorite programs slashed, were alienated. That outcome 
may have been inevitable, given the nature of the changes McNamara made. 
Failures in the vietnam War, with which the secretary was deeply involved, 
also gave his critics ample ammunition. by the end of 1968, McNamara had 
departed, and centralized decisionmaking was in retreat. Nevertheless, a good 
many of McNamara’s reforms survived to guide Department of Defense budget 
and acquisition practices long into the future.4

CREATING THE PPBS AND FYDP

The Department of Defense reorganization Act of 1958 gave the secretary 
of defense more authority, including greater control over the service secretaries. 
In developing weapon systems in the 1950s, the Army and Navy had relied on 
their semi-autonomous technical bureaus, while the Air Force worked through 
its Air research and Development Command. Neil H. Mcelroy, who served as 
secretary of defense from 1957 until 1959, and Thomas S. Gates, in office from 
1959 until 1961, depended on three subordinates to monitor the activities of the 
military services. 

The first, Wilfred J. McNeil, supervised preparation of the defense budget 
as assistant secretary of defense (comptroller) from 1947 until 1959. Since holding 
down costs loomed large in President eisenhower’s thinking, McNeil was Wilson’s 
and Mcelroy’s most influential subordinate. McNeil, in fact, helped select weapon 
systems and force levels “to a degree that earned him the distinction of being 
targeted by legislation that would forbid him to exercise ‘judgment’ in military 
matters.”5 Under McNamara, however, the comptroller and his staff found ways to 
play an even larger role.

The second key subordinate, the director of defense research and engineering 
(DDr&e), a position created by the 1958 act, ranked above the assistant secretaries 
and just below the deputy secretary of defense. The DDr&e had authority to 
recommend an integrated research and development (r&D) program, review 
programs of the military departments and other DoD agencies, propose assignment 
of responsibilities for developing new weapons, and control any research and 
engineering activities that required centralized management.6 Herbert F. york, 
who had headed the branch of the University of California radiation laboratory 
at livermore (known after 1980 as the lawrence livermore National laboratory), 
served as DDr&e until April 1961. His office quickly became the largest component 
of OSD and provided a separate element for reviewing the defense budget. The 
director also supervised the Advanced research Projects Agency (ArPA), which 
undertook promising research efforts that no service had yet initiated. Thus, that 
agency took the lead in antiballistic missile and military satellite projects. york’s 
successors, Harold brown (1961–1965) and John S. Foster, Jr. (1965–1973), also 
had served as directors of the radiation laboratory. 
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The third subordinate, the assistant secretary of defense (supply and logistics), 
established procurement policies and procedures for the entire department. Perkins 
McGuire, who served in the position from December 1956 until January 1961, 
promoted the use of cost-plus-fixed-fee contracts. Following McGuire in a position 
that was retitled assistant secretary of defense (installations and logistics), Thomas 
D. Morris shifted that emphasis to fixed-price incentive contracts.7 

McNamara later in life claimed to have arrived at the Pentagon without 
a preconceived approach to managing the Defense Department. There were, of 
course, shaping influences. At the Harvard business School, he had learned about 
“financial control,” crafting budgets to pursue an organization’s goals and then 
monitoring changes as those goals evolved. During World War II, he rose to the rank 
of lieutenant colonel in the Army Air Forces on the strength of his accomplishments 
in calculating logistical requirements for the airlift over the Himalayan “Hump” 
and for supporting b–29 operations. As the Ford Motor Company’s comptroller 
from 1949 to 1953, he greatly expanded the headquarters financial staff, increasing 
its reach beyond tracking manufacturing costs into marketing and purchasing, 
which included planning and forecasting. From that success, McNamara advanced 
to general manager of the Ford division in 1955 and group vice president of car 
divisions two years later. He achieved the presidency of Ford only weeks before 
John kennedy chose him for the cabinet post.8

Secretary of Defense Robert McNamara during a quiet moment in the Cabinet Room of the White House, 
28 January 1964 (OSD/HO)
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McNamara approached acquisition with the conviction that decisions 
about weapon systems could not be based on technical merits alone but must 
reflect national security objectives and be tailored to meet the threats that 
stood in the way of achieving those objectives. A national military strategy had 
to be articulated, translated into force levels, and then turned into generalized 
requirements for weapon systems. Finally, those generalized requirements 
had to be refined into detailed specifications for each system. The Defense 
Department, McNamara believed, had done little to analyze how small shifts in 
specifications could improve a weapon’s effectiveness or reduce its cost. From his 
experience at Ford, McNamara drew analogies that supported his conviction that 
minor product changes could yield major cost savings without compromising 
effectiveness. In 1957, for example, McNamara’s division at Ford had brought 
out a very successful “stretch” Fairlane, 17 inches longer than the regular model 
and offering extra accessories (radio, whitewall tires, electric clock, and two-tone 
finish) but priced at only $15 more. To his dismay, McNamara saw no evidence 
that such a “thought process” was part of the Defense Department’s culture.9

McNamara recruited bright young men, promptly dubbed the “whiz kids,” 
who had refined the systems analysis approach while working at the rAND 
Corporation. Conceived as a mathematically rigorous means of choosing among 
alternatives, systems analysis worked as follows: First, analysts developed a set 
of possible courses of action derived from a thorough understanding of existing 
systems and their flaws. Then, they carried out an examination of each alternative 
that included cost-benefit analyses and comparisons based on relative cost and 
effectiveness. In the words of Alain C. enthoven, who worked at rAND and later 
became assistant secretary of defense (systems analysis), “When a quantitative 
matter is being discussed, the greatest clarity of thought is achieved by using 
numbers . . . even when uncertainties are present. . . . [J]udgment and insight 
need, like everything else, to be expressed with clarity if they are to be useful.”10 A 
part of rAND’s economics division had been working out ways to estimate life-
cycle costs of weapon systems. These included future operating, maintenance, 
training, and other recurring expenses that were estimated year by year and then 
reduced to “present value” at an agreed discount rate. Once this analysis was 
complete, one weapon system could be compared against another in quantitative 
terms for both cost and effectiveness. This methodology provoked controversy 
mainly because McNamara used it to centralize decisionmaking in OSD.11 

McNamara and Comptroller Charles Hitch, a rhodes Scholar who had 
been chief of rAND’s economics division since 1948, were most troubled by the 
apparent absence of any mechanism for correlating fiscal resources with military 
requirements. They decided to leave undisturbed the budget structure, which 
was organized by resource rather than by mission or functional categories, and to 
span the gap between military planning and civilian budgeting by creating a new 
“programming” function. To accomplish that task, Hitch established the Office 
of Programming headed by a deputy assistant secretary, with a Directorate of 
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Systems Analysis to “collect, evaluate and analyze information on both costs and 
objectives.”12 For each weapon or capabilities package, systematic analysis would 
determine the best and cheapest force mix. The functions of this office became key 
to McNamara’s PPbS, which consisted of three phases: estimating requirements, 
or “planning”; determining the contents of program packages, or “programming”; 
and preparing the actual budget.13 

Charles J. Hitch (OSD/HO)

In 1962, McNamara and Hitch 
instituted the Five-year Defense 
Program14 plus a mechanism of 
Program Change Proposals by which 
any part of the FyDP could be 
amended at any time. These proposals 
could be submitted by the Joint 
Chiefs of Staff, the services, and OSD 
agencies; they would be reviewed by 
all concerned and then submitted to 
the secretary for decision. 

The FyDP cycle began in early 
spring, when the JCS submitted a 
Joint Strategic Objectives Plan (JSOP) 
containing strategy and force-level 
recommendations. After a review, 
the secretary circulated preliminary 
decisions in the form of “tentative 
fiscal guidance” that gave the services 
a basis for presenting any force level and Program Change Proposals. OSD then 
grouped hundreds of program elements15 according to their common missions 
and subjected them to systematic analysis. 

The vehicles for conveying and explaining the results, Draft Presidential 
Memorandums written in OSD, were unprecedented in their detailed appraisals 
of alternatives and justifications of the force levels chosen. Circulated in early 
autumn, “for comment” DPMs were critiqued by the JCS and the services, 
revised as the secretary desired, and presented in final form to the president. At 
year’s end, McNamara and the JCS would meet with the president for a final 
review. The DPMs grew in number from 3 in 1961 to 16 by 1968, becoming the 
central and culminating feature of the PPbS.16

McNamara’s innovations—the PPbS and the FyDP—have been described 
as revolutionary. Although procedures were modified substantially in later years, 
the framework endured. Absent in the 1960s was anything comparable to either 
the eisenhower-era reviews by the NSC or the activities of the Defense Systems 
Acquisition review Council under the Nixon administration. McNamara, like 
the president he served, disliked decisionmaking by committees, believing that “a 
consensus of opinion is usually almost no opinion at all.”17 
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CHANGING THE LOCUS OF DECISIONMAKING: 1961–1964

President kennedy had determined to distance himself from what he saw 
as his predecessor’s misguided emphasis on budget ceilings. Not surprisingly, then, 
McNamara’s initial reviews led to some budget increases. International tensions, 
particularly the confrontation with the Soviet Union over West berlin in 1961, 
triggered even larger increases. New obligational authority for Fy 1962 came to $49.4 
billion, compared to eisenhower’s original request for $43.7 billion.18 

larger budgets did not necessarily translate into smoother relations between 
OSD and the services. For example, although McNamara let the JCS have the first 
chance to shape a five-year program for strategic retaliatory forces, he turned to 
a DPM developed by the OSD comptroller’s civilian analysts when he found JCS 
guidance lacking. Early in August 1961, the chiefs sent him a memorandum marred 
by disagreement among them over desirable levels for every major weapon system. At 
McNamara’s request, they reconsidered the programs and then resubmitted the same 
split views, thereby losing perhaps their best chance to show that they could rise above 
parochial service interests. Accordingly, late in September, McNamara circulated a 
DPM written by Hitch’s analysts. It applied optimistic, median, and pessimistic factors 
in assessing the survivability, reliability, and ability to penetrate protected targets of 
the various nuclear weapon systems. The “great weight of likelihood,” according to 
the DPM, lay between the optimistic and median cases. There followed a detailed 
comparison of the target destruction capabilities of forces recommended by OSD and 
by the services, showing that the extra $10 billion that higher service budget levels 
would require “runs up against strongly diminishing returns and yields very little in 
terms of target destruction.” In a comparison of bombers and missiles, analysis showed 
that “most targets, and all of those of the highest priority,” were best attacked by 
missiles. Moreover, for the same cost as 45 more b–52 bombers, either 250 hardened 
and dispersed Minuteman ICbMs or 6 Polaris submarines carrying 16 missiles each 
could be procured.19 McNamara continued to refine this methodology and capped 
major strategic retaliatory forces at 1,000 Minuteman ICbMs, 630 b–52 bombers, 
and 41 Polaris submarines. Air Force arguments for many more ICbMs and for new 
bombers struck him as lacking any objective analytical base.20

Monthly reports, prepared for McNamara by Deputy Assistant Secretary of 
Defense (Production Management) James N. Davis, helped to extend OSD’s reach. 
Covering about 70 major weapon programs, these “score sheets” pointed out possible 
delays, financing problems, and forthcoming decision points. They placed details and 
figures literally at the secretary’s fingertips. Paraphrased excerpts from the report for 
May 1963 illustrate the range of activities that McNamara oversaw in the Navy alone: 

Polaris: The schedule of completing one fleet ballistic missile submarine 
per month left very little margin for error. The October date of readying USS John 
Adams (SSbN–620) for sea trials stood in “serious jeopardy.” (John Adams would be 
commissioned in May 1964.) During April and early May, five A–3x intermediate-
range ballistic missiles (IrbMs) with a 2,500-nautical-mile range had been tested; two 
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were successful, two were partially successful, and one failed. Five of the six missiles 
test-fired from USS Ethan Allen (SSbN–608) landed in the impact area.

Antisubmarine warfare: loss of equipment aboard USS Thresher (SSN–593), an 
attack submarine that sank in the north Atlantic in April, meant that the evaluation 
of improvements in ship silencing and the Submarine rocket (a guided, submarine-
launched, nuclear-armed, antisubmarine weapon system), among other things, would 
slip by six to eight months.

Amphibious Transport Dock (landing platform/dock [LPD]): The New york Naval 
Shipyard’s heavy workload had caused completion of three ships to be postponed by 
four months each. Two lPDs programmed for Fy 1963 were reassigned to private 
yards, with contracts awarded during May.

Talos: Design deficiencies in the Navy’s cruiser-based surface-to-air missile 
remained “prevalent.” Development was in “less than good shape” due to Talos’s limited 
range, lack of electronic countermeasures capability, and inadequate performance 
during rainstorms. December 1964 had been set as the target date for completing 
measures instituted by a Navy “Get Well” team.21

Trying to control the purchase of machine tools illustrates the obstacles that 
McNamara sought to overcome. During the korean War, the services had resisted 
OSD’s efforts to create a centralized inventory. In 1961, Deputy Assistant Secretary 
Davis set up at Warner-robins Air Force base, Georgia, a computerized inventory of 
all machine tools owned by the Defense Department. If the Navy wanted to buy a 
dozen special milling machines, it first had to check with Warner-robins to see what 
excess equipment was available. The services, Davis recalled, “fought like steers” before 
accepting this reform. After the administration reduced the b–70 strategic bomber to a 
prototype program, McNamara ordered Davis to inspect the b–70 plant at Palmdale, 
California, every three months. Unless Davis personally kept watch, McNamara told 
him, the Air Force would start buying hard tools to set up a full production line. 
In March 1963, the Defense Industrial Plant equipment Center was established at 
Memphis, Tennessee. requirements of the services and their contractors would have 
to be screened against the center’s idle-and-excess lists before new procurements could 
be initiated.22 

Applying systems analysis to the selection of conventional force levels drove a 
wedge between the secretary and the services. While all services immediately benefited 
from budget increases, each eventually came to feel that its prerogatives were being 
infringed. General Curtis e. leMay, Air Force chief of staff, voiced concern early 
in 1962 that the Five-year Defense Program combined with guidance from Hitch 
might become a substitute for “mature military judgment.” The JSOP written in 
1963 adopted McNamara’s methodology and format, even to the point of analyzing 
alternative packages for each program. General Maxwell Taylor, who became JCS 
chairman in October 1962, told McNamara that this analysis was “the most thorough 
of any JSOP within my experience.”23

Nonetheless, McNamara and his whiz kids concluded that JSOP analysis was 
little more than a veneer concealing service biases. Alain enthoven later explained why: 
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“Military officers as a group . . . have very limited intellectual and career independence. 
. . . The whole military ethos, conditioned by rank, hierarchy, and discipline, 
conflicts with the ideas of intellectual independence and objectivity.” To enthoven, 
civilian analysis was by definition much more objective: “relatively unhampered by 
tradition or institutional restraints, free from the need to build consensus, without a 
predetermined position to sell, and without the need to be good soldiers, these analysts 
could more easily ask the hard questions and pose genuine alternatives, arriving at 
recommendations via a more rational and objective process.”24 

McNamara insisted that, under his leadership, requirements rather than arbitrary 
budget ceilings guided decisions on force levels. but if McNamara himself determined 
those requirements, some officers asked, wherein lay the difference? General Thomas 
D. White, retired Air Force chief of staff, claimed to speak for many military officers in 
declaring himself “profoundly apprehensive of the pipe-smoking, tree-full-of-owls type 
of so-called ‘defense intellectuals’” who lacked “sufficient worldliness or motivation to 
stand up to the kind of enemy we face.” Conversely, a service assistant secretary voiced 
civilians’ feelings: “We resent the attitude of many generals and admirals that there 
is a special mystique about military experience which . . . alone makes one qualified 
to make important defense decisions.”25 Admiral David l. McDonald, chief of naval 
operations from 1963 to 1967, said that he “learned pretty soon not to raise the issue 
of experience before certain individuals because . . . that just made you parochial.”26 
General Taylor enjoyed a much smoother relationship with McNamara than either his 
predecessor as chairman, General lyman l. lemnitzer, or his successor, General earle 
G. Wheeler. yet Taylor’s feelings about the secretary were mixed. As Taylor related 
some years later, McNamara impressed him as intelligent, able, industrious, persuasive, 
and, “boy, was he self-confident!”

Decision-making was his favorite dish. The real problem with a man of that 
sort is not to let an issue get to him . . . until his staff has thoroughly digested it 
and prepared a well-considered recommendation. . . . He necessarily thought in 
figures. . . . Most of us are inclined to think in terms of broad concepts and then 
are quite happy to pass them to subordinates for detailed amplification. [Instead,] 
McNamara . . . personally followed an idea from concept all the way to the bottom 
line; furthermore, he put the figures in every step of the way.27

“SYSTEMS ANALYSIS” BECOMES A FIGHTING TERM: 
1965–1968

The departure of Comptroller Hitch in 1965 presented McNamara an 
opportunity to institutionalize the systems analysis work that had been done 
within the comptroller’s office by Alain enthoven, the deputy assistant secretary 
(systems analysis). To succeed Hitch, McNamara brought in Harvard business 
School professor robert N. Anthony, an innovator in the field of accounting. As 
long as McNamara was secretary of defense, he could ensure that the comptroller’s 
office paid sufficient attention to strategy and weapon systems. He presumed, 
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however, that the comptroller in the next administration, like Anthony, would 
be an accountant and would spend the bulk of his time on routine financial 
management, such as auditing and budgeting. If that happened, McNamara 
believed, the job of providing the secretary with independent civilian analyses 
of requirements would not be institutionalized.28 To enhance the importance 
of requirements formulation by OSD, McNamara created a new position of 
assistant secretary of defense (systems analysis) and appointed Enthoven to fill 
it. A September 1965 directive assigned the position functions that included 
developing cost and effectiveness measures that would permit quick and accurate 
analyses of alternative programs for force structures and weapon systems stretching 
over several years; presenting data showing the total implications of alternative 
programs in terms of cost, feasibility, and effectiveness; and analyzing and 
reviewing quantitative requirements relating to force structures, total manpower, 
transportation, communications, nuclear weapons, conventional weapon 
systems, and major end-items of materiel (for example, bombs, torpedoes, ships, 
vehicles, and ammunition). enthoven’s prescribed functions and authorities gave 
him extremely wide-ranging responsibilities.29 

Systems analysts had been focusing on quantitative outcomes. enthoven 
now reached out to take part in r&D decisions as well, addressing which systems 
to build and not simply how many to buy.30 Unavoidably, the functions of Systems 
Analysis began to overlap those of Defense research and engineering. Deciding 
when to shift programs from r&D into production also concerned both offices.

From the standpoint of justifying civilian-led analysis, the timing of 
enthoven’s appointment proved to be unfortunate. The vietnam War created a 
credibility gap for Systems Analysis, as it did for many other organizations. The 
war’s steadily rising costs led McNamara to impose economies in other areas of 
the defense budget. He and Enthoven deployed a host of calculations, challenged 
by the JCS, to conclude that general purpose forces built around 18 Army and 
4 Marine divisions, 23 Air Force tactical fighter wings, and 15 attack carriers 
could execute a “two-and-a-half war” strategy—fight in Southeast Asia, reinforce 
Allied Command Europe, and carry out a small contingency operation. Early 
in 1968, events undid their calculations. On 23 January, North korea seized 
USS Pueblo, a lightly armed intelligence collection vessel operating off its east 
coast. The administration promptly decided on an aerial show of force. The 
302 aircraft being sent to South korea as reinforcements were “in very good 
shape,” McNamara told the president, but the 332 being mobilized to replace 
them at home were “cats and dogs.” On 29–30 January, in South vietnam, the 
Communists launched the country-wide Tet offensive. What could the strategic 
reserve in the United States now supply? Only 1 airborne division, 1 1/3 Marine 
division/wing teams, and 12 tactical fighter squadrons, 8 of which were “cats and 
dogs” just called up.31 Essentially, the active force could not deploy personnel and 
materiel for anything more than combat in Southeast Asia.
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Alain C. Enthoven (OSDHO)

alain C. enthoven

Born in Seattle, Washington, on 10 
September 1930, Alain Enthoven 
graduated from Stanford University, 
attended Oxford as a Rhodes Scholar, 
and earned his Ph.D. from MIT in 
1956. He worked at RAND from 
1956 to 1960 and entered government 
service in the Office of the Director, 
Defense Research and Engineering 
in the Eisenhower administration’s 
final months. Early in 1961, he 
moved to the OSD comptroller’s 
office, becoming director for systems 
analysis, advancing to deputy assistant 
secretary in 1963 and assistant 
secretary of defense (systems analysis) 
in September 1965, a position that 

he held until January 1969. During these last four years, his office applied cost-
effectiveness calculations to virtually every area of force planning. Such analyses, 
he was convinced, imposed intellectual rigor and rationality, in the sense that 
numerical comparisons brought more objectivity into decisionmaking.

Systems analysis played the key role in making assured destruction of given 
percentages of the Soviet Union’s industry and population the criterion for sizing 
strategic retaliatory forces. Systems analysts calculated, and McNamara agreed, 
that an effort to limit damage by deploying extensive ballistic missile defenses 
would be futile. With respect to Vietnam, Enthoven’s statistics-based argument 
that escalating the bombing of North Vietnam would be ineffective provoked 
heated counterclaims that limitations imposed by civilians were the real problem.

For military and congressional critics, Enthoven and systems analysis became 
the embodiment of Secretary McNamara’s alleged mismanagement. Military 
officers argued that operational efficiency, based on service doctrines drawn 
from experience, should determine acquisition and warfighting decisions, not 
impersonal, numerical calculations that excluded the impact upon human lives. 
Enthoven’s rebuttal, How Much Is Enough? was published in 1971 after he had 
left Washington. Offering no apologies and few concessions, his book stands as 
the fullest defense of systems analysis methodology. As Enthoven predicted, cost-
effectiveness calculations remained embedded in the decisionmaking process.

After leaving the Pentagon, Enthoven worked as an executive at Litton Industries 
until 1973. He spent the remainder of his career as a professor at Stanford 
University’s Graduate School of Business, where he gained recognition for applying 
the techniques of systems analysis to health care policy.I
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by the time robert McNamara left the Pentagon in February 1968, every 
service had been alienated by his decisions about showcase projects. For the Air 
Force, it was cancelling the Skybolt ballistic missile, stopping the b–70 bomber, 
and deferring the Advanced Manned Strategic Aircraft. For the Army, it was his 
downgrading of the Nike-x antiballistic missile system. For the Navy, it was his 
insistence upon developing a carrier version of the Air Force F–111, a variable-
sweep wing fighter-bomber, and cutting back on construction of nuclear attack 
submarines. Military leaders knew that the cost of the vietnam War had placed 
limits on spending for acquisition, but they were deeply unnerved by McNamara’s 
decisive influence on the fate of individual weapon systems. The cultural shock of 
increased OSD control was real and dramatic.

vice Admiral Hyman G. rickover, who was the father of the nuclear 
submarine and who had many friends on Capitol Hill, had become a frequent 
critic of McNamara’s OSD. On 1 May 1968, testifying before members of the 
House Appropriations Committee, he castigated systems analysts as “social 
scientists” whose studies “read more like the rules of a game of classroom logic 
than a prognosis of real events in the real world.” Their function, he charged, 
was one of acquiring “cheaper, not better military weapons.” As an example of 
technical micromanagement, rickover cited the rejection of Navy views that the 
DxGN nuclear-powered, fleet escort vessel should carry a second five-inch gun, 
the latest version of the SP–48 radar, and a command and control facility.32 

When Enthoven testified before the House Armed Services Committee six 
days later, the knives came out. Enthoven argued that, as an assistant secretary, he 
did no more than submit recommendations; the power of decision rested with the 
secretary. Some congressmen charged that military advice, even when solicited, 
was rarely accepted. responding to enthoven’s argument for limiting the number 
of nuclear attack submarines and stations, rep. Samuel S. Stratton (D–Ny) 
asked: “How is it that your office was able to say flatly that the Joint Chiefs of 
Staff and the Navy don’t know anything about where to put [nuclear attack] 
submarines, and that you know better than they do where to put them?” rep. 
Porter Hardy, Jr. (D–vA) complained: “My best information is that there are no 
significant military inputs into these analyses that he makes, and . . . if that is 
the case . . . then [enthoven] is the most dangerous man we have in Government 
today.”33 Hardy’s language was extreme, but influential members of Congress had 
grown skeptical of systems analysis.

During 1961–1962, civilian-military exchanges frequently proved fruitful, 
as DPMs opened new possibilities and forced the services into a more rigorous 
mode of analytical thinking. by 1967–1968, though, repercussions from the 
vietnam War had blighted much of the process. To military leaders, many DPMs 
seemed designed more to justify force levels preselected by OSD than to provide 
objective analyses. The JCS and the services adopted enthoven’s methodology but 
often did so by creating categories into which they could fit whatever data would 
support their predetermined goals. As an Air Force general put it, “Our program 
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is cost-effective no matter what the cost.”34 Distrust between military and civilian 
leaders by the end of McNamara’s term prevented meaningful discussions on 
force levels and budgets.

DEFINING THE ACQUISITION CYCLE

In 1956, the robertson Committee (named for its chairman, Deputy 
Secretary of Defense reuben b. robertson, Jr.) had recommended numerous steps 
to shorten the development time for weapon systems. leaving implementation of 
the committee’s recommendations to the services, however, meant that few real 
changes occurred.35 In 1961, OSD again took the lead. McNamara sought to give 
lead time reduction and cost control equal priority with achieving performance 
requirements. 

McNamara put Deputy Director of Defense research and engineering 
John rubel in charge of this effort. early in October 1961, rubel sent his service 
counterparts “a preliminary and partial basis” for effecting changes. Among the 
reasons that lead times kept lengthening, he believed, were unrealistic funding, 
over-promising at the start of projects, and constantly introducing unnecessary 
changes. r&D costs had more than doubled over the last decade, much of 
which rubel ascribed to “waste and little more.” With proper cost accounting 
and management practices, he was convinced, a great deal of hardware could 
be procured through fixed-price instead of cost-plus contracts. In his view, the 
services, within and among them, were not formulating requirements in a uniform 
or consistent way. large programs had been inaugurated with “totally inadequate” 
preliminary planning and design, using selection criteria that encouraged 
“brochuremanship” by bidders. Often, an aggregation of supposed improvements 
created “over-embellished, over-complicated” designs. Accordingly, rubel set out 
“to establish more carefully the phases that make up a major development effort, 
to describe how the decision points are defined, who has the authority to make 
major decisions at these points and to match the definitions with the appropriate 
. . . management measurement and control mechanisms.”36

As work on the Fy 1963 budget moved forward, rubel advised 
McNamara that the overruns on three Air Force projects equaled the Army’s 
entire annual budget for research, development, and test and evaluation 
(rDT&e). He surmised that better management and financial control over a 
small number of projects could reduce cost overruns significantly, particularly 
since only one dozen weapon systems accounted for half the entire rDT&e 
budget. Accordingly, OSD created six categories for r&D projects: research 
having no clear military application; exploratory development aimed at solving 
specific problems; advanced development (moving projects into experimental or 
operational testing); engineering development; management and support; and 
operational systems development.37
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Among the services, the Air Force appeared most advanced in its methods 
of systems management. Accordingly, OSD identified the service’s Mobile Mid-
range ballistic Missile (MMrbM) as the model project for a fresh approach. 
before embarking on a large-scale MMrbM effort, several months would be 
spent preparing “a more precise definition of the system and its operational 
deployment.” This “phase I” or “program definition” was broken into two parts. 
In phase IA, specifications would be drafted that were “representative . . . but not 
truly definitive,” requests for proposals (rFP) issued, and contractors selected for 
program definition. The purposes of program definition were to make further 
funding contingent upon proof of the contractor’s managerial and technical 
capabilities and to evaluate whether the project really amounted to applications 
engineering (engineering focused on the transition from development to quantity 
production) and not simply a pool of money for testing new technologies.38 In 
phase Ib, the Air Force would work with the winners in defining system designs 
and planning programs. A detailed development plan would be written, showing 
key milestones and decision points. After further evaluation, incentive contracts 
could be negotiated with one firm for each subsystem. Phase I also would be 
applied to the F–111 fighter-bomber, the Titan III space launch vehicle, and the 
Agena space booster programs. Subsequently, every service would be expected to 
copy this approach.39

rubel remarked how frequently lower echelons asked for guidance even as 
they protested the trend toward overcentralization. Nearly every time, he noted, 
“the guidance documents have been bottled up at intermediate headquarters 
levels and it has been difficult or nearly impossible to discern any immediate 
effects from their issuance.” 40 Air Force Systems Command, the Air Force’s 
field development agency, quickly detected “a definite trend toward imposition 
of super-management organization at the top of current review and approval 
channels.” General bernard A. Schriever, who headed the command, advised 
the Air Force chief of staff that “[d]ecisions on matters that have never been 
previously reviewed are being withheld for inordinate lengths of time. . . . If we 
are to be held to this overly conservative approach, I fear the timid will replace the 
bold and we will not be able to provide the advanced weapons the future of the 
nation demands.” Schriever’s disenchantment with OSD would grow steadily.41

DoD Directive 3200.9 (Project Definition Phase), issued on 26 February 
1964, imposed a three-phase approach to acquiring a weapon system. Phase zero 
would ensure that building block components and technology were sufficiently in 
hand, a thorough tradeoff analysis was conducted, and the best technical approach 
was selected. Next came a project definition phase, which involved engineering 
rather than experimental efforts, including identifying high-risk areas, validating 
technical approaches, and establishing firm and realistic specifications, schedules, 
and cost estimates. Assuming all went well, the third and final phase would be 
full-scale development.42 
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A revised Directive 3200.9, issued in July 1965, and renamed Initiation 
of Engineering and Operational Systems Development, slightly redefined and 
renamed the phases as concept formulation, contract definition, and development.

The first phase, concept formulation, included the following steps: 
After a military service and the DDr&e had validated a need, that service’s 
headquarters would notify its field development agency. Then followed exploratory 
development, aimed at solving specific problems that fell short of being major 
projects. Next came advanced development, covering all the components and 
subsystem hardware that were undergoing experimental tests. After the service’s 
headquarters settled upon a solution, the field agency would assemble data needed 
to support a funding request. The service then would submit a Program Change 
request that included a Technical Development Plan. 

Contract definition, the second phase, applied whenever r&D costs 
exceeded $25 million or projected procurement costs exceeded $100 million. 
Once the basic technology had been established, contractors would work out 
engineering development proposals and set standards of performance. The 
purpose of contract definition was to determine whether the conditional decision 
to go ahead with engineering development could be confirmed. A Technical 
Development Plan had to pass muster with the DDr&e. Once that had 
occurred, a decision by the secretary of defense to proceed with engineering 
development indicated strongly, but not surely, that full-scale development would 
follow. In some cases, though, simply starting contract definition could create an 
irresistible momentum. After McNamara terminated the b–70 bomber, the JCS 
pressed for $10 million to begin contract definition for an Advanced Manned 
Strategic Aircraft. The secretary disapproved, concerned that a seemingly trivial 
$10 million decision would turn into a de facto commitment to spend $1.5 billion 
to $2 billion for full-scale development, followed by $6 billion to $8 billion for 
procurement.43 

Development was the third phase: After a project won full approval for 
production and deployment, operational development of systems, support 
programs, vehicles, and weapons began. Operational models underwent testing 
and evaluation, followed by production and issuance to units.44

The gains from these new procedures were unclear. For example, in 
September 1965, the DDr&e claimed that the mortality rate of new systems 
had been substantially reduced because technology had to be available or at least 
laboratory-proven before engineering development could be initiated. Another 
prerequisite was “reasonable expectation for potential effective use.” He noted, 
though, that technological efforts worth $2 billion to $2.5 billion were proceeding 
even though no immediate uses for them had been identified.45 

In practice, neither the secretary nor his senior people had time to master 
completely the voluminous documentation generated during concept formulation 
and contract definition. Moreover, the various service r&D organizations 
developed position papers independently, so that the secretary did not always see 
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all pertinent views and arguments side by side. To remedy this, OSD prepared an 
annual DPM that covered research, development, and engineering programs. It 
was not a decisionmaking document, but mainly a status report and summary of 
decisions made in response to the services’ program change requests. 

late in 1967, McNamara told the director of defense research and engineering 
to submit a Development Concept Paper (DCP) addressing the Army’s SAM–D 
surface-to-air missile (subsequently named the Patriot Air Defense System). The 
secretary liked the result so much that he applied the procedure more widely. 
running 10 to 20 pages, such DCPs laid out the financial, managerial, and 
technical risks incurred by each option, stated probable scheduling, and proposed 
thresholds that, if exceeded, would require a new decision. These thresholds 
concerned costs, appearance of new technological factors, and changes in 
threat assessments. but the DCP’s main purpose was to eliminate unpromising 
programs at the earliest stage. Wherever possible, McNamara wanted to fulfill 
new requirements by modifying existing vehicles or adding new parts instead of 
buying whole new systems. 

Each DCP had to be cleared by the assistant secretary for research and 
development of each military department involved, by the JCS, and almost 
always by the assistant secretary of defense (systems analysis). enthoven’s analysts 
appraised desirable characteristics from the standpoint of cost-effectiveness, 
ensuring that a perspective different from that of defense research and engineering 
was brought to bear. by December 1968, the secretary of defense had approved 
15 DCPs, and 35 more were in various stages of preparation.46 

REWORKING LOGISTIC GUIDANCE

Determining how many weapons and munitions to acquire was another 
function over which OSD exercised ever more detailed control. In 1960, the 
eisenhower administration stopped planning a massive mobilization like that of 
World War II. For general war, its new objective was having enough materiel to 
fight for 90 days without relying on a resupply pipeline. For limited war, goals 
were based on what would be needed to fight in korea: two divisions in place on 
M-day (the day mobilization for war began), and six divisions, six aircraft carriers, 
and six Air Force wings available by M+180 days. These levels, plus the rest of a 
peacetime establishment, conditioned the objectives for stocking materiel.47

Imposing a strategy of flexible response called for rethinking logistic 
standards. Soon after taking office, McNamara reported uncovering a serious 
imbalance in the inventories of all the services and among the items of any one 
service. In October 1961, he established a general planning base for the services 
of 180 days’ worth of logistic support for waging a major conventional war. That 
meant having enough consumables to last from the time combat began (D-day) 
until production equaled combat consumption (P-day)—what was known as 
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the “D-to-P” concept. Continuing to fight beyond 180 days would depend on 
deliveries from the production base.48

McNamara made a case that he was economizing even while objectives 
expanded. For example, the Army applied new factors for resupplying U.S. 
European Command. Instead of 120 days to move materiel through the pipeline 
to the battlefield, it would take 16 days to move items by air, 84 days for 
surface movement of munitions. D-to-P could be shortened by spending more 
in peacetime to accelerate the expansion of wartime production rather than by 
prestocking large quantities. Spending $10.4 million to expand the helicopter 
production base, for instance, would allow the peacetime inventory to be reduced 
by 263 helicopters worth $70 million.49

The Air Force, however, took issue with McNamara’s guideline. In its 
doctrine and acquisition, the Air Force was oriented toward strategic nuclear 
warfare and wanted to remain so. Adopting D-to-P objectives, it claimed, would 
add about $1 billion for munitions, $7 billion for combat aircraft, and $3 billion 
to $4 billion for transport and other support aircraft. Fulfilling D-to-P, therefore, 
was unaffordable.50 McNamara decided that his objectives for the Air Force need 
not be attained until mid-1969.51

Waging the vietnam War, of course, required new calculations. early 
on, McNamara decided to keep inventories lean until the war ended, when the 
layoffs caused by defense cutbacks could be cushioned by retaining workers to 
rebuild stocks. logistic guidance for Fy 1968, completed late in 1966, changed 
most munitions requirements from D+180 days to D-to-P.52 Switching to D-to-P 
could be seen as reducing requirements, but some interpreted it as calling for 
another several billion dollars’ worth of inventory. OSD’s solution, according 
to Comptroller Anthony, lay in a very liberal interpretation of the concept that 
a “hot” production base served as a substitute for inventory.53 That ran counter 
to the experience of most wars, during which inventory requirements steadily 
expanded.

by autumn 1966, the JCS assumed that the vietnam War would go on 
indefinitely and recommended financing everything, including combat attrition 
and consumption, through normal lead times. For example, aircraft acquired to 
replace losses, following the JCS recommendation, should have been financed 
for about 18 months beyond the end of the fiscal year being budgeted. The 
administration had ignored the recommendation and instead submitted a 
regular DoD budget in January 1966. It waited until the following January to 
ask for a supplemental appropriation covering war costs simultaneously with the 
presentation of the next year’s budget. That way, the administration expected 
to be able to put in the supplemental all the requirements that needed to be 
placed under contract before the next year’s funds became available—in effect, 
financing full lead times through the supplemental.54 

Civilian analysts decided that forecasts of consumption should derive 
mainly from recent rates of expenditure. That was the basis for drafting, in 
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1967, much of the logistic guidance for Fy 1969. Thus, for Southeast Asia, 
authorizations were not to exceed 135 combat days for air munitions, and 
operating and safety stocks were not to exceed a 90-day supply of ammunition.55 
McNamara directed his staff to seek more ways to reduce budgeted quantities of 
ammunition. Assistant Secretaries Enthoven and Morris concluded that a proper 
D-to-P computation called for accurately estimating the rate at which output 
would expand and analyzing the tradeoffs between larger peacetime stocks 
and expanded plant facilities. by November 1967, they claimed to have found 
major errors and omissions in service calculations of this “production offset.”56 
Criticizing service estimates as unreliable and almost certainly excessive, they 
broke down requirements for 284 “Principal Controlled Items” into 5 categories, 
creating separate requirements for each.57 

by the beginning of 1968, forces fighting in Southeast Asia were being 
supplied directly from the production base. The pipeline to ground forces was 
kept filled by taking equipment from the combat consumption reserves of 
divisions remaining in the United States.58 McNamara decided to help offset 
the war’s rising costs by tapping those accounts in which expenditures ran 
below projections. Accordingly, he asked Congress for what was called a zero 
supplemental, which meant authorization to shift funds from one appropriated 
account to another. There would be $6 billion worth of additions and $6 billion 
worth of reductions. Of that $12 billion, $10.3 billion involved shifts within 
accounts; he required authority to transfer only $1.7 billion.59 

After the Tet offensive and the seizure of Pueblo, however, this carefully 
crafted zero supplemental had to be augmented with a request for $3.9 billion in 
new obligational authority, accompanied by another $2 billion of reprogramming 
among accounts. Moreover, Congress required Fy 1969 expenditures to be cut 
by $6 billion; the Defense Department had to bear half that reduction, and more 
reprogramming followed. The upshot was that for the time being, the PPbS 
could not chart an orderly, long-term approach. 

The strategy underpinning logistic guidance—graduated pressure or 
controlled escalation—assumed that the United States would hold the initiative 
and determine the tempo of operations. Instead, in January 1968, the enemy 
chose when, where, and how far to escalate. Just after North korea captured 
Pueblo, critical munitions shortages emerged in Northeast Asia. The requirement 
for air munitions (in short tons) was 11,799, but only 2,986 were on hand; 4,450 
short tons of surface munitions were needed, with only 2,800 on hand. Army 
ammunition was rushed from Japan and the United States. One ship en route to 
South vietnam with 7,300 tons of Air Force munitions was diverted to korea; 
another ship moved naval air munitions from the Philippines to Japan. but high 
expenditures in South vietnam after the country-wide Tet offensive erupted 
prevented any further augmentation of munitions stocks.60 During a 10-week 
period, moreover, b–52s and fighter-bombers dropped 100,000 tons of ordnance 
to defend the beleaguered Marine garrison at khe Sanh. The administration 
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ruled out military reprisal against North korea and, after 31 March, curtailed 
airstrikes against North vietnam. The stockpiles of materiel needed to fight two 
Asian wars simultaneously did not exist.61

To sum up, three sets of supply standards were applied: in 1960, 90 days 
for general war and enough to wage limited war on the scale of the korean War; 
in 1961–1965, 180 days for some categories and D-to-P for the rest; in 1966–
1968, for combat, consumption derived from previous rates of expenditure. 
These reflected decisions by eisenhower not to fight a large-scale war without 
using nuclear weapons, by kennedy to defend Western europe by conventional 
means, and by Johnson to wage limited war without imposing major strains 
on the economy. eisenhower’s korean scenario reduced stockpile needs. 
kennedy’s flexible response and Johnson’s gradual escalation appeared to raise 
them; McNamara’s cost-trimming measures, applied to both, worked better in 
peacetime than in war.  

CONTRIBUTIONS OF THE DEFENSE SUPPLY AGENCY AND 
THE DEFENSE CONTRACT ADMINISTRATION SERVICES

Centralized control of acquisition scored a lasting gain in the area of 
common commodity purchasing. During and after World War II, the services 
often worked through joint entities to practice “coordinated procurement.” 
Occasionally, they resorted to “cross procurement,” in which one service would 
purchase most or all of another service’s requirements for a particular commodity. 
The Hoover Commission in 1955 advocated a separate civilian-managed agency 
to administer all common supply and service activities.62 The services successfully 
opposed going so far on the grounds that supply was a function of command and 
putting supply functions into an OSD agency could jeopardize operations. 

Under pressure from Congress, Secretary of Defense Charles e. Wilson 
in 1956 started appointing service secretaries as “single managers” for selected 
groups of commodities or common service activities. Still, many congressmen 
were not satisfied. Three years later, the House Committee on Government 
Operations found the single manager approach to be “slow in formulation and 
limited in application.”63 by 1961, single managers were handling 39,000 kinds 
of items, but because each manager operated under the procedures of his parent 
service, customers had to use as many sets of procedures as there were commodity 
managers.64

On 23 March 1961, Secretary McNamara ordered a study of ways to 
integrate and improve supply management. “Project 100,” as it was called, analyzed 
pros and cons of three alternatives: first, assigning more single managers; second, 
organizing a consolidated supply and service agency under a military department; 
or third, creating an agency that reported to the secretary of defense. This task was 
supervised by a committee consisting of DoD General Counsel Cyrus r. vance, 
Assistant Secretary of Defense (Installations and logistics) Thomas Morris, and 
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the appropriate assistant secretaries of the three departments. The Navy pressed 
hard for alternative three, the Army less so for alternative two; the Air Force 
wanted alternative one.65 McNamara chose the third alternative. He selected lt. 
Gen. Andrew T. McNamara, who had been quartermaster general of the Army 
from June 1957 until June 1961, to be the first director of the new Defense Supply 
Agency (DSA).66

established on 1 October 1961, DSA began operations on New year’s Day 
1962. Formerly, a single manager had to report through an Army technical service 
or a Navy bureau, then to a military logistics chief at service headquarters, and 
finally to the secretary of defense. Now single managers reported to lieutenant 
General McNamara, the executive agent of the secretary of defense. DSA had 
two objectives: first, to ensure effective and timely support for the services in 
the event of war, mobilization, or other emergency as well as in peacetime, and 
second, to furnish this support at the lowest possible cost. The agency was not a 
fourth service, congressmen were assured, and its director was not a supply czar. 
Wholesale purchasing and distribution between major depots would be DSA’s 
main activity; retail distribution as well as setting requirements remained with 
the services.

The 1961 berlin buildup highlighted difficulties in using funds flexibly 
and ascertaining true operating costs. eight single-manager agencies, distributed 
among several technical services and bureaus, used different systems and 
procedures for requisitioning, pricing, billing, reporting, and cataloguing. For 
much of the supply field, the three services lacked even an agreed terminology; 
what, for example, constituted a “day of supply”?67

In 1962, the General Accounting Office (GAO) reported several cases 
where the services were delaying standardization even after being told to do so by 
lieutenant General McNamara. Whatever progress had occurred, GAO argued, 
was accomplished at the direction of the deputy secretary of defense rather than 
by other officials. even the smallest step could require top-level intervention. 
The Army and Air Force would not accept a common butcher’s smock—a fact 
that robert McNamara remembered in an interview 40 years later (without 
prompting by the interviewer). The services said that they needed six to nine 
months for smock negotiations. McNamara allowed them 30 days, at which time 
lieutenant General McNamara settled the matter.68

What changed DSA most began at a Procurement Management Improvement 
Conference convened by Assistant Secretary Morris at Williamsburg, Virginia, in 
February 1962. Conference participants included top-level procurement policy and 
operations people from DoD, the National Aeronautics and Space Administration 
(NASA), and the General Services Administration. The attendees agreed 
overwhelmingly that steps had to be taken to improve contract management as well 
as to eliminate overlap and duplication. Accordingly, Deputy Secretary of Defense 
roswell l. Gilpatric initiated “Project 60,” a detailed study of contract management. 



40 AdApting to Flexible Response

The resulting report, dated June 1963, judged coordinated policy direction and 
enforcement tools to be lacking. Within OSD, it claimed, responsibilities for contract 
management were fragmented. Within each service, basic DoD instructions often 
were implemented successively by each command. Implementation thus depended on 
interpretations at various levels of command. Moreover, this multiplicity of procedures 
imposed requirements on industry that proved costly and confusing to administer. 
Many provisions in the “scope of work” for major weapons contracts translated into 
added controls over contractors. At North American’s rocketdyne plant, for example, 
the contractor had to cope with five quality assurance systems that required a doubling 
of personnel simply to prepare reports. The remedy proposed was a Defense Contract 
Management Agency, headed by a three-star flag officer (general or admiral) and 
reporting directly to Secretary McNamara. Also, directives were to be issued creating 
uniform contract management policies, and a single point in OSD would be established 
to coordinate policies for other matters, such as quality assurance, production, and 
industrial security.69

Lt. Gen. Andrew T. McNamara, USA (OSD/HO)

Secretary McNamara decided to start 
with a pilot project. In December 1963, he 
appointed brig. Gen. Allen T. Stanwix-Hay, 
USA, to direct a unified Defense Contract 
Administration Services (DCAS) region 
with headquarters in Philadelphia, covering 
a five-state area that contained a cross-
section of industry. This test addressed the 
post-award requirements of about 4,800 
contractors with 13,000 contracts valued at 
$6.5 billion. The trial was deemed successful. 
Consequently, in June 1964, McNamara 
ordered DCAS to oversee the consolidation 
of some 150 Army, Navy, Air Force, and DSA 
field contract offices over the next two years. 
A two-star officer headed the organization, 
which administered 11 regions created along 
the Philadelphia model. by Fy 1968, DCAS 
was administering 246,000 contracts valued 

at $52 billion, processing 2 million invoices, and paying more than $16 billion to 
contractors. This new mission significantly altered the shape of the Defense Supply 
Agency. It had begun by devoting more than 90 percent of its resources to supply 
operations; it evolved into an agency divided almost equally between supply support 
and other logistical services. yet the Army, Navy, and Air Force retained contract 
administration over state-of-the-art weapon systems.70 Thus, the achievements of DSA 
and DCAS, while large, were limited in scope.
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The House Armed Services Committee, chaired by rep. Carl vinson and then 
by rep. l. Mendel rivers after 1964, was taken aback by the number of consolidations 
that expanded OSD’s control. The Defense Communications Agency had begun 
functioning in May 1960, followed by the Defense Intelligence Agency in October 
1961. A House Special Subcommittee on Defense Agencies concluded that “the 
groundwork is being laid for the very thing that Congress has repeatedly . . . attempted 
to prevent.” rivers and most committee members put a premium on service autonomy 
and military judgment. Under pressure from them, the secretary stopped creating 
common service agencies (see figure 2–1).71

* * * * *

Despite legislative changes from 1949 onward that strengthened the 
authority of the Office of the Secretary of Defense, McNamara had inherited a still 
largely decentralized Defense Department characterized by weak coordination 
on budget and strategy across the military departments. In addition to fractious 
relations among the services, internal dynamics and longstanding organizational 
arrangements impacted each one’s distinctive approach to acquisition. McNamara 
quickly concluded that merely coordinating such disparate organizations was 
impossible, leaving centralized decisionmaking as the only solution.72 

Over the course of the 1960s, all the services made major organizational 
changes. Air Force Systems Command, devised by General bernard Schriever and 
created early in 1961, enabled Schriever to control everything from development 
to delivery. The following year, Secretary McNamara convinced President 
kennedy to abolish the statutory positions of the Army’s technical service chiefs, 
replacing them with Army Materiel Command, which oversaw the full range 
of acquisition just like its Air Force counterpart. The Navy, in 1966, replaced 
its four material bureaus with six systems commands under a Naval Material 
Command. The assistant secretary of the Air Force (materiel) kept the same title, 
but comparable assistant secretaries of the Army and Navy followed the lead of 
OSD and assumed the designation “installations and logistics.” 

McNamara was far more successful than his predecessors in shifting 
decisionmaking authority from the military departments to OSD. Although his 
personality and management style sometimes offended senior military leaders, 
the well-established custom of deference to civilian control remained paramount, 
and they did not mount major campaigns against him or his initiatives. but 
McNamara’s success also was due in large part to his strong will and clarity 
of purpose, which enabled him to overcome the usual bureaucratic inertia of a 
large organization. The innovations McNamara brought to the Pentagon would 
ultimately shape budgeting, management, organization, and contracting for 
decades to come.
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ChaPter III

The Shortcomings of Fixed-price 
Contracting

In the negotiation of defense contracts, a tension has existed between controlling 
costs and allowing companies the opportunity to earn reasonable profits. 

From the start of the Cold War, the drive for each new generation of a weapon 
system to far exceed the capabilities of the previous one forced contractors to 
go beyond existing technical knowledge, introduced great uncertainty into 
weapons development, and made price competition in contracting impractical. 
Consequently, the type of contract most frequently employed, cost-plus-fixed-fee, 
reimbursed firms for their legitimate contract costs (as approved by government 
auditors) and paid them a predetermined fee or profit. Efforts to overcome 
technical challenges, however, frequently drove development and production 
costs well beyond original estimates. For example, a B–50A piston-engine bomber 
of the late 1940s cost $1.14 million; a B–52G jet bomber of the late 1950s cost 
$7.69 million. Defense officials came to worry not about how many weapons 
could be produced but how many the United States could afford.1

Hoping to reverse these trends, Secretary McNamara shifted emphasis 
to fixed-price incentive contracts, which were designed to hold down costs 
by rewarding contractors for their efficiency. broadly, the contractor and the 
government would negotiate a target price; the contractor would receive a 
percentage of the savings below that price or pay a percentage of the costs above it. 
Assistant Secretary of the Air Force robert H. Charles created another version of 
fixed pricing, total package procurement, to prevent firms from “buying in” with 
unrealistically low bids. Under total package procurement, a single contract with 
a firm cost ceiling would cover the acquisition cycle from prototype development 
to series production. 

Surprisingly, at least to their creators, these reforms fell short of expectations. 
Cost control worked no better under fixed-price than under cost-reimbursable 
contracts. The profit motive, presumed by DoD officials to hold a central place in 
contractors’ calculations, proved to be only one factor in the equation.  

49
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CONTRACTING IN THE 1950s

The 1948 Armed Services Procurement regulation (ASPr) prescribed uniform 
policies and procedures for the military departments, provided guidance for complying 
with executive orders and statutes, and set procedures for pricing, contracting, and 
oversight. The regulation was periodically reviewed and revised by a committee 
comprised of two representatives from each service plus a chairman provided by 
OSD. The assistant secretary of defense (supply and logistics) published revisions after 
consulting with his counterparts in each of the services. each service issued its own 
supplemental regulations, but these steadily declined in scope during the 1950s as the 
ASPr extended its coverage.2

During 1959–1960, e. Perkins McGuire, assistant secretary of defense (supply 
and logistics), acted as the secretary of defense’s principal staff assistant for procurement, 
inventory management, materiel requirements, and production planning. Under him, 
Graeme C. “Jim” bannerman served as director of the Office of Procurement Policy. 
bannerman’s task was to guide the development of DoD-wide policies, programs, 
systems, and procedures, as well as assure their effective implementation. each 
military department tasked an assistant secretary with overseeing its own procurement 
activities.3 

While nearly all contracts fell into two broad categories—fixed-price and cost-
reimbursement—variations existed within each category. 

Fixed-price Contracts

Firm fixed-price required a contractor to furnish supplies or services at a 
designated price not subject to change. Whenever possible, OSD preferred this type 
above others because it was the easiest and least costly to administer. For contractors, 
firm fixed-price offered the greatest possibility to reap profit or suffer loss. Naturally, 
this type worked best when reasonably definite specifications were available, price 
competition and production experience existed, and costs could be predicted with 
reasonable certainty. In Fy 1959, 32.8 percent of procurements above $10,000 were 
obligated under firm fixed-price contracts.

Fixed-price with escalation, allowing the price to be moved up or down, 
was applied where market and labor conditions were considered unstable. Such 
contracts—6.3 percent of Fy 1959 procurements above $10,000—permitted an 
overall increase if a specified contingency, such as additional taxes or increases to a 
labor and materials price index, took place. 

Fixed-price redeterminable was used when the lowest price that a prospective 
contractor would accept proved to be higher than the contracting officer was willing 
to obligate the government to pay. The parties agreed to reconsider, at a point specified 
in the contract, whether the price initially negotiated was reasonable and adjust it 
based upon the experience gained. Usually, this type was employed for relatively small 
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amounts and short deadlines, accounting for merely 4.7 percent of procurements 
above $10,000 obligated in Fy 1959. 

Fixed-price incentive called for initial negotiations to set a target cost, a target 
profit or fee, a ceiling price, and a final profit formula, usually allowing the contractor 
to keep between 10 and 20 percent of savings achieved below the target cost, with the 
government retaining the rest. For example, a target cost of $100,000 with a target 
profit of $8,500 would have a base or target price of $108,500. Assuming a ceiling 
price is set at $120,000 and a profit ceiling set at $13,000, if the final cost ran below 
the $100,000 target cost, the contractor would collect the target profit of $8,500 plus a 
20 percent share of cost savings up to $13,000. The purpose was to have the contractor 
spend as if operating in a market dominated by vigorous price competition, critically 
analyze probable costs, and keep false starts and changes to a minimum. Setting the 
target price was sometimes delayed until production was about to begin; a “successive-
target” contract would fix a production point at which the profit formula would be 
applied. Government officials believed the crucial point lay in keeping the target price 
and ceiling price as low as possible. Consequently, incentive contracts were intended for 
use only when cost experience appeared sufficient to determine a realistic base or target 
price. During Fy 1959, such contracts accounted for 15.3 percent of procurements 
above $10,000.4

Cost-reimbursable Contracts

In cost-reimbursable contracts, the government undertook to defray all essential 
costs, assume all major risks, and guarantee a profit. Such contracts rose from 12.7 
percent of procurements above $10,000 in Fy 1952 to 40.9 percent by Fy 1959. The 
steep rise in cost-reimbursement contracts reflected the growing emphasis on retaining 
a qualitative technological lead through the development of complex weapon systems, 
the final costs of which proved literally incalculable. Purchasing production quantities 
for inventory was no longer the major activity. According to Assistant Secretary 
McGuire, “Where we are demanding tomorrow what was unheard of yesterday 
and where the passage between the two is filled with many unknowns, the costs of 
performance cannot be measured with reasonable accuracy.”5 

Two variations of cost-reimbursable contracts were used. Cost-plus-fixed-fee 
(CPFF) claimed 34.3 percent of procurements above $10,000 obligated in Fy 1959. 
Used more widely than any of the fixed-price types, CPFF contracts allowed the 
government substantially more visibility and control over contractors’ work. because 
it offered only minimal inducements to contain and cut costs, McGuire characterized 
CPFF as the least preferable type, to be used not just sparingly, but grudgingly. A 
contractor was assigned a dollar figure amounting to a ceiling cost beyond which 
the government bore no responsibility. The contractor had to notify the government 
when 90 percent of the funds up to the ceiling had been spent. Going beyond that 
ceiling required the government either to raise the ceiling or write a new contract. 
The Armed Services Procurement regulation, in its 1958 revision, added cost control 
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mechanisms. Generally, the regulation deemed a contractor’s cost unreasonable if it 
exceeded what an ordinarily prudent firm should incur in conducting a competitive 
business. by law, fees under CPFF contracts were limited to 15 percent of costs for 
research and development, 6 percent for architectural or engineering services, and 10 
percent for all other cost categories. Since fees usually could be negotiated below these 
legal maximums, the regulation required secretarial approval for any fees exceeding 10 
percent of research and development costs and 7 percent for all other costs, architectural 
and engineering services excluded. 6 

Cost-plus-incentive-fee (CPIF) was a variation in which the government and the 
contractor would agree on a target cost and then determine the target fee in relation to 
it, along with a fee adjustment formula similar to that found in a fixed-price incentive 
contract. Target and maximum fees were subject to the same percentage limitations 
prescribed for CPFF contracts. Used in aircraft and missile programs, CPIF accounted 
for only 3.2 percent of procurements above $10,000 obligated in Fy 1959.

A revision to the ASPr on 20 April 1959 authorized two types of special 
incentive contracts. The first, a performance incentive contract, incorporated fixed-
price incentive and cost-plus-incentive-fee pricing formulas with the aim of improving 
performance as well as cutting costs. “Performance” covered timeliness of delivery, 
product capability and serviceability, ease and simplicity of operation, and economy of 
maintenance. Thus, the “incentive” feature applied to desired rather than mandatory 
performance, to performance goals rather than minimal requirements. This type 
of contract was best suited for complex weapon systems having either substantial 
development goals or great potential to improve performance.7 The second type, value 
engineering, had been pioneered by the General electric Company and adopted by 
the Navy’s bureau of Ships in 1954. A value engineering study would appraise all 
elements in the design, manufacture, installation, and maintenance of an item and 
its components. by giving the contractor a stated percentage of the resulting savings, 
value engineering encouraged him to maintain a staff dedicated to eliminating “gold 
plating” and ensuring that every cost element made a proportionate contribution.

Several different types of contracts would be used for the acquisition of a 
sophisticated weapon system. A CPFF contract would cover the early research work. 
The contract for hardware development and early prototype work would stipulate cost-
plus-incentive-fee. For late development work and the first stages of production, fixed-
price incentive fees proved to be common. For the final production run, firm fixed-price 
contracts were normal. As an example, to cover long lead-time items and production of 
the first 13 b–52A bombers, the boeing Company won a contract allowing costs plus 
a fixed fee of 6 percent. For b–52Ds, the first model to go into large-scale production, 
fixed-price contracts with redeterminable incentives were applied.8
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PROFIT OPPORTUNITY: 
SPUR TO EFFICIENCY OR TO DECEPTION?

In the wake of Sputnik, many businessmen characterized the arms race as a contest 
between statism and free enterprise, which the nation could win only if industry was 
unshackled from government controls. The executive vice president of General electric, 
C.W. laPierre, argued in 1958 that although “the American system of competition 
and incentives . . . is the most dynamically effective producer of technological goods 
and services. . . . defense work is being carried out with a minimum of incentives and 
highly centralized governmental control of detailed plans and operations.” A raytheon 
Company executive claimed that contractors for integrated weapon systems had to 
borrow large amounts of working capital and place major subcontracts, then supervise 
and coordinate the subcontractors’ performances. yet the government disallowed 
reimbursement for interest on borrowed funds, and many government negotiators 
apparently felt that the more a prime contractor subcontracted work, the less risk the 
prime contractor assumed and the less profit allowance it deserved. The raytheon 
executive argued, however, that technical leadership, management, production, 
procurement skill, assembly, and test were each worth a profit. each was a different 
profit, and no one could take the place of all or of another.9

What about “unearned” profits, those made when estimates overstated what 
contractors’ actual costs proved to be? The General Accounting Office kept finding 
cases of overcharging, which it attributed to poor pricing mechanisms, and the 
government recouped what it deemed excess profits, most notably in a long legal battle 
against the boeing Company. Pressed by the GAO, the Air Force began compelling 
contractors to certify that all available cost data had been considered and disclosed. An 
October 1959 amendment to the Armed Services Procurement regulation required 
contractors to make the same certification for procurements exceeding $100,000 when 
the negotiated price was based more on estimates than on either competition, catalog 
prices, market prices, or prices set by law.10 

The chairman of the House Armed Services Committee, rep. Carl vinson, 
was convinced that incentive contracting invited deception and padding, permitting 
profit on profit. On 31 May 1960, a House subcommittee on procurement practices 
held a revealing and sometimes combative hearing. vinson and the GAO had drafted 
legislation requiring contractors to submit complete, accurate, and timely cost data, 
providing price adjustments for defective data, and prohibiting “increased fees or 
profits for cost reductions or target cost underruns resulting from causes other than 
those which the contractor can clearly and completely demonstrate are due to his 
skill, efficiency, or ingenuity.” Defense Department spokesmen objected, arguing 
that if savings were limited to cases where such proof was possible, many reductions 
never would occur because contractors would have nothing to gain by making them. 
yet vinson insisted that incentives allowed a contractor to collect undeserved profits 
because the target price was so uncertain that it could be underrun “by something 
beyond his skill and efficiency.” In response, Graeme bannerman, the director of 
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procurement policy in OSD, cited statistics about the Navy’s fixed-price incentive 
contracts placed for aircraft and missiles during Fys 1957 through 1959. Their average 
final cost ran only 2.7 percent below the initial target costs, indicating that the average 
targets negotiated had been reasonably accurate. The contractors’ final profit rate on 
fixed-price incentives was 9.8 percent, compared to 18.3 percent for firm fixed-price 
contracts. but congressmen remained unconvinced. 11

Debating the Merits of Incentive Contracting

Rep. William G. Bray (R–IN): On the same theory [about incentives bringing 
out better performances], you hire a surgeon and pay him so much, but you are 
going to pay him so much more if you live. . . . And if you can’t trust him to do 
his best, he oughtn’t to have the job.

Rep. Carl Vinson (D–GA): Mr. Bray, you hit the nail on the head.

Graeme Bannerman (OSD): I think this goes to the heart of all questions 
of types of contracts. There isn’t any question but that you achieve a higher 
degree of industrial efficiency under fixed-price contracting and competitive 
circumstances than you ever do under cost-reimbursement types of contracting. 
. . . At the end of the last war, it took several years for good companies to get 
back to habits of efficiency and economy and ability to compete in commercial 
markets. . . . I think that your comments with respect to incentives are 
applicable, Mr. Bray, quite as forcefully to fixed-price contracts.

Bray: If there is one instance where that contractor hasn’t done his best to do a 
job and save the taxpayers money, you certainly ought not to give him another 
contract.

Bannerman: I completely agree. But how do you know he has done his best?

Bray: If you can’t trust him, how can you trust the target you arrive at with him?

Bannerman: If that were true, Mr. Bray, we should never make fixed-price 
contracts. We should only make cost-type contracts [because the government 
could audit spending].

Vinson: Why is it that commercial concerns do not use this [incentive] type 
of contract? This contract . . . was only born in the fertile brains of naval 
procurement officers and then followed by . . . the Air Force.
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Bannerman: I think the answer . . . is that commercial industry is not . . . buying 
missiles or aircraft that have not been previously run on a production line. 
Commercial industry, by and large, knows costs far better than we can possibly 
know them. . . . [W]e don’t make incentive contracts at the beginning of the 
concept of a new weapon. We develop weapons under cost-type contracts, and 
we do get cost information from those contracts.

Vinson: If the target price was based upon a complete audit, there might be 
more justification to have incentive-type contracts. But when it is based upon 
an estimate, you are on weak grounds when you make your target price.I

In fact, bannerman’s claim about the accuracy of average negotiated targets 
was open to question. The targets may have been inappropriately high because 
contractors wanted the higher contributions to their overhead costs resulting from 
higher payments, not the relatively small profit increases gained by underrunning 
target costs. Conversely, low targets undermined incentives because the increase 
in profits would be more than offset by the decrease in contributions to a 
contractor’s overhead. Also, if actual cost ran significantly below target cost, the 
government’s contracting officer would appear to have accepted too high a target, 
reflecting poorly on his abilities and spurring him to prove otherwise in the next 
contract.12

The issue remained unsettled. The House passed rep. F. edward Hébert’s 
version of vinson’s bill (Hr 12572) by voice vote, but the Senate Armed Services 
Committee pigeonholed it. late in July 1960, Defense Department officials 
published a fact sheet confirming that negotiated costs accounted for 85 percent 
of procurement dollars but denying that negotiation automatically signified the 
absence of competition. About 88 percent of negotiated procurements resulted 
from competitive situations, they maintained, with much of that competition of 
the design or technical variety. The House Armed Services Committee, however, 
issued a report claiming that the ability of cost-plus-fixed-fee and fixed-price 
incentive contracts to control costs remained “shrouded in the gravest doubts.” 
Such contract types relied on advance cost estimating, rather than in-progress 
cost auditing, and so appeared “fraught with dangerous possibilities of ‘unjust 
enrichment’ at public expense.” The committee concluded that firm fixed-price 
combined with advertised competitive bidding offered the best possibility of cost 
reduction, with the redeterminable variant providing “probably the soundest and 
more exact approach.”13 

There was considerable variation. by Fy 1960, in the rapidly evolving missile 
field, DoD had concentrated three-quarters of the dollars in CPFF contracts. Firm 
fixed-price contracting was being used most widely for ships and tank-automotive 
equipment, where the technology was relatively well known, and also for semi-
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standard items of electronic equipment. Aircraft contracts relied much more heavily 
on fixed-price incentives because they included many models that had moved into full 
production.14 

A rAND study published in June 1962, but using Air Force samples from the 
middle and late 1950s, showed that about 55 percent of CPFF contracts had resulted 
in overruns while almost 75 percent of incentive contracts recorded underruns. 
Admittedly, CPFF contractors often would win contracts with unrealistically low bids. 
but costs and fees might rise because the scope and character of the job underwent 
significant changes—and the rAND analyst could not discern whether a low target 
price or later modifications had caused the overrun. Similarly, incentive underruns 
might result from either superior performances or poor estimates of target costs that 
even average contractors easily could undercut. replacing fixed fees with incentive fees, 
the rAND analyst wrote, “ought to improve outcomes and efficiency in a measurable 
way.” Incentive contracts, on average, yielded sizably higher profits. However, the 
analyst warned: “The notion that businessmen willingly accept risks in order to obtain 
higher profits has been very commonly believed, but to find actual instances in military 
procurement is rather difficult. If anything, ‘play it safe’ is the rule.”15

THE TURN TO FIXED-PRICE INCENTIVE CONTRACTS

Secretary McNamara did not give contract reform the same detailed oversight 
that he applied to strategy and force requirements. Instead, he allowed subordinates to 
shoulder more of this task. Assistant Secretary of Defense (Installations and logistics) 
Thomas Morris managed the transition from cost-plus-fixed-fee to fixed-price incentive 
contracting.16 Morris began his tour on 29 January 1961, having served previously as 
deputy assistant secretary under Perkins McGuire and then as assistant director for 
management and organization at the bureau of the budget. McNamara met with 
Morris at 8:00 A.M. every Friday. reflecting years later on their relationship, Morris 
said that the secretary was always courteous and supportive. A spirit of teamwork, 
Morris was convinced, pervaded his field. He detected little of the interservice rivalries 
and OSD-service tensions that bedeviled other areas.17 

Morris left the Pentagon in December 1964 but returned 10 months later, first 
as assistant secretary of defense (manpower) and then in September 1967 as assistant 
secretary of defense (installations and logistics) once again. With hindsight, Morris 
characterized his first tenure in that position as innovative and his second as one of 
maintenance dominated by the demands of the Vietnam War.18 For the interval 
between December 1964 and September 1967, Paul r. Ignatius held the installations 
and logistics position. At Morris’s urging, Ignatius had left his management consulting 
firm of Harbridge House in 1961 to be assistant secretary of the Army (installations 
and logistics). He became under secretary in January 1964.
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Thomas D. Morris (OSD/HO)

Thomas D. Morris (1913–1994)

Thomas Morris was born in 
Knoxville, Tennessee, on 19 April 
1913. After graduating from the 
University of Tennessee, he worked 
in industry for five years and then 
as an office systems analyst with 
the Tennessee Valley Authority. 
Between 1942 and 1945, he served 
in the Navy as a member of the Navy 
Management Engineering Staff. 
Following the war, he participated 
in both Hoover Commissions 
studies   (1949, 1955) and conducted 
management surveys for several 
federal agencies and private 
organizations.

Morris began his initial tour with the Office of the Secretary of Defense in 1956 
as deputy assistant secretary for supply and logistics. Between 1958 and 1960, he 
was the assistant to the president of the Champion Paper and Fiber Company, and 
then served as assistant director for management and organization, Bureau of the 
Budget. Secretary of Defense McNamara selected Morris to be assistant secretary 
of defense (installations and logistics); he took office on 29 January 1961.

At the Pentagon, Morris championed measures to reduce contract costs, such 
as price competition, incentive contracting, inventory management, and direct 
purchase of spare parts from manufacturers rather than through prime contractors. 
Competitively awarded contracts increased while Morris was assistant secretary, 
from 32.9 percent in 1961 to 38.6 percent in 1964. The McNamara Pentagon, 
during this time, also placed restrictions on cost-plus-fixed-fee contracts, which 
were widely blamed for cost overruns in major weapons programs. As the military 
services shifted to incentive contracting, the use of cost-plus-fixed-fee contracts 
dropped significantly, from a rate of 38 percent in 1961 to 12.3 percent by July 
1964.

Morris left the installations and logistics post in December 1964 but soon returned 
to the Pentagon as assistant secretary of defense (manpower), a position he held 
from October 1965 until August 1967. Between September 1967 and February 
1969, Morris was, once again, assistant secretary of defense for installations and 
logistics. He left the Pentagon for the final time in February 1969 to become 
vice president of Litton Industries. In the 1970s and 1980s, Morris held several 
high-level positions in the General Accounting Office, Department of Health, 
Education, and Welfare, and the General Services Administration.II
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Secretary McNamara outlined his views on contracting and the government-
contractor relationship in a speech on acquisition reform in June 1961 at a cost-
reduction symposium sponsored by the National Security Industrial Association 
(NSIA), a trade and lobbying organization. Past efforts at economy, McNamara 
argued, had concentrated entirely too much on identifying unallowable costs 
after they had been incurred. Instead, improving the cost-to-benefit ratio up front 
should be given central importance. McNamara proposed seven ways to do this:

• simplify specifications, rationalize tolerances, and look upon a 
performance standard as a range of alternatives rather than a fixed point

• reduce development times by real analysis and by sometimes drastically 
overhauling the decisionmaking process, particularly avoiding the dollar 
traps of open-ended work statements that invited exploration of endless 
technical alternatives

• obtain more reliable cost estimates

• limit the engineering changes after an item enters production

• simplify procurement procedures down through every tier of the 
subcontracting structure

• streamline DoD reporting requirements

• eliminate uneconomic and inefficient conditions while recognizing the 
human costs of plant or base closings.19

early in October 1961, Deputy Secretary of Defense roswell Gilpatric told 
the NSIA that contractors merited a mixed verdict: “Over-all, your industry’s 
performance has been good, but ‘good’ is not enough in these times. There have 
been far too many failures.” Three cases of mismanagement stood out. First, the 
carrier USS Kitty Hawk was undergoing sea trials 22 months behind schedule. 
The Navy admitted that its design changes accounted for 12 of those months but 
held the New york Shipbuilding Company’s inefficiency responsible for the other 
10. While the contractor was saving about $1 million annually in housekeeping 
costs, for example, metal shavings and other debris that littered the deck had 
found their way into fuel, water, and chemical lines. Second, production of the 
Army’s new M–14 rifle faltered so badly that McNamara publicly labeled the 
contractor’s performance “a disgrace.” Third, OSD officials learned without prior 
warning that engine deliveries for Navy fighters were 5 months behind schedule. 
responsible managers in General electric had not even been aware that problems 
existed; flight tests were set back 6 months.20

During World War II and the korean War, cost control was willingly 
sacrificed to speed. Now, though, the administration aimed to control costs while 
meeting schedule and performance standards. Previous secretaries of defense 
assumed that there had to be tradeoffs among these three factors. McNamara 
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and Morris hoped that incentive contracting, combined with other initiatives, 
would make such sacrifices unnecessary. An interagency review led by bureau 
of the budget Director David C. bell and completed in April 1962 supported 
their view. The bell report denigrated cost-plus-fixed-fee as probably raising costs 
when deadlines were tight and inducing contractors to prolong deliveries when 
no deadlines existed. Conversely, it cited ample evidence that giving adequate 
incentives to reward outstanding performance could save both time and money.21 

OSD held that many of the CPFF contracts awarded for r&D work 
mainly concerned applications engineering, involving no research and little 
or no development. Test and evaluation, for example, involved largely routine 
undertakings. by introducing better management and cost accounting practices, 
such services could be procured on a fixed-price basis.22  

Assistant Secretary Morris voiced OSD’s bedrock belief that a company’s 
incentive to earn more was the keystone of its effort to produce better products 
at lower prices.23 Implementation of that conviction began on 15 March 1962. 
revision No. 8 of the Armed Services Procurement regulation limited CPFF 
contracts to basic research, study, and a few involving development where the 
unknowns were so great that feasibility was uncertain. Incentive contracts 
would replace cost-plus contracts in most cases in which the development and 
production of new weapons overlapped. Fixed-price incentive and cost-plus-
incentive contracts would establish target costs, performance factors, and reward 
formulas. They also would specify cost, time, and performance goals, making the 
penalties as great as the rewards, which would range from zero profit (meaning 
an out-of-pocket cost to the contractor) up to the legal maximum of 15 percent. 
During the early stages of a missile’s development, for example, performance 
factors such as range, payload, accuracy, and reliability might comprise one-half 
the incentive fee, completion time one-third, and cost reduction one-sixth. When 
production for testing began, however, performance and time might determine 
about half the fee and cost the remaining half. Contractors would be invited to 
specify the incentive plan under which they would work. Since a virtually risk-
free proposal would endanger a bidder’s competitive position while an unduly 
optimistic offer courted financial loss, resorting to incentives should “compel 
more clarity and integrity” from contractors. In fact, the ASPr specified that “to 
the extent practical, firms not willing to negotiate appropriate incentive provisions 
may be excluded from consideration for the award of development contracts.”24 

The DoD Incentive Contracting Guide, issued in August 1962, claimed 
that incentives, when properly conceived and applied, could do more than any 
other factor to maximize technological progress. According to the Guide, both 
government and industry would have to break new ground since no reliable way 
had been found to determine whether a performance incentive arrangement was 
working well or badly. Consequently: 
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all the traditional elements of procurement planning must be carried out in even 
greater depth when an incentive contract is contemplated. For the government, this 
means more careful evaluation of potential sources, and a serious endeavor to make 
solicitation documents more definitive. . . . For the contractor, it means stronger 
emphasis on realistic and objective preparation of proposals and greater willingness 
to examine the job in minute detail. . . . A too-heavy incidence of changes, 
modifications, and misunderstandings during contract performance will severely 
damage the effectiveness of the incentive provisions.25 

Some contractor concerns and priorities differed from those of OSD. 
According to a survey published in the journal Armed Forces Management, 
many statements of military requirements struck industry suppliers as “less than 
reasonable formulations.” At the working level, DoD’s handling of fixed-price 
redeterminable contracts, its extensive documentation of costs and estimates, 
and its penchant for overmanagement left some contractors with “the clear, 
and frightening, impression” that DoD believed “free enterprise can’t hack it.” 
even for contracts negotiated at cost-plus-7 percent, some claimed, a company 
negotiator had to be “virtually a genius” to keep as much as 5 percent, no matter 
how efficient the performance proved to be.26 In June 1962, the National Security 
Industrial Association heartily endorsed incentive contracting but warned against 
using renegotiation to take back “excess” profits. Claiming that detailed official 
supervision wasted “undetermined, but vast, sums,” the association argued for 
making such oversight the exception.27

early in 1962, McNamara, Gilpatric, and Morris decided to organize a 
government-industry forum. The Defense Industry Advisory Council (DIAC), 
established on 23 May 1962, started out with Gilpatric as chairman and e.v. 
Huggins of Westinghouse electric Corporation as vice chairman. Its mission was 
twofold. First, it would allow McNamara and his subordinates to present their 
objectives before a cross section of industry leaders, inviting their suggestions and 
criticisms. Second, it would provide a focal point to review the findings of study 
groups run by industry. Twenty-one top executives attended the DIAC’s first 
meeting on 30 June.28

between January and May 1963, the council identified what it considered 
the fundamental issues affecting government-industry relationships and created 
working groups to analyze them. early in September, the council reviewed the 
groups’ recommendations. First, how could proposals for weapons development 
programs be made more realistic? The DIAC decided that many of the efforts 
under way, such as stressing incentive contracting and widening the use of 
Program evaluation review Technique (PerT), a methodology for integrating 
and evaluating progress, would attack the causes of this problem and render 
further study unnecessary.29 Second, and harder to address, how could industry’s 
slide in profits, or earnings as a percentage of sales, be stopped? Since only 
generalized and limited data were available, the “causes, effects, true meaning 
and future projections of this apparent trend” needed more analysis. Third, how 
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could cost estimates be made more reliable? Despite “truth in negotiations,” the 
GAO still uncovered cases where known costs were not submitted accurately. The 
DIAC labeled underestimating costs a matter of great concern, causing severe 
criticism of both government and industry as well as creating friction between 
them, but the council had no solution.30 

Pursuing other possibilities, Assistant Secretary Morris created a cost-plus-
award-fee contract, the first of which was awarded in 1964. Following Army 
and Navy experiments, this innovation came into use for such technical services 
as design, architecture, programming, and engineering. risks and rewards were 
greater than those under CPFF but less than those under CPIF. A producer could 
be penalized as much as 5 percent of costs or earn a fee as high as 15 percent, 
exceeding even the 8 to 12 percent gross profit range normally allowed in fixed-
price contracts. In these cases, both parties agreed to minimum and maximum 
fees as well as criteria for judging the contractor’s performance. A government 
board carried out monthly or quarterly appraisals. Profits were determined upon 
completion, when the board assessed the product’s quality and reliability, the 
amount of financial risk assumed, and the efficiency of operations. This proved to 
be the most durable contract innovation of McNamara’s tenure.31

Another effort to strengthen incentive contracting came through the use 
of “contractor’s weighted average shares” (CWAS), endorsed by the Defense 
Industry Advisory Council in May 1965 and approved by Secretary McNamara 
six months later. CWAS offered a better way of distinguishing high-risk from low-
risk environments. Under its provisions, a contractor’s risk would be measured by 
applying weights to the type of contract being performed (varying from 0 percent 
for cost-plus-fixed-fee to 100 percent for competitive fixed-price) by a company 
and by each smaller “profit center” within it.32 

Two-step formal advertising offered another way of trimming costs. 
Assistant Secretary Ignatius began applying it to the Army, and Secretary 
McNamara approved its use DoD-wide. In the first step, bidders would respond 
to requests for proposals by submitting designs that met specified performance 
criteria but without the cost estimates previously required. Unqualified firms 
would be weeded out. In the second step, bidders with approved designs would 
submit sealed bids, with the low bidder winning the contract.33

Army officials believed that switching from annual to multiyear contracts 
would improve some procurements significantly, especially those for vehicles. 
Under one-year contracts, for example, jeep production temporarily stopped 
whenever the winning bid shifted from the Ford Motor Company to Willys Motor 
Company or vice versa because Army-owned machine tools had to be moved from 
one plant to another. Such a stoppage occurred in October 1962—a particularly 
inopportune time—in the midst of the Cuban missile crisis. One month later, 
OSD approved using multiyear procurements in which the complete contractual 
period along with each year’s requirements would be specified, but funding 
obligations would cover only the first year. A cancellation clause provided that if 
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funds were unavailable in later years, the contractor would receive compensation 
for production expenses that would otherwise have been spread across the entire 
production run for the full, multiyear procurement.34

During the next 18 months, according to a study by the logistics 
Management Institute (lMI), multiyear procurement worked well.35 In 38 of 
42 cases, the low multiyear bid ran below the low single-year bid. Since the 
consequences of losing a multiyear contract were far more severe, contractors 
devoted strenuous efforts to cutting bid prices to the absolute minimum. but 90 
percent of multiyear contracts were Army, and they remained a small percentage 
of the DoD total. Many contracting officers were reluctant to use it, concerned 
about whether a requirement would remain firm over several years.36

In past years, companies sometimes had received letters outlining contract 
terms (that is, “letters of intent” or “letter contracts”), allowing them to start work 
immediately with a promise of reimbursement as soon as Congress appropriated 
the money. In OSD’s judgment, too much reliance on loosely worded letter 
contracts and long delays in defining their terms constituted “one of the most 
wasteful procurement practices.” Accordingly, between November 1962 and 
June 1963, the dollar value of such contracts was slashed by almost half. Deputy 
Secretary Gilpatric then signed a policy statement encouraging the relaxation of 
unnecessarily tight delivery dates, which had been a frequent reason for using 
letter contracts. In June 1963, 365 letter contracts worth $1.85 billion were in 
force; 105 were over six months old and worth $1.153 billion. by June 1964, 
there were 186 valued at $644 million; only 30, worth $366 million, were over 
six months old.37 During the autumn of 1965, however, urgent requirements for 
the vietnam War brought letter contracts back into heavy use (see chapter xI).

STRIVING FOR “TRUTH” IN COST ESTIMATES

The switch to fixed-price incentive contracting came at a price. In March 
1961, rep. F. edward Hébert introduced a bill (Hr 5532) based on the earlier 
bill by vinson that required complete, accurate cost data and limited profits. 
OSD General Counsel Cyrus vance stated DoD’s opposition, contending that 
regulations could adapt to circumstances but a statute was inflexible. Nonetheless, 
on 7 June 1962, the House overwhelmingly approved the bill. The GAO supplied 
crucial evidence that ended Senate opposition to it. Upon reviewing 276 
negotiated pricing actions by the Army and Navy during 1960–1961, the GAO 
found that 121 had been completed without certifications that cost data appeared 
to be complete and accurate. (The Air Force, anticipating the problem, had 
obtained certifications for its 88 actions that the GAO had reviewed.) According 
to vinson, the GAO’s audit showed that “in many instances we bought only a 
superior guess.” Pleading his case before the Senate Armed Services Committee, 
vinson said that “if it is good regulation, it will be good law.” Assistant Secretary 
Morris objected to singling out incentive contracting. Why not make the ASPr 
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cover all types? The committee chairman, Sen. richard russell, agreed. So, 
reluctantly, did Vinson.38 

The “truth in negotiations” bill, as it was termed, became law (Public 
law [Pl] 87–653) on 10 September 1962 and took effect on 1 December. It 
required a contractor to certify as accurate, current, and complete, to the best 
of its knowledge and belief, cost and pricing data submitted during negotiations 
exceeding $100,000. Significant increases would be disallowed if the contractor’s 
data had failed to meet certification requirements. before applying a formula 
for sharing profit or loss, an audit would determine whether costs claimed by 
the contractor were in fact accurate, complete, and current. If not, the incentive 
target price would be correspondingly reduced and the shared profit would be 
smaller.39

As early as 1958, outside consultants had been urging the Defense 
Department to establish a single contract audit agency. Public law 87–653 
provided added impetus. The Defense Contract Audit Agency (DCAA), 
collocated with the Defense Supply Agency in Alexandria, virginia, and headed 
by a civilian who reported to the assistant secretary of defense (comptroller), 
began functioning on 9 June 1965. It audited all cost-reimbursement types of 
contracts but was not authorized to examine records relating to firm fixed-price 
and fixed-price with escalation contracts.40 

Assigning responsibility for changing costs proved to be difficult. After a 
1966 review, GAO claimed that auditors often had found cases of overpricing 
hard to pinpoint. The U.S. comptroller general recommended establishing 
standards by which contractors could improve and formalize their cost estimating 
methods. In January 1967, now-Deputy Secretary of Defense vance issued a 
circular setting out tighter guidance and criteria. That year, the DCAA reviewed 
244 contracts worth $1.735 billion and found possibly defective pricing in 46, 
amounting to only $12.8 million. Nonetheless, GAO kept alleging instances of 
inadequate agency audits, prompting an irritated OSD to raise questions about 
the objectivity of such findings. However, vance directed that noncompetitive, 
firm fixed-price contracts contain a clause allowing auditors to assess records and 
determine compliance with Pl 87–653. Some members of the Defense Industry 
Advisory Council voiced strong reservations, but OSD Comptroller robert 
Anthony stressed how very limited such reviews would be.41 

CHALLENGING THE RATIONALE FOR INCENTIVES

Might “truth in negotiations” have been a solution to a disappearing 
problem? In 1962, Merton J. Peck and Frederic M. Scherer of the Harvard business 
School published a seminal study, The Weapons Acquisition Process: An Economic 
Analysis. Their findings flowed from case histories of 12 major weapon systems.42 
On average, development costs had run about 3.2 times greater than the original 
estimates—a figure that would be cited frequently by critics of CPFF contracts. 
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Why were the overruns so high? Put very broadly, cost had been sacrificed to 
save time and particularly to assure quality. What Peck and Scherer learned 
about economizing through incentives was sobering. In the commercial market, 
they noted, consumers imposed time and price limits. but the military services 
wanted high performance above all and were willing to pay for it. Consequently, 
incentives often had a perverse effect:

Profits are in one way or another roughly related to costs, and so incurring high costs 
through quality-increasing activities is usually profitable. . . . Of course, in theory 
this is not so, since the fee on a development contract is usually fixed in advance. but 
in practice profits often increase with costs through the use of engineering changes, 
letter contracts, and short-term contracting practices.43

In 1964, Scherer’s sequel, The Weapons Acquisition Process: Economic 
Incentives, waved more warning flags. looking at development phases of the same 
12 weapon systems, Scherer found that incentives frequently were undercut by 
“user costs,” which he defined as sacrificing future profit for some immediate 
benefit. During 1958–1959, Scherer concluded, companies focused more on 
performing contracts in ways that would attract future business than on trying 
to maximize the relatively modest incentives by keeping costs as low as possible. 
Under CPFF contracts, research and development as well as bid and proposal 
costs were reimbursed by the government. by 1963, as outlays climbed for 
research, development, and test and evaluation, firms set out to maximize their 
reimbursable expenses in those categories. Time and quality almost always took 
priority over cost control. Thus, contract provisions that attempted to correlate 
profit with price reduction were overwhelmed by rising overall costs.44 

In Scherer’s view, recent DoD directives requiring extensive use of 
multidimensional contracts combining time, cost, and quality incentives “must 
be found wanting.”45 His analysis indicated that competitive incentives usually 
preserved quality and compressed time much better than they controlled cost. 
Scherer cited the supersonic b–58 bomber as the first use of multidimensional 
contracting. Final profit could vary between 4 and 7 percent of the target cost; 
one-half of that variation was allocated to performance, one-third to deadlines, 
and one-sixth to costs.46 yet by almost any yardstick, the b–58 was not a success. 
Development problems resulted in cost overruns, schedule delays, and major 
reliability problems. The Air Force ultimately purchased fewer than half the total 
number of b–58s it intended to buy and retired the aircraft after less than a 
decade of service.47

A 1963 study by the firm Arthur D. little, Inc. (ADl) found conclusive 
evidence that the defense industry’s profits, at least as a percentage of sales, had 
declined steadily between 1957 and 1961. ADl called this trend a natural result of 
swiftly cutting back fixed-price redeterminable contracts while vastly increasing 
CPFF contracts. However, the ADl report continued, the Defense Department’s 
view of profit as the energy that kept American business running applied only in 
an entrepreneurial economy. In the defense industry, by contrast, innovators and 
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managers who promoted efficiency depended largely on salaries for their reward. 
While defense firms’ profits as a percentage of sales were falling, ADl noted, 
their return on equity or invested capital compared to all businesses remained 
high. because the government was providing less capital, however, contractors 
had to increase their own investment “by an indeterminate but very substantial 
amount.” ADl continued: “For the large corporations, upon which the bulk of 
our defense effort must rest, the most important implicit cost is that of capital. 
The cost of capital may be defined as the return which must be provided to 
[attract and] secure capital from investors. . . . Profits must clearly be related 
to the return required to generate the investment.” Since contractors had been 
financing their own growth primarily by taking on debt, their cash requirements 
rose faster than their sales.48 

Meantime, Assistant Secretary Morris’s staff reviewed recent incentive 
contract negotiations and claimed an achievement: realistic cost targets were 
being established for high-dollar awards. but incentives for exceeding technical 
performance targets were not being used enough, and profit-sharing arrangements 
neither gave contractors superior rewards nor imposed severe penalties on them. 
Further studies showed that incentive fees tended to cluster around given 
percentage rates, depending on the type of contract and industry, and remain 
there year after year. ADl had discerned that many government negotiators, 
through experience, would arrive at a profit or fee rate well below the maximum 
permitted but high enough for contractors to accept. They would apply those 
rates constantly for a time and then lower them slightly, thereby establishing 
themselves as good bargainers.49 

Morris’s remedy, which the Defense Industry Advisory Council endorsed 
and DoD began applying during 1963, was weighted guidelines. Their purpose 
was to distinguish between low-risk ventures, where profits ought to run 
substantially below current norms, and high-risk ventures, where target profits 
might reach the maximum allowed by law or what was considered sound business 
practice. Specific numerical weights would be assigned to quality, time, and cost 
factors, each having a range of percentage points to reflect possible variations. For 
example, points assigned to the contractor’s assumption of risk could vary from 
zero, in the case of a CPFF contract, to several points for a tightly negotiated 
firm fixed-price contract. To prevent pyramiding profits on large contracts, 
subcontracted work was generally assigned a lower level of profit than work done 
in the contractor’s own house. Weighted guidelines would force contracting 
officers to discriminate among many factors. The ASPr stated profit policy 
simply as a narrative, so contracting officers had fallen into a habit of assigning 
the same profit rate to all contracts of the same type.50 

Evidence accumulated indicating that certain basic assumptions about 
incentive contracting were mistaken. Peck and Scherer had found that, from the 
contractors’ standpoint, the pursuit of higher profits had “diminishing marginal 
utility.”51 A study by George Washington University researchers published in 
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December 1965 made the point more bluntly. According to the DoD Incentive 
Contracting Guide, a contractor “should be motivated in calculable mathematical 
terms” concerning fees or profit. Not so, said the researchers. A substantial 
amount of recent literature held that managers and executives did not behave 
like entrepreneurs, who concentrated on maximizing their profits. rather, 
procurement personnel interviewed by the researchers had “unequivocally verified 
. . . that contractors strive to improve efficiency when confronted with a loss but 
are indifferent to a reward for such efforts.” Assuring future sales and marketplace 
dominance had higher priority. Moreover, there was: 

a fundamental inconsistency in incentive contracting. The contractor’s efficiency is 
not a factor to be associated with risk. . . . Therefore the contractor’s choice between 
inefficient procedures or profits (the choice that the fee schedule attempts to influence) 
is a choice which can only be made under conditions of cost certainty. but the cost 
uncertainties associated with incentive contracting are patent. . . . Therefore, at the 
time of negotiation, the contractor is more concerned with establishing a favorable 
position with respect to the cost uncertainties involved in the contract than [with] 
the possibility of rewards for future efficiency.52 

STREAMLINING PROCEDURES

DoD Directive 3200.9 (Initiation of engineering and Operational Systems 
Development), dated 1 July 1965, required that completion of three phases—
concept formulation, contract definition, and development—precede a decision 
about production. broadly, concept formulation would provide the technical, 
economic, and military basis for a conditional decision to begin engineering 
development; contract definition would determine whether to ratify or reject 
that decision. A study by the Peat Marwick Company illustrated the necessity 
of starting with a strong effort at concept formulation, which included the 
preparation of a technical development plan. Of the five projects examined in the 
study that underwent contract definition prior to February 1964, only two proved 
to be ready for that phase as it came to be described in July 1965. Analyses, plans, 
and decisions about the other three that were made during contract definition 
should have been made before it. As for those three contracts, one was canceled, 
the second was substantially changed after a technical assumption proved invalid, 
and the third had to be reoriented when its mission was redefined.53 

Contractors complained about an explosion of management systems 
and a growing number of reporting requirements, calling them inconsistent 
with the promised simplicity of fixed prices and incentives. If the government 
chose to exercise detailed oversight, they argued, should it not also share in the 
contractor’s failures as well as successes? In May 1966, a study group organized 
by the Aerospace Industries Association protested the “increasing proliferation of 
divergent and incompatible management systems” being imposed on industry, 
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particularly multicustomer companies. Government, the group claimed, imposed 
rigid rules even as it promised competitive programs—creating an environment 
that tended largely to negate the advantage of fixed-price incentives.54

Already, Secretary McNamara had instructed Comptroller Anthony to 
combat Defense Department overmanagement with some “disengagement.” 
In response, Anthony devised resource management systems that would keep 
information requirements at a minimum, relying on contractors’ internal 
systems and reporting procedures, provided they met DoD standards. Industrial 
associations also collaborated with DoD in developing a selected acquisition 
information and management system (SAIMS), starting in December 1965. 
based on information extracted from the contractors’ control systems, SAIMS 
presented information in a form that DoD managers could use to support 
planning and evaluate progress.55 Contracting for Poseidon, the submarine-based 
ballistic missile system that succeeded Polaris, showed how difficult it could be 
to apply phases and incentives as OSD defined them. Some of those who made 
Polaris a success during 1955–1960 argued that they would have been hamstrung 
by the policies instituted during 1961–1965. The concept of Polaris had not been 
clearly defined before its development began; subsystems were definitized as 
needs arose. Incentives were not applied until Polaris’s production phase, after 
prototypes had been procured and priced under annual CPFF contracts. During 
the development of Poseidon’s subsystems, only the rocket motor contract was 
opened to competition; all others were sole-source awards. In some subsystems, 
contrary to DoD Directive 3200.9, as much as half the design work was 
completed before contracts were definitized. Government engineers objected that 
incentive contracts forced decisions too soon, cost more, created extra paperwork, 
and boosted contractors’ profits. In time, their antagonism toward incentives 
mellowed because they learned how to turn such contracts to their advantage. 
For example, according to Harvey M. Sapolsky, author of the classic study of the 
Fleet ballistic Missile system, Navy program managers used multiple incentives 
for Poseidon but “consistently and openly placed the greatest weight on system 
performance targets with delivery and cost targets usually following behind them 
in that order.”56

THE HERSHEY PRICING CONFERENCE

All was not lost by any means for advocates of incentive contracts. A study 
initiated by the Defense Science board claimed that incentives could prove 
beneficial, especially for engineering and operational systems development. but 
the study also judged that incentives had been used improperly during research, 
exploratory, and some advanced development situations, where uncertainties 
precluded any prior definition of meaningful incentive tradeoffs. The study 
identified as a major cause the bias in regulations toward using high-risk contracts 
without giving adequate consideration to their exploratory nature.57 
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When the Defense Industry Advisory Council met in mid-October 
1967, Secretary of the Air Force Harold brown argued that “today’s methods of 
acquiring major weapon systems were far superior to those of the past and were 
continuing to improve.” ruben F. Mettler, president of TrW Systems and vice 
chairman of the council since 1964, countered that “despite much effort and 
considerable improvement, there were still serious flaws,” some of which might 
become “more significant in future programs.”58

Sharper criticisms were voiced at a DoD-wide Procurement Pricing 
Conference, held from 30 October through 2 November 1967 in Hershey, 
Pennsylvania. The Hershey meeting was, in effect, a super-DIAC convened 
to identify problem areas, emphasize the importance of pricing as a part of 
procurement, and establish communications links between OSD echelons, 
the military departments, and field pricing personnel. Two addresses—one by 
barry J. Shillito, president of the logistics Management Institute (and a future 
assistant secretary of defense for installations and logistics), and the other by 
robert A. Frosch, assistant secretary of the Navy (research and development)—
are illuminating. Shillito gave conferees a synthesis of how senior executives from 
over 100 private companies saw matters. Many maintained that DoD was failing 
to practice what it preached about pricing. They believed that contracting officers 
and price analysts, under pressure from the Defense Contract Audit Agency, had 
grown reluctant to include even the most logical contingencies in cost estimates. 
Industry wanted long-term contracts but found DoD unwilling to give what 
companies considered reasonable protection against unforeseen or uncontrollable 
price increases. Often, they contended, fixed-price incentives limited their profits 
while allowing the government to reduce prices. In sum, cost reduction by a 
contractor did not translate into an equivalent rise in profit.59 

Shillito reported that the ratio of profits to invested capital among larger 
contractors had declined about 35 percent since 1958. In fact, for every year 
since 1960, price/earnings ratios for defense-oriented firms were lower than 
those for predominantly commercial firms. Shillito recalled that in 1962, he had 
labeled competitive fixed-price the ideal type of contract, offering the greatest 
profit incentive. Now he thought the pendulum had swung too far that way. 
Unlike fixed-price commercial contractors, fixed-price defense contractors had 
no opportunity to recoup the unanticipated costs arising from miscalculations 
or poor estimates. Still, Shillito considered the movement away from simple cost-
reimbursable contracting to be beneficial to suppliers because it pressured them 
into greater efficiency.60

Assistant Secretary of the Navy Frosch was more outspoken. As far as 
most r&D people were concerned, he began, “the procurement empire has no 
clothes.” A “very remarkable number” of projects, ostensibly conceived with 
care, were coming up against “terrible troubles,” mainly because the result of the 
development phase was not an object but an objective. The outcomes of contract 
definition were being treated as if they were pieces of sensible, tangible hardware, 
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yet their unsolved problems made changes unavoidable. Those changes were 
what “generally cause all the trouble,” but contracts read as if there should be no 
changes, and the pricing system rested on an assumption that none would occur. 

Commenting on fixed-price incentive contracts, Frosch doubted the 
underlying presumption that incentive equaled motivation. Instead, incentives 
provided a manufacturing firm with “a rather more complicated framework inside 
which it can optimize its problems.” In some recent contracts, Frosch related, the 
contractor’s best move would have been to default and never deliver—but the 
government wanted the objective so badly that it would not let the contractor 
escape.61 

Frosch rated a cost-type contract as the most advanced, creating the best 
chance for successful development. yet it also allowed continuous changes that 
DoD’s research and development management system could not control. The 
development phase might prove that a weapon could be fabricated but not that 
it could fit into a production plan. “Fly before you buy” impressed Frosch as 
the right way to go, although the time required to take that approach would 
double, and risk money would have to be paid out sooner. Instead of cutting 
back on parallel developments by two or more contractors, he wanted competing 
prototypes from which well-tested weapon systems could be purchased.62 

little came of the 220 recommendations the Hershey conference produced. 
Panels studied 13 items singled out for early consideration. In March 1968, the 
panel on profit reported that it saw no way to measure how government policies 
affected contract performance. None of its subgroups could even agree about 
whether contractor profits were adequate. The panel on incentive contracting 
reported that multiple incentives had grown more complex, yet the underlying 
belief that maximizing profits on each contract was a prime motive had proved 
to be wrong. Such contracts should be deemphasized and cost-plus-award-fee 
contracts used, particularly in the r&D field.63 

To improve pricing techniques for sole-source procurements, Comptroller 
Anthony inaugurated a “should-cost” procedure. The purpose was to move 
away from elastic historical cost to a more stringent standard. A government 
team would visit a plant, examine the contractor’s assumptions, and negotiate 
what a performance “should cost,” assuming reasonable economy and efficiency. 
In February 1968, Anthony started releasing quarterly Selected Acquisition 
reports (SArs) that summarized performance, schedule, and cost information 
about major projects, allowing DoD management to identify problem areas by 
comparing actual with planned accomplishments in technical characteristics, 
schedules, quantities, and costs. SArs could be required when financing for 
research, development, and test and evaluation surpassed $25 million or when 
cumulative production investment exceeded $100 million.64
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DISSOLVING THE LINK BETWEEN  
INCENTIVES AND PROFITS

by 1968, a consensus was forming that demolished much of the original 
rationale for incentive contracting. The logistics Management Institute in May 
described virtually unanimous agreement among managers and analysts that 
contractors were willing to sacrifice profits, in the short run, to achieve company 
growth and increase market share. Managers’ salaries and prestige, after all, 
depended more on sales than on profit rates. Even for research, exploratory 
development, and advanced development, scientists and engineers as well as 
procurement specialists looked upon incentives as little more than a gamble. 
Thus, lMI concluded, there was:                 

no compelling evidence that cost incentives are working. Contractors have such 
strong motivation to emphasize performance attainment that performance incentives 
may be unnecessary. The use of incentives has, however, produced more thorough 
government acquisition planning and more complete and precise communication of 
procurement objectives to contractors.65

The aircraft industry supplied ample evidence of these findings. A rAND 
analyst, Irving M. Fisher, studied 1,007 Air Force contracts completed between 
fiscal years 1959 and 1966. He found cost underruns—projects completed for less 
than the target cost—more common among fixed-price incentive contracts than 
among other types. but he could detect no proof that incentive profit-sharing 
arrangements led to costs that ran below the target price. rather, such underruns 
resulted from a general upward shift in target costs. As long as the development 
contractors could win the production and follow-on contracts without facing 
effective competition, there would be: 

no guarantee that the negotiated target cost [for production] is sufficiently close 
to the contractor’s anticipated actual cost to provide a meaningful incentive for 
greater efficiency and reduced costs. In short, incentive contracts cannot be expected 
to provide the motivation for which they were intended without some means for 
establishing realistic target costs.66

Peck and Scherer, in their seminal 1962 study, believed that aircraft 
manufacturers’ profit as a percentage of capital investment began falling when the 
government stopped investing in plants and tooling, forcing contractors to make 
up the difference. Decades later, in a history of the U.S. aircraft industry, Donald 
Pattillo wrote that smaller production runs, contract cancellations, and heavy 
development expenses for commercial jets created grave financial troubles for the 
industry. The Douglas Aircraft Company in 1959, the lockheed Corporation 
in 1960, and General Dynamics in 1961 led the list of money losers among 
Fortune magazine’s list of the top 500 industrial firms. rising r&D expenses 
and heightened financial risk eliminated all but the largest and strongest firms, 
and even those became increasingly vulnerable.67  
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Profit, defined as a percentage of total capital investment, was stagnating 
for almost all defense contractors. lMI found that between 1958 and 1967, highly 
profitable defense firms earned less (around 7 percent) than highly profitable 
commercial companies (above 10 percent). Thus, OSD suspected that the Pratt 
and Whitney Aircraft Company was trying to postpone deliveries of TF30 
engines for F–111s so that it could fill more profitable orders for commercial 
jet engines.68 low-profit commercial and defense businesses ran at about the 
same rates. Defense profits had fallen steadily from 1958 to 1964, risen slightly 
during 1965, then stayed level over 1966–1967. Indeed, according to lMI, the 
Defense Department’s increasing use of competition largely accounted for the 
lower profit-to-sales ratios of defense businesses. During 1968, when accusations 
of war profiteering came from Congress and the media, Secretary of Defense 
Clark Clifford cited these findings in rebuttal. True, he informed congressional 
committees, estimated “going in” profits on noncompetitive contracts rose 22 
percent between 1964 and 1967. The final realized profit, however, depended 
upon whether actual costs proved to be the same as the estimated going-in 
costs. The lMI study, he stressed, showed that “realized” profits remained at 
1959–1963 levels. However, his refutation of war profiteering also constituted a 
condemnation of incentive contracting. In sum, then, an array of incentives had 
failed to produce the higher profits that would translate into greater industrial 
efficiency.69

TOTAL PACKAGE PROCUREMENT

Total package procurement (TPP) was a bold bid with a plausible rationale 
and a promising beginning. robert Charles came to the post of assistant secretary 
of the Air Force (installations and logistics) in 1963 after 18 years with McDonnell 
Aircraft Corporation, where he had risen to be executive vice president. Charles’s 
experience left him “appalled,” he said later, by “the lack of meaningful 
competition in defense work, particularly in the big systems.” The high cost of 
aircraft development, he believed, usually ruled out building two or more models 
for a competitive fly-off. Development contracts thus were concluded “without 
competition in terms of meaningful commitment.” In their place came what he 
called “brochuremanship: unrealistically low estimates of cost and florid estimates 
of technical performance for which there were no significant penalties if not met.” 
When the time to start production approached, “the contractor was so far into the 
program, and . . . had built up such a store of technical knowledge and data and 
equipment . . . that it was virtually impossible to change contractors or to inject 
competition.” When Charles worked for McDonnell, he recalled, “I would clap 
my hands with glee and shed a tear for the taxpayer. . . . This technique of buying 
icebergs on the installment plan [that is, concealing the much larger ultimate 
cost] . . . amounted to an open government invitation to contractors to buy in 
on the development work by overstating technical performance and understating 
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costs.” His answer to the unrealistic buy-in was total package procurement. A 
single contract covering design, development, and test and evaluation (DDT&e), 
production, spare parts, and ground equipment would apply the discipline of 
competition to the complete acquisition cycle.70

A vigorous debate took place within the Air Force regarding what would 
happen if a contractor failed to perform, but Charles carried the day.71 He chose 
the C–5A, a long-range jet transport with a cargo volume four times greater 
than that of the C–141, to be the pioneer project for TPP.72 Charles’s superiors 
concurred. In December 1964, the Air Force asked lockheed, boeing, and 
Douglas to present detailed technical and cost proposals; General electric and 
Pratt and Whitney were invited to submit power plant proposals. The Air Force 
admonished each competitor:

In order that competition . . . be meaningful, the target cost contained in the 
winning competitor’s contract will remain firm . . . throughout the program and 
his proposed performance will become the contract minimum requirement to be 
assured by a Correction of Deficiencies clause. These provisions will be strictly 
adhered to and you should bear this in mind as you prepare your proposal.

During 1965, TPP became a formal part of the Defense Department’s 
acquisition process. In June, adopting a recommendation by lMI, DoD Directive 
4100.35 (logistic Support) required that cost estimates cover the entire life cycle 
of a weapon system. In October, lockheed and General electric were declared 
winning bidders for the C–5A. lockheed’s contract for DDT&e and production 
of 115 aircraft stipulated a target price of $1.945 billion; Ge’s engine contract 
had a target price of $624 million.73 These prices included a 10 percent profit. 
If the actual cost underran the target, the contractor’s profit would increase by 
15 percent of that underrun. Similarly, if an overrun occurred, the profit would 
be cut by 15 percent of the overrun. Most important, the contract fixed a ceiling 
price of 130 percent of the target cost. The government could adjust lockheed’s 
share in any overrun or underrun by 50 and 30 percent respectively, with the 
stipulation that the target cost, target price, and ceiling price then would rise by 
about 3.2 percent.74

Charles felt sure that TPP surpassed standard contracts in several ways. 
First, a conventional contract defined requirements largely through detailed 
specifications approved by the government. Consequently, when a system failed 
to perform as advertised, the government had to shoulder some responsibility. 
but the C–5A’s requirements were expressed largely in terms of performance, 
for which the contractor accepted full responsibility. Second, under the old 
system, commitments regarding technical performance, delivery schedules, and 
production price were made only after the development phase was substantially 
completed and, even then, usually only for one year’s run at a time. Under TPP, 
such commitments took place prior to development.75

There were other significant differences. The government usually furnished 
many components and therefore did not hold the prime contractor responsible 
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for the total system’s performance. If the reason for faulty performance could not 
be clearly allocated, the government bore the cost of corrections. On the C–5A, 
however, lockheed accepted responsibility for the entire system. In addition, in 
fixed-price incentive contracts, the targets for measuring rewards and penalties 
usually were based on the past performance of that particular contractor. Since 
the contractor’s inefficiencies as well as efficiencies entered the calculation, there 
was little penalty for failing to improve and economize. In contrast, the C–5A 
contract contained powerful incentives that were arrived at competitively to 
find better, cheaper ways of doing business. Finally, while a normal contractual 
commitment lasted about two years—and in many cases, particularly for engines, 
less than one year—the C–5A contract ran for seven.76           

even though experience was meager, the services promptly adopted total 
packaging. The Air Force started applying TPP to the AGM (air-to-ground 
missile) –69, a short-range attack missile (SrAM) carried on b–52s and Fb–111s, 
the Army to a light observation helicopter’s avionics system, and the Navy to 
a Fast Deployment logistics (FDl) ship. like the C–5A, these systems were 
deemed suitable for TPP because they were assumed simply to be extending 
proven technology, avoiding leaps into the unknown.77

During 1966, the Defense Industry Advisory Council made assessing TPP 
a top priority. Speaking to council members on 18 February, Assistant Secretary 
Charles addressed their concerns. Would the low bidder always win, tempting the 
contractor to lower quality? On the contrary, Charles answered; C–5A awards 
were made after considering all factors, and “both primes are contractually 
required to meet, at their peril, the specified performance . . . that is simply what 
they proposed during the competition.” Could the price discipline inherent in 
TPP stifle innovation? An incentive for increasing productivity gave contractors 
“maximum latitude, and great motivation, for the application of creative effort. 
Innovation is thus fostered, not discouraged.” Would a contractor be granted 
ample freedom of action to fulfill commitments? “This is critical,” Charles noted. 
“responsibility and authority are twins.” Had the Air Force required too much 
data, or had competitors supplied too much? Probably both, Charles believed: 
“We wanted a transport which has only a few basic requirements, such as cargo 
area, cruise speed, range, payload, takeoff and landing distances and conditions, 
and navigational capabilities. but it took us over 1,500 pages to say this. In reply, 
the five competitors sent in . . . 240,000 pages.”78 

At that same meeting, now-Assistant Secretary of the Navy bannerman 
stressed that applying total packaging to FDl ships represented “quite a radical 
change,” because the contractor would design the ship and likely build “a 
completely modern shipyard designed for mass production.” lockheed’s Daniel 
J. Haughton voiced concern about a clause that restricted the pricing of C–5A 
changes but stated that TPP “should be workable if all parties give it their best.” 
Finally, the DIAC rated TPP and its expected results “highly desirable from the 
standpoint of Industry as well as the Government.” It reemphasized, however, 
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“the need to watch this program very closely as it develops and is applied, in view 
of the many present or potential problems apparent.”79    

Already, Charles had established a task group to evaluate TPP from 
the standpoints of the Air Force’s 375 series of acquisition regulations and the 
demands placed on prime contractors and subcontractors. reporting in March 
1966, the group praised TPP as compatible with management techniques and 
constituting a quantum jump in procurement methods. Negotiating definitive 
contracts concurrently with source selection did add considerably to the initial 
effort and the volume of data—but such concurrency was TPP’s most important 
feature.80

The DIAC organized a working group to study problem areas. At a June 1966 
meeting, members again addressed the issue of whether TPP would stifle creative 
technology. As Charles acknowledged, the history of aircraft and missiles revealed 
constant improvement within a given program. While group members did not 
think that competition discouraged innovation—in fact, many thought just the 
opposite—they disagreed sharply about what would happen after selection of the 
winner. Some felt strongly that making a long-term commitment on production 
would induce the contractor to gear himself to a standardized product. Others 
thought this danger could be controlled by expressing requirements in terms 
of performance but leaving the contractor free to achieve them in his own way. 
However, many voiced serious reservations about whether the government would 
keep a hands-off attitude or provide large enough financial incentives.81 

A subgroup chaired by Dr. Finn J. larsen, deputy director of defense 
research and engineering, studied how TPP was affecting design changes. In 
February 1967, it reported tentatively that TPP had stimulated “within-scope” 
innovations (that is, those staying within the scope of the contract) promoting 
simplification, cost reduction, and schedule assurance. The subgroup found no 
evidence, as yet, that “growth-type” innovations (that is, outside the scope of the 
contract) were being inhibited or that contractors were introducing them as a 
means of raising prices and extending schedules.82

A June 1967 appraisal by the logistics Management Institute gave TPP 
a strong boost—but with caveats. It analyzed the C–5A, the fast deployment 
logistic ship, the short-range attack missile, the avionics package for the light 
observation helicopter, and the Navy’s A–7 attack aircraft. The institute then 
assessed TPP’s pros and cons. The advantages, according to lMI, lay in substantial 
dollar savings and a shortening of development schedules because a good deal 
more development work would be done at an earlier point. Contractors also had 
considerable incentives to design for ease of production. Total packaging increased 
design and price competition, so that the five programs noted above contained 
proposals that far exceeded most of the minimum performance requirements.83

even so, lMI detected significant disadvantages. Contractors took on 
greater financial risks. Poor estimating alone could eliminate virtually all of a 
contractor’s profit and cut into available capital for even the largest aerospace 
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firms. The longer the contract definition phase, the higher a contractor’s bid and 
proposal expenses; on the other hand, firming up design details, performance 
specifics, and logistic support fairly early could make it extremely difficult to 
exploit later technological advances. Finally, severe competition might cause a 
contractor to cut his price to an uneconomical point and then try to recoup by 
reducing his obligations or increasing the scope of work.84

In conclusion, lMI judged TPP effective for programs within the state 
of the art, but a verdict about those requiring technological jumps remained 
uncertain. TPP restricted government oversight of the contractor, but DoD still 
needed a system that would integrate its requirements for financial, technical, and 
management information. Since total packaging locked in specific performance 
requirements for a fairly long time, adjusting to changing needs could prove to 
be harder for TPP than for conventional contracts. If one system depended on 
another, or a subsystem had to be integrated into a complete weapon system, 
government-mandated modifications could seriously impair and even destroy 
TPP’s advantages.85

larsen’s subgroup, finishing its work in mid-October 1967, informed the 
DIAC that on balance, within-scope innovations were not being retarded but 
growth-type improvements were discouraged. Two weeks later, Charles gave 
the Hershey conference a positive report about TPP. The C–5A, he said, was 
patterned after the C–141, which had proved to be one of the best-managed 
programs ever. remarkably, the C–5A was setting a record for the minimum 
number of changes—one-twelfth of those for the C–141 at the same point, 
despite much greater advances in the state of the art. Compared with contract 
requirements, Charles related, the C–5A’s predicted performance ran better than 
that of the C–141.86

In 1968, however, the balloon of cost control burst. exactly when senior 
Air Force and OSD officials realized that C–5A costs were skyrocketing became 
the subject of bitter controversy. Was it as early as July 1966, when the C–5A 
system program office (SPO) reported a 33⅓ percent increase over the planned 
costs of work accomplished? Or was it by December 1967, when, according to 
the GAO, the Air Force could reasonably have predicted overruns resulting from 
rising labor and materials costs? Charles later told congressmen that a briefing he 
received from the SPO on 5 June 1968 “showed for the first time that lockheed’s 
costs might rise above the ceiling specified in the contract.” That September, 
lockheed estimated that design, development, and test and evaluation, and 
production of 58 aircraft would cost $2.335 billion, a figure that was $1.057 
billion above the target cost. The C–5A system program office forecast an even 
higher figure: $2.436 billion. On 13 November 1968, A. ernest Fitzgerald, 
deputy for management systems in the Office of the Assistant Secretary of the Air 
Force (Financial Management), made the problem public knowledge. Sen. William 
Proxmire (D–WI) asked him whether reports of a $2 billion overrun that included 
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spares, ground equipment, and 57 more aircraft were true. Fitzgerald replied that 
“your figure could be approximately right.”87

TPP’s showcase project fared poorly for several reasons. Charles and some 
of his colleagues attributed the C–5A’s problems to special circumstances. First, 
escalation of the vietnam War deluged suppliers with urgent requirements. 
lockheed encountered great difficulty acquiring the precise items needed for 
ongoing test programs; substitute materials had to be retrofitted and retested at 
considerable cost. Second, commercial airlines’ orders jumped from $1.1 billion in 
1964 to $11.4 billion during 1965–1967, sharpening the competition for resources 
and actually outstripping military production orders. Third, inflationary pressures 
exceeded expectations.88

but TPP itself created problems. When the C–5A’s design ran 12,000 
pounds overweight, lockheed engineers recommended having General electric 
increase the thrust in each of its four engines from 41,000 to 45,000 pounds. 
Charles, backed by his superiors, insisted upon enforcing the contract as written; 
otherwise, the contractor would simply assume the Air Force was continuing on its 
cost-plus ways. Accordingly, engineers thinned the wings by chemical milling of 
structural parts. Soon after C–5As entered service, however, cracks appeared in the 
wings, and expensive modifications had to be made. boeing, facing a similar weight 
problem with its 747 commercial airliner, responded by having Pratt and Whitney 
increase engine thrust. Although the bigger engines suffered early problems, these 
were quickly and cheaply corrected.89

by January 1969, TPP had widened to embrace other major projects, 
including the Navy’s F–14 fighter and its lHA amphibious assault ship. yet only 
a few systems, such as raytheon’s Maverick AGM–65, lived up to expectations. 
Most TPP projects were plagued by delays, performance problems, and, most of all, 
overruns as high as those under CPFF contracts. Maverick, it was said, succeeded 
because it was mainly a straight-line extrapolation from proven technology. yet the 
C–5A, at inception, was seen as an extrapolation of the C–141. When it became 
clear that was not the case, lockheed already had boxed itself in.90 

because TPP’s reach so often exceeded its grasp, the basic fault lay more 
with the concept than with particular circumstances. Contractors simply could not 
estimate the cost of a complex project with the degree of accuracy required by a 
fixed-price contract. TPP would work only if the government was willing and able 
to enforce contract terms. before the C–5A contract was signed, Charles remarked 
that he saw no chance of lockheed defaulting because if it did, he would meet 
lockheed executives on the courthouse steps. However, when lockheed proved 
to be unable to perform without relief, no courthouse confrontation took place.91 
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PROGRAM MANAGEMENT  
AND THE PROGRAM MANAGER

Switching emphasis from cost-plus to fixed-price contracting in the early 
1960s called for a more demanding style of program management and, thus, 
more qualified and capable program managers. OSD policy and instructions were 
aimed at improving the quality of both program managers and the acquisition 
workforce in general. but like similar initiatives taken during the previous 
decade, the measures largely failed to realize their objectives because OSD left 
implementation to the services, which pursued their own, sometimes differing, 
personnel priorities.92

early in the 1950s, the Air Force began to employ a specialized management 
structure at the field level for specific weapon systems. known initially as the 
“joint project office” (later as the weapon system project office and then as 
the system program office), the new organizational form had two purposes: 
to address the difficulties created by the division of responsibility between the 
service’s two acquisition field commands, the Air research and Development 
Command (ArDC) and the Air Materiel Command (AMC), which handled 
production; and to provide centralized direction and coordination for new 
systems developed and produced within the context of the functionally organized 
field commands. Thus, the project or program office drew together functional 
specialists in aerodynamics, armament, electronics, propulsion, and flight test 
from ArDC as well as budgeting, contracting, production, maintenance, and 
supply experts from AMC, all under the command of the project officer or (later) 
the program manager.93 Speaking to an audience at the Industrial College of the 
Armed Forces in 1963, Paul W. Cherington, professor of business administration 
at Harvard University and a DoD consultant, noted what distinguished such 
project or program structures from past horizontal and functional arrangements. 
In the latter, he pointed out, a coordinator rather than a central authority ran 
acquisition programs. In Cherington’s experience, functionalists tended to 
become parochial in their outlook. A program manager, by contrast, wielded 
broad authority and had a fairly large staff. He was not a technician but a planner, 
salesman, decisionmaker, and controller.94

The services’ ICbM and IrbM programs represented the ultimate 
expressions of vertically organized, project-type structures in the 1950s: Maj. Gen. 
bernard Schriever’s Western Development Division, charged with developing 
and fielding the Atlas and Titan ICbMs and Thor IrbM for the Air Force; the 
Special Projects Office, headed by rear Adm. William F. raborn, Jr., for the 
Navy’s Polaris IrbM system; and the Army ballistic Missile Agency, under Maj. 
Gen. John b. Medaris, for the Jupiter IrbM. Although highly successful, these 
programs enjoyed special advantages that made them unique among weapon 
system programs of the day. All had been accorded the nation’s highest priority 
by the president and had been provided generous budgets. Moreover, each of 
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their directors possessed wide-ranging authority that enabled them to bypass 
traditional reporting echelons.95

Throughout the 1950s, the services used project offices to greater or lesser 
degrees. In the Air Force, they were standard for major weapon system programs. 
At the end of 1956, the Air Force had 62 of varying size.96 Initially, the Navy 
did not apply the project office form, used for the Polaris system, to its other 
programs. The service’s libby board, directed by the chief of naval operations in 
1955 to examine the adequacy of the bureau structure with respect to weapon 
system development, concluded that the SPO approach should be employed 
“only in exceptional circumstances” due to its “inherently disruptive effect” on 
the Navy’s regular organization for acquisition.97 In 1958, however, following 
a recommendation of the consulting firm of booz, Allen, and Hamilton, the 
bureau of Aeronautics formed a modified project office for its new attack aircraft, 
designated the A2F–1 (later the A–6 Intruder). but early proposals to expand use 
of project offices in the bureau of Naval Weapons (created in 1959 with the merger 
of the bureau of Aeronautics and the bureau of Ordnance) produced opposition 
at high levels in the new bureau.98 With the exception of some programs of the 
Army ballistic Missile Agency (beginning in 1958, Army Ordnance Missile 
Command), the Army did not employ project offices during the 1950s. but in 
mid-1961, Secretary of Defense McNamara indicated that he wanted the Army 
to appoint a project manager to head a project office for each of its major weapon 
system programs.99

Whether program managers directed a weapon system office or operated as 
a coordinator in the context of a larger functional organization, many urged that 
they be granted increased organizational status and greater authority. These were 
among the principal recommendations in 1956 of the robertson Committee, 
headed by Deputy Secretary of Defense reuben robertson to investigate ways to 
reduce the length of the acquisition cycle for manned aircraft weapon systems.100 
but whatever the individual service responses, five years later, the program 
manager’s circumstances had not improved much. In October 1961, John rubel, 
the deputy director of defense research and engineering, asserted to the services’ 
assistant secretaries for r&D that “frequently our DoD organizations place 
restrictions on the project officer which degrade the responsibility that he ought 
to have. . . . The rewards and penalties for success or failure should be better 
devised.”101   

In the spring of 1963, Deputy Assistant Secretary of Defense James Davis 
and Professor Cherington arranged a three-day DoD conference on program 
management in New london, Connecticut.102 About 40 percent of the 231 
attendees were generals or admirals or their civilian equivalents. They broke into 
panels, where five topics drew the most attention: how program offices related 
to traditional service organizations; how those offices ought to exercise technical 
direction; how to ensure the quality of personnel; the nature of the government-
industry relationship; and the “feedback” by which managers assessed progress 
and revised programs.103 
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Simon ramo, vice chairman of the board of directors at Thompson ramo 
Wooldridge, Inc., offered insights. Typically, he told the New london conferees, 
a program management activity involved a dozen or more individuals or agencies, 
each sharing some of the responsibility and some of the authority. Organization 
charts appeared to depict clear delegations of authority and responsibility. Often, 
though, the position of program manager was only a symbol, distinguished by 
the title. In ramo’s experience, numerous parallel operators acted as consultants, 
judges, redirectors, delayers, debaters, investigators, coordinators, and vetoers. 
Seemingly elegant systems, he predicted, would merely produce well-documented 
failures.

A manager could stimulate stellar performance, ramo argued, by 
rewarding outstanding work with follow-on contracts. To make that incentive 
credible, though, there had to be a direct connection between the new award and 
the past performance. ramo recommended applying large incentives during a 
project’s definition phase if a contractor demonstrated convincingly that he could 
meet or exceed cost, schedule, and performance objectives. ramo’s fundamental 
point was that using incentives depended on running a controlled operation 
with excellent communications to the point of control. A highly experienced, 
outstanding manager had to act as that point of control.104 

Conferees at New london agreed on broad principles. First, program 
management should be applied with discretion to tasks involving high priority, 
large resources, and great technological complexity. Second, superimposing 
program offices on functional organizations invariably created jurisdictional 
problems that called for some flexibility and cooperation, not predetermined 
formulas or ironbound regulations. Third, a program manager needed the widest 
possible latitude, a carefully drawn charter, and a staff comprising the most 
talented military and civilian personnel.105 

New london’s downside was that few conferees could agree on how those 
generalizations translated into specifics. How many program offices, for instance, 
could operate within an organization? What should be a program manager’s rank, 
level of reporting, main function (for example, line or staff), and authority in 
matters of contracting, technical direction, programming, and budgeting? How 
many full-time personnel, and at what grades, should be assigned to a program 
office and be responsible solely to the program manager? Conferees did agree 
that OSD should issue a policy statement clarifying the conduct of program 
management. representatives from OSD and the services then would draft a 
blueprint for its implementation.106

On 19 September 1963, Deputy Secretary of Defense Gilpatric directed 
Assistant Secretary Morris to draft policy guidance concerning the management 
of all high-value, high-priority service programs. Saying that New london had 
“convincingly demonstrated that the essential problems and skills are common to 
all weapons managers irrespective of Service,” Gilpatric also called for the early 
creation of a central training establishment.107   
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DoD Directive 5010.14 (System/Project Management), signed by Cyrus 
vance (Gilpatric’s successor) on 4 May 1965, articulated a DoD-wide policy for 
project management. The essential step was creating “a designated, centralized 
management authority who is responsible for planning, directing, and controlling 
the definition, development, and production of a system/project.” Such a manager 
must head every system or project rated as being of high urgency or estimated to 
cost more than $25 million for research, development, and test and evaluation, 
or more than $100 million in total production investment. The project manager 
would have responsibility for preparing and maintaining a master plan approving 
contractual actions; making all technical and business management decisions; 
approving the scope, schedule, funding, and cost control of in-house activities; 
and delivering progress reports. He and his staff were to possess a high degree 
of technical and managerial competence, supplemented whenever possible by 
special training and recent experience. They should be available for at least three-
year tours.108

Simultaneously, Secretary McNamara signed instructions aimed at 
improving the professional caliber of procurement personnel. He directed each 
military department to create a broader base of procurement billets for its junior 
officers and to establish minimum tour lengths as well as minimum experience 
and educational requirements at every level of responsibility. For key billets, 
qualifications should include 3 years of direct acquisition experience during an 
individual’s 10 prior years of service, 3 additional years within any related or 
direct procurement duty, and attendance at a refresher course. For the civilian 
workforce, he outlined initiatives requiring mandatory training at the entry, 
intermediate, and senior levels as well as mandatory registration and referral 
of career employees for critical positions. Many years would pass before these 
measures showed real effect. A disparity persisted in qualifications, stature, 
and experience between industry representatives and their DoD counterparts, 
aggravated by the differences in service cultures.109 

Career development, as McNamara had articulated it, faced obstacles 
within each service. The Navy claimed its unique requirements meant that all 
officers had to achieve a requisite balance of sea duty, shore duty, functional 
specialization, advanced education, and staff and command experience. Within 
that framework, according to the Navy, current policy and procedures were 
making the best use of individuals with procurement experience. Minimum 
lengths had been established for normal tours. Claiming that many officers in 
procurement billets had served more than three years, the Navy planned to 
determine what would constitute optimum length.110 

The Army proved to be more malleable. General Frank S. besson, Jr., head 
of the Army Materiel Command, created 65 project management offices. The 
Army’s Office of Personnel Operations, working with a senior civilian at AMC 
headquarters, nominated candidates for positions as project managers; besson’s 
two-star deputy then made the selections. As things turned out, Army project 
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managers spent most of their time traveling and briefing. Hence, their training as 
managers emphasized briefing skills, an area in which Army officers lagged behind 
their Air Force counterparts. At first, besson released from project management 
any officer who had been selected for a school or a command slot. Only when that 
practice led to many short tours did he insist that managers remain for three years 
unless an overriding need could be identified. Also, the Army began awarding 
command credit for project manager assignments. At the outset, every manager 
reported directly to General besson. later, though, this reporting requirement 
applied to only a few managers. Who should have contracting authority became 
a frequent point of contention because commanders in the field wanted to retain 
that right.111    

In May 1965, J. ronald Fox, deputy for management systems under the 
assistant secretary of the Air Force (financial management), visited 7 of the 37 
system program offices reporting to Air Force Systems Command. Those SPOs, 
Fox reported, faced extreme difficulty in obtaining military officers with training 
and experience in managing large development and production contracts. No 
more than a handful of civil servants, particularly in the higher grades, appeared 
to be qualified; active participation with contractors was particularly lacking. 
Courses at the Defense Weapon Systems Management Center, established in 
1964 to train service program managers, Fox reported, dealt with regulations 
and processes but devoted scant time to contact with contractors. Moreover, 
turnover among those holding responsible positions in the SPOs was rapid. In 
the 7 program offices that he visited, program managers rarely served more than 
one year. Not surprisingly, many contractors reacted to the inexperience of these 
officials by “humoring the Air Force personnel . . . so that they [would] keep out 
of the contractor’s way and allow him to move ahead with business as usual.”112

Among Air Force SPO personnel, Fox found a widespread conviction that 
the contractor had been hired to manage the program while the SPO’s main 
task lay in planning and controlling the rate of spending. Consequently, no SPO 
had created formal methods for relating costs to progress achieved, identifying 
or projecting cost overruns, and appraising the reasonableness of contractor 
estimates (particularly those related to program changes) and indirect costs. 
Such omissions, Fox believed, were “entirely out of place in an environment 
where change is a way of life and where the Air Force is serious about negotiating 
changes with a contractor.” Writing a good contract could not “substitute for a 
comprehensive, formal management system that includes reliable techniques for 
planning and controlling schedules, costs, and technical performance parameters 
throughout the life of a program.”113
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James N. Davis (Visual Arts & Press, Defense 
Acquisition University)

Defense Weapon Systems 
Management Center

One of the outcomes of the New 
London conference on program 
management was a directive, issued 
in September 1963 by Deputy 
Secretary of Defense Roswell 
Gilpatric, to establish a systems/
project management education 
and training institution in the 
Department of Defense. James 
Davis, deputy assistant secretary 
of defense for weapons acquisition 
and industrial readiness, was 
in charge of the organizational 
effort. He assigned the Air Force 
responsibility for setting up and 

administering the new Defense Weapon Systems Management Center 
(DWSMC) in early 1964.

The joint service DWSMC began operation at Wright-Patterson Air Force 
Base, Ohio, at the end of September 1964. The center was unique among joint 
defense institutions as it was the only school to address acquisition of weapon 
systems from the perspective of the project manager. Its first commandant 
was an Air Force colonel who was assisted by a Navy and an Army deputy. 
Faculty included military and civilians from the three military departments, 
as did its first class, comprised of 18 students, which graduated in December 
1964. The initial 10-week course consisted of a 3-week introduction to 
project management, a fourth week covering concept formulation, a fifth 
week examining contract definition, and four weeks examining project 
activities associated with development, test and evaluation, production, 
contracting, and logistics support. The course’s final week was spent on a 
simulation exercise in which teams tried to field weapon systems that met 
specific requirements while optimizing cost, schedule, and performance.

In September 1970, following an intensive review of the center’s program 
management course, Deputy Secretary of Defense David S. Packard approved 
transfer of oversight of the school to the director of defense research and 
engineering and providing it with a flag officer commandant.

In 1971, the center was renamed the Defense Systems Management College 
and moved to Fort Belvoir, Virginia, under the administration of the Army.III
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A GAO report completed in 1970 concluded that DoD’s effort to stimulate 
and strengthen careers, whether military or civilian, had fallen short.114 Difficulties 
with respect to civilian career development began at the entry level, where few 
positions were filled by young trainees. emphasis instead was on hiring older 
persons from other agencies or from industry. Thereafter, DoD had no means for 
measuring individuals’ career development against projected goals and learning 
the reasons for voluntary or premature departures. A Career Management board 
consisted of two representatives from DoD, two from each military department, 
and three from the Defense Supply Agency. Crippled by lack of data as well as by 
lack of authority to direct service activities and unable to deal with broader issues, 
the board concerned itself with curriculum issues, leaving procurement activity 
commanders to run civilian career programs as they saw fit.115 

A master development plan outlined the mandatory and desired training 
available through 61 courses. While responsibility for course content lay with 
the assistant secretary of defense (manpower and reserve affairs), the services ran 
the schools and created the courses. but most of the civilians had not attended 
any of the courses required at their grade levels. Many had held those grades 
before the courses became mandatory and therefore were exempt. Others had 
not completed the courses before being promoted and neither finished them nor 
passed equivalency tests.116

Military officers, the GAO found, were better educated than civilian 
procurement careerists but had, on average, less than one-third of the course 
training and one-fifth of the acquisition experience. For example, a Navy 
captain who held the position of assistant executive director for purchasing had 
attended only one five-week course. Service standards were vague enough that 
officer selections often resulted from personal connections or availability for 
assignment.117 

As matters stood, the GAO concluded, neither civilians nor military 
officers could pursue full and satisfying careers in the acquisition field. Civilians 
usually entered as trainees or journeymen but rarely reached top management 
because responsible positions were reserved for political appointees and military 
officers. Conversely, officers often entered at the supervisory level but then were 
passed over by promotion boards and forced into early retirement. Operational 
command, not acquisition management, was the normal path to flag rank.118

The weakness of the acquisition workforce, military and civilian alike, 
helped perpetuate several shortcomings. First, program managers frequently 
found themselves facing problems more difficult than their training equipped 
them to handle. Second, military officers often lacked the depth of experience 
possessed by their industry counterparts. A lieutenant colonel with 1 or 2 years’ 
experience in acquisition might have to deal with a boeing executive who had 
more than 20, held a higher position, and was much better paid. As Simon 
ramo observed at the New london conference, “If the military is to be used as 
a prime structure for program managers, then much has to be done to bring up 
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the stature of program management within the military. There needs virtually to 
be a military management ‘corps’.”119 Third, government personnel no less than 
contractors were tacitly encouraged to underestimate technological challenges. 
Military officers often were transferred and promoted before problems that 
had been postponed became widely known. These conditions help explain why 
schedule slippages, cost growth, and performance shortfalls remained common 
occurrences. 

Of course, managerial inadequacies were not the only source of troubles. 
Coming from the private sector, Secretary McNamara failed to anticipate the 
difficulty of implementing his reforms within government. He might have been 
more successful had he compelled the services to place greater emphasis on 
training and skill building. Clearly, he overestimated the willingness of military 
and civilian personnel to implement his modus operandi. In the end, his limited 
ability to promote and reward acquisition personnel and to create comprehensive 
career management for this field prevented him from achieving his desired 
reforms. Thus, the McNamara revolution in acquisition was incomplete.120 

* * * * *

During a 1971 DoD-industry symposium, raytheon’s president remarked 
that all parties must try “to never, never make the mistakes of the sixties again.” 
What were those mistakes, and who bore the blame for them? DoD’s bedrock 
assumption had been that emphasizing competition and fixed-price incentives 
would improve performance while meeting deadlines and controlling costs. 
At the symposium, a radio Corporation of America executive spoke of having 
experienced “the thrills of weighted guidelines (which defy the laws of gravity) 
and total package procurement (that wasn’t really total or properly packaged).” 
An Avco Corporation vice president prompted applause by describing target cost 
as “the absolute minimum cost that could possibly be attained and most likely 
will not be.”121

Meshing Secretary McNamara’s reforms with contractors’ management 
methods proved difficult.122 Many of the DoD Incentive Contracting Guide’s 
prescriptions went unfilled by both government and industry. McNamara did 
not foresee that setting realistic target costs, vital to the success of fixed pricing, 
would prove to be well-nigh impossible. richard M. Anderson, a director of the 
H.r. land consulting firm who previously had worked for litton Industries, 
wrote that when cost-plus-fixed-fee predominated, managers: 

learned to run the program “out of their heads,” without use of formal management 
systems. . . . Unfortunately, in a disorganized situation, the “fire fighter” who 
energetically struggles with problems after they have developed is judged to be a 
better contributor than the manager who is able to foresee and prevent problems. 
. . . In short, contractors often signed fixed-price, total package contracts at prices 
below the expected costs, containing risks that were not thoroughly appraised, and 
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for which they lacked the management discipline necessary to perform the work in 
an efficient manner.123

but a senior manager at North American Aviation, Inc., Hudson b. Drake, 
laid much of the blame on DoD. He cited, as a major failing, the lack of precision 
in requests for proposals. Cost-effectiveness evaluations and tradeoff analyses 
often proved inadequate, Drake argued, because “the ground rules from the DoD 
Component . . . are too broad and the data provided [by competing contractors] 
too narrow.”124 Uncertainties at the outset were such that contractors expected to 
increase their target prices, no matter how firmly fixed, by negotiating numerous 
contract changes. between 1962 and 1965, the cost-reimbursable portion of 
one large contractor’s business fell from 75 to 25 percent, replaced by fixed-
price arrangements. However, while the nature and volume of that business 
remained about the same, the number of contract changes quadrupled.125 In 
those circumstances, just as the Guide warned, the effectiveness of incentives 
was severely damaged and fixed pricing did little to contain costs. The Nixon 
administration would turn from fixed-price back to cost-reimbursable contracts, 
discard total package procurement, and launch a major effort to improve 
acquisition management and education.        
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ChaPter IV

Innovation: Coping with 
“Unanticipated Unknowns”

Throughout the Cold War, a basic tenet of U.S. defense policy was that 
superior weapons technologies could offset an opponent’s advantage in 

numbers of weapons and personnel. Maintaining a technological lead required 
continuous innovation. But acquisition officials struggled to devise policies and 
processes that would support timely, affordable, successful innovation. Many 
contractors claimed that cost and schedule overruns kept recurring because 
DoD acquisition policies were incompatible with the natural pattern of system 
development and production. That was the argument of a 1968 study sponsored 
by the Aerospace Industries Association. Hudson Drake, a participant who 
worked for North American Rockwell, argued that a contractor had to solve two 
kinds of technological unknowns. First were those of which he was aware and 
believed he could solve; their costs could be estimated with considerable precision. 
Second, and more important, were the “unanticipated unknowns,” the costs of 
which could not be estimated. For the Air Force’s C–5A transport, as an example, 
brakes made of beryllium had to be developed after those made of standard 
carbon or alloy steel proved to be inadequate. Since an error in one estimate 
tended to amplify itself as development and production proceeded, nothing could 
“crumble the pyramid so rapidly and thoroughly as the emergence of important 
unanticipated unknowns.”1 DoD officials, in short, wanted contractors to move 
into technologically advanced areas with a speed and precision that contractors 
deemed impossible to achieve.

Drake pinpointed the most critical juncture for “unanticipated unknowns” 
as that between contract definition and engineering development. According 
to DoD Directive 3200.9 (Initiation of engineering and Operational Systems 
Development), issued in 1965 and described in chapter II, a contract for 
engineering development could not be signed until the basic technology had 
been established sufficiently. Drake’s experience, however, convinced him that 
no existing procedure could ensure “such a complete technical baseline for any 
project of greater than trivial dimensions.” Indeed, every project reviewed by 

95
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the Aerospace Industries Association had needed substantial technical revisions 
during the engineering development phase. The root of the problem, then, lay in 
“the total uncertainty . . . which induces the government to press for definitive 
specifications at the same time that it induces the contractor to press for broad 
and flexible specifications.”2 

Under the assumption that development was more predictable and 
more easily improved through incentives than research, OSD set out to reduce 
uncertainty in the acquisition process by severing research from development.3 but 
an intense competition for funds among the services and throughout the defense 
industry regularly produced overly optimistic cost, schedule, and performance 
estimates. Debates that were not and probably could not be resolved took place 
over the merits of concurrency versus prototyping and component growth, the 
achievements of private industry versus government laboratories, and whether 
innovation was a gradual, cumulative process or resulted from the cascading effect 
of major breakthroughs. but no reliable methodology emerged for measuring the 
advances that weapon systems in service had delivered, let alone what might come 
from those under development. Such values proved to be impossible to quantify 
or analyze in a logical, objective manner. In sum, a succession of unanticipated 
unknowns made negotiating realistic target prices almost impossible, which in 
turn defeated the purpose of many fixed-price incentive contracts. 

CONCURRENCY

For many Americans, the launch of Sputnik on 4 October 1957 signaled 
a Soviet surge toward technological leadership. The United States already was 
dedicating about half of its scientists and engineers to supporting the full 
spectrum of weapons development. yet the Soviets, it appeared, were fielding 
aircraft and missiles within four or five years compared to seven or eight for 
their U.S. counterparts.4 What could be done to compress lead time, the period 
extending from the point when a decision was made to proceed with development 
until production items reached operating units? In time it became apparent 
that Soviet lead times often were shorter because their long-range bombers and 
missiles were qualitatively inferior to comparable U.S. weapons. but this fact was 
not clear in 1957.

The development of a weapon system could proceed sequentially or 
concurrently. If carried out sequentially, stages of the acquisition process 
were not compressed or allowed to overlap. Competing prototypes were built 
during the development phase and, if possible, tested against each other. Final 
designs and program schedules would remain open while developmental testing 
went ahead. Concurrency, on the other hand, strove to compress the process 
by starting preparations for or initiating production before development had 
been completed. Competition usually ended prior to full-scale development 
because supporting two contractors beyond that point would require setting up 
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two production lines. Concurrency, therefore, involved a gamble. If a system 
needed no major modifications after the first test, much time would be saved. If 
significant changes proved to be necessary—a frequent occurrence—a good deal 
of time and money would be lost.5 

To field weapon systems rapidly, concurrency had been widely practiced in 
World War II, even though cost overruns resulted. Its use represented a significant 
departure from the prewar approach, in which each stage of the acquisition 
process—research, development, testing of prototypes, and production—
generally proceeded in series. between World War II and the korean War, the Air 
Force and Navy used both sequential and concurrent acquisition strategies. The 
Army, however, returned to the prewar sequential approach. During the korean 
War, money for defense increased dramatically, enabling the services to initiate 
programs for a large variety of advanced systems. All of the services employed 
concurrency in many of these programs. Haste was thought to be necessary, due 
not so much to the requirements of the war in korea as to the possibility of a 
global conflict with the Soviet Union, which the Truman administration had 
judged might occur as early as mid-1952. but the widespread use of concurrency 
during the war resulted in costly modifications of many weapon systems during 
production and into deployment, as well as schedule delays and even cancellation 
of some systems. Often, the net results were higher costs and no real improvement 
in the effort to field effective systems rapidly.6

In response, the services took steps to preserve concurrency’s potential to 
shorten lead times for advanced systems while reducing its tendency toward cost 
overruns and schedule delays. A 1958 rAND study described these measures: 
first, develop subsystems that would be mated to each other at the earliest stage; 
second, tool up for quantity production concurrently with the development and 
testing of prototypes; and third, order large quantities of test vehicles from the 
outset of a program. but the reality, according to the rAND analysts, was that 
these procedures often created more problems than they solved by failing “to take 
sufficient account of the uncertainty that pervades research and development.” 
early integration required program managers to make predictions about schedule, 
cost, and performance before preliminary test data became available. Inevitably, 
modifying systems to comply with test results obtained after integration was 
difficult and costly. Additionally, narrow and excessively detailed specifications 
created subsystems so highly specialized that adapting them to other uses proved 
difficult. yet concurrency called for highly integrated development programs in 
which, for example, the weight and dimensions of electronic equipment usually 
were spelled out to the last pound and fraction of an inch; power supply and 
cooling capacity were determined in advance and allocated among the various 
components; and missiles had to fit tightly within their bays or silos. Instead of 
emphasizing subsystem integration, critics of concurrency recommended aiming 
for better subsystem performance and reliability. Start with broadly written 
specifications, provide for sequential decisionmaking, let project offices make 
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more technical decisions, pursue multiple approaches in a program’s early stages, 
and test equipment as soon as possible.7    

During the spring of 1959, the Defense Science board (DSb), the senior 
civilian advisory group for the DDr&e, considered ways to reduce the time 
between the conception and prototyping of systems. The board’s main suggestions 
paralleled those from rAND. For example, one idea was to pursue state-of-the-art 
research and component development before developing major systems, deferring 
detailed military characteristics until exploratory work and preliminary tests had 
established the validity of concepts and the feasibility of applying them. The board 
believed that management reforms then being adopted by the services would 
save time. but one member called attention to “the extraordinary immensity of a 
Defense program as against an industrial undertaking.” During the past 10 years, 
he argued, the state-of-the-art in defense research and technology had advanced 
so rapidly that no comparable situations were available for guidance.8

To create an environment conducive to achieving research breakthroughs 
prior to the initiation of development projects, DoD opened a new source of 
funding for corporate research: Independent research and Development (Ir&D). 
An amendment to the Armed Services Procurement regulation in 1959 allowed 
contractors to charge unsponsored basic and applied research to their overhead 
costs and spread a predetermined percentage of such independent research across 
their existing contracts. So began the Ir&D program, whose 1962 costs came 
to $480 million, about $90 million of which was dedicated to basic research. 
Defense officials hoped that Ir&D reviews would force contractors to do a better 
job of separating research costs from development programs.9  

In addition to reducing lead time and improving the environment for 
conducting research, system reliability emerged early on as a central concern of 
the Defense Science board. Nothing aroused public consternation more than 
well-publicized missile test failures. (Soviet failures, of course, occurred beyond 
the media’s gaze.)  In March 1959, Director of Defense research and engineering 
Herbert york selected rudolph Furrer, an engineer and industrialist who had 
designed the bomb casing for the first thermonuclear device, to be his special 
assistant for reliability. eighteen months later, Furrer warned the Defense Science 
board that improvements would not come easily:

Until a very few years ago . . . the successful bidder was expected to do his job without 
benefit of a reliability clause. . . . Perhaps in those days we functioned under an 
unwritten code which might well have been called the “pursuit of excellence.” Now the 
inference or the code often seems to be, “give us enough money and we’ll still take the 
job, because we need the work.” . . . responsible men representing top management 
told us they had been compelled to acquiesce in order to obtain the business.

Furrer also stressed the difficulty of pinning down exactly who held 
responsibility for the schedule, cost, and technical performance of any weapon 
system. It was not, in many cases, the prime contractor: “Strictly speaking, this may 
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not be a research and engineering problem, but I am sure it has affected reliability 
and has also increased the costs.”10 

During the mid-1950s, concurrency was deemed to be necessary to catch 
up with the Soviets in the missile race. As practiced in the Air Force ICbM and 
Navy Polaris programs, however, concurrency involved more than overlapping 
development and production or compressing testing. Thus, in the Atlas and 
Titan ICbM programs, site construction, missile installation and checkout, flight 
testing, and crew training were all undertaken simultaneously and as rapidly as 
possible, within a very narrow schedule. The Air Force claimed that, barring a 
complete failure, this expanded concept of concurrency was much less expensive 
than the fly-before-buy approach. Since the indirect costs of major programs ran 
as high as the direct costs, the extra time needed to test prototypes in fly-before-
buy would inevitably raise the price.11

In its haste to deploy operational ICbMs, however, the Air Force 
apparently had neglected quality control mechanisms. In January 1960, George 
b. kistiakowsky, President eisenhower’s special assistant for science and 
technology, warned the National Security Council that “the managerial situation 
at the Martin Company [where Titan ICbMs were assembled] is very bad and the 
failures of the last eight months can all be traced to human factors: lack of staff 
training, low competence, lack of adequate instructions.” The Air Force, he added, 
had put heavy pressure on the Martin Company to remedy those weaknesses. but 
problems persisted. In March 1960, one of Convair’s Atlas missiles exploded, 
destroying its test facility; one of Martin’s Titans did the same in December. 
In October 1960, one year after the Atlas D had been declared operational, “no 
deployed missile could be considered fully reliable; hence, its chance of being 
launched was zero.” reliability, defined as the likelihood of a missile reaching its 
target, stood around 50 percent for Atlas and 66 percent for Titan.12

late in 1960, Air Force investigators attributed missile reliability problems 
to several factors, including inadequate testing, facilities, technical data, training, 
and configuration and quality controls. According to Air Force historian bernard 
C. Nalty, for example, Atlas “contained some 40,000 identifiable parts, many of 
them components of delicate electronic subsystems. . . . Difficulty of maintenance, 
plus the caution necessary in fueling the missile before firing, prevented Atlas and 
Titan I from attaining the 15-minute reaction time required” by the Air Force’s 
Strategic Air Command.13  

The response, a one-year exercise called Golden ram, exposed and 
corrected hundreds of shortcomings in the Atlas missile and its maintenance 
procedures. but General Thomas S. Power, commander-in-chief of the Strategic 
Air Command, warned that the Air Force could not “stand another Golden 
ram.” Instead, the Air Force employed techniques, identified in its 375 series 
acquisition management regulations, to coordinate and control changes, ensure 
the compatibility of designs with hardware, and establish costs and schedules. 
The 375 series regulations also divided the life cycle of weapon systems into three 
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phases—conception, acquisition, and operations—and defined the responsibilities 
of a system program office and its directors. To deal with problems that had 
escaped detection during r&D, Air Force managers made “update” modifications 
a routine aspect of missile programs. Consequently, Minuteman, the solid-fuel, 
second-generation ICbM, registered notable improvements, including increased 
reliability. Improved procedures also made liquid-fuel missiles more reliable.14

With the exception of some ballistic missile programs, the Army’s experience 
with concurrency was not positive. In 1957, at about the same time “pentomic” 
divisions were being organized for operations on tactical nuclear battlefields, the 
Atomic energy Commission developed a lightweight warhead with a subkiloton 
yield that appeared suitable for frontline use. The Ordnance Corps determined 
that a jeep-mounted recoilless rifle offered the best means of delivery. The Army 
subsequently supported development of the Davy Crockett, a crew-transportable, 
tactical nuclear weapon system. The chief of ordnance assigned development 
responsibility to the commanding general of Ordnance Weapons Command. He 
in turn gave a special assistant, Col. richard restetter, unusual authority to act 
in his name. early in 1958, the Army chief of staff awarded Davy Crockett the 
highest priority among the Ordnance Corps projects. Army leaders wanted the 
system to be ready for deployment by 31 March 1962, thereby proving again, 
after the success of the Jupiter IrbM program, that the Army could bring a 
weapon system into service within four years.15

Davy Crockett (National Archives)

Colonel restetter and his project 
office coordinated work done at 14 Army 
installations, with Picatinny Arsenal in 
New Jersey bearing the main responsibility 
for research and engineering. The only 
technical breakthrough involved a spigot-
tube launching device.16 Portions of the 
program were telescoped, so that r&D 
personnel fed drawings of components 
to the production engineers as soon as 
they were completed. Also, engineering 
tests (conducted by developers to ensure 
the completeness and acceptability of 
the design) and user tests (conducted 

in a realistic operational environment with users present to determine the 
effectiveness and suitability of the overall system) were combined.17  Thus, Davy 
Crockett’s readiness deadline was met, but the weapon proved to be so dangerous 
and unreliable that it stayed in service only a few years. by 1966, Davy Crockett 
was replaced with a nuclear projectile for the 155mm howitzer that had a larger 
yield, greater range, and less vulnerability.18 Even so, as described in chapter V, 
the Army’s methods in developing the Shillelagh, redeye, and Mauler missile 
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systems remained closer to concurrency than to anything else, with overlaps 
causing schedule delays and cost increases. 

ALTERNATIVES:  
PROTOTYPING OR COMPONENT GROWTH

Although concurrency remained the dominant approach to organizing 
major weapons projects for much of the 1960s, criticisms of it emerged early in 
the decade. In 1961, the Military Construction Subcommittee of the House of 
representatives Committee on Appropriations blamed cost overruns on divided 
responsibilities, gross underestimation of the tasks involved, and inability 
to stabilize missile designs. The Air Force and its contractors, the committee 
suggested, used concurrency as an excuse to cover up their mistakes.  OSD 
responded that “[t]ime is the key to national security and concurrency has saved a 
great deal of time.”19 but in mid-1962, DDr&e Harold brown told congressmen 
that he considered concurrency justifiable “only in a very few vital programs.”20 
Despite such reservations, OSD and the services, especially the Air Force, 
remained wedded to concurrency until late in the decade.  

A rAND study, commissioned by the Air Force and published in 
February 1963, rated concurrency against prototyping by analyzing 12 
aircraft development programs. The study defined a prototype as a vehicle or 
component used primarily to test a design concept and obtain the information 
necessary to make sound decisions about development. by the early 1950s, the 
Air Force had abandoned prototyping and efforts to enhance the capabilities 
of individual components almost completely. but rAND analysts judged the 
merits of concurrency to be much exaggerated. What crippled concurrency were 
not simply uncertainties about forecasting enemy capabilities and technological 
advances. Even if predictions about general kinds of capabilities proved to be 
correct and the more dramatic technological uncertainties could be controlled, 
experience showed that the detailed follow-on decisions could be erroneous. Of 
the Air Force’s six most recent fighters, four ended up with engines other than 
those originally planned, three with different electronic systems, and five with 
substantially modified airframes. A review of 10 fighter and 7 bomber programs 
showed that the time needed to deliver the first squadron proved to be as long 
under concurrency as in any of the prototype programs.21

To explain why concurrency’s apparent advantages failed to materialize, 
rAND analysts drew attention to the experience of the Air Force’s F–102 
interceptor. Convair had been authorized to build 42 test aircraft and tool up 
to produce 125 aircraft per month. When it became clear that the delta wing’s 
aerodynamic drag was keeping the F–102 below supersonic speed, the first 10 
planes were so far along in production that they had to be finished in the original 
configuration. redesign forced Convair to discard 20,000 of its 30,000 tools, but 
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the next version of the aircraft proved to be too heavy. A third retooling meant 
discarding $30 million worth of tools; even more was spent on airframes that had 
to be substantially reworked or handled as salvage. In sum, rAND analysts saw 
compelling reasons for seeking alternatives to concurrency. They recommended 
more widespread use of expedited prototyping, putting airframes and subsystems 
quickly into testing, particularly when seeking major technological advances.22

The Air Force declined to adopt this advice. In August 1963, when Secretary 
of the Air Force eugene Zuckert testified at hearings about the F–111 fighter-
bomber, Sen. John l. McClellan (D–Ar) cited the rAND report to support 
his argument for competitive prototyping. Why not have a fly-off and let the 
best company win? Zuckert disagreed: “you will certainly not determine quickly, 
automatically, which is the better airplane because . . . you don’t learn about a 
weapon system until you have used it. We found this out to our sorrow.” Zuckert 
termed the rAND report “interesting” but not “conclusive by any means.”23 In 
fact, a DoD Draft Presidential Memorandum of December 1966 argued strongly 
against prototyping:

We have learned from bitter experience that even when development problems 
have been solved, a system can run into trouble in production or when it is put 
into operation. All too often the development prototype cannot be produced in 
quantity without extensive re-engineering. . . .  Sometimes these problems are not 
discovered until the new system actually enters the inventory and has to function in 
an operational environment. The Terrier, Talos, and Tartar ship-to-air missiles are 
a good example; after spending about $2 billion on development and production of 
these missiles, we had to spend another $350 million correcting the faults of those 
already installed and we still plan to spend another $550 million modernizing these 
systems.24

Neither concurrency nor prototyping, it appeared, could prevent expensive 
reengineering when a system reached production.

In September 1960, the DDr&e had proposed two ways of dealing with 
“uncertainties of unprecedented orders of magnitude”: first, by weapon system 
growth; second, by component growth. Weapon system growth, characteristic of 
the Air Force’s approach to development, stressed the early integration of specialized 
subsystems, theoretically saving time and avoiding extensive postdevelopment 
modifications. After  studies showed that aircraft often did not carry the engines 
and avionics originally intended for them, rAND recommended advancing the 
capabilities of individual components apart from specific weapon systems, an 
approach known as component growth. This approach devoted resources and 
focused attention on incorporating advanced components into test models, 
emphasizing early tests of new ideas, and freeing component development from 
the constraints of compatibility with a particular weapon system.25 

In the DDr&e’s judgment, weapon system growth was not well suited 
to development efforts fraught with uncertainty. Conversely, component growth 
was time consuming but kept open a wide range of possibilities. Of course, a poor 
job of integration could offset any gains from good component performance. 
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The difficulty, the DDr&e stressed, lay in deciding which approach would 
be appropriate to the particular circumstances at hand and when to shift from 
component to weapon system growth.26 Alain enthoven, who became assistant 
secretary of defense (systems analysis) in 1965, had contributed to the DDr&e 
study. Testifying before the House Armed Services Committee in 1968, enthoven 
described what he called the Defense Department’s “new approach” to managing 
innovation. Applying weapon system growth, he related, often had meant that 
“unpredictable things happened—the engine development fell behind schedule, 
so a different engine was used. Sometimes they put an engine they had developed 
for a bomber into a fighter plane.” recently, enthoven continued, “we develop 
advanced technology in key areas for its own sake”—engines, electronics, and fire 
control systems were examples. by fostering component growth, “when we need 
a new aircraft we will have the most advanced technology available, ‘off the shelf,’ 
so to speak. . . . That is why we have asked the Congress repeatedly for funds . . . 
to support exploratory development.”27 

The verdict on component growth appears mixed. Systems Analysis helped 
push a concept for a jet engine using high turbine inlet technology to improve 
efficiency; that idea turned into the engine chosen for the C–5A transport. 
Developing a fighter aircraft, by contrast, essentially involved designing an engine 
and then wrapping an airframe around it. Component growth was applied more 
widely by the late 1970s, when modules of electronics could be inserted into new 
and existing platforms.28

During 1967–1968, richard A. Stubbing, a budget bureau official, analyzed 
how well the acquisition process had worked for the electronic systems used in 13 
aircraft and missile programs. He found that two programs had been canceled, 
two had to be phased out quickly, and five had registered a reliability that came 
to less than 75 percent of the initial specifications. Only four programs showed 
reliabilities above 75 percent—“an uninspiring record that loses further luster 
when cost overruns and schedule delays also are evaluated.” Stubbing evaluated 
the operational performance of electronic systems carried aboard 12 types of 
fighters, bombers, and air-to-air missiles from the standpoint of their mean time 
between failures (that is, the average number of continuous hours that a system 
would work before failing). Of the nine that he rated as high-risk programs, 
six fell far below expectations. Sidewinder, a heat-seeking air-to-air missile and 
a successful performer, had benefited from a “leisurely” nine-year development 
program as contractors explored parallel approaches to key components. The F–4 
Phantom fighter-bomber, another success, was the only one of these programs 
chosen through a prototype competition. Although the Phantom carried new 
radar and a new computer, competitive prototyping had allowed enough time 
to fix problems before the production run began. Overall, recent trends ran 
toward highly complex crash development programs (three to four years during 
the 1960s versus five to seven years in the 1950s) with technical goals that were 
almost impossible to attain. Costs swelled rapidly from original estimates, 
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schedules slid, and the reliability of operational equipment degraded rapidly. 
Competitive development therefore offered the best prospect of maximizing 
incentives while improving quality and cost. Stubbing suggested funding at least 
two contractors for at least two years, “culminating in an extensive demonstration 
of prototype equipment in an operational environment with special emphasis on 
the maintainability of the equipment by service personnel.”29 

In fact, by the end of the decade, Air Force Systems Command (AFSC), 
the Air Force’s field command for acquisition, was turning toward prototyping. 
Speaking to the National Security Industrial Association in December 1968, 
General James Ferguson, AFSC commander, criticized paper competitions 
because they embodied “the state of the art at a point in time five to seven years 
prior to initial operational capability.” but such an approach ruled out “ingenious, 
radical, perceptive advances.” As a result, the Air Force was selecting a contractor 
and committing itself “to a whole development and production run—spares and 
all—before any tin is bent.” Ferguson instead advocated “a contract definition 
in hardware”—that is, a prototype test model. Then, source selection could be 
based on “a hundred cubic feet of hardware rather than a hundred cubic feet of 
paperwork.”30 The Nixon administration would make frequent use of prototype 
competitions in the 1970s.

CASE STUDY: THE MARK II AVIONICS SYSTEM

A combination of technological and managerial problems frustrated efforts 
to produce the Mark II avionics system. The Mark II suffered major delays and 
large cost overruns and fell well short of its original performance requirements. 
Unanticipated unknowns were not wholly responsible. The government and the 
contractors made a number of avoidable mistakes.

between 1945 and 1965, the techniques for hitting targets with unguided 
iron bombs underwent little improvement. Then the air campaign against North 
vietnam, requiring a precise application of graduated pressure, put a premium on 
accurate delivery of conventional munitions. A quantum jump appeared feasible. 
The Mark I avionics system, consisting of an attack radar, a navigation-attack 
system, and a lead computing optical sight, was to be installed on Air Force 
F–111s. Air Force officers wanted reliable systems requiring a minimum amount 
of maintenance per flight hour but permitting high sortie rates from austere 
runways. Many civilians in the Office of the DDr&e had somewhat different 
priorities, seeing aircraft mainly as platforms for avionics systems. They viewed 
the Mark I as designed primarily for low-level delivery of tactical nuclear weapons 
at supersonic speeds, which no longer was the primary mission of tactical aircraft. 
The DDr&e, supported by the President’s Science Advisory Committee as well 
as the Air Force Scientific Advisory board, pressed for a much more sophisticated 
Mark II. The Air Force acceded, and Secretary McNamara approved development 
of a more advanced system.31
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The Sperry rand Corporation, the Hughes Aircraft Company, and North 
American rockwell’s Autonetics Division competed for the Mark II contract. 
Theoretically, the Mark II would be able to separate a target from ground clutter 
and maintain a fix on it, regardless of the aircraft’s speed and altitude or whether 
the pilot could see it.32 Autonetics was chosen and, on 1 July 1966, entered into 
Purchase Agreement 181 with the F–111’s prime contractor, General Dynamics. 
A fixed-price incentive contract put the estimated target price at $183 million 
minus a “management reduction” of $38 million taken by General Dynamics. 
Autonetics could not negotiate changes to the statement of work, but General 
Dynamics could negotiate reductions in the target price.33 

Deadlines were tight. Mark IIs had to be ready for installation in F–111As 
during 1968. Stripped-down Mark IIbs were planned for Fb–111s, the strategic 
bomber variant. To meet delivery schedules for Fb–111s, though, the first Mark 
IIbs would be needed six months ahead of the Mark IIs. Consequently, contract 
definition, development, and initial production had to be completed within 33 
months for Mark IIs and within 28 months for the Mark IIbs. Merely three 
months were permitted for preparation of subcontractors’ proposals and six weeks 
for their evaluation and source selection. For the F–111Ds, essentially F–111As 
carrying Mark IIs, flight tests would start a scant six months before production 
deliveries, so test results could not be used to improve the initial production 
units. The schedule drawn for Fb–111s was even tighter, with the first test unit 
slated for completion four months after a production go-ahead.34 

Autonetics promptly made substantial changes in many designs. by 
September 1966, a new set of performance specifications—called the “A–1 
Specs”—had been drafted and some reductions in performance accepted. On 
15 March 1967, Autonetics asked for $367 million, more than double the target 
price. When Secretary of the Air Force Harold brown rejected that figure, 
Autonetics on 15 April proposed $297 million. brig. Gen. J.l. Zoeckler, program 
manager for the F–111 in AFSC, told General Dynamics that $297 million was 
a “not to exceed” price about which negotiations could begin—provided that 
Autonetics could trace when and why the cost increase had occurred. Autonetics 
countered that traceability was impossible. Instead, it attributed the increase to 
12 government-ordered contract changes, which had been issued before the A–1 
Specs appeared. 

At Deputy Secretary of Defense vance’s direction, the Air Force established 
its own technical trace team directed by brigadier General Zoeckler. The team 
concluded that design changes had been made to meet performance specifications, 
not to implement contract change notices. Moreover, specifications had been 
revised at the request of Autonetics to relax those that it was unable to meet, not 
to accommodate changing Air Force requirements. Zoeckler’s team identified, as 
the maximum amount of government responsibility, only $20.2 million.35

by January 1968, Autonetics anticipated a price increase of $600,000 per 
production unit. Worse, costs apparently would not decrease when the Mark II 
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entered quantity production.  In June 1966, cost estimates had been $425 million 
($39 million for rDT&e and $386 million for production); by January 1968, 
the cost estimates had ballooned to $1.09 billion ($173 million for rDT&e and 
$917 million for production).

The Air Force did not want a major supplier to suffer a heavy loss, but saw 
no evidence to justify higher prices. The Air Force often had tolerated the practice 
of companies submitting underestimated bids. Consequently, many in the Air 
Force viewed Autonetics as the “innocent victim” of an overall system that was 
switching from verbal promises to written agreements. Others, however, felt that 
this contract had to be enforced to maintain the integrity of the source selection 
process.36

Analyzing the Mark II acquisition in May 1968, William W. George, who 
worked under OSD Comptroller robert Anthony, reached a dismaying conclusion. 
All of the reforms of the 1960s had been employed: providing meaningful 
competition by strong contenders; specifying a fixed-price incentive contract with 
a tight ceiling and a cost-sharing pattern; using total package procurement (the 
only variation being exclusion of support and logistics equipment); conducting 
concept formulation and contract definition in accordance with DoD Directive 
3200.9; allowing the contractor to specify technical characteristics, schedule 
milestones, and cost targets; using performance rather than design specifications; 
signing a definitized contract immediately after source selection; and minimizing 
the number of substantive changes to requirements.37 

Why, then, were the Mark II results still unsatisfactory? Hurrying the final 
phase of contract definition and forcing a high degree of concurrency, which 
George labeled the biggest mistakes, did not by themselves explain such a severe 
cost overrun. In fact, the usual causes of overruns (sole-source contracting, 
undefined requirements, numerous changes, undefinitized contracts, lack of 
risk placed on the contractor, “gold-plating,” and major unexpected problems) 
were conspicuously absent. Instead, George put forward two explanations. 
First, both Autonetics and the Air Force had been unrealistic about ultimate 
costs.38 Aggressive competition led bidders to be unduly optimistic. Autonetics, 
he surmised, knew what it was getting into but resorted to the familiar tactic 
of “buying in.” The Air Force, anxious to sell the Mark II to Congress, made 
no independent cost assessment at the time of source selection. Second, at 
source selection and for months thereafter, Autonetics believed it would not be 
held to written agreements and expected to use government-ordered contract 
changes as a way of “getting well.” The Air Force, however, made no changes 
of any magnitude. It had rushed the final stages of contract definition but was 
encouraged to do so by what George called Autonetics’s “unguarded optimism” 
that deficiencies could easily be set right. Cost-controlling incentives were “vastly 
overshadowed” by the organization’s belief that meeting performance and 
schedule specifications would assure follow-on contracts. In March 1967, George 
concluded, Autonetics realized that it would have to do a major redesign of the 
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Mark II system and reacted by claiming that government-ordered changes had 
invalidated the original contract. This was exactly the strategy that Autonetics 
had employed successfully on its Minuteman guidance contract. Unfortunately, 
Autonetics failed to appreciate that OSD was shifting the acquisition process 
from oral promises to written agreements.39 

Autonetics delivered the first Mark IIs to General Dynamics on 21 
November 1967. Flight testing by an F–111A began on 31 March 1968. Still more 
“unanticipated unknowns” appeared. During the first full test of the system, in 
June, components started interfering with each other.40 In mid-September 1968, 
Charles A. Fowler (deputy director, tactical warfare systems, DDr&e) warned 
John Foster, the DDr&e, and Secretary of the Air Force brown that problems 
looked “formidable.” Fowler also cited high-power traveling wave tubes and 
storage tubes as possible areas of major trouble. Already, cracking had occurred 
at the windows of traveling wave tubes. An alternative tube was being developed, 
Fowler told Foster and brown, but “as you know, Murphy’s law applies to new 
tubes more than anything else.”41 Inability to solve this and other problems 
promptly meant that 141 production-model F–111As entered service with Mark 
Is, as did 94 F–111es.42

Mark IIs were still programmed for 315 F–111Ds. by late 1969, however, 
the Mark II’s snowballing cost forced a reduction in F–111D production from 
315 to 96, meaning that component costs swelled as production slumped. The 
Air Force accepted one F–111D in June 1970, but none followed for the next 12 
months because Mark IIs still were unavailable.43 by June 1972, only 24 F–111Ds 
were available—two years beyond the time when a 72-plane wing should have 
been operational. even then, F–111Ds were crippled by lack of spares. Moreover, 
according to historian Marcelle knaack, the commonality that McNamara prized 
“had long disappeared. Technical problems, remedial cures, and expedients 
had left the F–111D with a complex, highly integrated, one-of-a-kind avionics 
system.”44 

The Mark II stands as an example of technological overreach that no 
acquisition reforms could remedy. A basic incompatibility existed between air-
to-air systems, which needed extremely fast data-processing rates and variable 
waveform flexibility, and air-to-ground systems, which needed very large data 
storage and processing capabilities for high-resolution mapping. The Autonetics 
strategy of “buying in,” accomplished with the complicity of its backers in OSD 
and the Air Force, only compounded the difficulties.45

RATING GOVERNMENT VERSUS PRIVATE 
CONTRIBUTIONS

Throughout this period, policymakers largely took for granted the superior 
creativity and productivity of the private sector. President kennedy tasked 
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budget Director David bell with leading an interagency study (discussed in 
chapter III) of “the experience of the Government in using contracts with private 
institutions and enterprises to obtain research and development work needed for 
public purposes.” bell’s report of April 1962 recommended continuing a heavy 
reliance on private contractors. The government, however, needed enough in-
house competence so that contractors’ technical advice would not become de 
facto technical decisionmaking. but the report identified “a serious trend 
toward eroding the competence of the Government’s research and development 
establishments—in part owing to the keen competition for scarce talent which has 
come from Government contractors.” That trend could be reversed by assigning 
significant and challenging work to government establishments, giving more 
authority to laboratory directors, easing the rigidities of civil service assignments, 
and raising salaries, particularly for the higher grades.46 

The bell report did not articulate a rationale compelling enough to pour 
resources into government facilities. The Salary reform Act of 1962 helped to 
ease pay disparities, but little change occurred on other fronts. “Organizational 
generalities in themselves solve few problems,” the Defense Science board 
recognized in March 1965. “The success of a research group depends principally 
upon the inspiration of its people and perhaps most of all on the leadership of a 
single inspiring individual.”47  

In November 1965, John Foster, who had succeeded brown as DDr&e 
the previous month, called for a comprehensive plan to strengthen the 
government’s in-house r&D facilities. lacking the priority enjoyed by nuclear 
weapons laboratories, these r&D facilities, in Foster’s view, were staffed by 
heavily entrenched bureaucracies and headed by military officers who lacked 
r&D expertise and focused most of their attention on the basic operations of 
their facilities.48

During the mid-1960s, the Army and Navy each established a civilian 
director of laboratories, while the Air Force created, at the assistant secretary level, 
a special assistant for laboratories. even so, expectations outran results. The Navy 
director, for example, received no program responsibilities, was denied clear-cut 
control over laboratory funds, and lacked adequate staff assistance. The Defense 
Science board appointed a task force to examine how laboratories run by the 
services could best support basic missions. reviewing in-house contributions to 
the Army’s Nike-x antiballistic missile, the Navy’s Poseidon, and the Air Force’s 
Minuteman, the task force uncovered a problem.  Under incentive contracts, 
prime contractors hesitated to use government laboratories because they had little 
control over them. Also, Foster found it very difficult to remove civil servants of 
marginal ability, and Congress prevented the closure of an outmoded laboratory.49
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Harold Brown (OSD/HO)

harold Brown

Born in New York City on 19 
September 1927, Brown earned three 
degrees at Columbia University, 
including a Ph.D. in physics at age 
21. After a short period of teaching 
and postdoctoral research, he became 
a research scientist at the University 
of California Radiation Laboratory 
at Berkeley. In 1952, he joined the 
staff of the Lawrence Radiation 
Laboratory at Livermore, California, 
becoming its director in 1960.

In May 1961, Brown became the 
second director of defense research 
and engineering, succeeding Herbert 
York. As DDR&E, Brown advocated 

cancellation of both the Skybolt air-launched ballistic missile (December 1962) 
and the Dyna-Soar space glider (November 1963), systems he believed were 
inadequate, unnecessary, and too costly. Brown backed the TFX (Tactical Fighter 
Experimental), which became the F–111, for its cost effectiveness, anticipated 
capabilities, and the new technologies incorporated in its design, including 
variable-geometry (swing) wings. In early 1964, he initiated Project Hindsight, a 
study to identify the sources of innovation and to determine the extent to which 
DoD investments in science and technology contributed to the development of 
new weapon systems.

Appointed secretary of the Air Force in September 1965, Brown was heavily involved 
in the controversy surrounding the production and deployment of the F–111A. 
Along with John Foster, his successor as DDR&E, Brown recommended additional 
testing, which postponed the deployment of the F–111A to Southeast Asia by two 
months. Performance problems that appeared after the plane entered the theater 
in March 1968—three were lost within a month of its arrival—caused the Air 
Force to withdraw the F–111A from combat until avionic and engine modifications 
were completed. The land-based Minuteman II ICBM was also rushed through 
development, forcing Brown to commit additional funding to correct problems with 
the missile’s computerized guidance and control components.

Brown resigned as secretary of the Air Force in February 1969, serving as president 
of the California Institute of Technology until 1977, when he became secretary of 
defense in the Carter administration, the first scientist to hold that post.I
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Government facilities received a psychological boost from Project Hindsight, 
a DoD-wide effort initiated by the DDr&e in July 1965 to explore the sources of 
technological innovation. Hindsight provided a catalogue of innovative “events,” 
which were defined as discrete contributions occurring between the conception of 
an idea and the initial demonstration of its validity. between the early 1940s and 
the mid-1960s, the proportion of such events coming from in-house laboratories 
fell from about 60 percent to around 30 percent. During this span, though, 
“the national scientific and technological community essentially quadrupled in 
strength while the in-house laboratories were constrained to a growth of about 
a factor or two.” As of 1966, Hindsight rated the productivity of government 
laboratories as being comparable to that of industry.50

In October 1966, a DSb task force reported that teams from industry 
and system program offices were managing most of the costly and sophisticated 
weapon systems, while government laboratories handled a significant percentage 
of the research and development for subsystems and components. At that time, 
DoD laboratories were responsible for spending about $4 billion, roughly 40 
percent in-house and 60 percent by contract.51 Some of the products developed 
by government engineers—fuzes, air-to-surface missiles, and munitions—led to 
working models that were delivered to industry for production. The Army and 
Navy performed substantial amounts of in-house development, the Air Force 
considerably less. Allowing laboratories to work on more important problems, 
the task force argued, could increase their relevance substantially. It further 
recommended combining laboratory resources into weapons centers that would 
concentrate on particular problems of conventional warfare. The Army and Navy 
already operated some mission-oriented laboratories, but the Air Force organized 
its facilities around technology areas. Although some weapons centers were 
created, bureaucratic resistance, underfunding, and lack of incentives hampered 
them. 52 

A Defense Science board member who reviewed the services’ r&D 
programs called the Navy program “hard to penetrate and assess,” the Air Force’s 
“best with respect to rationale and organization,” and the Army’s “distinctly 
lacking” in those qualities. In retrospect, Foster judged this appraisal to be accurate 
about the Navy’s nonnuclear programs but not about Polaris and Poseidon, where 
cooperation with OSD was very good.53

Defense spending for rDT&e leveled off in 1965 and declined thereafter 
in some areas. by 1967, funding for government laboratories remained roughly 
constant while funding for industry declined about 26 percent.54 Popular revulsion 
against the vietnam War had a spillover effect. by mid-1967, the Defense Science 
board observed “an increasing drift of the academic community away from the 
military.”55 The board’s task force on basic research policy noted “the failure of 
the DoD research program to grow along with the rest of the country [and] the 
apparent failure of the DoD to attract young technical people to its research 
program in the same degree as before.”56 The latter difficulty would last as long 
as the war itself.
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John S. Foster, Jr. (OSD/HO)

John S. Foster, Jr.

For over 60 years, John S. 
Foster was involved either 
directly or as an advisor in 
the U.S. Government defense 
science and technology 
effort. Born in New 
Haven, Connecticut, on 18 
September 1922, he advised 
the 15th Air Force on radar 
and radar countermeasures 
in the Mediterranean theater 
of operations during World 
War II. In 1952, he earned 
a Ph.D. in physics from the 
University of California, 
Berkeley. That same year, he 
was employed as a division 
leader in experimental physics 
at the newly established 

Lawrence Radiation Laboratory at Livermore, California (later called the 
Lawrence Livermore National Laboratory), rising to succeed Harold Brown as 
the federally funded institution’s director in 1961.

In 1965, Foster left Livermore to become the director of defense research and 
engineering (again following Brown). During his eight-year tenure as DDR&E, 
Foster continued his office’s role in shaping U.S. plans and programs in strategic 
forces, missile defense, and satellite communications and warning. Additionally, 
in response to the Vietnam War, he oversaw the development of technologies 
to support that conflict, including night vision devices, laser-guided bombs, 
satellite communications, ceramic armor, and tactical sensors.

After leaving the DDR&E post in 1973, Foster spent more than 20 years with 
TRW, Inc., as a vice president in the company’s Energy Systems Group, and as 
a member of the board of directors. During this period, he also continued his 
government service as a member of the President’s Foreign Intelligence Advisory 
Board from 1973 to 1990, as both a member and chairman (1990–1993) of the 
Defense Science Board, and as an adviser to the administration of President 
George W. Bush on the U.S. nuclear stockpile.II

looking back, Foster believed that selecting a good leader and providing him 
access to top officials made all the difference. Thus, the achievements of the Naval 
Ordnance Test Station at China lake in California flowed from the leadership of 
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physicist William b. Mclean, its civilian technical director from 1954 to 1967. As 
Foster saw things, no other service laboratory matched its record of aggressive action.57

 FORECAST AND HINDSIGHT

What were the major sources of innovation: sudden breakthroughs or 
cumulative advances? Project Forecast, initiated by Secretary of the Air Force 
Zuckert in March 1963, sought to determine the possible implications of recent and 
impending technological breakthroughs for the Air Force’s mission, technological 
portfolio, and force structure between 1965 and 1975. General bernard Schriever, 
commander of Air Force Systems Command, supervised a nine-month study 
by panels comprised of individuals drawn from the services, other government 
agencies, corporations, and universities. The panels evaluated possible innovations 
according to four criteria: direct usefulness, chance of success, likelihood of a major 
advance, and reasonable cost.58 

In the final Forecast report, completed early in 1964, the materials panel 
identified five areas that promised high payoffs. First, high-strength composites 
from resins and boron filaments, which were 10 times stronger than steel and far 
less dense, could reduce platform weights by as much as 75 percent.59 Second, 
dispersing oxide particles in the chemical structures of metals could raise their 
heat resistance as much as several hundred degrees. The other three areas involved 
materials for expandable structures, new families of polymers (in which small 
molecules combined to form larger ones with the same chemical composition), and 
high-strength titanium alloys. Higher operating temperatures and faster speeds on 
the tips of rotating machinery could lead to turbofan engines with radically reduced 
fuel consumption. Practically, the payoffs might be cargo planes able to carry four 
times the tonnage of the Air Force’s C–141 transports, hypersonic airplanes flying 
four to eight times the speed of sound, and vertical takeoff and landing (vTOl) 
aircraft for strike reconnaissance and light transport. Overall, Forecast anticipated 
a “cascading” effect from collective gains that would create new generations of 
aircraft.60 

In July 1965, panel chairmen reviewed progress and gave General Schriever 
an optimistic assessment. The propulsion panel, for instance, reported that using 
boron fibers in a titanium matrix promised great improvements in engine thrust-to-
weight ratios. Schriever subsequently opened a system program office for a medium-
size vTOl cargo aircraft. He also felt so confident about fielding a supercargo 
plane that even before its engines had been fabricated or tested, he advanced the 
C–5A’s initial operational capability from late 1971 to early 1969. Forecast’s flight 
dynamics panel judged the C–5A to be “progressing quite well,” although the level 
of technology being applied to its aerodynamics and structure lagged behind the 
propulsion concepts.61  

Nevertheless, progress during the year following the panel chairmen’s report 
was, in General Schriever’s judgment, quite disappointing. In August 1966, the 
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month of Schriever’s retirement, a task force from Systems Command expressed 
concern that “with few exceptions we are fielding a force based on a technology 
of five or more years ago.” Funding had decreased, due in part to demands of the 
vietnam War; nearly all high-payoff programs had been scaled back “into lower-
risk, lower-cost levels, with a rejection of any work involving more than a minimum 
extension beyond the state of the art.” According to the task force, DoD Directive 
3200.9 had imposed a “low risk” approach requiring that virtually all technology be 
proven before development could begin. That tended to “freeze” designs to whatever 
could be derived from the technology in hand when contract definition started. As 
a case in point, one of Forecast’s strongest recommendations called for vigorously 
developing materials such as boron filaments. yet applying 3200.9’s procedures 
to the advanced materials research overseen by the newly established Advanced 
Filaments and Composites Division of the Air Force Materials laboratory resulted 
in paring funds and stretching out deadlines. Funding for a supersonic combustion 
ramjet also had been cut to less than 20 percent of what the Air Force proposed, 
and work was redirected toward conceptual and design studies.62 

In mid-1963, soon after the Air Force initiated Project Forecast, the Defense 
Science board conceived a study to “identify features of the environment of 
exploratory research and early development that have led to innovation, productivity, 
and successful projects.” The study’s leaders were to select and examine a few 
examples of outstanding research advances to determine common features and 
patterns of successful management that could be adapted to other projects.63 Early 
in 1964, the DDr&e’s office signed a contract with the consulting firm of ADl 
to carry out the study. With guidance from the DSb and the staff of the DDr&e, 
the ADl team examined the history of six weapon systems: Mark 46 torpedo; 
xM 102 105mm howitzer; AGM–28 Hound Dog air-to-ground missile; Polaris 
SlbM; Minuteman ICbM; and Sergeant short-range, tactical surface-to-surface 
missile. The findings of the completed study were published in April 1965 and first 
summarized for the Defense Science board on 13 May 1965.64 

The ADl study analyzed scores of “events,” which it defined as innovative 
acts that forced irreversible changes upon accepted knowledge. At the outset, 
many participants believed that weapon system development depended upon 
achieving the kinds of major breakthroughs described in Forecast. Instead, ADl 
analysts found only two events that constituted real breakthroughs: the invention 
of the transistor and the development of a high-temperature shock tube that led 
to advances in gas dynamics. In most cases, modest innovations interacted with 
and reinforced one another. As an example, the high search rate for the Mark 46 
torpedo’s guidance system was useful only because of the vehicle’s high speed, which 
had been made possible by innovations in the fuel and motor. Those advances in 
turn affected requirements for the propeller, hydrodynamic noise reduction, and 
signal processing, all of which incorporated still other innovations (see figure 4–1).65
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According to ADl, a successful event typically occurred when three 
elements were present: an explicitly understood need, goal, or mission; a source 
of ideas (usually a pool of information, experience, and insight in the minds 
of those who could apply it); and available facilities, manpower, and funding. 
The “triggering” element generally occurred one or two years after the other 
two had joined, but “the distribution of delay time was very broad.” Turning to 
management, a long-running tug-of-war had taken place regarding whether the 
government should be the servant of the contractors or vice versa. ADl judged 
that nearly all successes had been nourished by “adaptively organized” groups 
working in a “consensus-collaborative relationship” with sponsors: 

In summary, the Defense Department should abandon its claim to superior 
knowledge and its prerogatives for making or passing on all decisions when dealing 
with r&D people. The claim of superior knowledge is invalid, and good r&D 
people will not long tolerate the exercise of authority by outsiders whose knowledge 
they do not respect. . . . It is to the Defense Department’s advantage to be seen as 
helpful cooperative servants to r&D personnel, rather than as firm-minded masters, 
no matter how just or fair.66

Chalmers W. Sherwin, the DDr&e deputy director (research and 
technology), informed the DSb executive Committee at its 14 July 1965 meeting 
that he would shift the emphasis of the committee’s effort from understanding 
the nature of innovation to studying how money invested in research and 
exploratory development could cut costs during later phases of the development 
process. Clearly, substantial benefits came from innovations that took place after 
the completion of contract definition. Such proof bolstered board members’ belief 
that the contracting system must allow innovative work to be carried out during 
advanced development and beyond. Tension persisted between engineers who 
wanted unbridled funding and systems analysts who tried to impose financial 
controls on major weapon systems. Sherwin argued that tight constraints of the 
program package system were hampering good research and development work. 
board members recognized that while the cost-effectiveness approach pursued 
by OSD Systems Analysis was necessary, its overly severe application might 
eliminate many creative proposals.67 

Project Hindsight was the new phase of the effort to understand the nature 
of innovation and cost factors involved in r&D investments. Sherwin and Col. 
raymond S. Isenson, USA, who then worked in the Office of the Assistant 
Director (research), DDr&e, ran the project, which involved teams of DoD 
scientists and engineers working closely with principal contractors. An “interim” 
report appearing in June 1966 explored 15 systems and identified 556 events.68 

Hindsight’s most significant finding was that large changes in cost and 
performance flowed from “the synergistic effect of many innovations, most of 
them quite modest.” A quantum jump in system capability typically required 
between 50 and 150 events. None of Hindsight’s 13 teams could find “a 
dominant invention or discovery which by itself seemed to account for most 
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of the performance/cost increase.”69 While the interval between a system and 
its predecessor averaged 13 years, only 10 percent of the events used in the 
system had occurred when its predecessor was designed. The C–141 transport, 
a particularly successful acquisition, provided a good example. events affecting 
the C–141 began in 1949 with development of a titanium-aluminum-vanadium 
alloy used in the compressor blades of its turbofan engine. The C–141 engine’s 
efficiency and reliability were substantially better than those of the C–130A, and 
its alloy blades reduced its weight and extended its life. The aircraft’s operating 
cost per ton-mile was only 60 percent that of the turboprop C–130. yet using 
steel blades in C–141 engines would have reduced cost per ton-mile by only about 
1 percent. Another explanation, apparently, was needed to account for the overall 
increase in efficiency. The team ultimately identified more than 80 events that 
combined to explain the improved efficiency of the C–141.70

According to Sherwin and Isenson, Hindsight provided “a strong, factual 
demonstration that recent, mission-oriented science and technology are a good 
investment in the short term—the 10- to 20-year period.” Nearly 80 percent of 
events had been funded by DoD, and some 90 percent had as their motivating 
target a government, predominantly military, need. While the organized body of 
scientific knowledge developed over the past 60 years, particularly in the physical 
sciences, was critical to weapons development, the impact of undirected scientific 
research on military technology since 1945 was surprisingly small. Among 
Hindsight’s innovations or events, 9 percent qualified as science and 91 percent 
as technology.71

In January 1967, the Defense Science board heard a critique of Hindsight 
by Andrew D. Suttle, a Texas A&M chemistry professor associated with the 
university’s Cyclotron Institute. He judged the study to be “fairly accurate” in 
analyzing how the process worked from exploratory development forward but 
called it “wholly inadequate for drawing conclusions about the contributions 
of basic research.” Other members agreed that its sampling methods contained 
conceptual flaws. All events had been assigned equal weight “somewhat 
questionably,” and many events could have been either aggregated or subdivided 
with equal plausibility. Members generally agreed that there were “many 
important things to be gleaned from the ‘Hindsight’ study but that it is not the 
whole story.”72    

Forecast emphasized the likelihood that major breakthroughs, particularly 
from new composite materials, would create quantum jumps in capabilities. 
Hindsight, however, stressed the slower, synergistic effect from many modest 
innovations. The effort of building and operating a complete working system, 
Hindsight also found, would generate a burst of innovative activity. In fact, 37 
percent of the events that occurred after engineering design had begun proved to 
be necessary to a system’s ultimate performance.73 

Conducted for different reasons, and with incomparable objectives and 
methods, Forecast and Hindsight were not considered to be competing studies 



117Innovation: Coping with “Unanticipated Unknowns”

during the 1960s.  yet they did offer dissimilar perspectives on the nature of 
technological advance. While criticism of Hindsight focused on whether the 
approach of the study and its research methods accurately captured how past 
innovations occurred, judgments on Forecast could consider whether its 
predictions on technology came to fruition.  Some major advances did follow 
the pattern Forecast anticipated. With improvements in inertial guidance and 
missile accuracy, yields from nuclear warheads could be reduced. This provided 
the impetus for reshaping the Single Integrated Operational Plan during 1972–
1974.74 yet several of Forecast’s projected innovations did not occur as predicted 
or within the timeframe expected. Neither hypersonic nor vTOl aircraft had 
entered the inventory by 1975. The C–5A’s high-bypass engine expanded thrust 
and surge capabilities, 75 but other troubles marred that project. Harold brown 
later described attaining a circular error probable (CEP)76 of zero—pinpoint 
accuracy—as “the most important goal set forth in Project Forecast.”77 low 
CePs were not achieved until the Global Positioning System, developed for quite 
a different reason, became fully operational in the 1990s. 

In some cases, the outcome was harder to assess. John Foster, who 
participated in Forecast and oversaw the completion and release of Hindsight 
as the DDr&e, argued that the shift to composites constituted a revolution, 
pointing to the Air Force’s b–2 stealth bomber as a system that could not have 
been built without broad advances in the use of composites.78 Harold brown 
noted that advances in composites came more slowly than desired, largely due to 
the time-consuming nature of research, development, and testing. He concluded 
that composites were significant, but “not as revolutionary . . . as the Forecast 
study had predicted.” 79 

brown, who initiated Hindsight, concluded that the process of innovation 
it described more accurately captured how technological changed unfolded than 
did the assumptions contained in Forecast. expecting a cascade of innovation to 
follow a single, major conceptual breakthrough, Forecast did not acknowledge 
the many small innovations needed to bring new technologies to fruition. It also 
overlooked the role of both need and the development process in stimulating 
technological advance. In recognizing the importance of integrating existing 
technologies while at the same time generating new innovations for systems 
under development, Hindsight, brown claimed, more accurately captured the 
complexities of weapons innovation.80 The implication of Hindsight was that 
innovation could not be confined to singular acts of conceptual genius. Nor was 
it realistic to expect the development of new weapons to proceed in an orderly 
fashion given the high percentage of innovations and adjustments typically 
required after engineering design had begun. 

* * * * *



118 AdApting to Flexible Response

Air Force Systems Command fretted that the consequences of pursuing 
what it deemed “low-risk” programs favored by OSD would mean either 
fielding inferior equipment or inviting another Sputnik-like surprise.81 Soon 
after McNamara left office, critics charged that his tenure had been “sterile” 
with respect to weapon system development. According to the President’s blue 
ribbon Defense Panel (1969–1970), McNamara used contract definition to 
avoid investing in new weapons. The panel stated that although four strategic 
offensive systems were started, Minuteman II and Polaris A–3 amounted to 
advanced versions of earlier systems while the Fb–111 and the short-range attack 
missile faced serious technical difficulties. Two tank programs had begun, but 
the Main battle Tank–70 was more than five years behind schedule, and the 
other, the M60A1e2, was ”simply a re-turreted version of the 1960 M60A1.” 
The sole new torpedo, the Mark 48, faced significant technical difficulties and 
experienced a $3 billion cost overrun.82

From a longer perspective, though, the charge of stifling high-risk, 
high-payoff projects seems unjustified. For example, Forecast emphasized a 
program that would lower the CeP of ICbMs from 1.0 to 0.1 nautical miles. 
In response, the Air Force formulated a “Self-aligning boost and re-entry” 
(SAbre) guidance technique and deemed it ideally suited for maneuvering 
reentry vehicles. In 1964, OSD disapproved developing a hardened computer 
and flight testing the system. It allowed nothing but the testing of inertial 
guidance instruments and measurement units, thereby eliminating the 
possibility of retrofitting SAbre into Minuteman. Nonetheless, as General 
Schriever acknowledged years later, major improvements in missile accuracy 
did occur.83 

What, in fact, constituted a “new” system? After reviewing 21 weapon 
systems spanning the 1950s through the 1960s,84 rAND analysts concluded 
that outcomes deviated less from predictions during the 1960s because “lower 
technological advances and shorter programs were characteristic of that decade. 
. . . but for programs of comparable length and technical difficulty, differences 
in [the cost, schedule, and technical performance] of program outcomes are 
not statistically significant.” Obviously, they reasoned, the main result of 
McNamara’s reforms was to weed out some higher risk programs.85 
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rAND analysts also prepared a chart (see figure 4–2) rating the 
technological advances incorporated into weapon systems. but the chart actually 
revealed the difficulty—and perhaps the impossibility, absent an accepted 
methodology—of making such ratings. Why, for example, was Atlas placed 
higher on the scale than Polaris? Was the Minuteman guidance and control system 
given a mid-range rating because, from a performance standpoint, it proved to be 
successful? The technological obstacles, in fact, had been daunting. The chart rated 
the b–47 and the b–58 strategic bombers the same, yet Secretary of the Air Force 
Zuckert claimed that the b–58 presented a much greater development challenge. 
rAND’s ratings placed the C–141 and the C–5A not far apart, a judgment that 
the C–141’s smooth development compared to the C–5A’s succession of problems 
renders questionable. repeatedly during the 1960s, as documented throughout 
this book, a contractor or a service would rate a proposed weapon system as being 
within the state of the art, only to be proven wrong after experience with the 
system accumulated.86 

rAND analysts found that, despite determined efforts, recent programs 
had incurred cost, schedule, and technical system performance difficulties “not 
greatly different from those of the 1950s.”87 They did not, however, draw the clear 
inference that the scale of technological advances must have been as great in the 
1960s as it had been in the 1950s. If McNamara really had preferred low-risk 
programs, fixed-price incentive contracts would have been far more successful. 
Instead, “unanticipated unknowns” compelled constant changes that often made 
fixed-price targets unattainable and incentives irrelevant.     
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ChaPter V

The Army Re-equips Itself

In 1961, the Army’s role in national strategy expanded. Shifting from 
massive retaliation to flexible response required, at one end of the spectrum, 

contributing sufficient conventional forces to allow a nonnuclear defense of 
Western Europe and, at the other, creating enough counterinsurgency capability 
to help defeat communist “liberation” movements in Third World countries. The 
number of combat-ready divisions rose from 11 to 16 during 1961. Starting in 
1965, the worsening situation in South Vietnam brought a large influx of new 
units, raising the Army’s active strength to 19 divisions and more than 1.5 million 
soldiers by 1968 from the post–Korean War low of just over 850,000 in 1961.1 

The kennedy administration inherited pentomic divisions, which were 
tailored for tactical nuclear battlefields and built around five battlegroups of 1,350 
soldiers each. To meet the requirements of flexible response, the Army eliminated 
the pentomic divisions and brought back its traditional combat battalions, about 
10 per division. The old regimental commands were replaced by three brigade 
headquarters per division, each capable of controlling a variable number of 
battalions. known as reorganization Objective Army Division (rOAD), the 
new division structure retained pentomic flexibility but made the battalion the 
tactical and training building block of the field army.2

Concurrently, equipment allocations for the Army rose to $2.5 billion for 
Fy 1963—twice the average for Fys 1956–1960—and reached $3.3 billion in Fy 
1964. Although a rOAD infantry division had only 2 percent more personnel 
than an augmented pentomic division, the increase in combat power was 
ultimately “profound” as new weapon systems entered the inventory. During the 
1960s, combat units were almost completely re-equipped, more often as the result 
of compelling events than of deliberate design. Nevertheless, the end results were 
impressive.3

127
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THE ARMY MATERIEL COMMAND

In developing weapon systems during the decade and a half after World 
War II, the Army’s main organizational issue was whether to bolster r&D 
by separating it from production and supply. Arguing for separation, civilian 
scientists inside and outside the Army, as well as some uniformed officers, 
achieved major victories in 1955. In that year, the secretary of the Army created 
the position of director of research and development in his office, making it 
organizationally equivalent to the four existing assistant secretary posts (the 
statutory limit). He also approved establishment of the Office of the Chief of 
research and Development on the Army staff, headed by a three-star officer and 
independent of and equal to the three existing deputy chiefs of staff. On the Army 
staff, however, the transformation was incomplete. The deputy chief of staff for 
logistics (DCSlOG) continued to oversee the seven technical services (Chemical, 
engineers, Medical, Ordnance, quartermaster, Signal, and Transportation) that 
did most of the actual r&D work. Moreover, the chief of r&D had little or 
no say about placing personnel in responsible positions within those services. 
In sum, as of 1959, the Army’s approach to weapons development consisted of 
a “loose-jointed arrangement” among the technical services, several elements 
at Army headquarters, and the Continental Army Command, which had its 
own Materiel Development Section. Inevitably, coordination and concurrences 
consumed enormous amounts of time.4 

Starting in 1960, the chief of research and development gained control 
from the DCSlOG over the technical services’ r&D budgets and personnel, 
although each service chief could reprogram other funds allocated to him. The 
DCSlOG remained the principal channel of command between the Army staff 
and the technical services, but with diminished authority.5

Fulfilling the expanded requirements of flexible response required speed 
and ingenuity in Army acquisition. Army regulation 11–25 (reduction of lead 
Time), issued in September 1961, set a goal of cutting the time from project 
initiation to production rollout to four years or less.6 but the Army’s cumbersome 
acquisition structure worked against this objective. Although the DCSlOG 
bore responsibility for melding the technical services into an integrated logistical 
system, they remained nearly self-sufficient entities, leaving the Army with 
something akin to seven separate supply systems. Moreover, the technical services 
were focused on developing and providing particular commodities at a time 
when complete weapon systems increasingly cut across the jurisdictions of two 
or more of them. With respect to Army aircraft, for example, the Transportation 
Corps was responsible for airframes, the Signal Corps for electronic gear, and 
the Ordnance Corps for armament. Project 80, a study of the Army’s functions, 
organization, and procedures commissioned by Secretary McNamara early in 
1961, was expected to address the role of the technical services.7
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The Army responded to Project 80 through a committee led by its deputy 
comptroller, leonard W. Hoelscher. The chief of staff, General George H. Decker, 
saw this as a chance to promote change. In October 1961, the Hoelscher committee 
recommended organizing the technical services around functions to be performed 
rather than commodities to be provided. It further proposed creating a Systems 
and Materiel Command (eventually designated the Army Materiel Command), 
believing the organizational separation of r&D from production to be unwise and 
impractical. Not surprisingly, several chiefs of the technical services objected to almost 
any reorganization. lt. Gen. John H. Hinrichs, chief of ordnance, was particularly 
outspoken, but the Ordnance Corps’s poor performance with several recent projects 
eroded his credibility in McNamara’s eyes. So when the secretary of the Army deferred 
reorganization pending further study, McNamara took it upon himself to move 
matters forward.8

On 10 January 1962, McNamara abolished the statutory positions of the 
technical service chiefs, subject to congressional approval; absent formal objections in 
Congress, the order became effective on 17 February. Dissatisfied with vague Army 
plans to activate a new logistics command gradually by March 1963, he insisted on 
a faster timetable. Consequently, the Army Materiel Command (AMC) became 
fully operational on 1 August 1962. lt. Gen. Frank S. besson, Jr., who as chief of 
transportation had strongly endorsed the Hoelscher committee’s recommendations, 
was appointed commanding general. Promoted to four-star rank in May 1964, besson 
would remain at the post until March 1969.9

located near the Pentagon, AMC provided command supervision 
over materiel from development through production to supply and for the 
duration of its life in the inventory. As commanding general, besson’s principal 
responsibilities were to acquire new weapons for the service; to create and operate 
a single, integrated Army supply system; and to assure through test and evaluation 
that equipment performed effectively before entering the inventory. AMC 
headquarters was organized functionally with five major staff divisions: research 
and development, procurement and production, materiel readiness, personnel 
and training, and installations and services. Initially, AMC controlled five 
subordinate commodity commands (Electronics, Missile, Mobility, Munitions, 
and Weapons) and two functional commands (Supply and Maintenance, and Test 
and evaluation) (see figure 5–1). During his tenure, General besson implemented 
two major organizational changes. In 1966–1967, the Supply and Maintenance 
Command was merged with AMC headquarters, and the Mobility Command 
was dissolved and divided into three major subordinate commands: Aviation, 
Mobility equipment, and Tank-Automotive.10
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General Frank S. Besson, Jr. (OSD/HO)

General Frank S. Besson, Jr. 
(1910–1985)

Frank Besson, Jr., was born in 
Detroit, Michigan, on 30 May 1910. 
He graduated from West Point in 
1932 and earned a master’s degree 
from MIT in 1935. Assigned to 
the Engineer Board at Fort Belvoir, 
Virginia, in 1940, First Lieutenant 
Besson developed new equipment to 
support combat operations. During 
World War II, he rose rapidly in 
rank. By 1944, he was a brigadier 
general and director of the Third 
Military Railway Service in Iran. 
Near the end of the war, he became 

the Army’s deputy chief transportation officer in the Western Pacific. Following 
service in a series of logistics posts after the war, Besson was named the Army’s 
chief of transportation in 1958.

In an effort to make the Army more efficient, early in 1961 Secretary of Defense 
McNamara ordered a study of the service’s functions, organization, and procedures, 
termed Project 80. Among other initiatives, the resulting report recommended 
the creation of a centralized logistics command to replace the Army’s technical 
services. Lieutenant General Besson, who favored the centralization of Army 
acquisition functions, was selected to be commanding general of the new Army 
Materiel Command, which became operational on 1 August 1962. As AMC 
commander, Besson controlled a budget that exceeded $14 billion annually, 
an inventory valued at $23.5 billion, some 250 installations and activities, and 
186,000 personnel, about 22,000 of them uniformed military.

Headquartered near the Pentagon, AMC supervised research and development, 
procurement and production, storage and distribution, and maintenance and 
disposal. To carry out these activities, the command was organized initially into 
five commodity and two functional subordinate commands. With respect to the 
acquisition of major weapon systems, General Besson greatly expanded the use of 
the project management organizational form.

In 1964, besson became the first Army officer to become a four-star general as the 
head of a logistical organization during peacetime. He retired from the service in 
1970 and was nominated by President Nixon to be one of the founding directors 
of the National rail Passenger Corporation, which operated Amtrak.I
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While AMC headquarters and the headquarters of its subordinate commands 
were organized along traditional horizontal and functional lines, AMC also 
employed the vertical project-management structure for its major weapon systems 
that was used in both industry and the other services, especially in the Air Force. 
In this organizational arrangement, a single individual (the project manager) was 
responsible for a system’s development, production, and deployment. In 1961, 
Secretary McNamara had directed the Army to employ the project manager form. 
When AMC became operational in August 1962, 13 systems—including the M–14 
rifle, the M60 tank, the Shillelagh and Mauler missiles, and the Mohawk surveillance 
aircraft—were under project managers. General besson greatly expanded their use. 
by October 1962, 30 project managers had been appointed; 12 reported directly to 
besson, and each of the others could bypass their immediate superiors to put their 
problems directly before him. by 1965, there were 41 project managers, 17 reporting 
directly to besson; in 1968, the total exceeded 60.11 

What did creating AMC accomplish? Improving efficiency through 
centralization was a public justification. An unstated reason was to break up the 
technical services that some likened to medieval fiefdoms. Whether AMC achieved 
either aim remains debatable. In the 1970s, some high officials viewed AMC as 
essentially the Ordnance Corps writ large. One of besson’s successors believed that 
the breakup destroyed the technical, albeit parochial, training given by each corps. 
Conversely, during the Vietnam War, AMC could take credit for the generally ample 
flow of materiel to fighting forces. 12

Two other organizational changes affected the Army’s acquisition process. 
The first was the creation in 1962 of a separate Combat Developments Command 
(CDC) that took over some responsibilities borne by the Continental Army 
Command. Here, too, recommendations by the Hoelscher committee helped spur 
change. The CDC formulated tactical doctrine and determined the necessary types 
of forces and materiel. In formulating requirements, the CDC prepared either a 
“qualitative Materiel requirement” that stayed within state-of-the-art technology or 
a “qualitative Development Objective” that advanced it. If the Army staff approved, 
the requirement or objective would be appraised by a committee consisting of 
the deputy chiefs of staff for operations and logistics and the chief of r&D. The 
committee identified funds and approved initiating development, at which point 
responsibility passed to AMC.13 The second organizational change created, in 1963, 
an assistant chief of staff for force development (ACSFOr) with responsibility for 
Army aviation; chemical, biological, and radiological operations; nuclear and air 
defense; and tactical mobility.14  

As will be illustrated later in the chapter, creating ACSFOr and CDC and 
replacing the technical services with Army Materiel Command helped to systematize 
and accelerate acquisition. Nonetheless, setting requirements and developing weapon 
systems remained in many respects a “loose-jointed arrangement.” examination 
of the acquisition of Army weapons ranging from rifles to tanks and helicopters 
provides insight into the operation of these extensive organizational changes.
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CHOOSING A RIFLE: M–14 VERSUS AR–15

Determining the attributes for a new rifle, the Army’s iconic weapon 
since its founding, sparked a clash between innovation and tradition. The 
publication of S.l.A. Marshall’s Men Against Fire in 194715 challenged the 
Army’s historic emphasis on long-range, single-shot marksmanship. Marshall 
argued that automatic weapons fire had proven to be most effective in U.S. 
Army infantry actions in World War II. During the 1950s, trials run by the 
Operations research Office (OrO), a civilian research center managed by Johns 
Hopkins University under an Army contract, reinforced Marshall’s conclusion, 
highlighting the effectiveness of area fire from multishot bursts at 150 meters 
or less. rapidly building up suppressive fire was seen as the best way for small 
units to gain battlefield superiority. Trials showed that simple aimed shots failed 
to deliver more lethal hits than sprayed bursts. These findings suggested that 
the Army’s insistence on having full-power, long-range small arms rested on 
flawed assumptions. likewise, the value of a rifle that performed better when 
firing semiautomatic than fully automatic was open to question.16 Introduction 
in 1951 of the Soviet Ak–47 assault rifle, which enabled infantrymen to deliver a 
large volume of fire rapidly at close range, provided an additional justification for 
giving American soldiers a comparable capability.17

yet technological conservatism and development difficulties slowed the 
Army’s efforts to acquire a reliable automatic weapon. In May 1957, the secretary 
of the Army announced that the M–14 rifle developed by the service’s Springfield 
Armory in Massachusetts would replace M–1s, carbines, and browning automatic 
rifles currently in use. His decision represented a victory for doctrinal, fiscal, and 
technological conservatism, as well as efficiency, since M–14s could be fabricated 
using M–1 production tooling. Critics called the M–14 merely an improved 
M–1 that took almost no account of OrO’s findings. Advocates countered that 
the M–14 was much more reliable, had a 20-round magazine versus the M–1’s 
8-round clip, and used NATO’s lighter, standard 7.62mm cartridge. The M–14, 
unlike the M–1, could deliver fully automatic as well as semiautomatic fire if 
equipped with the appropriate selector switch. but that version of the weapon 
would be issued to only two men per squad, forestalling waste and shortages of 
ammunition.18

Initial problems with producing M–14s reached almost scandalous 
proportions. Engineers at the Springfield Armory failed to prepare final 
production drawings before mass manufacturing began. Such work, termed an 
“industrial engineering package,” would have provided the specifications needed 
to create the inspection procedures and fabricate the gauges needed to guarantee 
quality products and ensure that components were completely interchangeable. 
Fault for the delays rested with the Weapons Command of the Ordnance Corps, 
which did not authorize such a package until March 1958, allowing Springfield 
engineers only 6 months rather than the normal 12 desired to assemble data. One 
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month later, in April 1958, Ordnance gave the Springfield Armory a work order 
to establish a pilot production line and deliver 15,669 M–14s in two years. The 
schedule allowed Springfield no time to stockpile critical materials; moreover, a 
four-month strike by steelworkers in 1959 left the armory without the necessary 
special steels. As a result, only 4,245 rifles were completed by April 1960.19

Meantime, the Army solicited fixed-price bids for 70,000 more M–14 
rifles from commercial firms. One contract would be awarded to the low bidder, 
the other to a small business in a depressed area; each required the production 
of 35,000 M–14s. The first award went to Winchester-Western Division of the 
Olin Mathieson Chemical Corporation, which planned to automate production 
of some complex components. The Harrington and richardson (H&r) Arms 
Company of Worcester, Massachusetts, won the second contract. H&r proposed 
to economize by rebuilding M–1 production equipment—a poor decision because 
the M–14 proved to be just different enough that using older equipment created 
production headaches. In October 1960, H&r received a fixed-price contract for 
an additional 70,000 M–14s, raising its total to 105,000.20

H&r began using multiple shifts to turn out 10,000 rifles per month. 
Increased production, however, met with increased rejections by Ordnance 
inspectors. In December 1960, several M–14 bolts and receivers (housing the 
rifle’s other operating parts) disintegrated while they were being test fired. 

Ordnance traced the cause to H&r’s use of improper steel. The steel 
bars used to make rifle receivers had special square cross sections with rounded 
corners, readily recognizable by sight and touch. Although H&r had ordered its 
receiver stock in standard round bars, a mix-up occurred between the warehouse 
and the production line. Unable to identify their stock, H&r workers used the 
wrong bars for some receivers. In January 1961, Weapons Command suspended 
all commercial production for one month while tougher quality assurance 
controls were put in place. Meantime, the Army retested every M–14 produced 
by Winchester and H&r and found that 1,784 were defective. Metallurgical 
analysis showed that the heat treatment process applied to high-stress areas 
required new specifications and much tighter controls.21

In April 1960, Winchester won a fixed-price contract for 81,500 more 
M–14s, raising its total to 116,500. besides the delays caused by changing the 
heat treatment, another problem identified by Winchester was that the specified 
steel was particularly hard to machine at the speed required for high output. More 
importantly, Winchester’s effort to automate production of the M–14’s complex 
receiver suffered delays. Instead of the conventional milling machines used to make 
M–1s, where one worker often performed one task, Winchester planned to use 
two multistation, transfer-type machines specially designed for the work. but this 
government-owned, contractor-run equipment did not start operating until April 
1961, much later than Winchester had anticipated. Industry was not performing 
any better than the Springfield Armory.22
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M–14 rifle manufactured at Springfield Armory 
in 1962 sits on pile of spent bullet casings 
(Springfield Armory National Historic Site)

Here, as in so many areas, Secretary 
McNamara acted forcefully. A speech by Sen. 
Margaret Chase Smith (r–Me) provided the 
catalyst. Worried about possible layoffs by 
Saco-lowell Shops, a Maine subcontractor 
for H&r, she called for an investigation of 
the M–14 program.23 Why, she asked, did the 
Army need more time to produce a rifle than 
the Air Force needed to develop and deploy 
the b–52 bomber? After reading her speech in 
the Wall Street Journal, McNamara created an 
Army-OSD investigating team to inspect production facilities. He also insisted 
on the prompt selection of a program manager for the M–14. The choice fell 
on brig. Gen. elmer J. (“Hoot”) Gibson, then commanding the Army’s rock 
Island Arsenal in Illinois. Deputy Assistant Secretary of Defense for Weapons 
Acquisition and Industrial readiness James Davis warned Gibson that he would 
either earn a second star or retire early.24 

Testifying before a Senate subcommittee on 28 July 1961, just as east-West 
tensions over berlin were escalating, Secretary McNamara called the record on 
M–14 production disgraceful, since manufacturing a rifle should be simpler than 
building a satellite or a missile system.25 The boston District Ordnance Office 
bore responsibility for the financial aspects of procuring M–14s. looking for ways 
to speed production, brigadier General Gibson and OSD officials concluded that 
the boston office was more a hindrance than a help. Springfield Armory knew 
how to heat-treat steel selectors and achieve the needed hardness, but boston 
invoked provisions in the fixed-price contract to prevent such information from 
being passed on to the manufacturers. Allowing contractors access to government 
technical information, Gibson expedited output enough that within six months, 
supplemental funds were needed to pay for overproduction. He won his second 
star.26

brigadier General Gibson and the investigating team also recommended 
adding a third commercial source to manufacture another 100,000 rifles. Since 
fixed pricing had elicited unrealistically low bids, the Army decided to prohibit 
price renegotiation in the future but provide a $2.50 bonus for every rifle produced 
ahead of schedule (up to $250,000) and a similar penalty for every late delivery.27 
Hoping to win another depressed-area contract, H&r created the West virginia 
Ordnance Company to assemble components made in Massachusetts. but despite 
pressure from Congress and the White House,28 the Army stoutly opposed H&r 
on grounds of poor performance. In October 1961, the award went instead to 
the newly organized Ordnance Works of Thompson ramo Wooldridge (TrW). 
Nevertheless, both H&r and Winchester garnered follow-on contracts.29



136 AdApting to Flexible Response

Mainly a missile and space firm, TrW planned to capitalize on its 
metalworking specialties and designed a plant specifically for M–14 production 
using the latest equipment to make the most complex components. For example, 
while H&r’s assembly line had a large number of individual machine tools, TrW 
used a one-person transfer machine that performed 30 operations, replacing 15 
single-point machines. Similarly, its one-person broaching machine made 15 
cuts in the magazine slot of the M–14’s receiver. TrW made its first delivery in 
October 1962, more than a month ahead of schedule; by mid-1963, its production 
rate reached more than 24,000 per month. TrW did not expect to make any 
money on this first contract, hoping that profits would come from the lower 
unit costs of later contracts. In October 1962, TrW won a follow-on contract 
for 219,691 M–14s. but that was all. Four months later, Secretary McNamara 
decided against any further purchases of the weapon. When output ended in 
1964, deliveries totaled 1,380,346 M–14s, with Springfield having produced 
167,100; Winchester, 356,501; H&r, 537,582; and TrW, 319,163.30

After long and often heated arguments, the M–14 gave way to a radically 
different model. The M–16 rifle traced its origins to the 7.62mm Ar–10, created 
by eugene Stoner, senior designer for Armalite, a division of the Fairchild 
engine and Airplane Corporation. Presented to the public in 1956, the Ar–10 
incorporated such innovations as a steel-sheathed barrel made of aluminum alloy, 
fiber-filled plastic stocks, and hand guards. The stock’s straight-line geometry 
gave better control over bursts of automatic fire, allowing weight reductions 
that otherwise would have lessened controllability. Work by the Army’s ballistic 
research laboratories indicated that a small-caliber, high-velocity cartridge 
could score the same lethality as a 7.62mm round, while reducing the weight 
and volume of ammunition, minimizing recoil, and improving accuracy. Project 
SAlvO, a multiagency project run at Fort benning, Georgia, confirmed these 
findings. Continental Army Command then intervened to sponsor development 
of a small-caliber rifle. 31

Since the Army required an Ar–10 round to penetrate a steel helmet at 
500 yards, Stoner redesigned a .222 caliber remington round, making it slightly 
longer and filling it with more powder. This .223 caliber round (later 5.56mm) 
would be fired from what had been redesignated the Ar–15. Stoner later described 
the Ar–15 as especially effective when fired at a high cyclic rate, designed to meet 
the combat realities revealed by Project SAlvO.32 At 6.7 pounds, the Ar–15 was 
a true lightweight rifle.33

After working less than 9 months on his Ar–15, Stoner submitted 10 
prototypes to the Infantry board (one of several Army boards that tested and 
evaluated weapons and other equipment). In September 1958, with minor 
changes, the board recommended replacing the M–1 with this rifle. During tests 
at Aberdeen Proving Ground, Maryland, however, water retained in the Ar–15’s 
bore raised gas pressure to the point that a barrel exploded. The potential defect 
raised the question of whether Ar–15s could work in Asian monsoons. While 
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Ordnance officers made much of the problem, testers found that simply tilting 
the Ar–15’s muzzle downward and slightly opening the bolt would allow air into 
the chamber and let the water spill out. The rifle also performed poorly in Arctic 
tests, but upon arriving at Fort Greely, Alaska, Stoner found that front sights 
on some Ar–15s had been loosened while other weapons had been fitted with 
homemade parts. An Army board assessed the Ar–15 favorably but the chief 
of staff, General Maxwell Taylor, decided that abandoning NATO’s 7.62mm 
cartridge would be too high a price to pay. In February 1959, Taylor ordered all 
production and procurement concentrated on the M–14, seeming to settle the 
matter.34

M-16A1 automatic rifle manufactured by 
Colt in 1967 (National Museum of American 
History)

In December 1959, Fairchild sold its 
Ar–15 manufacturing rights to the Colt 
Firearms Company for $325,000 plus a royalty-
sharing guarantee with Stoner and the firm of 
Cooper-MacDonald. In June 1960, Colt asked 
the Army to retest the rifle. Dr. Frederick 
H. Carten, Ordnance’s chief of small arms 
r&D, refused. From the outset, Ordnance 
looked askance at a weapon that Continental 
Army Command sought to force on it. Colt’s 
president believed he was fighting against the NIH factor—“Not Invented Here.”35

Colt turned to the Air Force, which needed to replace the M–2 carbines 
carried by sentries guarding air bases. General Curtis leMay, vice chief of staff 
in 1960, attended a Fourth of July picnic at the farm of Armalite’s president. 
Testing the Ar–15 against watermelon targets, he was impressed by its lightness, 
apparent lethality, and gentle recoil. In mid-1961, leMay sought money for 
80,000 Ar–15s, primarily for Air Force security personnel. OSD authorized 
8,500, which Congress funded in 1962.36 

The vietnam War revived the Ar–15’s fortunes. Under the aegis of the 
Advanced research Projects Agency, South vietnamese soldiers received 1,000 
Ar–15s in mid-1962. Combat results were rated little less than spectacular, as 
the rifle’s high-energy, easily tumbled bullets turned flesh or extremity wounds 
into fatalities. The M–16 appeared well suited to short-range jungle engagements; 
South Vietnamese soldiers, often smaller in stature than Americans, preferred the 
Ar–15 to the heavier M–1.37 

The focus now shifted to OSD. Deputy Assistant Secretary Davis discussed 
the M–14’s performance with robert Phelps, assistant director of ArPA, who 
had led a Marine Corps platoon in korea. The two men watched a Tv news 
clip that showed a Congolese soldier firing a rifle fully automatic, with an arc 
of empty shells spewing out of the chamber—and the rifle held steady. Could 
an M–14 do that? Phelps went to the Marine Corps base at quantico, virginia, 
where he fired every type of rifle. returning to the Pentagon, Phelps told Davis 
there was not a Marine big enough to stand erect with the new M–14 at his 
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shoulder, fire fully automatic from 100 yards at a six-square-foot target, and put 
more than the first bullet in it.38 

Assistant Secretary of Defense (Comptroller) Charles Hitch, who was 
experienced with firearms, test-fired the Ar–15 and was impressed. He convened 
a study group that included lt. Col. richard r. Hallock, who came back from 
vietnam dedicated to replacing the M–14 with something better. The comptroller’s 
report, sent to Secretary McNamara on 27 September 1962, labeled the Ar–15 
up to five times as effective as the M–14, offering significant improvements in 
reliability, durability, ruggedness, performance under adverse conditions, and 
ease of maintenance. In fact, it rated the M–14 somewhat inferior to the old M–1 
and decidedly inferior to the Soviet Ak–47.39

Secretary McNamara directed the Army to assess the relative effectiveness 
of the Ak–47, the Ar–15, and the M–14. Combat Developments Command 
conducted tactical evaluations and troop testing with the rifle, while Army 
Materiel Command carried out technical tests. The testing and evaluation 
was done Army-wide, Pacific Command excepted. The finding, submitted on 
9 January 1963, rated only the M–14 acceptable for general use. The CDC 
commanding general recommended equipping all air assault, airborne, and 
Special Forces units with Ar–15s after deficiencies in reliability and night-firing 
capabilities had been corrected. but General besson, the AMC commander, was 
sold on the Ar–15. If problems with firing in the rain and in cold dense air were 
eliminated, he preferred the Ar–15 over the M–14 for worldwide use.40  

Civilian officials had reason to question the objectivity of the Army’s test 
and evaluation process. The small-arms experts from Army Materiel Command 
were former Ordnance personnel partial to the M–14.41 Consequently, the Ar–
15 was tested against essentially traditional rifle criteria in a way that virtually 
guaranteed failure.42 Deputy Assistant Secretary Davis related how Hitch’s people 
produced a stream of reports about what appeared to be dishonest testing. In the 
Aberdeen tests, it was later found that Ordnance officials had searched for the 
most accurate, consistent .30 caliber rounds, even sending a plane to louisiana to 
secure them. Enough rumors circulated for Secretary of the Army Cyrus Vance to 
order an investigation by the service’s inspector general. The results documented 
a substantial bias in the M–14’s favor. Senior civilians in OSD, who strongly 
favored the Ar–15, took these findings as confirming their suspicions about 
Army resistance to change.43 

The previous year, around Thanksgiving 1962, a group of general officers 
began to review the rifle issue at the direction of Army Chief of Staff General earle 
Wheeler. Field grade officers (colonels, lieutenant colonels, and majors) charged 
with arranging briefings and technical papers soon learned that the “facts bearing 
on the problem” were highly contentious. Most of the younger officers believed 
that long-range hitting power mattered less than a rifle’s size and weight and a 
soldier’s ability to use the weapon effectively within battle range. Nevertheless, 
when Wheeler convened the group in January 1963, most generals stressed the 
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criticality of killing at long range. One officer, brandishing an M–14 and making 
jabbing motions, announced that he much preferred going into combat carrying 
a hefty weapon rather than some plastic gimmick. Another held aloft an Ar–15 
and loudly declared, “you can tell it’s swell, it’s by Mattel!”—the slogan of a 
well-known maker of plastic toys. However, Maj. Gen. Creighton W. Abrams, 
Jr. (a future commander of U.S. forces in vietnam and chief of staff), stated that 
he had never seen a German killed by rifle fire from beyond 50 yards during 
World War II. Tactically, Abrams said, what mattered was pushing infantrymen 
forward where the volume of their fire would prevail. Therefore, he favored the 
Ar–15. The deputy chief of staff for operations, lt. Gen. Harold k. Johnson, 
held the same view. Provisionally, General Wheeler and Secretary vance decided 
to buy Ar–15s for airborne, air assault, and Special Forces units but keep M–14s 
with their standard NATO caliber in europe.44 At that time, jungle fighting by 
U.S. ground troops did not appear likely.

Secretary McNamara wanted to procure one model for all the services. In 
April 1963, he established a Technical Coordinating Committee that included 
Air Force, Marine Corps, and OSD members. Army lt. Col. Harold W. yount, 
who had just become project manager for the Ar–15, headed the committee.45 
Soon, OSD analysts became dismayed when the committee began considering 
over 130 modifications, provoking months of controversy. Two problems proved 
to be particularly difficult. First, test firings in a cold chamber showed that 
rounds became severely unstable when temperatures approached -65° Fahrenheit. 
The Air Force tester recommended giving a bullet more spin by tightening the 
barrel twist to one turn in 12 inches rather than 14 inches. but imparting more 
spin could lessen the bullet’s lethality. Why not relax the accuracy or temperature 
requirements instead? OSD considered -65° an unrealistic standard, but the Army 
was obdurate. The second, sharper debate involved Army insistence on adding a 
forward bolt assist that would allow the bolt to be shut manually if, because of 
dirt or other fouling, it failed to close by itself. Stoner argued, and Air Force tests 
appeared to confirm, that simply ejecting the round, checking the chamber, and 
inserting a new cartridge would suffice. None of several manual closing devices 
seemed satisfactory. General Wheeler, however, decided that infantrymen needed 
something familiar on such an innovative weapon.46

by this time, Secretary McNamara had lost patience. In June 1963, 
he admonished vance that lead times for the rifle and its ammunition were 
unnecessarily long and that most of the modifications being sought were either 
not needed or already accomplished. Convinced by Wheeler, however, vance 
replied that adding a bolt-closure device was “absolutely essential.” In the end, 
McNamara agreed to add the device and tighten the barrel twist.47 The original 
Ar–15 was now designated the M–16. On 4 November 1963, Colt was awarded 
a contract for 85,000 xM–16e1s—with bolt-closure devices—for the Army 
and Marine Corps and 19,000 M–16s for the Air Force. Still, the Technical 
Coordinating Committee classified the new rifle as the xM–16e1, a limited-
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production item that many Army officers saw as a special-purpose weapon for a 
unique war in Southeast Asia.48 

In November 1964, the Marine Corps complained to vance, now Deputy 
Secretary of Defense, that the Army was procrastinating over the M–16. General 
Johnson, now chief of staff, reacted by ordering the Combat Developments 
Command to reevaluate its small arms programs yet again. There followed 
engineering and service tests, field experimentation and troop tests, computer 
simulations and projections, and cost data studies. The Army staff, drawing 
heavily on simulation results, argued for preserving the M–14 production base, 
bypassing the M–16, and developing a “Special Purpose Individual Weapon” 
(SPIW), with deliveries starting in 1971. but the Force Planning and Analysis 
Office, a relatively new Army systems analysis group with military and civilian 
codirectors, made an evaluation that relied much more on operational testing. 
The office recommended dropping the M–14, relegating the SPIW program to 
long-range research, and focusing procurement on M–16 rifles and new M–60 
machine guns.49  

U.S. army test and evaluation System

In 1960, the Army’s test and evaluation system had not undergone major 
change since its establishment in the years between the two world wars. 
The developing agency (a technical service) conducted “engineering” 
tests to determine if the new equipment met scientific and technical 
standards. “User” tests followed: first, “service” tests carried out by “test 
boards” representing various types of equipment or operating environment 
(e.g., Armor Test Board, Arctic Test Board) under the Continental Army 
Command, and, if further testing was required, “troop” tests conducted in 
field units. Engineering and service tests normally took place sequentially, 
except when telescoping was authorized to some extent during World War 
II and more generally during the Korean War, and for guided missiles, 
which had unique testing requirements.

Significant changes to the test and evaluation system took place in the 
early 1960s. To reduce lead time, in 1961–1962 Army regulations provided 
for joint or concurrent engineering and service tests. As a result of the 
Army reorganization of 1962, the new Combat Developments Command 
would conduct concept testing and field experiments with new equipment; 
a Test and Evaluation Command, one of the subordinate commands of 
the newly established Army Materiel Command, assumed responsibility 
for engineering and service tests; and, while Continental Army Command 
would still conduct troop tests, they would be supervised by AMC’s Test 
and Evaluation Command.II
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What counted more than stateside tests were reports from vietnam, where 
soldiers praised the new weapon’s firepower and lethality. In December 1966, 
despite reports of jamming and malfunctions, General Johnson and Secretary 
of the Army Stanley r. resor recommended acquiring only xM–16e1s and, 
ultimately, replacing all M–14s with them (see chapter xI).50 Two months later, 
the xM–16e1 was redesignated M–16A1 and classified “Standard A,” signifying 
that it was fully engineered and ready for issue. between November 1963 and 
June 1968, the Army let contracts for delivery of 2,259,658 rifles. The final 
step came on 13 March 1970, when the secretary of defense announced that all 
NATO-assigned forces would be equipped with M–16/M–16A1s.51 

To summarize, Springfield’s M–14 was a product improvement while 
Stoner’s Ar–15 was a private-sector innovation that better reflected the Army’s 
evolving tactical doctrine and ultimately its combat needs. Within the Army, 
Ordnance and Combat Developments Command disparaged the Ar–15; 
General besson and, crucially, General Johnson were its advocates. Adoption of 
the M–16 was a factor in McNamara’s decision to shut down the Springfield 
Armory, which closed in 1968.

SHILLELAGHS, SHERIDANS, AND M60S

Throughout the 1950s, the Army’s tank force left much to be desired. The 
M48 medium tank, mainstay of U.S. armor in the mid-1950s, was an upgrade 
of the korean War–vintage M47, which in turn was an improved version of the 
M26 fielded near the end of World War II. In 1957, to match Soviet armor, Army 
Chief of Staff General Taylor approved development of a new main battle tank 
and a reconnaissance/assault vehicle that could be air-dropped. The Army also 
convened an ad hoc group on Armament for Future Tanks or Similar Combat 
vehicles (ArCOve) drawn from field-grade officers as well as civilian scientists 
and engineers. In January 1958, ArCOve concluded that the Soviets enjoyed 
not only a tremendous superiority in numbers of tanks but also a qualitative 
advantage. Accordingly, ArCOve assigned paramount importance to developing 
a weapon with 80 percent or more probability of “killing” its target with the first 
round. In ArCOve’s judgment, missiles using line-of-sight guidance offered by 
far the greatest potential for coping with the 30,000 Soviet-designed T54s that 
American soldiers might confront on European battlefields.52

Although the Army intended to continue producing M48s, the bureau of 
the budget in May 1958 deleted funds for procuring them. Putting the M47’s 
power train into a new M48 hull had caused mechanical problems that required 
extensive rebuilding and shortened the M48’s operational range. rather than 
contest the bureau’s veto, senior Army officers recommended another upgrade: 
install a more powerful compressor-ignition engine on the M48 and replace its 
90mm gun with a 105mm gun,53 thus creating the M60 main battle tank. 
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Three firms bid to produce the new tank. The Chrysler Corporation won 
an advanced production contract in September 1958 and completed four pilot 
models between July and October 1959. Outfitting M60s with M48A2 turrets 
speeded development. U.S. Army europe received its first M60s in December 
1960. Chrysler turned out 360 tanks at its Newark, Delaware, plant, then 
switched production to the Detroit Arsenal Tank Plant (owned by the Army 
but operated by Chrysler) for a total output of 2,205 by the autumn of 1962. 
An M60A1 with the same chassis but a “needle-nose” turret for better ballistic 
protection followed, with a rate of output kept near the minimum necessary to 
maintain the production base. both models were equipped with the 105mm gun 
for their main armament. Conceived as another interim vehicle, the M60 thus 
began a production and modification run that would last for two decades.54               

Meanwhile, in January 1958, development of a tank-fired missile had begun. 
That month, redstone Arsenal in Alabama awarded feasibility contracts to four 
firms. launched from a 152mm tube only half as long and heavy as the 105mm 
gun, the missile had to knock out the heaviest armored vehicles as far away as 
2,000 meters. The winning firm, the Aeronutronic Division of the Ford Motor 
Company, proposed a system with a rocket-boosted guided missile that traveled 
along a line-of-sight trajectory from the gunner to the target. An infrared tracker 
would automatically follow the missile while a fire control system computed and 
signaled course corrections. How to keep the signal strong enough to overcome 
background noise while course corrections were being transmitted emerged as a 
critical problem. Nonetheless, Aeronutronic’s president was confident that a system 
could be fielded in 54 months for about $34 million. Once developed, 50,000 
missiles could be produced in three years for $573 apiece, together with turrets, 
launchers, and fire control equipment at $58,930 per unit. In June and November 
1959, the Army rocket and Guided Missile Agency (ArGMA) awarded a cost-
plus-fixed-fee contract to Aeronutronic.55

The Shillelagh, as it came to be named, was burdened by complex 
arrangements for program management. In April 1959, the chief of ordnance 
assigned overall responsibility to his Ordnance Tank-Automotive Command 
(OTAC), which delegated contract supervision to its subordinate ArGMA. 
Development work was divided among three Ordnance installations: Watervliet 
Arsenal in New york focused on the 152mm gun tube, Frankford Arsenal in 
Philadelphia worked on the fire control unit, and ArGMA at redstone Arsenal 
handled the missile and guidance subsystem. Within this framework, ArGMA 
supervised the r&D phase of missile subsystems; then Frankford took responsibility 
for adapting guidance components to the final vehicle and formulating field service 
roles for the fire control components. The task of ensuring compatibility between 
the missile and its vehicular-mounted equipment lay with OTAC. Without a single 
project manager, though, the entire process was difficult to manage effectively. by 
autumn 1960, Aeronutronic complained that it was receiving technical instructions 
not only from two sources in ArGMA but also from OTAC and the Office of the 
Chief of Ordnance.56
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Soldier holds Shillelagh missile beside Sheridan 
launch vehicle (AMCOM History Office) 

The technical problem of transmitting 
infrared signals to the missile’s command 
links proved to be greater than expected. 
background noise and exhaust plumes 
smothered the signals even under near-ideal 
conditions. In mid-1960, a civilian in DDr&e 
warned that the Shillelagh development effort 
appeared to be creating more problems than 
it was solving. A year later, the only part of 
the system that functioned adequately was the 
warhead.57

ArGMA considered the contractor 
obligated to demonstrate the feasibility of 
Shillelagh’s subsystems before spending 
substantial time and money on a near-
final design. yet Aeronutronic’s contract 
authorized it to pursue concurrency, working 
out a producible design while still conducting 
research and tests. by 1961, Aeronutronic found a way to make background noise 
manageable, but the correction required redesigning two-thirds of the tracker’s 
electronic assembly. As a result, although Aeronutronic had been paid almost $24 
million by May 1961, most of these funds were devoted to correcting flaws in the 
original design.58

Meanwhile, concept studies for an armored reconnaissance/airborne 
assault vehicle, intended to be Shillelagh’s basic carrier, had begun in 1959. 
Twelve bidders submitted proposals. After review by Ordnance and Continental 
Army Command, two firms were chosen to prepare competitive mockups. In 
May 1960, the Cadillac Division of the General Motors Corporation won a 
development contract for what was designated the M551 Sheridan.59

Adoption of the strategy of flexible response highlighted the importance 
of this effort. Prodded by OSD, Aeronutronic and OTAC claimed in May 1961 
that Shillelagh could reach full production by March 1964 by increasing r&D 
funding, accelerating the award of preproduction contracts, and substituting 
M60s for Sheridan combat vehicles. Three pilot M60s with needle-nose turrets 
and other improvements were completed between May and July 1961, and the 
Detroit Arsenal Tank Plant constructed a mockup for retrofitting Shillelaghs 
into the tanks. ArGMA drafted two plans for bringing Shillelagh into service by 
1964 but argued that starting manufacture prematurely simply pushed problems 
from r&D to the early production phase, when solutions would prove to be 
much more difficult and expensive. After a further review, McNamara on 30 
September 1961 decided to mount Shillelaghs on Sheridans but not M60s.60
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M551 Sheridan (AMCOM History Office)

M60A2 (AMCOM History Office)

At McNamara’s order, the Army 
awarded Aeronutronic a 60-day letter 
contract for accelerated development work 
on Shillelagh. However, only 1 of the 11 
test firings succeeded completely. Harold 
brown, director of defense research and 
engineering, advised McNamara on 9 
December that accelerated development 
would severely overlap with production, 
unacceptably jeopardizing the chance 
of achieving adequate reliability. The 
secretary of the Army and the chief of 
staff agreed with brown; development 
halted until research and testing had 
solved critical problems. After these had 
been corrected, Aeronutronic still had to 
improve the infrared command link and 
reliability.61

Success came in a June 1962 test, 
when at maximum range a missile hit a 

target that was barely visible through blowing dust. More successes followed, as 
new propellants appeared clean enough to ensure the transmission of adequate 
tracking and command signals under most battlefield conditions. At the time, 
brown informed McNamara that “by cutting Shillelagh back to a high-priority 
research program we forced the Army and the contractor to solve some of their 
fundamental problems . . . [and] will probably get a better product sooner for less 
money.”62 Again, however, optimism proved to be unfounded.

A major change occurred in November 1962 when the Army dropped 
plans to employ Shillelagh as a “heavy antitank assault weapon” for infantry 
units. That mission went to the less sophisticated tube-launched, optically 
tracked, wire-guided (TOW) missile; Shillelagh was limited to employment as 
a “combat vehicle weapon system.” Using either TOW or Shillelagh for both 
roles would have meant accepting less than optimum performance in one of the 
systems. Confident of Shillelagh’s ultimate success, the Army in September 1963 
gave Aeronutronic a new contract extending research, development, and test and 
evaluation through December 1965.63

Meantime, in June 1962, the Army took delivery of the first pilot model 
Sheridan. A dispute followed over who should supervise development of the entire 
system: the missile’s proponents or those responsible for the combat vehicle. At 
first, in August, Sheridan/Shillelagh became one of 30 project-managed systems 
reporting to the Army Materiel Command,64 with its subordinate Missile 
Command assuming sole responsibility for Shillelagh’s subsystems. Ten months 
later, however, AMC transferred the Sheridan/Shillelagh project office to another 
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subordinate organization, Weapons Command at rock Island, Illinois, which 
insisted that the project manager exercise full line authority for the planning, 
direction, and control of all associated tasks and resources. The commanding 
general of Missile Command at redstone Arsenal objected, complaining his 
authority had been badly undermined. efforts to clarify responsibilities only 
created more friction. On his own authority, for example, the project manager 
scrapped plans to assemble Shillelaghs at a government-owned, contractor-
operated facility at redstone, choosing instead the Iowa Army Ammunition 
Plant. Missile Command again protested to AMC that its personnel were used 
simply as a labor pool for technical management. General besson responded 
by establishing, in September 1964, a Shillelagh project manager at Missile 
Command and a Sheridan project manager at Weapons Command.65

Sheridan M551 firing missile (AMCOM History Office)

by that time, both systems were approaching initial production. On 12 
April 1965, Cadillac won the first increment of a four-year contract to produce 
Sheridan vehicles.66 Shillelagh’s first two buys, in October 1964 and December 
1965, went to Aeronutronic through sole-source procurement. The first production 
contract was small; the second, much larger, also extended the Shillelagh’s 
range from 2,000 to 3,000 meters. Missile Command next proposed, and the 
Army approved, awarding all Shillelagh contracts through open competition. 
In March 1966, the Martin Marietta Corporation at Orlando, Florida, won a 
small contract that was expanded substantially during 1967–1968. In July 1968, 
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however, Aeronutronic beat out Martin for a big multiyear contract with a fly-
before-buy provision that Missile Command employed for the first time. From 
each production lot of 1,650 missiles, 18 were to be randomly chosen and divided 
into 4 groups; 3 groups of 5 missiles each were to be tested and 1 group of 3 held 
for contingencies. If there were only one or two failures in each sample, the lot 
could be accepted; three or four failures required the testing of a second sample. 
Six failures from each sample were permitted, but seven or more compelled the 
contractor to analyze failures and rework plans. Aeronutronic met the acceptance 
criteria in all 22 lots.67

Another problem delayed the fielding of the Sheridans. A long-running 
effort to create combustible cartridge cases for conventional rounds had progressed 
enough that, in 1959, Picatinny Arsenal in New Jersey undertook development 
of a 152mm round for the Sheridan. In December 1964, the Army approved the 
manufacture of 64,000 such rounds, expecting Sheridans to be fielded by mid-
1966. but Picatinny struggled with designing a usable cartridge. The case, which 
was supposed to be consumed along with the propellant it contained, failed to 
combust fully so that much of the residue—some of it smoking, some actually 
burning—remained in the gun barrel. yet in March 1966, the Army Munitions 
Command declared itself highly confident that improvements were making the 
cartridge acceptable.68

Several tests were disappointing. Humidity distorted the cartridge case, 
making rounds hard to chamber, and smoldering residue persisted. Several 
projectiles detonated inside their gun barrels. The Army responded with an open-
breech scavenger that directed jets of air into the gun tube after the breech had 
been reopened. However, tests showed that solution to be ineffective. Nonetheless, 
since its incorporation had been approved prior to the tests, Sheridans with 
ineffective scavengers rolled off the production lines until October. Finally, a 
closed-breech scavenger that blew residue out of the barrel before the breech 
opened proved to be successful and was cleared for production in July 1968. 
In November, Army Materiel Command finally approved the Sheridan system 
as suitable for issue. Sixty-four Sheridans without Shillelaghs went to vietnam 
in January 1969, equipping two armored cavalry squadrons. Deployments to 
europe and South korea followed in April and August, respectively.69

earlier, following a study by the Combat Developments Command, 
Secretary McNamara in 1964 reversed his decision of 1961 and approved installing 
Shillelaghs on M60A1 tanks. The M60/Shillelagh combination was thought to 
represent a state-of-the-art design that would create no problems in production. 
Tanks already on hand were to be retrofitted and designated M60A1e1s; tanks 
subsequently produced with Shillelagh firing barrels as part of their original 
equipment would be designated M60A1e2s. This adaptation, conceived as an 
economy measure, integrated proven components into a new turret mounted on 
an M60A1 chassis.70
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rating the need for an improved interim tank as urgent, the Army targeted 
availability of Shillelagh-equipped M60s for November 1967. Weapons Command 
initiated production engineering for M60A1e1s only six months after r&D had 
begun and awarded Chrysler a contract for long lead-time items in January 1966. 
Chrysler, already producing turrets71 and retrofitting M60A1e1s, won a contract in 
May to deliver 300 M60A1e2s. 

Once again, a rush into production went awry as tests failed. Turret 
stabilization was the major problem, with a design fault causing the gun to move 
erratically. The Army canceled installation of new turrets on M60A1e1s but 
continued turret production and, in September 1968, contracted for another 243 
improved M60A1E2s.72

The accomplishments of a decade of effort were limited. by January 1969, all 
units in europe, most active force units in the continental United States that were 
earmarked for assignment to Allied Command Europe, and part of the training 
base had been equipped with M60s. between June 1966 and November 1970, 
1,662 Sheridans were produced. Overall, the Sheridan program cost more than 
$1.3 billion (including Shillelagh systems, conventional ammunition, and support 
items), 23 percent above an initial planning figure that covered 2,426 vehicles plus 
missiles and ammunition. As to the M60/Shillelaghs, congressional investigators 
claimed that early in 1969 there were 300 unusable tanks, which cost $200 million, 
and 243 unusable turrets and components, costing $70 million, in storage at the 
Detroit Arsenal Tank Plant. Although the Army corrected those faults and acquired 
540 Shillelagh-equipped M60A2s (as the M60A1e2 was redesignated), problems 
with the main gun’s recoil system delayed their arrival in europe until 1975. even 
then, ongoing maintenance and reliability problems made the M60A2 unpopular 
with soldiers, who nicknamed it the “Starship.”73 by that point, the service life of 
the Sheridan was nearly over. In 1978, the Army began retiring all M551 Sheridans 
except a battalion with the 82nd Airborne Division and a unit at the National 
Training Center.74 

Certainly, the Shillelagh/Sheridan project could have been handled better. 
Thanks to the novelty of program management, lines of authority and responsibility 
were not fully straightened out until September 1964. Clearly, however, the main 
barrier was not managerial but technological. The Army made a mistake by shifting 
to missiles and stopping work on a 120mm smoothbore gun designed to fire fin-
stabilized rounds. Shillelagh was too large a leap and never lived up to its promise. 
The real breakthrough came later with armor-piercing, fin-stabilizing, discarding-
sabot projectiles suited to calibers smaller than 152 millimeters. In 1958, a british 
105mm gun, tested at the Aberdeen Proving Ground during the M60 competition, 
had shown exceptional penetration performance. The Soviet T62 tank, introduced 
in 1961, carried a 115mm smoothbore; the T64, entering service soon after, had 
a larger 125mm piece. Prototypes of West Germany’s leopard II, tested between 
1966 and 1969, carried 105mm and 120mm smoothbores. Technologically, despite 
the dollars poured into missile development, U.S. tank gunnery lost ground to its 
Soviet, british, and West German counterparts.75  
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FAILURE OF THE MBT70 PROJECT

After ArCOve, the Army experimented with several concepts for an 
entirely new main battle tank, none of which reached the pilot stage. On 14 July 
1961, Secretary McNamara proposed a joint development program to his West 
German counterpart. McNamara envisioned a tank that would cost less than 
the M60, maneuver adroitly, operate at higher speed, and enter the operational 
inventory in three years. The Germans, having their own leopard tank already 
in prototype, at first agreed only to collaborate in developing components. 
McNamara persisted, convinced that pooling ideas and sharing costs would 
result in a better end product at less expense.76

In 1962, American and West German experts agreed on a general set of 
tank characteristics. After a NATO working group accepted these, McNamara 
and West German Defense Minister kai-Uwe von Hassell signed a letter of 
agreement on 1 August 1963. Using terms that were unusually broad for one of 
the Army’s qualitative Materiel requirements, their letter stated that the Main 
battle Tank 70 (MbT70) should have better firepower, mobility, and protection 
than the M60A1; be able to operate on a nuclear battlefield; and carry either a 
tube-fired missile or a missile and gun combination. Development costs up to 
$100 million would be shared equally; the first prototype was to be ready for 
testing in January 1967, with a complete technical package ready for procurement 
by September 1969.77

Washington and bonn promptly established a Program Management 
board, consisting of U.S. Army Maj. Gen. Welborn G. Dolvin and Dr. Fritz 
engelmann of West Germany.78 Under the board, with equal representation from 
both countries, was a Joint engineering Agency (JeA) staffed by civil service and 
military personnel and, below that, a Joint Design Team (JDT) recruited from 
industry. The German Development Corporation, a consortium that included 
Daimler-benz AG, Porsche AG, and rheinmetall AG, furnished personnel for 
the JDT. Major General Dolvin considered creating a similar corporation and 
the consulting firm of booz Allen so recommended, but in the end he elected to 
compete a support contract won by General Motors.79

When the JeA and JDT assembled at Augsburg, West Germany, in 
September 1964, many differences emerged. In Dolvin’s telling, the program 
almost broke up once or twice over words. For example, the word coordination 
was directive in German. Also, the metric system, Dolvin found, lacked a set of 
standards comparable to that used by the U.S. Society of Automotive engineers 
in rating strength of materials.80 Additionally, although Dolvin and Engelmann 
agreed on a basic requirement for the MbT70 in March 1965, American and 
German r&D practices were radically different. Consortia in German industry 
dealt with their government almost as a peer and did not allow government 
representatives free access to their facilities. German engineers, unlike their U.S. 
counterparts, had the right to be compensated according to the commercial value 
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of their inventions. German firms bore most r&D costs, with the inventors and 
their firms then receiving royalties from the government. In contrast, American 
inventors and their employers retained no patents when the U.S. Government 
paid for all r&D work.81 

Doctrinal and operational divergences were just as great. Having only 
the M60 on hand, McNamara and the U.S. Army badly wanted a new main 
battle tank by 1970. but the Germans, who had begun turning out leopards in 
September 1965, preferred to postpone MbT70 production until the leopard’s 
run had ended. In addition, the U.S. Army required a tank for worldwide use; 
the Germans, by contrast, focused on Central europe. Americans wanted a 
Shillelagh and gun combination, believing that engaging the enemy at 2,000 or 
3,000 meters minimized the need for mobility and allowed extra armor plate. 
German doctrine called for closer combat, in which a high degree of cross-
country mobility mattered more than protection.82 

Assignments to develop components were made according to which 
country enjoyed technical preeminence in a particular area; only the hull and 
turret layouts were designed jointly. Americans favored a 60-ton tank, but 
Germans insisted that a tank be light enough to cross the 50-ton bridges found 
on many of their secondary roads. Weight also affected what Dolvin later called 
the most important and most troublesome difference: over radiation protection. 
Anticipating exposure to small, high-radiation or “neutron” bombs, Germans 
insisted on thick, heavy shielding for the tank. Americans believed that thin 
armor could stop most forms of nuclear radiation, while thick armor could do 
little to stop fast neutrons.83

The Americans wanted to make more room for ammunition storage by 
reducing the armor inside the tank, which in turn required replacing the fourth 
crewman with an automatic loader. Cutting the crew to three and placing them 
all in the turret would make an antiradiation capsule feasible. Joint Chiefs 
Chairman General Wheeler worked out a compromise with his West German 
counterpart that added less radiation protection than the West Germans desired 
but still raised the MbT70 above its original weight limit. Arguably, in fact, the 
tank’s final requirements were more complex than either country would have 
pursued if left to itself. An analyst later observed that no major NATO tank had 
ever housed an automatic loader, a three-person crew, or a radiological capsule.84

The engineering and design teams, both of which relocated to Detroit in 
July 1966, authorized firms in each country to build six prototypes.85 but as 
these neared completion, analysts in OSD voiced doubts about the whole project. 
In July 1967, Assistant Secretary of Defense enthoven advised McNamara that 
the MbT70 was not competitive. M60s and Sheridans with Shillelaghs, he 
claimed, would equal the MbT70 in firepower. The MbT70’s weight had risen 
more than 40 percent above the original goal of 35 tons, which meant that its 
engine had to produce twice the horsepower of the M60 engine within about the 
same volume. Complexity also created problems; about 8,500 spare parts were 
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unique to the MbT, compared to about 4,200 for the M60. An MbT would 
cost nearly $900,000, Enthoven calculated, an M60 only $290,000. Moving 
toward more expensive vehicles with greater capability might not make sense 
at a time when more effective antitank weapons were about to become available 
to infantrymen. According to enthoven, the MbT70 contained everything that 
technology could achieve, without discrimination, cost-analysis feedback, or 
clear objectives. Matching an MbT against an improved M60, he rated the MbT 
far too expensive for its few unique attributes. enthoven recommended finishing 
only a few pilot models, completing the development of some components, and 
dropping the idea of production.86 

McNamara adopted enthoven’s views. late in September 1967, just as the 
first German and American prototypes were being displayed publicly, McNamara 
told West German Defense Minister Helmut Schmidt that “we certainly . . . 
should complete the development and testing phase . . . to prove that we could 
do a development project together.” Significantly, though, McNamara advised 
Schmidt that he was “quite relaxed about whether the Germans actually produced 
the tanks or not.”87 

Prototype of the U.S. version of the MBT70 (TACOM Life Cycle Management Command)

even McNamara’s development goal proved unattainable. Difficulties 
occurred with the automatic loader, the gun-turret drive, and the engine, all of 
which were advanced design components developed specifically for the MbT. 
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Neutron shielding was eliminated to save weight, even though one reason for 
putting the driver in the turret was the ease with which the entire crew could 
be shielded. Duplications began displacing tradeoffs as the preferred solution. 
German and American prototypes carried a long-barreled version of the 152mm 
gun used in Sheridans and M60A2s. When problems with the Shillelagh persisted, 
Germans turned to developing their own 105mm and 120mm smoothbore guns 
with newly designed rounds.88

For the MbT70’s engine, having multiple developers only added to the 
difficulties. Chosen in 1965 as the prime candidate, Continental Aviation 
and engineering Company’s air-cooled engine was supposed to deliver 1,475 
horsepower. but the engine’s unproven “variable compression ratio” principle 
employed extremely high compression per cubic inch of displacement. Daimler-
benz developed a heavier but more conventional water-cooled engine as the 
backup. In 1967, the Army amended its contract with Continental, originally a 
best-effort, cost-reimbursement contract, to include NATO’s 400-hour engine 
qualification test, already a part of the German contract with Daimler-benz. 
In this process, the Germans held that major failures should end the NATO 
test, while the Americans argued that engineering judgment should determine 
whether a failure could be corrected and the test continued. Continental’s 
engine failed the NATO test, but General Motors did not favor switching to 
Daimler-benz because of the likely effect on overall tank design. For their part, 
the Germans balked at shouldering some of the steadily increasing cost of engine 
development. Although the U.S. Army put modified Continental engines into its 
pilot models, it finally opted for Avco lycoming’s much smaller and lighter gas 
turbine engine.89

estimates of the MbT70’s development costs kept escalating: from $80 
million to $100 million in August 1963, with the two countries paying equal 
shares; $138 million by August 1965, with the United States paying $85 million 
and West Germany $53 million; and finally $300 million by March 1968. 
Technical troubles caused a good deal of the increase. but brig. Gen. bernard C. 
luczak, who became the U.S. program manager in July 1968, also faulted the 
cost-plus contract. General Motors, he believed, handled projects well but did not 
spare the expense:

If you get 10 percent of everything you spend . . . what motivation do you have for 
keeping costs down? . . . And in my judgment, giving incentive fees in this kind of 
program was almost ridiculous. Any time you didn’t give them 100 percent of the 
fee, you were on the defensive to prove why they shouldn’t get the full incentive fee. 
It should have been the other way around.

In April 1969, the West Germans ended joint funding and started work on an 
improved leopard II. Formal dissolution of the collaborative project occurred in 
January 1970.90 

Some Americans suspected that the Germans had joined the project 
mainly to gain access to U.S. technology and apply it to their leopard II. As 
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an example, luczak related that the contract authorized the West Germans to 
use the U.S. turbine engine technology without being bound by the developer’s 
proprietary information. Conversely, rheinmetall assigned low priority to the 
automatic loader because the leopard II would not have one. rheinmetall made 
such slow progress that the work was shifted to General Motors, which produced 
a loader quickly and cheaply.91

In retrospect, Major General Dolvin cited three factors that smothered 
MbT70. First, the United States and West Germany operated on different time 
frames, with the U.S. Army wanting a new tank as soon as possible. Second, 
the U.S. armor community’s support for radical changes gradually diminished. 
Third, and most important, the MbT70 had no conceivable role in the vietnam 
War. In hindsight, brigadier General luczak speculated that any international 
program would have little chance of success “unless the two developers were going 
to fight the same kind of war in the same kind of environment against the same 
type of enemy—and both had the resources to hold up their end of the bargain, 
had the same enthusiasm, and the same commitment to results. Then, maybe.”92 

Collapse of the MbT70 project meant that the U.S. Army did not field a 
new main battle tank until 1980. Until that time, product improvements of the 
M60 had to suffice.93 

TOW: A SUCCESS STORY

A heavy antitank/assault weapon research program received top priority 
in 1958, after the chief of r&D on the Army staff specified a requirement for 
a weapon that would be effective as far as 2,000 meters and could operate from 
the ground, a vehicle, or a helicopter. The ballistic research laboratories at 
Aberdeen Proving Ground recommended developing what was described as a 
tube-launched, automatically optically tracked, wire-guided missile. redstone 
Arsenal had been working on infrared guidance that would track a missile and 
transmit corrective commands automatically. The gunner need only align the 
crosshairs of his optical sight on the target and then squeeze the trigger. rather 
than rely on radio transmissions to make in-course corrections, communication 
would occur through the thin wires that unraveled as the missile traveled to its 
target.94

In October 1961, when Shillelagh development faltered, McNamara and 
the assistant secretary of the Army (r&D) enthusiastically endorsed a study 
of TOW’s feasibility. With a major Army reorganization looming, the chief 
of ordnance called on the Ordnance Corps to establish schedule, cost, and 
performance records for the system. Hughes Aircraft, Martin Marietta, and 
McDonnell Aircraft received six-month contracts to fabricate prototypes. A 
parallel in-house effort was supposed to supply a yardstick for evaluation and 
enable Ordnance personnel to carry out informed technical supervision. Hughes 
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and Martin Marietta each delivered four test missiles. Ordnance’s in-house effort, 
though, never progressed far enough to be considered a competing system.95

Hughes won the development contract in August 1962. Missile Command 
delegated authority for program management to its Antitank/Aircraft Weapons 
Commodity Office. DDr&e Harold brown recommended dropping either TOW 
or Shillelagh. However, the Army’s ballistic research laboratories concluded that 
TOW could work best in an infantry role and Shillelagh in a combat vehicle role. 
TOW went forward on that basis.96

TOW missile fired from jeep (AMCOM 
History Office)

Hughes started development work in 
January 1963, projecting an initial operational 
capability for February 1965. Then, relying on 
an evaluation by Missile Command, General 
besson raised TOW’s maximum range from 
2,000 to 3,000 meters. He stipulated that 
this increase should not delay development, 
significantly change design, or degrade 
performance at 2,000 meters. Unfortunately, 
increasing the range forced a major redesign 
of the signal transmission system as well as 
modifications to the motor and guidance 
subsystems. The number of electronic parts on the missile jumped from 136 to 
591 and on the launcher from 1,100 to 1,900. Solving these problems added 
21 months to TOW’s development schedule. A 1964 decision to add a night 
sight further increased time and cost. On 1 October 1964, near the end of the 
experimental model program, General besson activated a TOW project manager’s 
office at Headquarters, Missile Command.97

TOW’s great advantage over predecessors lay in its ease of operation. 
Inexperienced and experienced operators performed about the same. To mount 
TOWs on unarmed vehicles, Hughes sacrificed some capability in return for 
a simple kit that required minimal vehicle modifications. Airborne firing was 
more difficult; a major problem lay in stabilizing the line of sight from the aerial 
platform to the ground target. First installed on utility transport helicopters, an 
improved TOW was later used effectively by Cobra helicopter gunships.98 

In July 1965, at AMC’s urging, the Army proposed moving toward limited 
production by mid-1966. OSD disapproved, noting that 23 out of 49 firings 
had failed. because TOW’s design concept ruled out testing after the start of 
production, and because the cost of initial production units was so high, OSD 
wanted clear proof of the system’s reliability before authorizing mass production.99 

A plan to start series production in August 1967 broke down when, that 
same month, reliability problems and a failure in the missile container forced a 
suspension of testing. Missile Command technicians spent about six weeks at 
the Hughes plant working to improve reliability. Tests resumed in November 
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and showed steady improvements. In one exercise, Marine Corps gunners scored 
direct hits on 9 of 10 fixed and 8 of 10 moving targets.100

In April 1968, the Army’s assistant chief of staff for force development 
approved limited production for TOW. In November, Hughes received a two-
year, cost-plus-incentive-fee contract for $168 million. For the first year, the 
contract specified production of 5,350 missiles and 250 launchers under fly-
before-buy criteria, meaning inspectors at redstone Arsenal would select random 
samples each week for test firing. A missile lot would not be accepted until 
Hughes provided samples that met these standards.101

by this time, TOW had fallen 38 months behind schedule and development 
costs had nearly doubled, from $51 million projected in 1963 to $96 million 
obligated during fiscal years 1962–1968. TOW’s statistics were not markedly 
better than Shillelagh’s slippage of 42 months and its escalation of development 
costs from $58 million to $151 million.102 yet ultimately, TOW was a success103 
and Shillelagh was not. What accounted for the difference? basically, TOW 
simplified the operator’s task and was easily adapted to armored personnel 
carriers, cross-country vehicles, and helicopters. Its simpler wire guidance 
system bypassed many difficulties endemic to Shillelagh’s radio-based system. 
Unlike TOW, Shillelagh added complexities at every point while providing little 
advantage over tank-mounted cannon. 

FORWARD AIR DEFENSE: HITS AND MISSES

by the late 1950s, air defenses operating against aircraft flying at high and 
medium altitudes were becoming quite effective. Against low-level air attack, though, 
frontline troops had only automatic weapons that were nearly useless because of their 
short range and inability to engage high-speed targets. In 1955, the Convair Division 
of General Dynamics started using its own funds to explore the feasibility of a very 
lightweight missile that could be fired by a foot soldier. Since no military characteristics 
for such a weapon existed, Convair formulated design objectives and fabricated a full-
scale model of the missile, nicknamed “redeye” because of its infrared homing device. 
The missile’s receiver would pick up heat radiation from a target, launch directly toward 
it, and home in on the source.104

In 1957, Convair, Sperry Gyroscope (a subsidiary of the Sperry Corporation), 
and North American Aviation submitted unsolicited proposals for surface-to-air 
missiles to redstone Arsenal. evaluators at redstone favored Convair but opposed any 
commitment to develop redeye until a more thorough investigation of some obvious 
shortcomings was done. For instance, could the infrared seeker’s head discriminate the 
target’s radiation from background radiation like a hot spot on the horizon? 

The Marine Corps, however, forced the issue. Having made a favorable 
evaluation of redeye of its own and with $1 million in r&D funds to use or lose, the 
Corps urged immediate development. Convair already had considerable experience 
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in developing Navy missiles. The Navy-owned plant that it operated in Pomona, 
California, was running at 50 percent capacity. Accordingly, in the spring of 1958, the 
assistant secretary of the Army (logistics) awarded an r&D contract to Convair, using 
Army and Marine Corps funds.105

Shoulder-launched Redeye missile (AMCOM 
History Office)

Test firings and radiation measurements 
began in 1958. The Naval Ordnance Test Station 
(NOTS) at China lake, California, beginning 
in 1958, carried out all test firings and radiation 
measurements. NOTS had developed the 
Sidewinder air-to-air missile, and its staff was 
familiar with infrared mechanisms. NOTS also 
had excellent test facilities and was located only 
100 miles from Pomona. General Dynamics 
selected Philco as subcontractor because it had 
produced the Sidewinder’s infrared seeker, a 
modification of which was planned for redeye. 
but funding cuts forced delays, cost estimates nearly doubled, and technical difficulties 
persisted—particularly involving the effects of electronic noise in redeye’s seeker. 
Nonetheless, Army Ordnance Missile Command decided that feasibility had been 
demonstrated. The chief of ordnance agreed, and the Army staff concurred. In August 
1960, adhering to the time phasing laid out by Convair in 1956, redeye advanced to 
limited production.106 

The calculated risk of moving into production before completing reliability 
tests did not pay off. basically, redeye could not go fast enough, could not maneuver 
soon enough, and could not discriminate well enough. In May 1961, after five design 
changes, Continental Army Command and the Marine Corps accepted an imperfect 
redeye as an interim system. even that proved to be premature.107 late in 1961, 
increased funding allowed the pursuit of parallel solutions. Still, background noise 
remained a problem. 

In October 1962, an ad hoc group from the Office of the Director of Defense 
research and engineering judged redeye not ready for production. Simultaneously, 
a redeye Commodity Office was established, consisting of a few technicians who 
reported to the deputy commanding general of Army Ordnance Missile Command. 
redeye was reoriented yet again to stay within the state of the art. After flight tests 
went well, the missile advanced to the production stage early in 1964.108 

late in 1965, with engineering design completed, General Dynamics signed 
a fixed-price incentive contract to deliver 10,972 missiles between October 1966 
and October 1967. Still, the redeye project manager, located at Missile Command 
headquarters since 1964, had his hands full with engineering design changes that 
limited production. Finally, with problems resolved, deliveries in September 1968 
reached a steady rate of 1,000 per month.109

between fiscal years 1964 and 1973, $268 million was spent for 31,268 redeye 
systems—20,755 for the Army, 7,637 for the Marine Corps, and 9 for the Air Force, 
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with another 2,867 sold to West Germany, Sweden, Denmark, and Australia. The 
figure for research, development, and test and evaluation, originally estimated at $24 
million, turned out to be $82 million, while engineering development lengthened 
from 30 months to nearly 7 years.110

How good was redeye? As the first weapon of its kind, problems had to be 
expected. The missile suffered from a comparatively short range, vulnerability to 
simple countermeasures, and modest speed. redeye was restricted to pursuit-only 
engagements, as it could be fired only after an aircraft had delivered its ordnance. 
Moreover, the missile probably could not have caught a high-speed aircraft.111

Concurrently, the Army had been working on a vehicle-mounted missile 
system, named Mauler, to protect forward areas against aircraft, rockets, and missiles. 
As early as 1957, Continental Army Command established a requirement for an all-
weather, guided missile effective at 5,000 meters to be available by Fy 1963.112 In June 
1958, ArGMA awarded six-month design study contracts to four firms. evaluators 
drawn from universities as well as ArGMA selected Convair to develop the system. 
Not all were optimistic. Dr. John P. Clauser, head of the Aeronautics Department at 
Johns Hopkins University, doubted whether to proceed: “Against weapons possessing 
a sophistication comparable to the Mauler system itself, I believe it will not prove 
effective. Small [air-to-ground] homing rockets of lesser complexity than those of 
Mauler will be able to put Mauler out of action. . . . This vulnerability is not just 
happenstance or a case of poor design which is easily corrected.” Nonetheless, in April 
1959, Secretary of the Army Wilber M. brucker formally inaugurated the Mauler 
project: a self-contained system with radar, Identification Friend or Foe equipment, a 
computer, and a launcher rack carrying 12 missiles, all mounted on a single tracked 
vehicle.113

In October 1961, a small Mauler project office was established at Headquarters, 
Army Ordnance Missile Command. In 1962, the office was placed in AMC, reporting 
to the deputy commanding general, Air Defense Systems. briefly joined with redeye, 
it later split off and expanded to exercise more centralized control.114  

lean funding, lack of specific direction, and shortcomings of preliminary 
studies soon pushed Mauler’s proposed operational date to 1966. In September 1962, 
General besson tried to rescue Mauler by putting it under the scrutiny of Program 
evaluation and review Techniques. In September 1962, he designated Mauler as 
the Army’s pilot project for PerT. Apparently, personnel at Convair’s Pomona plant 
worried that findings from PerT would put them in a bad light. In May 1963, Missile 
Command admonished General Dynamics for its lack of tangible evidence of support 
and cooperation.115

In February 1963, lt. Gen. Dwight e. beach, chief of r&D on the Army staff, 
came away from a visit to Pomona worried that Mauler was starting down the same 
road as redeye, with disastrous prospects. Subsequently, an ad hoc board gave Mauler 
only a guarded endorsement. In June 1963 and again in October, despite intensive 
checkouts and rehearsals, tests of Mauler’s guidance system failed decisively. The date 
for the missile to become operational had to be delayed again. lieutenant General 
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beach told DDr&e officials that December 1963 should become a “kill-or-cure” 
deadline.116

Launch of vehicle-mounted Mauler missile  
(AMCOM History Office)

The deadline passed, and Mauler still lived. 
In February 1964, the Combat Developments 
Command ordered its Air Defense Agency to 
rate Mauler against alternatives expected to 
come available during 1970–1975. The agency 
concluded that SAM–D (later renamed Patriot), 
a more capable long-range weapon planned 
for deployment beyond the division operating 
area, would become the keystone of field army 
air defense within six to eight years. In the 
interim, the agency believed that Hawk would 
be more effective than Mauler.117 At this point, 
Mauler had become so expensive that it could be justified only with a service life of 8 
to 10 years. The agency therefore recommended terminating Mauler and developing 
SAM–D. late in 1964, Secretary McNamara cut Mauler’s Fy 1966 funding from $46 
to $10 million; the program limped on.118

In May 1965, a board of high-ranking Army officers created by the secretary 
of the Army to evaluate Mauler’s future dealt the missile a death blow. Colonel 
luczak, the program manager, advised that the system had proved to be technically 
feasible, noting that 6 of 11 test flights between November 1964 and May 1965 
had been successful. He emphasized, however, that the Mauler design still had a 
long way to go in both time and money before it would be ready for production. 
The Army Materiel Command rated Mauler superior to Hawk (fielded in 1960) 
and wanted to go ahead with it. but the board disagreed and so advised Army 
leadership. In July, Secretary McNamara at last halted Mauler’s development; 
formal termination followed on 18 November.119     

In June 1963, when Mauler began to falter, the assistant secretary of the 
Army (r&D) called for a backup system. Study contracts went to Philco, producer 
of the Navy’s Sidewinder air-to-air missile, and to Hughes, producer of the Air 
Force’s air-to-air Falcon missile. In January 1964, after competitive tests, Missile 
Command concluded that the Sidewinder had potential as a surface-to-air weapon, 
under the name Chaparral. About the same time, a study done by the Office of 
the Assistant Chief of Staff for Force Development highlighted the urgency of 
deploying forward air defenses to europe by 1968.120

In November 1964, Secretary McNamara approved a plan to put six 
Chaparral battalions in europe during 1968. Development would be based on 
a “bolt-together” concept, creating the Chaparral’s launching unit from proven 
components: an M113 tracked vehicle and an M45 quadruple .50-caliber gun 
mount, with launchers replacing machine guns. each would have four Sidewinder 
missiles ready to fire. vulcan, a six-barrel, electrically fired 20mm gun, was selected 
as Chaparral’s companion in these composite battalions.121
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Chaparral missile system (AMCOM History Office)

In March 1965, the Aeronutronic Division of Philco-Ford won a fixed-price 
incentive contract for ground support equipment for Chaparral. Since Sidewinder 
and Chaparral shared about 95 percent of their components, the Navy developed 
Chaparral in-house without using a prime contractor. The Army acquired Chaparral’s 
missile components from the Naval Air Systems Command through interdepartmental 
arrangements. red river Army Depot then assembled the components into “full-up” 
rounds. In this area, the Army was completely dependent on the Navy for advice and 
decisions about technical matters.122

Chaparral experienced costly revisions. First, the bolt-together approach failed. 
M548 cargo carriers, rated best in the M113 family of armored vehicles, needed 
extensive modifications. because mounts and rails proved to be incompatible with the 
missiles, the prototype completed in August 1965 bore scant resemblance to the original 
proposal. Second, after Mauler’s termination, the Army decided that Chaparrals were 
needed worldwide. Accordingly, in December 1965, McNamara approved expanding 
the 6 battalions to 21. because worldwide environmental requirements now had to 
be met, many completed designs were withheld from hardware fabrication pending 
reevaluation. Numerous electronic circuits had to be redesigned to provide the 
networks necessary to function in Arctic cold or tropic heat. The full cost of research, 
development, and test and evaluation came to $62.5 million, 257 percent above the 
original estimate of $17.5 million for this mostly off-the-shelf item.123
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Hawk missiles on launcher (AMCOM History Office)

Although the Army’s chief of r&D approved Chaparral for limited 
production in November 1965, its many problems caused a 15-month slippage. 
Also, deliveries from subcontractors lagged because they were saturated with 
higher priority orders for vietnam. The first Chaparral/vulcan batteries did 
not reach Germany until November 1969. even then, the system had to deploy 
without an early warning and target identification capability. A forward area 
alerting radar, conceived as another modified off-the-shelf item, became mired in 
difficulties and was not fielded until 1974. What the Army acquired in 1969 was 
mainly a tail-chaser, like the redeye. Chaparrals, therefore, were concentrated 
along the most likely approach avenues of enemy aircraft. Shorter ranged Vulcan 
guns usually protected command posts, bunkers, and supply dumps.124  

In the 1960s, the Army improved its defenses against low-level air attack 
by applying missile technologies. Although the Mauler program was terminated, 
Hawk, redeye, and Chaparral reached field units. even so, technical difficulties, 
funding cuts, costs well beyond original estimates, and schedule delays were 
common. Moreover, none of the systems possessed the capabilities the Army 
needed to protect its field forces adequately. The wait for a more capable forward 
air defense system would be long; the Patriot missile would not be deployed until 
1984.
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SERGEANT: THE PERILS OF CO-CONTRACTING

The Army needed a successor to its liquid-fuel Corporal, a tactical guided 
missile with a 75-nautical-mile (NM) range that was rushed into development during 
the korean War and became the first operational U.S. ballistic missile. Tentatively, 
in 1954, the Army set a requirement for a solid-fuel missile able to deliver a nuclear 
or conventional payload weighing 1,500 pounds up to 175 NM with a CeP of 
approximately 90 to 140 meters. The Jet Propulsion laboratory (JPl), an Army-funded 
activity operated by the California Institute of Technology, drew upon its experience 
with Corporal in outlining a plan for its successor, the Sergeant. JPl successfully urged 
a major departure: avoid past practice in which the contractor selected to develop the 
system had no capability for producing it. Instead, a production contractor would be 
associated with JPl right from the start of hardware testing. by closely collaborating 
with JPl, the production contractor would acquire a thorough knowledge of the 
system’s design. The scope of procurement would expand as development progressed 
so that, in theory, the final engineering model would need little change for full 
production.125

The Sperry Gyroscope Company, chosen by an ad hoc committee in 1956 
to be co-contractor with JPl, began building a plant for producing Sergeant 
missiles at Salt lake City, Utah. but the Sperry-JPl relationship soon soured. 
A shortage of funds, forcing a reduction of test hardware, resulted in some JPl 
designs based on insufficient test data. Sperry found it more practical to redesign 
a component completely rather than refine JPl’s basic design. Another bone of 
contention was Sperry’s selection, over JPl’s protest, of the American Machine 
and Foundry Company to manufacture Sergeant launchers. JPl rated American 
Machine and Foundry’s first launchers unacceptable for operational and 
environmental tests because parts were not properly mated and gaps were filled 
with weld material. When the Army Ordnance Missile Command supported 
Sperry’s choice, JPl declared itself relieved of the accountability for schedule, 
quality, and compatibility of that portion of the Sergeant system.126

In December 1958, JPl became part of the newly created NASA. In May 
1960, when Sperry was about to take charge of the Sergeant project, the company 
strongly opposed keeping JPl engineers working full time. To do so, it claimed, 
would put Sperry in the position of having basic program responsibility while 
de facto accountability stayed with JPl. The Army rocket and Guided Missile 
Agency agreed with Sperry.127

JPl’s participation in Sergeant ended on 1 July 1960, leaving some r&D 
problems unsolved. Since Sperry’s interest lay in production, however, the r&D 
effort was downgraded. The transfer of ArGMA’s responsibilities to the Army 
ballistic Missile Agency (AbMA) on 1 August 1960 created more problems. There 
were enough test failures for industrial engineers at AbMA to scrap the prototype, 
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placing it back in r&D. A resulting rash of engineering changes imposed further 
complications and delays.128

Sergeant surface-to-surface missile on launcher 
(U.S. Army Aviation and Missile Life Cycle 
Management Command)

During March 1961, flight tests 
exposed failings serious enough to force a 
short suspension of firings. The accuracy 
requirement, or CeP, was relaxed to 300 
meters. In 1958, Sergeant’s availability had 
been accelerated by 14 months. During 
1960, thanks to the falling out between 
JPl and Sperry, a 10-month slippage took 
place. When the deadline of August 1961 
arrived, the Army decided that the only 
way to deploy the missile, even by mid-
1962, was to accept shortcomings that 
would be fixed later. Secretary McNamara 
chose, in November 1961, to put Sergeant 
on what amounted to probationary status 
by cutting the program from 12 to 6 
battalions.129 Two battalions were activated 
in June 1962 at Fort Sill, Oklahoma. 

by mid-1963, the missile appeared 
vulnerable to interception, leading to the addition of ground-launched decoys 
and airborne jammers. by September 1964, seven battalions had been deployed: 
four in Germany and one each in Italy, korea, and Japan. The next year, work 
began on miniaturized, solid-state electronics aimed at raising preflight reliability 
above 90 percent. by 1967, demonstrated preflight reliability stood at 70 percent 
and demonstrated inflight reliability at 77 percent; by 1968, those numbers 
were at 72 and 76 percent, respectively. It reached full production only in 1968. 
Despite the difficulties, Sergeant constituted a significant advance over Corporal:

[Sergeant] was only half as large and bulky and required less than one-third as much 
ground support equipment [than Corporal]. Its highly reliable solid propellant 
rocket motor could be readied for firing in minutes, whereas the Corporal’s high-
compression propulsion system required hours to prepare for firing and invited 
plumbing failures, fires, and explosions. Another advantage was in the guidance 
technique, the Sergeant using an all-inertial on-board guidance system that made it 
immune to all known enemy electronic countermeasures. . . . Sergeant was the first 
missile to be fielded with anything like the degree of automation designed into it for 
checkout, firing, troubleshooting, and maintenance.130 

The verdict on co-contracting is less favorable. experiencing development 
problems during production was hardly unique to Sergeant. but the lack of 
JPl development support into production made the transition slower and more 
difficult than the Army had expected.
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THE HELICOPTER COMES OF AGE

“Cavalry, and I Don’t Mean Horses!” was the title of Maj. Gen. James M. 
Gavin’s seminal 1954 article. Completely heliborne units, he emphasized, could 
carry out tactical missions rather than mere transportation tasks.131 Maj. Gen. 
Hamilton H. Howze, who became the chief apostle of this doctrine, spoke in 
1957 about creating large, completely airmobile units that he dubbed “sky cavalry.” 
early in 1960, an Army requirements review board chaired by lt. Gen. Gordon 
b. rogers assessed ways of meeting the need for light observation aircraft and 
improving surveillance and tactical transport capabilities. It recommended making 
the bell Aircraft Corporation’s general utility helicopter, the vertol Aircraft 
Corporation’s double-rotor cargo helicopter, and a new light observation helicopter 
the foundation of Army air mobility.132

Lt. Gen. Hamilton H. Howze (Personality 
Photograph Collection, U.S. Army Military History 
Institute)

In June 1955, bell won a contract 
to develop a general utility helicopter. The 
company’s earlier piston-engine helicopter 
had worked well in korea, and bell began 
flying a model with a gas turbine engine.133 At 
the time, Avco lycoming (the engine division 
of the Avco Manufacturing Corporation)—
with Army backing—was developing a T53 
turbine engine. bell engineers, working 
with lycoming, tailored the T53 to bell’s 
specifications. The first flight of the UH–1, 
mating bell’s frame with lycoming’s engine, 
took place in October 1956. by August 
1958, bell had delivered six UH–1 Hueys 
for testing. A contract for 100 UH–1As 
followed in March 1959. The Hueys next 
went to the 82nd and 101st Airborne Divisions 
for field testing during the first half of 1960. 
During Fy 1961, output rose from 10 to 30 
machines per month. bell quickly brought 

out additional versions with incremental improvements. The company delivered 
its first UH–1b, with an engine rated at 1,000 horsepower compared to 700 in 
the UH–1A, in March 1961. The UH–1D featured a 1,100-horsepower engine 
and a cabin large enough for 12 fully equipped soldiers. It first flew in August 
1961, with deliveries starting in 1963.134

The Army also needed to replace its piston-powered cargo helicopters. In 
1959, vertol won a contract to develop a larger version of its twin-turbine Chinook. 
The fuselage of the CH–47 Chinook was made long enough to carry either 40 fully 
equipped soldiers or all the components of a Pershing missile. The Army ordered 5 
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CH–47s for testing, 5 more in 1960, and another 42 during 1961. During 1963–1964, 
the production line was turning out five per month.135

The acquisition of a light observation helicopter (lOH), designated the OH–
6A Cayuse, broke new ground in several ways. Under procedures then in effect, the 
Army developed and procured aircraft using facilities and personnel of the Navy or 
Air Force. In March 1960, after the Army had rejected three models, the Army’s chief 
of transportation asked the bureau of Naval Weapons to let contracts for an lOH 
competition. The Transportation Corps provided the desired characteristics, which the 
bureau passed along to industry.136

UH–1A Iroquois (“Huey”) (U.S. Army Center of Military History)

During January 1961, 12 companies submitted 19 designs to meet the 
Army’s need for a small, highly maneuverable helicopter for reconnaissance. For 
industry, the stakes were high because manufacturers felt sure that a modified 
version would find a large civilian market. A joint Army-Navy evaluation group 
recommended developing designs by bell and Hiller Helicopters. The Army’s 
deputy chief of staff for operations suggested also pursuing a Hughes design that 
went beyond proven engineering capabilities but offered the opportunity for a 
technological breakthrough. The Army’s lOH Design Selection board, chaired 
by lieutenant General rogers, recommended procuring the Hughes design as 
well.137
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CH–47 Chinook (U.S. Army Center of 
Military History)

 Under past practice, the Navy 
would have carried lOH procurement to 
completion. However, DoD directive 3200.9 
(Initiation of Engineering and Operational 
Systems Development), which took effect on 
1 July 1965, allowed the Army to procure 
directly from manufacturers, who were free 
to make design and engineering decisions. As 
long as manufacturers’ designs met the Federal 
Aviation Administration’s requirements, the 

Army would not introduce any changes.138

In November 1961, bell, Hiller, and Hughes each received a $6 million 
fixed-price contract to build five prototypes. each firm found itself forced to spend 
an extra $2 million or more. In September 1964, after testing, Army evaluators 
ruled out bell’s entry as weighing too much. The survivors, Hiller and Hughes, 
were pursuing distinctly different design approaches. The Army had indicated 
that it did not want to increase the lOH’s performance by later modifications. 
Nonetheless, Hiller offered a machine that could be improved without major 
changes to the airframe. Hughes chose to sacrifice growth potential and offered 
a model that was smaller, considerably faster, and lighter than Hiller’s by some 
400 pounds.139 

The lOH Design Selection board decided that since Hughes and Hiller 
were equal from a cost-effectiveness standpoint, the firm that submitted a lower 
price would win a three-year contract for 714 helicopters plus an option for 357 
more at the same unit price. Sealed bids opened on 21 May 1965 showed that 
Hiller’s was $22.250 million, while Hughes’s was $14.968 million; both bids 
excluded engines and avionics. Somehow, beforehand, Hiller’s cost data had been 
improperly disclosed to Hughes. Judging that the leak had neither helped Hughes 
nor harmed Hiller, the Army awarded the contract to Hughes. Although Hiller 
officials calculated that materials alone would cost $35,000 per aircraft, they had 
quoted a unit price of $29,415. Hughes’s bid worked out to $19,860. Spokesmen 
for Hughes insisted that its price after the initial order would be based on cost 
plus a reasonable profit and confidently predicted selling more than 8,000 lOHs 
to the services, foreign governments, and civilians.140

As things turned out, this was a rare case in which buying-in benefited the 
Army much more than Hughes. late in 1965, the Army decided to buy 121 of the 
Hughes-designed OH–6A Cayuses over and above those specified in the three-
year contract. Negotiations broke down, however, when Hughes refused to budge 
from an all-inclusive price of $49,800 per helicopter, and the Army would not go 
beyond $45,000. In April 1966, the Army elected to fill its lOH requirement by 
keeping in vietnam 121 UH–1bs that were scheduled to return to the United 
States for rebuilding. Nonetheless, in 1968, with OH–6A production running at 
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more than 70 per month, the Army bought 300 more OH–6As at an all-inclusive 
price of $53,000 per unit.141 but that was the last purchase. Commercial and 
foreign military sales never came near expectations, and bell won the contract for 
the successor OH–58 kiowa.142

OH–6A Cayuse (U.S. Army Center of Military History)

How should Hueys, Chinooks, and Cayuses be employed? Starting in 
the mid-1950s, the Army experimented with small units of “sky cavalry” and 
studied the feasibility of an “Armair” brigade, a completely airmobile combined-
arms unit capable of sustained operations. McNamara, however, believed that 
the evolution of doctrine was not keeping pace with advances in hardware. 
Accordingly, on 19 April 1962, he ordered the Army to break with traditional 
viewpoints and take a bold new look. In response, lieutenant General Howze 
presided over a board that tested and evaluated concepts of air mobility. In 
August 1962, the Howze board recommended creating air assault divisions 
comprising 459 aircraft (including 154 Hueys and 48 Chinooks) compared 
with 100 in a standard division. Firepower would come from 105mm howitzers 
and little John rockets transported by Chinooks, augmented by 36 Hueys 
armed with 2.75-inch rockets.143

During 1963–1964, the Army formed the 11th Air Assault Division to 
test concepts and tactics. Maneuvers showed that units could conduct quick-
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reaction, flexible operations at a high tempo, but they also revealed poor 
ground mobility and vulnerability to armored attack. The 1st Cavalry Division 
(Airmobile), activated on 1 July 1965 with a complement of 434 helicopters, 
seemed ideally suited for a low-intensity counterinsurgency war and promptly 
deployed to South vietnam. Huey production rose to 450 in 1963, 700 in 
1964, and 759 in 1965. bell privately noted that its UH–1 was almost certain 
to be regarded everywhere as a success.144

The first armed helicopter company—UH–1bs outfitted with machine 
guns and 2.75-inch rockets—had gone to South vietnam in October 1962. 
Senior Army officers pushed for a specially designed weapons support helicopter 
built with available, proven components. On 27 March 1963, Secretary of the 
Army Cyrus Vance disapproved but emphasized that he did so only to spur 
development of a weapon system that would come closer to being the best 
possible. He wanted a cutting-edge system.145

The Army initiated development of an Advanced Aerial Fire Support 
System, the AH–56A Cheyenne helicopter. Since Cheyenne could not be 
fielded before 1970, vance, now the deputy secretary of defense, suggested 
meeting immediate requirements by upgrading a helicopter already in service. 
Accordingly, in March 1964, Secretary of the Army Stephen Ailes ruled that 
UH–1bs as currently configured would suffice.146 

To start Cheyenne, the Army funded an exploratory development 
program aimed at providing data on “compound” helicopter configurations. 
Of 38 prospective bidders approached in August 1964, 12 responded. On 12 
March 1965, lockheed and the Sikorsky Aircraft Corporation won awards 
to carry out contract definition. Following the procedures in DoD Directive 
3200.9, both firms submitted cost and engineering development proposals. 
An AH–56A Source Selection evaluation board deleted some items (passive 
radar defense, laser range finder, terrain avoidance radar) as being unattainable 
by 1970. On 3 November 1965, lockheed was awarded an engineering 
development contract.147 

Already, however, armed UH–1bs had failed the test of combat. “Until 
vietnam,” a DoD official acknowledged, “we were sure we had found the most 
effective application of the helicopter and we were wrong.”148 A troop-carrying 
UH–1b cruised at 100 to 130 knots, but externally mounted machine guns and 
rocket pods cut its speed to 85 knots. On 18 July 1965, General William C. 
Westmoreland, commander of U.S. forces in South vietnam, urgently asked for 
an armed helicopter fast enough to escort helicopter formations, scout ahead, 
and silence enemy ground fire.149

The Army’s assistant chief of staff for force development and the chief of 
r&D instructed AMC to canvass industry for an off-the-shelf helicopter that would 
fly faster and deliver significantly more firepower than the armed UH–1b. General 
besson created a group to evaluate bell’s AH–1G, kaman’s UH–2, Piasecki’s 16H–
1b, Sikorsky’s S–61, and vertol’s CH–47, rating each in terms of improvement 
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over the UH–1b, with the most importance assigned to firepower and a firm’s 
production capability. Sikorsky’s S–61 scored highest, so AMC recommended 
acquiring it. The S–61 also placed first in “productivity,” defined as the product of 
firepower and range divided by unit cost.150

AH–1G Huey Cobra (U.S. Army Center of 
Military History)

An assessment by the deputy chief 
of staff for logistics, prepared at the 
request of the assistant chief of staff for 
force development, came out differently. 
DCSlOG evaluated only bell’s AH–1G, 
kaman’s UH–2, and Sikorsky’s S–61. The 
AH–1G helicopter gunship, a derivative of 
the UH–1H and the latest in the Huey series, 
combined the Huey’s engine, transmission, 
and tail structure with a new fuselage and 
armament; over 90 percent of the parts were 
interchangeable. The main difference was the 
AH–1G’s radically narrower fuselage, a mere 38 inches wide. kaman’s UH–2 
was in the Navy’s inventory but not the Army’s; introducing it would require 
stocking more than 300 line items. Similarly, Sikorsky’s S–61 was only in 
the Air Force and Navy inventories; adding it to the Army’s would require 
stocking 390 line items. Comparing cost estimates, man hours of maintenance 
per hours of flight, and time between overhauls of components, the AH–1G 
appeared substantially better than its competitors. based on the Huey’s record, 
the derivative AH–1G would be able to fly 70 hours per month, slightly more 
than double the rates of UH–2s and S–61s. Consequently, DCSlOG named 
bell’s AH–1G as the best choice.151

Faced with conflicting views, the chief of staff ordered flight tests of 
each helicopter. On 7 September 1965, bell put the AH–1G through its first 
flight. by early December, after the three competitors had been tested, the chief 
of staff selected the AH–1G. Secretary McNamara disapproved. Among other 
reasons, he cited the lack of a performance guarantee, the absence of firepower 
tests to validate bell’s claims, inadequate flight testing, and the very short 
time between prototype and production delivery. The Army countered that 
bell would provide a performance guarantee and that quantitative tests had 
established the UH–1H’s ability to meet requirements in Southeast Asia. lead 
time would be short because bell had started fabricating a UH–1H prototype 
more than a year before.152

On 2 January 1966, General Westmoreland reaffirmed his urgent need 
for a helicopter gunship. Two months later, Deputy Secretary of Defense vance 
approved procuring the AH–1G. On 13 April 1966, bell contracted to deliver 
110 between May and December 1967 and 210 more by June 1968.153 An AH–1G 
Cobra was supposed to reach 130 knots and carry an automatic grenade launcher, 
2.75-inch rockets, and a six-barreled 7.62mm machine gun.
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Meanwhile, the AH–56A Cheyenne followed the development process 
laid out in DoD Directive 3200.9, with a lapse of 32 months between the 
statement of requirements and the selection of lockheed in November 1965. 
For the AH–1G Cobra, only 9 months had elapsed between a statement of 
requirements and a production contract.154 The time difference was typical of the 
gap between adapting off-the-shelf and pursuing a range of advances. Moreover, 
the AH–56A was competing against the Air Force’s A–x close support aircraft 
(the A–10 Thunderbolt). The Army stopped Cheyenne production in May 1969 
after a fatal crash. Under total package procurement, however, the development 
contract remained in place with $17 million allocated for Fys 1970 and 1971. 
In 1972, when Cheyenne’s unit cost had risen from the original projection of 
$500,000 to more than $4 million, the program was canceled.155 

* * * * *

Army regulation 11–25 had set a goal of reducing the time between 
initiation and production to four years. Only the Davy Crockett, which 
otherwise must be labeled a failure, and bell’s Cobra helicopter gunship, derived 
in large part from bell’s Huey, met that target. excepting the Jupiter IrbM 
program in the 1950s and the Pershing MrbM program in the late 1950s–
early 1960s, concurrency did not work well for the Army.156 In the 1960s, most 
notably with the Shillelagh, redeye, and Sergeant missiles, efforts to overlap 
development with production created more problems than they solved. 

Nonetheless, between 1959 and 1968, the Army re-equipped itself almost 
completely. A new weapon system reached the troops in most years. During 
1959, the first M–14 rifles and M–60 machine guns arrived; deliveries of UH–
1A helicopters started in June. In 1960, the Food Machinery and Chemical 
Corporation began turning out M113 armored personnel carriers; a diesel-
powered M113A1 followed in 1964. Over the next 20 years, more than 70,000 
M113s would be built for the U.S. Army and sold to foreign governments.157 
During 1960, also, the first M60 tanks entered the inventory. The first deliveries 
of the CH–47 cargo helicopter and the improved UH–1b began in 1961. Two 
years later came the UH–1D, the M72 light antitank weapon, the novel but 
much-praised M79 grenade launcher carried by infantrymen, and the M109 
155mm self-propelled howitzer. breaking with past practice where standard 
artillery tubes had been placed on modified tank hulls, the M109 stripped 
away external recoil mechanisms and breech assemblies, mounting the tube 
on a specially developed carriage. To correct shortcomings exposed in the 
korean War, where the enemy encircled units and used the reverse sides of steep 
mountain slopes, the M109 had a 360-degree traverse, 75-degree elevation, 
and an enclosed crew shelter. Production of M–16 rifles began in 1964. The 
OH–6A Cayuse light observation helicopter appeared in 1966, the AH–1G 
Cobra the next year. In 1968, the M551 Sheridan combat vehicle was approved 
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for issue, and the Sergeant and redeye missiles moved from limited to full 
production. All told, the Army fielded a range of weapon systems unmatched 
by other services.158

Nonetheless, many OSD civilians rated the Army’s acquisition 
performance as weak. Their main complaint was the lack of systematization, 
giving the impression of a helter-skelter approach that left project conception 
to chance and relied on improvisation to solve development problems. Indeed, 
every weapon system traced to a different originator or sponsor. The M–16 
started with eugene Stoner and Armalite, Shillelagh and Sheridan with the 
ArCOve study, the Main battle Tank 70 with Secretary McNamara, TOW 
with the chief of r&D, redeye with Convair, Mauler with the Continental 
Army Command, Chaparral with the assistant secretary of the Army (r&D), 
Sergeant with the Jet Propulsion laboratory, and Cobra with bell and General 
Westmoreland. likewise, every weapon system followed its own unique course 
of development, some being assigned program managers early and some late. 
When delays or difficulties arose, the device most frequently employed was 
appointment of an ad hoc board or committee. When committees split, as 
in the M–14 versus Ar–15 debate, the chief of staff and the secretary of the 
Army opted for a compromise that did not last long. The difficulty in mating 
Shillelaghs with M60s and Sheridans, aggravated by changes in project 
management and performance goals, pointed to a continuing weakness in 
conceptualizing and integrating weapon systems.

Civilians held other reservations about the Army’s performance. While 
there were clear failures, like M–14 production and MbT70 development, 
the Army could not boast of any spectacular successes, like Minuteman and 
Polaris. The M–16, although it eventually earned general praise, was beset 
with controversies throughout the 1960s. McNamara saw the Army as often 
hidebound, having to be pushed into such innovations as the M–16 and air 
mobility. yet hindsight makes these judgments seem unduly harsh. The Army 
by 1965 was far better equipped than it had been for any previous war. In 
vietnam, however, major achievements in acquisition—fielding an array of 
helicopters and producing new families of small arms—would be overshadowed 
by the shortcomings of policy and strategy.
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ChaPter VI

The Air Force Shifts Emphasis

The 1960s were increasingly frustrating years for many senior Air Force 
officers. Convinced that strategic nuclear superiority could deter aggression 

at any level, they disliked the shift in national security policy from massive 
retaliation to flexible response. Curtailment of the role of nuclear weapons cost 
the Air Force its place as the centerpiece of military strategy. Designing and 
fielding aircraft in response to changing requirements led to unexpected tensions 
and problems. In exercising the enhanced statutory responsibilities provided to 
him by the DoD Reorganization Act of 1958, Secretary McNamara intruded into 
areas previously reserved for senior Air Force officers. Additionally, in their view, 
the cost-effectiveness analyses employed in OSD resulted in a failure to develop 
advanced weapons technologies, thereby dangerously diminishing the U.S. lead 
over the Soviet Union in that area.

GENERAL SCHRIEVER AND SYSTEMS COMMAND

As the decade began, the Air Force was trying to sort out its organization for 
r&D, production, and procurement.  General bernard Schriever would play a large 
role in crafting the solution. Under the Air Force’s organization for acquisition in the 
1950s, the Air research and Development Command (ArDC) bore responsibility 
for a weapon system until the Air Staff approved production in quantity, at which 
point the Air Materiel Command took over. Dividing r&D and production and 
procurement proved awkward and was a source of tension between the two commands. 
Thus, for example, despite ArDC’s responsibility for r&D, the commander of AMC 
and the deputy chief of staff for materiel on the Air Staff jointly controlled 80 percent 
of r&D funds and regularly prepared Air Force r&D budget recommendations.1

In May 1959, General Curtis leMay, the vice chief of staff, tasked a Weapon 
System Management Study Group to assess the entire Air Force acquisition process. 
General Samuel e. Anderson, who commanded AMC, chaired the group; Schriever 
was also a member. Three proposals emerged: first, combine ArDC and AMC; 
second, retain the two commands and broaden their shared responsibility to include 
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all aeronautical and electronic systems; and third, create separate commands, one to 
manage acquisition and the other to furnish logistical support, including supply and 
maintenance. Schriever, who had just become commander of ArDC with three-
star rank, pressed for the last proposal. He reasoned that those involved in r&D 
and production developed analytical thought patterns and accepted calculated risks, 
while logisticians were more conservative because they had to guard against gaps 
and shortfalls in deliveries. Therefore, Schriever proposed to end the AMC–ArDC 
competition for resources by having one command for r&D, production, and 
procurement—which he defined as “acquisition”—and another devoted to logistic 
support.2 

Sharp disagreements occurred among members of the study group. In mid-
1960, the chief of staff, General Thomas White, opted for only modest change, 
preserving the division of responsibility between ArDC and AMC and, with it, 
longstanding jurisdictional problems. Indeed, the dual management structure was 
extended to encompass all aeronautical and electronic systems. Significant problems 
persisted, including ongoing competition between ArDC’s ballistic Missile Division 
and AMC’s ballistic Missile Center for personnel and resources. 

The catalyst for significant change in the Air Force’s organization for acquisition 
came from resolution of the issue of military responsibility for space. Since 1957, when 
the Soviets launched Sputnik, concern had been growing that the United States was 
failing to exploit the military uses of space. With General White’s approval, Schriever 
appointed a task force of scientists and industrialists to study that problem. before the 
task force completed its work, though, the Air Force found itself owning the military 
space mission and acquiring a new acquisition structure.3 

Days after the kennedy administration took office, General White and Secretary 
of the Air Force eugene Zuckert urged Secretary McNamara and Deputy Secretary 
roswell Gilpatric to give responsibility for space to the Air Force. McNamara and 
Gilpatric agreed, but not until the Air Force put its systems management organization 
in order. General White instructed Col. Otto J. Glasser, who had worked for the 
general officer study group established by leMay, to prepare a proposal in strictest 
secrecy. What resulted was Schriever’s original plan to create one command for 
acquisition and another for logistic support. Glasser briefed General leMay, now the 
chief of staff, then at leMay’s order gave the same presentation to AMC’s General 
Anderson. As Glasser remembered, “Anderson went into a towering rage . . . made 
some very unkind remarks about my ancestry . . . and stormed out of the room.” 
leMay called him back, and Glasser listened to “one four-star give the greatest 
chewing out I have ever heard to another four-star.” leMay told Anderson that he 
was no longer welcome in the Pentagon and would have to be represented by his 
deputy, lt. Gen. William F. Mckee. McNamara quickly approved the restructuring 
plan. On 6 March 1961, all military space research was assigned to the Air Force.4

The reorganization announced on 17 March abolished ArDC and AMC, 
replacing them with the Air Force Systems Command and the Air Force logistics 
Command (AFlC). The Air Force Systems Command had its headquarters at 
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Andrews Air Force base in Maryland and was led by Schriever, who gained a fourth 
star. broadly, AFSC would handle the acquisition of all systems from development, 
test and evaluation, and production through installation and checkout, delivering 
complete, timely, and operable systems to the using commands.5 It would have 
responsibility for more than one-third of the Air Force budget and concentrate 
authority in one commander to an extent unprecedented in Air Force history. Thus, a 
single agency now controlled all phases of the Air Force’s ICbM programs (including 
contracting for base construction). even the Army Corps of engineers ballistic 
Missile Construction Office at Inglewood, California, came under the direction of 
AFSC’s ballistic Missile Division.6  

Air Force logistics Command took over AMC’s headquarters at Wright-
Patterson Air Force base in Dayton, Ohio. Under General Anderson, who moved 
laterally from commanding AMC, AFlC performed general supply management 
tasks such as distribution, warehousing, and procuring spare parts and common-use 
items not tied to weapon systems, such as electron tubes. 

There was a wrinkle to Schriever’s plan, however.  To underscore the importance 
and independence of basic research, its management was moved from ArDC to a 
new Office of Aerospace research, nominally accorded equal status with AFSC and 
AFlC. like Schriever and Anderson, the Office of Aerospace research’s two-star 
commander reported directly to the chief of staff.7 

Schriever disapproved of separating research from systems development. 
Previously, management responsibility for each major weapon system had shifted 
from ArDC to AMC just before the start of production, after the completion of 
research and development. Under the new arrangement, a single organization oversaw 
development and production, while basic research was left to its own. Schriever and 
his staff worried that civilian leaders might assign research critical to major weapon 
systems to the Office of Aerospace research. Consequently, in April 1962, Schriever 
added to AFSC a research and Technology Division responsible for planning and 
managing his command’s basic research, applied research, and advanced technology 
programs.8

by December 1961, General Schriever had appointed program managers for 
more than 60 weapon systems. eleven programs were deemed especially critical: 
Atlas, Titan, and Minuteman ICbMs; b–70 strategic bomber; SAC’s command and 
control system; the Midas early warning satellite; field booster development; Dyna-
Soar manned spacecraft; Skybolt air-launched ballistic missile; Discoverer satellite; 
and Saint satellite rendezvous and inspection system. These programs were authorized 
to use special “red-line” channels that allowed their managers to work directly with 
Air Staff officers, who could arrange for unresolved problems to be brought before 
the chief of staff and the secretary of the Air Force for quick resolution. but by 1962, 
after General Mckee succeeded Anderson at AFlC, the need for red-lining went 
away. At monthly meetings, Mckee and Schriever worked out problems involving 
interface between their commands to ensure that disagreements did not come before 
the Air Staff.9 
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General Bernard Schriever (National Museum 
of the U.S. Air Force)

General Bernard a. Schriever 
(1910–2005)

Bernard Schriever was born in 
Germany in September 1910 and 
came to the United States early in 
1917 to join his father, who had been 
interned along with the rest of the 
crew of a German merchant marine 
ship seized in New York during 
World War I. The family settled in 
San Antonio, where relatives lived. 
He graduated in 1931 from Texas 
A&M, where he was a Reserve 
Officer Training Corps cadet, and 
joined the Army Air Corps. During 
World War II, he flew B–17s in the 
Pacific and rose rapidly in rank, 

becoming commander of the advanced headquarters of the Far East Air 
Service Command before war’s end. 

Working with scientists in the postwar years in a succession of Air Staff positions, 
Schriever became convinced that technology’s promise was so great that the 
Air Force had to push its frontiers as far and as fast as possible. In August 1954, 
then-Brigadier General Schriever was put in charge of the Air Force’s ICBM 
development effort. Provided substantial resources and allowed considerable 
latitude, he produced the first operational ICBM (Atlas) and land-based IRBM 
(Thor). In 1959, he was promoted to head the Air Force Research and Development 
Command and in 1961 was selected to lead the newly established Air Force 
Systems Command. In these posts, his achievements included introducing 
dozens of weapon systems, including satellites and a second-generation ICBM 
(Minuteman), and establishing space as a military frontier.

Still, Schriever’s achievements fell short of his hopes. In his judgment, Secretary 
McNamara ignored military advice and shortchanged critical areas of R&D. 
Project Forecast, carried out under Schriever’s direction, anticipated technological 
breakthroughs of a revolutionary nature. Some of its ideas were pursued, but 
McNamara cut funding for others that failed his test of cost-effectiveness. A 
dismayed Schriever elected to retire on 31 August 1966, several years before his 
mandatory retirement date. Thereafter he held many consultative posts, serving 
on the President’s Foreign Intelligence Advisory Board, the Defense Science 
Board, and the Ballistic Missile Defense Organization Advisory Committee.I
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In March 1963, Schriever launched a study, Project Forecast (see chapter 
Iv), to guide the Air Force’s technological effort through 1975. Circulated in 
February 1964 with Schriever’s full endorsement, the Forecast study predicted 
that dramatic breakthroughs lay ahead. Materials, for example, always had been 
a major limiting factor in aircraft development. recent advances in composite 
materials indicated that operating temperatures could be increased by several 
hundred degrees. If boron composites proved practical, according to Forecast, 
combining them with advanced design concepts could almost revolutionize air-
breathing propulsion technology, raising thrust-to-weight ratios from 5:1 to more 
than 10:1 in turbofan engines. Thus, the proposed Advanced Manned Strategic 
Aircraft (AMSA), incorporating boron composites and oxide dispersion alloys 
in its structure, with four cryojet engines using new alloys and a slot retractable 
wing, would weigh only 60 percent as much as the subsonic b–52 but fly at 
speeds from Mach 0.8 up to hypersonic levels, five or more times the speed of 
sound.10

Some of the highest hopes raised by Forecast, however, went unfulfilled, 
at least by 1975. Hypersonic as well as vTOl tactical and transport aircraft lay 
much further in the future. Schriever blamed McNamara’s style of management 
for the failure to realize such advances. OSD put in place procedures, formalized 
in July 1965 by DoD Directive 3200.9 (see chapter III), that defined acquisition 
as a three-phase process. The first, concept formulation, included exploratory 
development, to solve problems that did not qualify as major projects, and 
advanced development, which covered testing of all components and subsystem 
hardware. In Schriever’s view, exploratory development received adequate 
support, but advanced development suffered badly from OSD’s refusal to fund 
experimental prototypes, the point in the cycle at which systems analysts often did 
their cost-effectiveness comparisons and recommended program termination.11 

Another, perhaps deeper, source of tension arose between OSD and 
General Schriever. Having enjoyed years of autonomy while running missile 
programs, Schriever now expected to exercise absolute authority over Air Force 
acquisition. That did not come about, he later maintained, because “in the 
Pentagon they started getting into every . . . nit-picking detail that you can 
possibly imagine.” McNamara’s staff would “talk to people in the command at 
all levels. . . . Most of the time we didn’t even know that they were wandering 
about. In no circumstances were we ever provided with copies of their reports.” 
In fact, creating a highly centralized Systems Command made it easier for OSD 
to inquire into the Air Force acquisition process. Strong-willed and impatient, 
Schriever later described OSD analysts as “a bunch of amateurs” who “laid all 
these vulture eggs that have hatched later on,” adding that “if I seem to have 
little respect for McNamara, that’s precisely correct.”12 The case studies below, 
however, suggest more complicated explanations for the problems Air Force 
acquisition faced in the 1960s. 
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PARADOXES OF THE AEROSPACE INDUSTRY

The Air Force, having no counterpart to Army arsenals and Navy shipyards, 
depended on the private sector for aircraft and missile acquisition. During the 1950s, a 
single contractor would be given primary responsibility for developing and producing 
a complete weapon system.13 That single firm, normally the airframe contractor, also 
bore responsibility for integrating all elements of the weapon system. The Air Force 
first implemented this policy in 1952 in its contract with Convair for development of 
the b–58 strategic bomber.14 

In the mid-1950s, the U.S. aircraft industry was still fairly diversified. Six 
companies were producing fighters for the Air Force, five were making fighter/attack 
aircraft for the Navy and Marine Corps, and five were turning out aircraft engines. A 
wave of contract cancellations occurred during 1957–1959 as the Air Force completed 
its buildup to 137 wings, but these were offset by missile and satellite contracts that 
turned aircraft manufacturers into aerospace firms. Soon afterward, sales of commercial 
jet airliners began to grow and kept growing due to the rising popularity of civilian air 
travel. While the output of military aircraft fell from 4,078 in 1959 to 1,970 in 1963, 
civilian production climbed from 6,860 in 1958 to 8,155 in 1963 and then surged to 
16,277 in 1966.15 

Concurrently, the number of government-owned, contractor-operated plants 
steadily declined. boeing bought the plant at renton, Washington, where it assembled 
b–52s; by 1964, the value of all contractor-owned machine tools exceeded those 
supplied by the government.16 yet no companies, even the largest, made a smooth 
passage through the 1960s. North American Aviation, which produced more military 
aircraft during the 1950s than any other firm, delivered its last F–100 Super Sabre 
in 1959. No fighter business followed, and its b–70 bomber never went beyond two 
prototypes. North American became the prime contractor for the second stage of the 
Saturn V moon rocket and the Apollo spacecraft, but a capsule fire that killed three 
astronauts in January 1967 brought biting criticism of the company. Its Autonetics 
Division, meantime, had incurred large cost overruns on the Minuteman II guidance 
and Mark II avionics systems. In March 1967, North American merged with rockwell-
Standard Corporation.17 

Although McDonnell replaced North American as the largest manufacturer of 
military aircraft, with production of its F–4D Phantom peaking at two per day in 1967, 
the company became essentially a single-product firm.18 Douglas Aircraft produced 
four types of planes that were flying from Navy carriers in the late 1950s. but its A–4D 
Skyhawk alone remained in quantity production, and DoD canceled the company’s 
Skybolt air-launched ballistic missile project in 1962. Although sales of Douglas 
DC–8 and DC–9 commercial jetliners climbed, lagging deliveries caused buyers to 
delay their payments. by October 1966, Douglas was in such financial straits that 
creditors required it to seek a buyer. James S. McDonnell, already a large shareholder, 
arranged the 1967 merger that created the McDonnell Douglas Corporation. between 
1930 and 1960, the Grumman Aircraft engineering Corporation built 40 percent of 
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the Navy’s fighters. but with the McDonnell contract for the F–4, Grumman lost its 
place as principal producer of Navy fighters; its future would rest with the F–111b and, 
when that was cut back, with the F–14 fighter.19

boeing became the industry’s star performer, winning a major contract for 
Minuteman ICbMs. by the early 1960s, it was the world’s largest aircraft firm, with 
more than 100,000 employees. but boeing’s run of b–52s ended in 1962, and the 
Convair Division of General Dynamics won the F–111 contract. boeing filled its last 
military aircraft order, for kC–135 tankers, in January 1965. The kC–135 had been 
funded partly by DoD and partly by boeing because the company expected its 707 
jetliner, a near twin of the kC–135, to find a large commercial market. A medium-
range 727 and a short-range 737 followed the highly successful 707. boeing delivered 
its one thousandth commercial airliner in June 1967.20

between 1958 and 1964, when military orders were falling, aircraft firms hired 
fewer engineers. Then the boom in civilian airliners combined with vietnam War 
requirements to squeeze manufacturing capacity. The output of military aircraft rose 
from 1,970 in 1963 to 3,609 in 1966, while production of civilian aircraft also doubled 
from 8,155 in 1963 to 16,277 in 1966.21 Orders for commercial jets imposed on the 
forging and extrusion segment of the industry a load equal to or greater than that 
from military orders.22 A trend away from light metal construction to more and larger 
forgings and extrusions aggravated the problem. between autumn 1965 and autumn 
1966, the time between placing and delivering an order lengthened by more than 50 
percent in many areas of aircraft production.23

Assistant Secretary of Defense Paul Ignatius arranged a DoD-industry 
conference in October 1966 centering on the difficulties with forgings and extrusions. 
Aerospace executives highlighted their manpower problems, particularly losses due to 
the military draft. Several companies claimed that they could raise output by 30 to 40 
percent, but only if they could retain skilled workers. Their executives recommended 
giving draft exemptions to key categories like machinists, hammer men, and die-
sinkers, listing the forging industry as an “essential Activity” and its skills as “Critical 
Occupations.” by February 1967, these and other measures made enough progress that 
Defense Department officials saw no immediate need to do more.24

vietnam also compelled the administration to decide the extent to which 
military demand should enjoy priority over civilian production. bottlenecks in forging, 
extrusion, casting, and production of electronic components and machine tools led 
firms to complain that their commercial production was being crippled. The secretary 
of the treasury appealed to McNamara that selling airliners abroad would ease the 
balance-of-payments drain. Since President Johnson also worried about the outflow of 
gold, that argument proved to be decisive, and DoD extended some support to filling 
commercial orders.25

Aircraft production for 1968 totaled 4,000 military and 14,976 commercial 
aircraft, the highest since 1946. but large volume did not assure any one company’s 
financial health. large capital investments obliged aerospace firms to carry higher 
debt-to-equity ratios than other industries.26 When boeing developed a 747 jumbo 



186 AdApting to Flexible Response

jetliner, it needed major orders from two or more airlines simply to cover the costs 
of bringing the 747 into production. The first 747, making its maiden flight in 
February 1969, performed below specifications. Pan American Airways delayed 
acceptance and, as its contract allowed, keyed payments to boeing’s progress 
toward meeting the required standards. That delay forced boeing to assume 
greater debt, leading to a financial crisis and severe retrenchment.27

lockheed fared worse. Its successes with the C–130 and C–141 transports 
were not repeated with the supercargo C–5A. by late 1968, a $2 billion overrun 
looked likely, and the total package procurement contract allowed lockheed 
no relief. lockheed’s l–1011 airliner, although more technologically advanced 
than the 747, also turned into a money loser. In 1971, the government rescued 
lockheed, granting the company $400 million to recover the C–5A’s development 
costs and guaranteeing a $250 million loan for the l–1011. Similarly, Grumman’s 
fixed-price contract for the Navy’s F–14 fighter turned sour. A declining base 
from which to allocate overhead costs, troubles with the TF30 engine, and a 
rate of inflation higher than that stipulated in the total package procurement 
contract led to Grumman losing $1 million to $2 million per plane. When banks 
suspended Grumman’s credit lines in 1972, another government bailout became 
necessary.28 

Why were companies going broke while orders for aircraft boomed? 
Weapon systems designed to employ the latest technological advances, including 
composite materials and electronic packages of great complexity, encountered 
numerous hurdles in development and even in production. efforts to overcome 
technological problems forced regular cost increases. Inflexible fixed-price 
contracts made matters worse. between 1963 and 1968, long-term debt as a 
percentage of working capital rose from 47 to 100 percent for boeing, from 18 
to 59 percent for lockheed, from 57 to 133 percent for McDonnell Douglas, 
and from 42 to 72 percent for Grumman. ever-greater numbers of aircraft, 
whether civilian or military, had to be manufactured before loss turned into 
profit. yet when burgeoning costs compelled cutbacks in planned production, 
there could be no “learning curve” by which profits rose during the latter part of 
a long run. These factors combined to eliminate all but the largest and strongest 
corporations.29

REORIENTING TACTICAL AIRCRAFT

by 1960, after years of emphasis on nuclear missions, air-to-air combat had 
become a secondary mission. The Air Force’s “Century Series” of aircraft, which 
included F–100 and F–105 fighter-bombers as well as the F–101, F–102, F–104, 
and F–106 interceptors, had been tailored more for nuclear than for conventional 
missions. Tactical Air Command (TAC) filled its inventory with multipurpose 
aircraft, but instead of emphasizing air-to-air combat, its doctrine emphasized 
deep interdiction missions as well as attacking airfields and other ground targets.30 



187The Air Force Shifts Emphasis

The F–105b Thunderchief, a TAC mainstay, entered operational service 
in August 1958. republic Aviation, on its own initiative, had developed the 
supersonic F–105 as the successor to its subsonic F–84. The F–105b’s primary 
mission was low-level delivery of tactical nuclear weapons. republic planned its 
next model, the F–105D, as an all-weather attack aircraft. Since new electronic 
systems would increase its weight by several thousand pounds, the D version 
needed a more powerful engine to maintain the same level of performance as 
the b. Fortuitously, Pratt and Whitney found a way to increase the thrust of 
its J75–P19 engine by water injection. but installing a new engine required a 
partial redesign of the F–105’s fuselage and intake ducts. These and other 
modifications, according to republic, made it difficult to use the b production 
line again. Fabrication time thus rose from 144 days for an F–105b to 214 days 
for an F–105D.31

Republic F–105D Thunderchief with full bomb load (National Museum of the U.S. Air Force)

When the Air Force accepted its first F–105D in September 1960, the primary 
armament was a nuclear bomb housed in the aircraft’s internal weapons bay. The shift 
in 1961 to a strategy of flexible response required modifying F–105Ds so that they 
also could deliver an array of conventional weapons, including one 750-pound bomb 
carried on each of the Thunderchief’s four wing stations. later, the addition of multiple 
ejection racks raised bomb-carrying capacity to 16. The F–105b’s subsystems had not 
been fully proven when F–105D production began. To avoid fielding a variety of 
configurations, the Air Force decided to process all modifications as a single package. 
While special projects brought bs and Ds to a common standard, doing so practically 
wiped out the spare parts inventory.32
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republic produced 610 F–105Ds, but problems persisted when that model’s 
production run ended in January 1964. During 1964, 38 F–105s were lost from fires 
or explosions attributed to excessive heat and fuel vapors in the engine section. Even in 
1966, at least 30 major accidents were blamed on F–105 engine failures—evidence of 
overly hasty testing and evaluation.33

F–105s take off on mission to bomb North Vietnam, 1966 (National Museum of the U.S. Air Force)

In August 1964, republic proposed installing, over four years, an 
advanced avionics system that would improve penetration for low-level attacks. 
but installation would have taken 100 F–105s out of service at any one time; 
with an air campaign in Southeast Asia looming, the Air Force could not spare 
so many. When rolling Thunder, the carefully calibrated bombing of targets in 
North vietnam, began in February 1965, the F–105’s fire control system failed 
to deliver bombs with the accuracy expected. The Thunderstick II fire control 
system conceived in 1966 promised much more accurate delivery, but it was not 
fielded until 1972.34 

between 1965 and 1968, F–105s carried out more strikes against North 
vietnam than any other Air Force aircraft. The F–105 also led in battle losses: 
the Air Force lost 397 of its 753 F–105Ds and F–105Fs in Southeast Asia. A 
contributing factor was the lack of self-sealing tanks, a deficiency resulting from 
the failure of the designers to focus on the plane’s survivability in a lengthy 
conventional conflict. Main and emergency hydraulic lines ran so close together 
that a hit on one took out the other as well. Modifications were rushed during 
1967.35
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The last Thunderchief, a two-seater F–105F, was delivered in January 
1965. Thus, a unique situation existed—the major instrument of the air 
campaign against North vietnam had gone out of production. In May 1968, 
republic proposed reopening the Thunderchief production line and rebuilding 
its inventory.  The company would first produce 300 F–105Fs, minus the “Wild 
Weasel” electronics gear for striking radar and surface-to-air missile sites with 
which 30 F–105Fs already had been outfitted. republic would then modify the 
remaining 344 F–105Ds with Thunderstick IIs, improved engines, and more 
internal fuel. The Air Force refused, rating the inventory too small to justify the 
expense and pointing out that the Thunderchief was nearing obsolescence.36 

As F–105s dropped out of the inventory, McDonnell F–4 Phantoms took 
their place, enjoying the largest production run of the 1960s. The Thunderchief 
could dogfight, but it was basically an attack aircraft. The Phantom originated 
as an interceptor with some capability for hitting ground targets. McDonnell 
Aircraft had created the F4H–1 for the Navy, to protect carriers by engaging 
enemy aircraft beyond visual range. In 1958, three years before the first F4H–1s 
reached Navy squadrons, McDonnell executives began promoting the F4H–1 to 
Air Force officers. Since the F4H–1 could fly slowly enough to land on carriers, 
they argued that it was also suitable for low-level strafing and bombing.37

Navy F4H–1 Phantom II after setting world altitude record for aircraft of 98,560 feet, 6 December 1959 
(Naval History and Heritage Command)
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Opportunities opened in 1961 when the kennedy administration started 
increasing Air Force tactical fighter wings from 16 to 21. Promoting economy 
through commonality, Secretary McNamara decided that the Air Force and 
Navy would jointly design a supersonic multirole aircraft, the F–111. Until 
F–111s entered service, at least five years in the future, the Air Force needed an 
interim airplane to fill the gap. The F4H–1 was an obvious candidate.38 

by mid-1961, the F4H–1 had set many world records, its production line 
was flowing smoothly, and a fixed-price contract controlled costs. McDonnell 
stood ready to accelerate its efficient rolling assembly line. each aircraft was 
affixed to a master jig suspended from an overhead rack, with the night shift 
moving aircraft to the next station so that day workers could add and inspect 
parts without having to dislocate their tools.39 

Harold brown, then director of defense research and engineering, pressed 
the Tactical Air Command to evaluate the F4H–1. In November 1961, TAC 
staged a fly-off between the F4H–1 and the F–105. The critical tests involved 
seeing which aircraft could fly more slowly without stalling while escorting 
helicopters and strafing targets and which aircraft could more easily carry 
two dozen 500-pound bombs. McDonnell was better prepared for these tests 
because the Marine Corps already was evaluating Phantoms for similar missions. 
Nevertheless, the Phantom and the Thunderchief performed equally well. 
but other factors worked in McDonnell’s favor. Most importantly, Phantoms 
could replace rF–101s as fast, low-flying reconnaissance aircraft, carry a wider 
assortment of weapons, and still be cost-competitive with the F–105.40

In December 1961, the Air Force decided to buy 24 Phantoms from the 
Navy through a Military Interdepartmental Purchase request (MIPr); it also 
allocated $50 million to develop 2 reconnaissance prototypes. Six months later, 
in July 1962, the Air Force programmed Fy 1963 funds for 280 Phantoms and 
24 reconnaissance versions, roughly twice what the Navy and Marine Corps 
purchased. Nevertheless, until Fy 1973, the Air Force continued to procure all of 
its F–4s through Navy channels.41

To press commonality further, McNamara established a Senior Interservice 
Configuration board. He also standardized aircraft designations so that the 
Navy-Marine Corps version of the Phantom became the F–4b and the Air Force 
version was designated the F–4C. The Air Force, in fact, kept tailhooks on its 
F–4Cs because arresting wires were being used on short runways. The main 
difference between the two was that the Air Force version incorporated litton’s 
self-contained inertial navigation systems in place of the Navy directional radio 
signals that linked the Phantoms to carriers or shore stations.42

In 1962, McDonnell increased its output from 12 to 15 aircraft per 
month, but all Phantoms were slated for the Navy until Fy 1964. The Air Force 
proposed letting republic build complete F–4Cs under license.43 McDonnell 
reacted by hiring another 2,500 workers, increasing fabrication by its night shift, 
and awarding 8 additional subcontracts. republic won $18 million to build the 
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aft fuselages, Douglas $5.6 million for outer wings, and beech Aircraft $5.56 
million for doors and wing appendages. Consequently, the Air Force received its 
first F–4C on 27 May 1963, 65 days ahead of schedule. McDonnell’s output of 
F-4s rose to 30 per month that year.44 

In July 1963, the Air Force boosted its backlog of orders to 1,342. Jig stations 
started crowding McDonnell’s plant at St. louis, but the Defense Department 
refused to fund McDonnell’s expansion while other airframe companies had 
slack. McDonnell responded by dividing production into smaller packages and 
shifting more work, especially parts fabrication, to subcontractors. by 1964, the 
company was fabricating only 45 percent of airframe parts, and subcontractors 
were handling more than 80 percent of the total airframe price.45

In 1962, OSD asked the Navy and Air Force to create a joint agency 
to integrate the F–4’s logistic support. When the two services agreed only to 
coordinate their separate agencies, Assistant Secretary of Defense Thomas Morris 
required each to bid for the role of “F–4 Integrated Material Manager.” Morris 
wanted centralized, not committee, management. The Air Force logistics 
Command held an advantage because it had created an F–4 System Support 
Office at the Ogden Air Materiel Area in Utah. Also, the command had 
instituted systems-oriented maintenance policies that OSD deemed excellent. 
Most importantly, the Air Force now outstripped the Navy in planned F–4 
procurement. Accordingly, in February 1963, Deputy Secretary of Defense 
Gilpatric chose the Air Force to manage logistics for all items specific to the F–4. 
The Air Force logistics Command also took on responsibility for revamping the 
Navy’s supply system to bring it in line with that of the Air Force. It closed out 
the Navy’s MIPr contracts for spares and broke out items from McDonnell’s 
prime contract, buying them directly as government-furnished equipment. even 
so, the Navy continued buying parts unique to its F–4b, such as refueling probes, 
and items common to all its aircraft, like fasteners and lubricants.46

The rolling Thunder campaign in vietnam exposed weaknesses in the 
Phantom’s capabilities. Phantoms did better than Thunderchiefs in air-to-air 
combat, claiming to have destroyed 128.5 MiGs with only 33 F–4s lost.47 but 
F–4Cs carried only air-to-air missiles that swirling dogfights often rendered 
unusable. Designers proposed that a gun replace one of the four missile stations 
on the next model. It turned out, however, that installing a gun and ammunition 
shifted the Phantom’s center of gravity such that firing one of the forward missiles 
made the aircraft unstable. For the new F–4D, consequently, an unsatisfactory 
gun pod had to be mounted on its centerline hard points or store stations.48 

During 1966, the lead time between placing an order and delivering an 
F–4 rose from 17 to 23 months and from 12 to 16 months for its J79 engines. 
bottlenecks included forgings and extrusions, bearings, and the precision 
manufacture of structural parts, electronic components, and copper wire. early 
in 1967, during a meeting of the Defense Industry Advisory Council, Assistant 
Secretary of the Air Force robert Charles remarked that there was no shortage of 
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machine-building equipment and that new machines would pay for themselves 
in three years. Why, then, were contractors not placing more orders for new tools? 
Industry executives responded that money was tight and many prime contractors 
depended on the same subcontractor for large forgings and extrusions. Even 
so, McDonnell Douglas produced almost 800 F–4Ds in less than two years, 
peaking at 50 per month between January and June 1967. Successful as a war-
rushed product, the F–4D nonetheless experienced many of the F–4C’s failings. 
The F–4e, which made its maiden flight in June 1967 and was equipped with a 
built-in cannon, became the Air Force’s preferred model.49

Among the F4–E’s improvements over the F–4D was its 20mm gun. The first F–4Es arrived in Southeast 
Asia in late 1968. (National Museum of the U.S. Air Force)

rolling Thunder required bombing with unprecedented accuracy. The 
F–4C carried an inertial guidance system optimized for delivering a single 
nuclear weapon. In vietnam, however, Phantom pilots flying at night or through 
monsoon weather had to follow the wing of another plane (usually a Marine 
A–4) that tracked targets with help from a ground-based radar director. Such 
“buddy bombing” was done in tight, straight-line formations that were more 
vulnerable to attack. To free the Phantom from its “buddy,” litton and Sperry 
Gyroscope tested mixes of long-range and inertial navigation systems, improving 
the accuracy of both in the process. With the resulting “Pave Phantom” system, 
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an F–4e pilot could enter the inertial coordinates of the target into his bombing 
computer. Then, signals from the long-range Aid to Navigation (lOrAN–C) 
system would set the boundaries of any errors in the inertial positioning. A 
navigation computer corrected the course and told the pilot when to drop his 
bombs. However, rolling Thunder ended before Pave Phantom could be fielded.50  

because the eisenhower administration had ruled out large-scale 
conventional conflicts, the Air Force inventory included multipurpose aircraft, 
but no planes specifically designed for the close air support of ground troops. 
even before U.S. ground units began fighting in vietnam, OSD and the Army 
pressed the Air Force to fill this gap. In May 1963, the Navy had initiated a 
design competition for a subsonic light attack aircraft. Ten months later, ling-
Temco-vought won the contract to deliver 7 A–7 Corsair IIs for testing, followed 
by 35 production models. by the spring of 1965, OSD systems analysts were 
recommending that the Air Force also buy A–7s. The Air Force countered that 
multipurpose aircraft like the F–4 were superior in the tactical support role. A 
plane’s thrust-to-weight ratio was crucial in calculating its maneuverability and 
acceleration, and the ratio of the F–4 was approximately twice as good as that of 
the A–7. but a mid-1965 computerized study showed that the A–7 compared well 
against both a stripped-down F–4 and the Northrop Corporation’s lightweight 
F–5 interceptor. Moreover, the A–7 could carry a larger bomb load and was 
nearing production. Most importantly, at $1.4 million per plane, an estimate 
provided by the manufacturer and endorsed by OSD systems analysts, it would 
be cheaper than an F–4.51

Ling-Temco-Vought A–7D of the 354th Tactical Fighter Wing, probably at Korat Royal Thai Air Base, 
Thailand, in 1972 (National Museum of the U.S. Air Force)
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The commitment of combat troops to vietnam during 1965 made the issue 
urgent. At hearings of the House Armed Services Committee, the Air Force came 
under attack for lacking a specialized close support plane. Chief of Staff General 
John P. McConnell and Secretary of the Air Force Harold brown recognized that 
constraints like those in rolling Thunder could compel the Air Force to provide close 
support without having achieved complete air superiority. Accordingly, they agreed to 
acquire A–7s. On 19 November 1965, Secretary McNamara set the Air Force buy at 
56.52

Some of the A–7’s alleged advantages proved ephemeral. Diverting part of the 
Navy’s early production turned out to be infeasible. Switching to a more powerful 
engine, substituting an Air Force gun, and adding a computerized weapon delivery 
system lifted the price above $3 million by 1972, compared with $2.4 million for an 
F–4e. The Navy commissioned its first A–7A squadron on 1 February 1967; Corsairs 
flew their first combat mission from USS Ranger in December. The Air Force accepted 
its first A–7D in December 1968 but, with rolling Thunder over, did not deploy a 
wing to Southeast Asia until the North vietnamese offensive of 1972.53

Helicopter gunships appeared competitive with A–7s. In February 1966, the 
Army let contracts for program definition of the Cheyenne, an advanced aerial fire 
support system intended to carry 8,000 pounds of ordnance, reach 210 knots, and 
possibly perform dive-bombing runs (see chapter v). Seeing mission and budgetary 
threats, the Air Staff in September 1966 directed “immediate and positive steps to 
obtain a specialized close air support aircraft” tailored for low-intensity conflict. 
Among tactical aircraft designed by the Air Force since World War II, the A–x would 
be the first that was not multipurpose.54  

Hoping to have a close air support plane ready for delivery by December 1970, 
the Air Staff sought a plane that would be responsive, lethal, survivable, and simple. 
Companies received rFPs in May 1967. Two months later, the Air Force awarded study 
contracts to McDonnell Douglas, Northrop, Grumman, and General Dynamics. Air 
Force Systems Command wanted to compress contract definition into a scant four 
months. The contractors responded in September, but reviews and revisions by the Air 
Staff and the DDr&e set the schedule back six months. Meanwhile, in September 
1967, the Cheyenne made its first flight. In June 1968, the secretary of the Air Force 
sent OSD a concept formulation package for the A–x. It specified a 30mm antitank 
cannon, ordnance capacity of 16,000 pounds, and extensive survivability features. To 
stay cheaper than Cheyenne, though, the A–x would not have all-weather radar like 
that of the F–111, a sophisticated inertial fire control system like that of the A–7, or 
even a fraction of the Cheyenne’s avionics gear.55 

In December 1968, the DDr&e completed a Development Concept Paper 
that questioned whether all the prerequisites for A–x contract definition had been 
satisfied. For example, should competitive prototyping precede selection of a basic 
configuration? The Air Force wanted to move ahead immediately because the technical 
approach involved very little advanced technology, allowing rapid development at 
low risk and cost. but the DDr&e objected that the A–x’s proposed configuration 
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closely resembled that of the A–7; a smaller, less costly, quick-reaction aircraft seemed 
more appropriate. The deputy secretary of defense called for further study, allocating 
only $12 million for contract definition. After the next administration turned to 
competitive prototyping, a new rFP went out, emphasizing low cost and weapon 
system effectiveness. Cost overruns helped kill the Cheyenne, but the A–x survived 
to become the A–10 Thunderbolt (often called the Warthog because of its ungainly 
appearance), entering the operational inventory in 1976. by then, of course, the war in 
Southeast Asia was over.56

Test pilots walk past two Fairchild Republic A–10A prototypes (National Museum of the U.S. Air Force)

The Air Force had to resolve the question of whether the next generation of 
high-performance aircraft should be multipurpose like the F–4 and F–111. The 
contrary case for specialization gained traction when Col. John r. boyd, a fighter pilot 
and something of a maverick, worked out a theory of energy maneuverability. briefly, 
boyd’s theory related what he called a fighter’s “energy” to fighter tactics. He showed 
how maneuverability, not simply faster speed at higher altitude, would translate 
into better performance. In dogfights over North vietnam, MiG–21 interceptors 
sometimes displayed more maneuverability and survivability than F–105s and F–4s.57

Air Force headquarters had been studying a multimission F–x that would 
weigh more than 60,000 pounds. Colonel boyd, with the support of others, set out 
to stop what he called the overweight, underwinged, overly expensive, overly complex, 
ineffective F–x. Then, at an air show in July 1967, the Soviet MiG–25 displayed a 
speed and ceiling estimated to be well beyond that of any Air Force tactical aircraft in 
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service. A different type of threat came from the Navy, which claimed that its latest 
aircraft design could match the F–x’s performance. Previously, in 1966, a joint review 
of commonality ordered by Secretary McNamara highlighted how the Air Force’s 
emphasis on maneuverability contrasted with the Navy’s need for mission versatility. 
Fearing a repetition of the F–4 purchase, Air Force leaders decided to counter U.S. 
Navy strategy by presenting an air superiority fighter uncompromised by secondary 
mission requirements. On 28 September 1968, after McNamara’s departure, Deputy 
Secretary of Defense Paul H. Nitze approved contract definition for what would 
become the F–15 eagle—a single-seat, twin-engine, 40,000-pound aircraft capable of 
reaching Mach 2.3. reversing the trend of the McNamara years, the Air Force would 
develop its own air superiority fighter.58

In sum, OSD pressed for multimission commonality, but the Air Force 
preferred specialization. While OSD won in the short term, the Air Force prevailed 
over a longer stretch. The excellence of the F–15 for air superiority and the A–10 for 
tank killing could be seen as vindications of specialization.59 Nonetheless, interservice 
rivalry affected acquisition decisions. Specialization also helped the Air Force fend off 
mission encroachments by the Army and Navy. 

NO NEW MANNED BOMBER

Many of the top Air Force generals were longtime bomber pilots who remained 
convinced that bombers were an essential part of the strategic retaliatory force. but 
they faced obstacles in the 1960s that proved insurmountable. First, ICbMs threatened 
to make manned bombers obsolete. Second, the cutting-edge technology needed to 
justify new bombers appeared out of reach.

Judged by operational performance, 
the b–52 Stratofortress was the best bomber 
produced during the Cold War. between 
1953 and 1962, boeing delivered 744 eight-
engine b–52s that flew at subsonic speed 
and reached intercontinental range.60 As the 
b–52’s successor, the Air Force envisioned 
a bomber that would fly faster than Mach 
3 and bomb from altitudes of 70,000 to 
75,000 feet with an accuracy of 1,500 feet. 
Meeting those goals called for a quantum 

jump in performance, requiring hundreds of state-of-the-art advances in scores of 
component systems. The Air Force selected North American’s bomber proposal 
over boeing’s, reflecting the company’s readiness to accept developmental risks in 
order to pursue outstanding operational performance.61

The Boeing B–52 was a workhorse of the 
aerial campaign in Vietnam (OSD/HO)
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Developing what came to be known as the b–70 valkyrie turned into a 
roller-coaster ride. In March 1958, the Air Force accelerated the program, aiming 
for a first flight by December 1961. The cost, at that point, was estimated at 
$6.4 billion for 250 aircraft. later in 1958, however, the administration decided 
against committing large sums until a prototype had proven itself. In 1959, the 
whole project came close to being scrapped when a high-energy fuel program to 
extend the b–70’s range as much as 33 percent was canceled. So was the F–108 
rapier interceptor, funding for which had covered the costs of engines, fuel 
systems, and escape systems common to F–108s and b–70s. Moreover, with first-
generation ICbMs approaching readiness, President eisenhower doubted whether 
a new bomber made any military sense. With only $75 million allocated for 
Fy 1961, development of many subsystems stopped, and a single prototype was 
permitted. but Congress, in which support for the b–70 was strong, boosted the 
Fy 1961 appropriation to $265 million, upgrading the project to a development 
and testing program. late in October 1960, with a close election looming, the 
administration added $110 million so that as many as 12 prototypes could be 
built.62

North American XB–70A Valkyrie at rollout, 11 May 1964 (National Museum of the U.S. Air Force)
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Another abrupt change followed with the advent of a new administration. 
What the Air Force viewed as technological obstacles to be overcome, Secretary 
McNamara appraised from the standpoint of cost-effectiveness. After matching 
missiles against bombers, McNamara concluded that missiles almost always 
could destroy targets faster, better, and cheaper. Agreeing, President kennedy in 
March 1961 proposed scaling back the b–70 to a few prototypes, with program 
costs not to exceed $1.3 billion. Again, Congress balked. In August, the Senate 
called for a production plan. McNamara responded by voicing thorough 
dissatisfaction with how North American had handled b–70 development.63

Matters came to a head in 1962. 
The Air Force tried to placate critics 
by recasting the program as rS–70, a 
reconnaissance strike aircraft. Among 
the Joint Chiefs, only General leMay 
advocated a full-scale effort—a split that 
strengthened McNamara’s hand. When 
the administration vowed to spend only 
$171 million in Fy 1963, the House 
Armed Services Committee “directed, 
ordered, mandated, and required” 
that it spend the $491 million already 
appropriated. President kennedy and the 
committee chairman, rep. Carl vinson, 
worked out a compromise: restudy the 
program in exchange for softening the 
committee’s wording from “directed” to 
“authorized.” A study group headed by 
General Schriever then proposed a $1.6 
billion development plan that would lead 

to the rS–70’s first flight in little more than two years. McNamara disapproved, 
seeing no great value in a weapon system whose primary mission involved finding 
targets that had survived a nuclear exchange. He did, however, agree to add $50 
million for developing sensor components.64 

Technical troubles persisted. Almost $40 million of the $50 million 
allocated for sensors had to be diverted so that work on three prototypes could 
continue. Development of an engine inlet control system that was needed to slow 
the aircraft to subsonic speed lagged so badly that North American terminated 
the subcontractor and took over the work itself. leaks permeated the stainless 
steel honeycomb panels, which were used extensively throughout the airplane. 
Nickel plating eliminated most imperfections, but repairs on the fuel tanks 
had to be airtight. A ¾-inch mismatch between the wings and the wing stubs 
required fabrication of special adapters, costing time and money. The Air Force 
converted the contract from cost-plus-fixed-fee to cost-plus-incentive-fee, but cost 
and schedule overruns persisted.

North American XB–70A Valkyrie in low-level 
pass (National Museum of the U.S. Air Force)
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In December 1963, General leMay told President Johnson that he 
considered the program to be dead. Trying to stay within a $1.5 billion limit, 
the Air Force cut prototypes from three to two. The first xb–70A flew on 21 
September 1964. The second prototype reached Mach 3 but crashed in June 
1966. The Air Force retired the remaining aircraft a year later.65

even before the b–70 atrophied, developmental planning for an alternative, 
the Advanced Manned Strategic Aircraft, had begun. It was to attain a more 
modest speed of Mach 2.2 at high altitude and Mach 1.2 for low-level penetration. 
This clear effort to minimize developmental risks did not erase doubts in OSD. 
every year between 1966 and 1968, the JCS unanimously recommended moving 
AMSA into engineering development, the first phase of contract definition. 
And every year McNamara refused, fearing that the plane then would head 
irrevocably toward full-scale development and production. Applying the test of 
cost-effectiveness, he found that a fleet of 210 Fb–111s priced out at $1.9 billion, 
whereas 200 AMSAs, although more capable, were estimated at $9 billion to $11 
billion. Aware that Congress would not tolerate outright cancellation, McNamara 
approved small sums for r&D on propulsion and avionics, keeping the project 
alive but at a virtual standstill.66 

A Development Concept Paper issued in November 1968 analyzed 
options for accelerating the program if the administration decided to initiate 
full-scale development. Holding a three-year design competition garnered the 
most support within DoD; options either to defer a decision for another year or 
compress contract definition into 15 months garnered none. So funding tripled, 
and AMSA, reborn in 1969 as the b–1, moved toward full-scale development. 
However, cost overruns and technical troubles would plague the b–1 as badly as 
they had the b–58 and b–70.67 

LONG-RANGE AIRLIFT: C–141 SHINES, C–5A STUMBLES

by the eisenhower administration’s last year, the importance of strategic 
mobility had gained attention at the highest levels. In March 1960, the Army 
and Air Force chiefs of staff agreed that airlift should be sufficient to deploy 
immediately one or two reinforced Army battlegroups anywhere in the world. 
Airlift also should be capable of lifting one infantry or one airborne division within 
7 to 10 days and another division in two to four weeks. Studies and exercises 
demonstrated the inadequacy of existing capabilities. On 1 July 1960, Congress 
forced action by approving $70.42 million for 25 short-range transports, $200 
million for 50 lockheed C–130 turboprops and 50 boeing C–135 jets (both of 
which were mid-range transports), and $50 million to start developing a long-
range cargo aircraft.68

Making strategic mobility a reality would require aircraft with longer 
range and greater carrying capacity. In February 1959, the Air Force head of 
the Military Air Transport Service (MATS) submitted a qualitative Operational 
requirement for a medium-size transport able to carry a 35,000-pound payload 
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at least 3,000 nautical miles. recommendations from Air Materiel Command, 
Tactical Air Command, the Army, OSD, and the Federal Aviation Administration 
(FAA) put more demanding language into the requirement. On 15 August 1960, 
Air Force headquarters issued Specific Operational requirement 182–1 calling 
for a transport with a range approximating 4,000 nautical miles (5,500 in the 
Pacific area), a payload of 50,000 pounds, and takeoff and landing distances not 
exceeding 6,000 feet. To minimize development time and costs, the requirement 
stipulated that the aircraft should be a relatively simple, conventional design, well 
within the state of the art, and devoid insofar as possible of special systems.69

When briefed on 8 September, Air Force Council members asked whether 
modified C–130s or Douglas DC–8 airliners could do the job.70  The Air Staff 
reviewed available commercial designs and judged them to be unacceptable, 
even with extensive modifications. Accordingly, on 10 November, the council 
endorsed building 132 turbofan jet transports for about $1 billion. The deputy 
secretary of defense approved.71

On 21 December 1960, an rFP was sent to boeing, Convair, Douglas, 
and lockheed-Georgia. Contractors, the rFP emphasized, must avoid pushing 
the technological envelope:  

It is not necessary that each new weapon system have higher orders of complexity 
to achieve acceptable mission effectiveness. On the contrary, it is frequently the 
complexity and higher-than-budgeted cost which either results in premature 
program termination or marginal effectiveness in operational service.

Lockheed C–141 Starlifter in flight, October 1964 (U.S. Air Force Air Mobility Command)
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After reviewing the responses, a Source Selection board drawn from AMC, 
ArDC, MATS, and the FAA chose lockheed-Georgia. lockheed’s estimate 
for basic airframe weight, 6,000 pounds below that of its nearest competitor, 
impressed the board. Normally, the company that could build the lightest 
airframe would incur the lowest cost. Also, lockheed proposed a basic structure 
much like that of its C–130, as well as borrowing subsystems initially developed 
for that aircraft. The Air Force Council, the chief of staff, and the secretary of 
the Air Force endorsed the board’s choice. On 13 March 1961, the White House 
announced that lockheed had won a contract to develop what became the 
C–141.72

by May 1961, MATS reported that the C–141 would have a guaranteed 
performance of 475 knots, carrying a 50,000-pound payload for 4,000 nautical 
miles. even though much of the system depended on existing knowledge and 
proven techniques, the development and integration of subsystems required a 
major engineering program. Using PerT, which displayed activities and their 
interdependencies to chart progress and identify obstacles as early as possible, 
smoothed the path. PerT revealed, for example, that forgings would become 
available for machining before the prime contractor had either completed 
machining drawings or selected a vendor. The contractor promptly diverted 
resources to stay in step. before 1 June 1962, as the schedule specified, all forgings 
were delivered, a vendor had been selected, and machining was under way.73

Negotiation of a fixed-price contract was completed in April 1962. 
Incentive provisions applied to weight, payload, range, and takeoff and landing 
distances. eleven months later, the Air Force issued a multiyear letter contract for 
127 C–141As, now nicknamed Starlifters. The new transport made its first flight 
on 17 December 1963, slightly ahead of schedule; the first squadron became 
operational in mid-1964. An expanded contract in June 1966 allowed for the 
purchase of an additional 152 Starlifters for a total of 284.74 

Staying within the state of the art still resulted in major advances in 
capability. While basically a cargo carrier, the C–141 could accommodate 19 
payload configurations ranging from one Minuteman ICbM or 10 cargo pallets 
to 127 troops or 80 litters. Starlifters flying in the Pacific during 1966 logged 93 
percent reliability in departure times and 76 percent reliability for completing 
missions on time, well above the average for transports. Unfortunately, the 
navigation system, intended to be the most sophisticated and most accurate 
ever installed on a transport, did not live up to promise; the compass failed to 
fulfill expectations, and an astrotracker was canceled when the contractor could 
not meet specifications. The lOrAN–C system proved incompatible with the 
navigation computer. An inertial navigation system replaced the lOrAN–C 
from 1976 to 1978. yet the Starlifter was a clear success overall, staying in the 
active inventory past the century’s end.75
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Front view of Lockheed C–5A Galaxy, visor raised, ready to receive cargo at Cam Ranh Bay Air Base, South 
Vietnam, September 1970 (U.S. Air Force Air Mobility Command)

Despite its improved capabilities, the C–141 could not carry especially 
heavy items such as medium tanks and bridging equipment. During 1961, 
systems analysts in OSD considered but rejected buying either stretched C–141s 
or boeing 707 airliners modified for that purpose. boeing started designing an 
elongated version of its C–135, labeled the Cx–4, that featured a maximum 
payload of 180,000 pounds, a cargo compartment 17.5 feet wide with 2,300 
square feet of floor space, and six C–141-type engines.76 

While the commander of MATS judged boeing’s Cx–4 design acceptable, 
General Schriever sought a more ambitious design. He envisioned a supercargo 
transport able to fly anywhere in the world and return without refueling. Project 
Forecast, completed in February 1964, bolstered his vision by anticipating, 
among other technologies, much more powerful and fuel-efficient engines. 
On 25 March, the Air Force issued a Specific Operational requirement that 
included many of the capabilities that Schriever wanted: fly a 50-ton load for 
5,500 nautical miles and a 100-ton load for 2,700 nautical miles; provide 2,900 
square feet of floor space; carry four engines, each with 40,000 pounds of thrust; 
take off within 8,000 feet with a maximum load and 4,000 feet when empty. In 
April, five airframe and three engine firms received rFPs for what was labeled 
the Cx–HlS (Heavy logistic Support). From these, boeing, lockheed, and 
Douglas were awarded three-month study contracts, while similar contracts for 
engine studies went to Pratt and Whitney and General electric.77
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lockheed built a wooden simulator to test cargo dimensions and loading 
techniques. Tanks and other items that had never been airlifted before were driven 
into the simulator, chained down, and then unloaded within set times. These 
and other tests not only demonstrated the Cx–HlS’s feasibility but also spurred 
design changes such as drive-through loading, a larger cargo compartment, and 
high-flotation landing gear for unimproved airstrips.78

In October 1964, the Air Force recommended moving directly to contract 
definition so that detailed specifications could be spelled out. First, though, the 
project had to prove its superiority over alternatives. In OSD, systems analysts 
judged the prepositioning of equipment on land and at sea to be a quicker, cheaper 
way of bringing materiel to the battlefield. They agreed to support the Cx–HlS 
only when it added a capability for landing on short, soft fields. That, in turn, 
required the development of kneeling landing gear (permitting lowering of the 
aircraft’s cargo floor to truck-bed height) in which new, untried boron fibers 
had to be used. The Military Aircraft Panel of the President’s Science Advisory 
Committee, comprised of academic and industrial scientists, recommended 
deferring a decision. The Army, it suggested, might develop lightweight 
aluminum armored vehicles far more cheaply than the Air Force could develop 
a Cx–HlS. Nonetheless, in December 1964, Secretary McNamara approved 
contract definition for what was now designated the C–5A Galaxy.79

C–5A Galaxy in flight, June 1970 (U.S. Air Force Air Mobility Command)
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Previously, in November 1963, a System Program Office had been set up at 
Wright-Patterson Air Force base, Ohio, under the Aeronautical Systems Division 
of Air Force Systems Command. The SPO bore responsibility for refining 
specifications for the Cx–HlS/C–5A and then overseeing its development 
and production. On 11 December 1964, it sent five firms an rFP that ran to 
1,287 pages. The ensuing four-month competition was described as the most 
strenuous in aerospace history. each firm devoted significant resources to it with 
the hope that a C–5A contract would also give them a substantial advantage in 
the commercial market for large jet transports. The contract was particularly 
attractive because unreimbursed overhead costs and common commercial r&D 
activities could be charged to a contractor’s C–5A account. boeing assigned over 
1,300 people to the project, lockheed 1,750, and Douglas 1,800.80 

boeing, which had transferred technology from its kC–135 tanker 
to its 707 airliner, had a large backlog of commercial orders and a reputation 
for high-quality engineering. Although Douglas’s standing with the Air Force 
was less satisfactory due to the poor track record of the C–133, collaboration 
with Martin Marietta and North American Aviation kept the company in the 
running. lockheed dominated the military transport field. The volume of its 
work promised economies in production that would make it the lowest bidder.81

During the competition, these companies peppered the SPO with 1,783 
queries. It responded with 294 changes in requirements plus 1,600 pages of 
clarifications and revisions. believing that bidders would be overwhelmed, the 
SPO’s director sent his counterpart in each company a wooden hara-kiri sword 
accompanied by a wry note: “Why wait?” Nevertheless, in April 1965, each of 
the companies submitted proposals that deserved the label of “encyclopedic.” 
Douglas’s submission was typical, its report running 60,000 pages in 625 
volumes—with the Air Force demanding 40 copies of all submissions.82

A Source Selection board consisting of two brigadier and two major 
generals had been established in November 1964. Under its aegis, a 400-person 
evaluation group split into teams that developed precise standards against which 
to measure technical proposals. An independent government estimate, based 
on historical costs of the C–130, C–133, and C–141, analyzed cost proposals 
while models provided by the companies underwent wind tunnel tests at langley 
Air Force base, virginia. evaluators fed aircraft specifications into computers, 
simulating division-size airlifts to europe and Southeast Asia. Identifying some 
600 deficiencies, they asked competitors to judge whether fixes were feasible and 
to estimate their additional cost.83

On 23 August 1965, after four months of deliberation, the board 
recommended awarding the airframe contract to boeing. even though boeing 
bid $330 million above lockheed, the board discerned a superior technological 
sophistication in boeing’s design. lockheed’s proposal was deemed deficient in 
speed and lift, meaning that its plane could not take off and land within the 
required distances. The commander of AFlC also favored boeing, but General 
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Schriever and the MATS commander voted for lockheed. Air Force engineers 
faulted the Douglas design for having excessive aerodynamic drag. Extensive 
flight-testing would be needed to confirm or refute that criticism, and the Air 
Force was unwilling to risk long delays.84

Deferring a decision, Secretary of the Air Force Zuckert asked each firm 
to revise its proposal. Although boeing and Douglas slightly reduced their bids, 
they still exceeded lockheed’s price. To shorten takeoff and landing distances, 
lockheed increased the aircraft’s wing area from 5,600 to 6,200 square feet, 
thereby raising gross weight from 700,000 to 728,000 pounds. After the Air 
Force Council, the commanders of MATS, AFlC, and AFSC, and three assistant 
secretaries of the Air Force reviewed revised designs, a large majority voted for 
lockheed. On 23 September 1965, Secretary Zuckert and the Air Force chief 
of staff so recommended and Secretary McNamara announced the award to 
lockheed seven days later. General electric won the engine contract.85 

lockheed’s low price was due to the fact that the C–5A contract was 
the first to apply total package procurement (see chapter III). Typically, after 
competitive bidding, an r&D contract covering about 20 percent of costs 
would be awarded. Almost invariably, the government would accept the r&D 
contractor’s bid for the follow-on production. robert Charles, assistant secretary 
of the Air Force (installations and logistics), argued that TPP would hold down 
costs by extending competition from the r&D phase to the whole acquisition 
cycle. Coming before the start of engineering development, TPP would provide 
a complete, firm program price plus performance guarantees within a single 
contract.86 

For the C–5A, TPP would cover the aircraft itself, training equipment, 
ground equipment, and sufficient spares to cover testing by the contractor and 
by Air Force Systems Command. According to Charles, TPP would discourage 
“buying in” because the contractor could not recoup its r&D losses by hiking 
prices for the production run; it also would tighten design and configuration 
discipline as well as motivate economical production, product reliability, and 
simplicity of maintenance. There was one critical caveat. TPP would work only 
if a weapon system’s production costs could be estimated with some certainty 
without extensive prior development and if the system needed no major 
innovations that went beyond the industry’s technical knowledge. The Air Force, 
OSD, and lockheed judged the C–5A to be such a system.87

In October 1964, the Air Force had estimated the cost of 120 C–5As 
at $2.24 billion, plus $570.5 million for the engines. A fixed-price incentive 
contract with lockheed, completed in October 1965, covered DDT&e of five 
aircraft; production of 53 C–5As (designated as run A), along with spare parts 
and aerospace ground equipment; and options for two more runs (run b of 
57 and run C of 85) of additional aircraft. The target price of $1.95 billion, 
which included a 10 percent profit, applied to 115 aircraft: 5 in DDT&e, $514 
million; 53 in run A, $892 million; and 57 in run b, $538 million. Overruns 
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and underruns of the target price would be shared between the government and 
lockheed on an 85/15 basis, up to a ceiling of 130 percent of the target price. 
The government could adjust the 85/15 ratio, assigning lockheed as much as 50 
percent of how far it underran and 30 percent of how far it overran the target 
price. In the latter event, the target cost, target price, and ceiling price would 
increase by about 3.2 percent.88 

Since TPP placed unprecedented risk on the contractor, industry sought a 
safeguard. During the contract competition, one executive suggested to Charles 
that $150 million be the maximum loss. That figure represented over 50 percent 
of the competitors’ average net worth. The Air Force general counsel’s office 
wrote a “repricing” formula that worked as follows: If the costs of DDT&e and 
run A exceeded the 130 percent ceiling, then the price of run b aircraft would 
increase by a percentage equal to 1.5 times the over-ceiling percentage. If the 
overrun reached 140.5 percent, as in fact it did, that factor would rise from 1.5 
to 2.89 The purpose was to let lockheed recoup excessive losses from run A. The 
danger, apparently not fully appreciated, was that the repricing formula might 
create a reverse incentive to raise the cost of run A so that prices in run b could 
be inflated. 

Finally, the contract devoted 14 single-spaced pages to performance 
guarantees. The C–5A had to fly 112,600 pounds of cargo for 5,500 nautical 
miles. During flight tests, it would have to demonstrate a reliability of 85 percent 
on 3 aircraft during 1,080 hours of flight. The contractor had to correct design 
deficiencies at its own expense. lockheed bore responsibility for delivering the 
total system by late 1969. For late deliveries, a penalty of $12,000 per plane per 
day would be applied to the first 16 C–5As. Small wonder, then, that the contract 
was touted as the toughest ever signed. When some expressed doubt that its terms 
could be enforced, Charles vowed that he would take lockheed to court for any 
breach of contract.90

execution of the contract began impressively. lockheed created a separate 
C–5A division, with nine assistant program managers reporting to a corporate 
vice president. A computerized system, christened “Sentinel,” integrated program 
planning, control, and reporting. On a visit to the company’s Marietta, Georgia, 
plant, Assistant Secretary of Defense Paul Ignatius was impressed by a pervasive 
“zero defects” mentality.91 

On the Air Force side, the main tasks of the SPO were reporting progress 
on meeting cost, schedule, and performance goals, adjusting funding to needs, 
providing government services and supplies, and negotiating new requirements 
that arose during development. The Air Force Plant representative Office 
(AFPrO) would confine itself to tracking schedules and costs, then measuring 
technical developments against established milestones. If a serious problem was 
perceived, the AFPrO would notify the SPO and, where appropriate, suggest 
remedies to lockheed. To do otherwise, the Air Force reasoned, would be 
granting incremental approval for contract changes, allowing lockheed to saddle 
the government with responsibility for correcting any shortcomings.92
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Problems accumulated quickly. First, escalation in vietnam deluged 
lockheed’s suppliers with urgent, competing requirements. Unable to secure 
the precise items it needed for test programs, lockheed fell back on substitute 
materials that had to be retrofitted and retested. Second, a continuing rise in 
commercial orders also placed greater demand on sources of material, which 
postponed the delivery of forgings. In addition, an engineer shortage obliged 
lockheed to pay overtime and subcontract work to engineers in england. Finally, 
reflecting an inflationary economy, wage and price increases quickly exceeded 
the “normalcy bands” written into the contract, with no compensating changes 
permitted until 1968. Within a year, these factors cut lockheed’s expected profit 
from 10 to 4.6 percent.93

early in 1967, the Air Force began to pinpoint critical deficiencies in 
test models. The aircraft’s empty weight was too high, its takeoff distances too 
long, its initial cruise altitude too low, and its range and payload characteristics 
inadequate. On 1 February, the Air Force sent lockheed a rare “cure notice,” 
warning that the contract might be terminated for default unless it corrected 
problems or made satisfactory plans, submitted within 30 days, for solving them. 
Promising to initiate 110 design changes by July, lockheed averted cancellation. 
To compensate for the aircraft’s weight—the prototype C–5A ran about 12,000 
pounds overweight—lockheed engineers wanted to make General electric hike 
the thrust of each engine from 41,000 to 45,000 pounds. The SPO, backed by 
Charles and his superiors, refused. They were determined to enforce the contract, 
proving that the Air Force would not revert to cost-plus practices. but this 
choice turned out badly. lockheed decided to cut weight by chemical milling of 
structural parts. Thinning the wings caused cracks several years later, which led 
critics to label the C–5A the “billion-dollar blunder.”94

Making its first flight on 30 June 1968, the C–5A met or exceeded almost 
all performance requirements except landing, where it ran 200–250 feet longer 
than specified. While the aircraft’s empty weight was approximately 1,000 pounds 
too high, its operating weight met the standard. As Charles later emphasized, the 
C–5A’s performance came to 101 percent of the original requirement, compared 
to 87 percent for the much-praised C–141.95 

yet troubles kept coming. Although lockheed’s year-end report submitted 
in February 1968 showed no serious cost problems, Air Force Systems Command 
concluded otherwise. Appearing in April 1968, its analysis projected a $570 
million increase, with $477 million attributed to lockheed, $44 million to 
General electric, and $49 million to Air Force additions. Matters came to a head 
during the autumn of 1968. In September, at the Air Force’s request, lockheed 
estimated that the 58 aircraft from DDT&e and run A would cost $2.24 billion, 
or $1.057 billion above the target. The SPO’s estimate in October went even 
higher, up to $2.44 billion. lockheed claimed to be in such poor financial shape 
that it could not even complete run A unless the government went ahead with 
run b. Proceeding with run b would let lockheed recoup some losses, because 
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overruns had voided the ceiling price. Consequently, run b’s ceiling would be 
based on the actual cost of run A, the repricing formula, and the number of 
additional aircraft ordered.96

Since 31 January 1969 was the deadline for exercising the run b option, 
two decisions loomed. First, what should be the ultimate size of the C–5A 
fleet? Second, should the contract itself be changed? In OSD, Systems Analysis 
recommended stopping at run A and compensating by raising the C–5A’s flying 
hours in wartime from 10 to 15 per plane per day. The Air Force, on the other 
hand, wanted to buy more C–5As, negotiate a “most probable cost” for run A, 
and apply that figure to run b. Then C–5As from run b, it thought, could be 
procured for $25 million each—a figure close to the original estimate but, as 
events would show, still much too low.97 

On 11 January 1969, Secretary of the Air Force brown urged Deputy 
Secretary of Defense Nitze to proceed part way with run b. The Systems 
Analysis figure of 15 flying hours per day, brown asserted, was achievable only 
under ideal conditions. Stopping at run A would force lockheed to terminate 
the contract, leaving the Air Force with 58 planes in various stages of completion. 
Since the repricing formula would not apply until more than 33 planes in run b 
were purchased, brown proposed buying only 23 at this point. Nitze agreed with 
exercising the option on run b for all 57 aircraft but procuring only 23 during 
Fy 1970, leaving the contract unchanged. Secretary of Defense Clark Clifford, 
who replaced McNamara on 1 March 1968, approved on 16 January.98 

Already, though, the C–5A was turning into a public scandal. The deputy 
for management systems under the assistant secretary of the Air Force (financial 
management), A. ernest Fitzgerald, had become deeply disenchanted with how 
the Air Force acquired weapon systems. Sen. William Proxmire, chairman of 
the Subcommittee on economy in Government of the Senate’s Joint economic 
Committee, invited him to testify. When Fitzgerald appeared before the 
subcommittee on 13 November 1968, Proxmire asked whether “the costs . . . will 
be approximately $2 billion more than was originally estimated and agreed on?” 
Fitzgerald replied: “If the total amount of the estimated cost variance were to come 
to pass . . . if we were to buy the follow-on production runs using the repricing 
formula . . . your figure could be approximately right.” Proxmire promptly gave 
that figure wide publicity and asked the General Accounting Office to conduct 
a review.99

What had gone wrong? Total package procurement had met most 
technical performance requirements but failed spectacularly to control costs. 
Daniel Haughton, lockheed’s chairman, claimed that the one caused the other. 
TPP, he told Congress, forced lockheed to guarantee performance with little 
opportunity for tradeoffs. Cost control suffered death by a thousand cuts. As the 
GAO reported in June 1969, constant changes had a snowballing effect on costs.  
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For example:
the design refinement of the wing, together with the redesign to reduce drag and the 
changes made to control weight, all contributed to late release of engineering data 
to subcontractors and to the contractor’s manufacturing branch. This . . . disrupted 
the production schedule and additional costs were incurred to recover schedule. 
New tools had to be made, items had to be installed out of sequence, and more 
overtime was required. Also, the weight control program contributed to greater use 
of materials such as titanium, beryllium, and honeycomb which, in addition to 
costing more, also required changes in the manufacturing process, finer tolerances, 
and increased labor costs.100

likening the C–5A to civilian airliners, a senior official reflected, overlooked 
the fact that most commercial developments were “near disasters . . . right up to 
the end.” Companies that survived had saved themselves by selling more aircraft 
than they originally anticipated. Total package procurement, in his opinion, took 
away the flexibility that made such commercial programs viable.101 

Cost overruns cut the Air Force’s buy from 200 to 80, denying lockheed 
the opportunity to recoup its losses during the latter half of the production 
run. In theory, TPP allowed the Air Force to avoid setting priorities among 
cost, schedule, and performance. In practice, lockheed put performance first, 
compelling the Air Force and ultimately taxpayers to bear much higher costs.

* * * * *

Many Air Force officers believed that aircraft advances of the 1960s did 
not match the achievements of the previous two decades. They laid the blame 
on Secretary McNamara, seeing him and his analysts as exemplars of arrogance. 
General Schriever recalled that he “never once had a session with McNamara 
relating to a single major program decision, during the entire period they 
overlapped in the Department of Defense.”102 but their criticism had too narrow 
a focus. The lack of time was perhaps the greatest problem; switching to flexible 
response required a drastic reorientation. In early 1965, the Air Force was not well 
prepared to carry out against North vietnam the kind of campaign prescribed 
by civilian leaders. Among the shortcomings of Phantoms and Thunderchiefs, 
bombing accuracy especially left much to be desired. Even the next three years 
of rolling Thunder were not enough to permit major improvements. Superior 
fire control systems were ordered—Thunderstick II for the F–105D, Mark II for 
the F–111 (see chapters Iv and vII), Pave Phantom for the F–4e—but their 
development demanded so much new technology that none saw combat before 
1972.

For tactical and transport aircraft, so many special circumstances intruded 
that the Air Force acquisition process rarely received a fair test. McDonnell, 
with strong assistance from OSD, sold the Phantom to the Air Force. Congress 
and OSD pressured the Air Force to adopt the A–7. The C–141 followed Air 
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Force procedures faithfully. In terms of cost, schedule, and performance, it 
became the period’s most successful acquisition. Was that cause and effect or just 
coincidence? Probably the former, a conclusion buttressed by comparison with 
the C–5A. The C–5A’s cost overruns might have been detected earlier and any 
“billion-dollar blunder” averted if the Air Force had not self-imposed the rigidity 
of TPP and failed to probe into lockheed’s financial reports because of the fixed-
price contract.

The Soviets, Schriever and other officers feared, were developing a much 
wider range of weapon systems and moving toward technological superiority. but 
the next few years did not bear out their fears. Hanoi had probably the strongest 
air defenses in the world, with much of the weaponry being Soviet-supplied. In 
December 1972, b–52s supported by F–4s and F–111s neutralized those defenses 
at a cost of 15 b–52s. In October 1973, during the Arab-Israeli War, an American 
airlift to Israel, chiefly by C–5As, outperformed a similar Soviet airlift to egypt 
and Syria. Moreover, systems conceived in the 1960s—F–15s, “smart” bombs, 
and 707 airliners outfitted as airborne warning and control systems—would help 
maintain a U.S. qualitative lead during the 1970s. Thus, while the Air Force’s 
short-term record was mixed, its longer term performance was impressive.
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ChaPter VII

The F–111: A Series of Obstacles

Secretary of Defense Robert McNamara used the F–111 program to pursue 
an ambitious goal: to break down what he and his analysts saw as service 

parochialism, and an attendant waste of time and money, by making the Air 
Force and Navy buy the same airplane. He intended the F–111 fighter-bomber 
to become the major aircraft procurement program of the 1960s. Incorporating 
an innovative variable geometry wing, popularly labeled a “swing wing,” the final 
product would stand as proof that commonality could be consistent with superior 
performance at lower cost. This assumption, however, did not take account of 
major differences in service requirements. While the Air Force wanted a strike 
aircraft able to deliver nuclear or conventional weapons, the Navy needed a fighter 
armed with air-to-air missiles to defend a carrier task force. Attempting to satisfy 
both of these needs with one aircraft raised the risk of cost overruns, schedule 
slippages, and performance shortfalls.1

A COMPLEX DESIGN CONCEPT

The F–111 originated in a demanding set of operational requirements 
that seemed achievable with new technology. In 1959, Air Force leaders began 
seeking a successor to the F–105 Thunderchief, designed primarily to deliver 
tactical nuclear weapons but also capable of aerial combat. The Thunderchief 
needed about 6,000 feet for its takeoff run;2 only a few dozen overseas bases 
met that requirement. by hitting those few dozen with missiles, therefore, the 
Soviets could keep the entire F–105 force out of action. The commander of 
U.S. Air Forces, europe asked for a plane that could cross the Atlantic without 
refueling, use short unpaved runways, reach twice the speed of sound (Mach 2), 
and fly at high subsonic speed for 400 NM at tree-top height to deliver nuclear 
or conventional payloads.3

No existing jet could perform all those missions. At subsonic speed, a 
plane operated most efficiently with a long wingspan and narrow chord (the 
distance from the front to the back of the wing). Conversely, at supersonic speed, 
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a very short wingspan with a wide chord would reduce friction and drag. John 
P. (“Pete”) Stack, an engineer working for NASA, devised a solution: build swing 
wings. Mounting pivots on the wing itself rather than inside the fuselage at the 
wing root would let part of the wing remain fixed while part of it swung back. As 
the angle of sweep grew, the proportion of lift provided by the stationary part of 
the wing would increase, greatly improving aircraft stability. Stack advised using 
titanium rather than the standard aluminum and stainless steel to fabricate the 
wing and mid-fuselage sections. While highly heat-resistant and able to endure 
great stress without fatigue, titanium weighed about half as much as steel but 
60 percent more than aluminum. It also cost about four times as much as high-
alloy steel. equipping the plane to perform more missions would further increase 
its weight. Fortunately, development of the turbofan engine offered some relief. 
Unlike the turbojet, a turbofan split airflow between the core engine and a bypass 
duct. Air from this bypass provided thrust that lowered fuel consumption.4

Operation of the General Dynamics F–111A swing wings (National Museum of the U.S. Air Force)

On 14 July 1960, the Air Force issued Specific Operational requirement 
(SOr) 183, initiating what became the Tactical Fighter experimental (TFx) 
program. The SOr required a swing wing, stipulated a mandatory speed of Mach 
2.2 and a desired speed of Mach 2.5 at altitude, and specified enough ferry range 
to cross the Atlantic, flying 3,300 NM without refueling or wing tanks. The low-
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level “dash” was cut from 400 to 200 NM, but the speed of that dash was raised 
from Mach 0.9 to Mach 1.2. The Navy had data indicating that Mach 0.9 was 
optimal for evading surface-to-air missiles and avoiding ground obstructions. 
low-level dashing to deliver conventional weapons was ruled out because bombs 
would have to hang from hard points on the wings, creating too much drag. 
Increased speed meant higher drag and greater fuel consumption, requiring a 
larger plane that could carry more fuel. essentially, the requirement for a long, 
low-level dash at Mach 1.2 dictated the design of the aircraft and underlay many 
of the later development problems.5

The Navy worked up its own requirement in parallel. Soviet aircraft—
Tu-22 bombers and fighter-bombers able to reach Mach 2—could fire missiles 
at ships from well beyond visual range. In July 1960, Douglas Aircraft won a 
contract to design the F–6D Missileer as a subsonic fighter with long endurance, 
able to locate and destroy aircraft with eagle air-to-air missiles fired from as 
far as 20 miles. late that year, the eisenhower administration decided to leave 
weapons development decisions to its successor, halting the TFx source selection 
competition and deleting F–6D funds but continuing development of the eagle 
missile.6

Secretary McNamara saw a single multiservice, multimission aircraft as 
answering the needs of both services while promoting efficiency, economy, and 
improved conventional capability. The Air Force version could reach Mach 2.5 
by swinging its wings back; pushing wings forward would give the Navy version 
greater loiter time by increasing lift and conserving fuel. On 14 February 1961, at 
McNamara’s instruction, the director of defense research and engineering tasked 
the services with studying a joint tactical fighter based on Air Force SOr 183.7 

The Navy quickly gave its assessment: “Drop the TFx (SOr 183) 
altogether.”8 Unconvinced, the DDr&e organized a Committee on Tactical Air 
to review the spectrum of requirements. In mid-May, it recommended that the 
Navy develop an inexpensive close support plane and that the Air Force oversee 
development of a bi-service TFx designed for fleet air defense as well as tactical 
interdiction. These initiatives promised to save $1 billion. On 7 June, McNamara 
authorized the Air Force to work closely with the Navy in developing an air 
superiority plane that would replace the Air Force F–105 and the Navy F4H–1 
Phantom. He also canceled the F–6D Missileer as redundant.9 

Getting the two services to work together closely was much easier said than 
done. The Navy wanted heavy carrier landing gear attached to a light airframe; 
the Air Force wanted a heavier titanium airframe that would withstand the 
tremendous stresses of intercontinental and low-level penetration missions. by 
August 1961, the services still had not settled on a single set of requirements. The 
Navy argued for separate TFxs, with the services coordinating development of 
subsystems and other components. Carrier aircraft requirements were unique, the 
Navy insisted, and compromise would produce an airplane “considerably below 
optimum for either service.”10 A key factor was “wind-over-deck”—how fast the 
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carrier had to steam against the wind in order to launch the aircraft. If a ship 
steamed at 30 knots in a dead calm, for example, a wind-over-deck of 30 knots 
would be created. The heavier the plane, the more wind-over-deck it needed to 
take off. The lighter the plane, the more flexibility a carrier enjoyed in choosing 
courses and speeds to carry out launches and recoveries.11

Harold brown, who in May had succeeded Herbert york as director of 
defense research and engineering, believed a joint program to be feasible. His 
office drafted a directive that Secretary McNamara signed on 1 September 1961: 
“A single aircraft for both the Air Force tactical mission and the Navy fleet air 
defense mission will be undertaken. . . . Changes to the Air Force tactical version 
of the basic aircraft to achieve the Navy mission shall be held to a minimum.”12 
On 1 October, the services sent out requests for proposals to industry, 
accompanied by statements of work. The Air Force version of the aircraft, to 
weigh approximately 60,000 pounds, including a full internal fuel load and 
2,000 pounds of internal stores, also had to be able to carry 10,000 pounds of 
conventional ordnance—6,000 pounds less than the Navy’s F–4. Gross takeoff 
weight for the Navy version could not exceed 55,000 pounds, unless the Navy 
approved. For fleet air defense, the plane had to be able to carry six 1,000-pound 
missiles for 3.5 hours to a radius of 150 NM.13

GENERAL DYNAMICS AND THE PRIME CONTRACT

because it would acquire the most TFxs, the Air Force selected the prime 
contractor for the system. Source selection began with an evaluation team 
assessing bidders’ proposals. Four groups—technical, operational, management, 
and logistical—comprising about 250 experts reviewed the proposals; a Navy 
captain (equivalent to an Air Force colonel) assessed designs from the standpoint 
of carrier compatibility. each of the four groups compiled raw scores by matching 
individual items against standards set by the source selection board and ranking 
each on a scale from 0 to 10. The evaluation team then turned raw into weighted 
scores. Of the 1,000 points possible, one-third were allotted to the technical 
area, one-third to operational matters, one-fifth to management capabilities, 
and one-ninth to logistical factors. Next, the source selection board reviewed 
the evaluation team’s findings and forwarded a recommendation to concerned 
Air Force commanders and Navy bureau chiefs, who added their views. The Air 
Force Council then considered all comments. Chaired by the vice chief of staff, 
the council acted as the senior deliberative and advisory body for the chief of 
staff.14 Its recommendation went to the uniformed and civilian heads of the Air 
Force and Navy. because the TFx was a bi-service program, the final decision 
necessarily rested with Secretary McNamara.15 

Six companies submitted designs. The evaluation team, while judging none 
acceptable without substantial changes, proposed giving boeing and General 
Dynamics (collaborating with Grumman) contracts to carry out further study. 
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The bureau of Naval Weapons, avoiding point scores, rated boeing’s proposal 
“acceptable with changes” but found the General Dynamics design “unacceptable 
without major changes.” boeing had chosen General electric’s MF295 engine, 
which would not be ready until 1967, well beyond October 1965, the intended 
date for delivering the TFx to operational units. General Dynamics planned to 
use Pratt and Whitney’s TF30 engine—300 pounds heavier, 4 inches wider, and 
slightly longer than the MF295, but further along in development because it had 
been intended for the Navy’s F–6D Missileer.16 

The evaluation team wanted boeing to redesign its airframe around 
another engine. It also asked General Dynamics to redesign its airframe in order 
to reduce an excessive wind-over-deck condition. At the next level, the source 
selection board unanimously recommended boeing’s design only. The Air Force 
Council, however, concluded that extending time and competition would save 
money over the long run. Development of the b–70 bomber, it believed, had 
benefited by having boeing and North American continue funded competition 
for more than a year. The service secretaries sided with the council. Secretary 
McNamara approved late in January 1962.17

On 2 April 1962, boeing and General Dynamics submitted revised 
proposals. At the source selection board, Air Force members recommended 
boeing; the Navy member found neither design acceptable. When the Air Force 
Council convened on 24 May, all of its members rated boeing the highest, but the 
Navy again judged both unacceptable. In fact, according to the chief of the bureau 
of Naval Weapons, the new proposals missed performance and weight goals by a 
greater margin than the original submissions.18 by redesigning to accommodate 
the TF30 engine, boeing had increased aircraft weight by 4,000 pounds, creating 
an even greater wind-over-deck requirement. The chief of naval operations 
(CNO), Admiral George W. Anderson, opposed a firm recommendation for 
boeing as premature since he saw “no indication that Navy requirements can 
indeed be met.” The service secretaries proposed, and McNamara approved, 
giving the companies three weeks to correct shortcomings.19 

The evaluation team received the next round of designs in mid-June. 
According to Albert W. blackburn, who was monitoring the TFx for the 
DDr&e, the General Dynamics proposal gave the impression of having been 
put together in:

an atmosphere of complete panic and confusion . . . with the result that they 
presented . . . four solutions to the Navy problem out of which [the Navy] selected 
two. . . . In one of these the Air Force fuselage was used with a brand new Navy 
wing and in the other the Air Force wing was used with a brand new Navy fuselage. 

by blackburn’s account, many evaluators felt that the General Dynamics 
proposal had abandoned the whole concept of bi-service development. boeing’s 
presentation, by contrast, preserved a common design and impressed “even . . 
. the most critical of Navy technical observers that for the first time one of the 
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competitors had . . . offered realistic solutions.” The Air Force was ready to go 
with boeing, refining its design as development proceeded. but the Navy, noting 
that companies had been allowed only three weeks to correct deficiencies, insisted 
that boeing’s redesigned wing needed more testing and analysis.20 

The source selection board, the Air Force Council, and the two service 
chiefs recommended that boeing alone undertake further design definition. 
Again, however, the civilian service secretaries decided to keep both firms 
working. On 13 July 1962, at McNamara’s direction, Deputy Secretary of 
Defense roswell Gilpatric advised boeing and General Dynamics that they 
had to meet three conditions before a contract would be awarded: First, satisfy 
both services that tactical air capabilities would significantly improve. Second, 
minimize the divergences from a common design. Third, demonstrate “credible 
understanding of costs for both development and procurement,” reconciling an 
obvious disparity between contractors’ estimates and Air Force standards. At this 
point, planned procurement came to 1,491 Air Force and 235 Navy TFxs, which 
would make it the largest aircraft program of the 1960s.21

The next round of the competition applied a novel approach—giving the 
evaluation team authority to work directly with each contractor, as though each 
were a prime contractor, identifying deficiencies and extending as much help as 
possible without specifically designing the weapon system or revealing anything 
about one contractor’s work to the other. The General Dynamics–Grumman 
team began well behind boeing but closed much of the gap by switching its test 
models from stainless steel, needing 6 to 8 weeks for fabrication, to casting from 
fiberglass that took less than 10 days and allowed more wind tunnel experiments 
and quicker design improvements. General Dynamics narrowed its models to one 
weighing 2,000 pounds more than boeing’s design. boeing, meantime, sacrificed 
commonality to satisfy Navy demands for a lighter aircraft.22 

The team heard final presentations on 11 September 1962. According to 
blackburn, “The General Dynamics presentation was inspired. Histrionically it 
could not have been better paced or more interestingly presented. The design 
was essentially new, the lines were smooth, and the data appeared to be well 
validated.” boeing’s briefing was “dull by comparison” because, in blackburn’s 
view, “boeing engineers had gone beyond the broad considerations of basic drag, 
range, and maximum [speed] and had gotten into the fine details of working on 
very small drag items and problems of stability and control.”23 

The evaluation team’s scores showed the two companies almost in a dead 
heat: 654.2 for boeing versus 662.4 for General Dynamics, out of a possible 
1,000 points.24 This time, the team and the bureau of Naval Weapons rated both 
designs acceptable. On 2 November, the source selection board unanimously 
recommended boeing; the user commands and bureaus followed likewise. 
Six days later, the Air Force Council decided that although either firm could 
design and produce TFxs successfully, boeing enjoyed a “clear and substantial 
advantage.” While “the level of carrier suitability and mission performance” 
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favored boeing, the council saw “no clear-cut choice in the naval configuration 
between contractors.” Air Force Chief of Staff General Curtis leMay endorsed 
those conclusions two days later, as did Admiral Anderson, the CNO.25 

boeing had begun with a built-in advantage. From the outset, the Air 
Force had leaned toward that company. veterans of the Strategic Air Command 
filled many top posts in the Air Force, and their faith in boeing—designer and 
producer of the b–17, the b–29, the b–47, and the b–52—was complete. Officers 
in the bureau of Naval Weapons judged boeing’s design superior to the General 
Dynamics design, although it fell short even of the Navy’s relaxed requirements.26

Civilian leaders, however, were not so easily convinced. Hearing the 
evaluation team’s presentation on 9 November, Secretary of the Air Force eugene 
Zuckert considered it to be not so much a briefing as a brief for boeing.27 How, 
he wanted to know, did rival designs compare in terms of commonality? How 
much technological innovation did each incorporate, and what risks did each 
incur? boeing proposed three novel innovations: employ thrust reversers instead 
of speed brakes; place air inlet ducts behind the afterburner rather than under the 
wings; and use titanium for much of the fuselage. Zuckert, however, saw serious 
problems in all three proposals.28

A thrust reverser, boeing argued, was the only deceleration device that 
could work effectively over the TFx’s entire speed range. Precisely controlling the 
rate and angle of descent would also allow the plane to land on a short runway. 
boeing had been using thrust reversers, in flight but not for landing, on subsonic 
airliners like its 747. At temperatures approaching 3,000 degrees, however, the 
plane would require completely new materials to guard against warps and leaks. 
Wary of the risk, Zuckert opted for General Dynamics’s well-proven speed brakes, 
spoilers, and drag parachutes. Air Force officers favored the thrust reverser. Only 
later did the Air Staff reject replacing brakes with reversers.29

boeing also maintained that its top-mounted air duct proved to be 
completely satisfactory on the 727 airliner and had been validated for the TFx by 
wind tunnel testing. If the TFx had to operate from unimproved airfields, top-
mounted ducts appeared to lessen the dangers of damage from foreign objects, 
as well as flameouts caused by ingesting missile exhausts. The argument against 
top mounting was that friction between air and fuselage skin could distort the 
airflow and degrade engine performance, particularly when a plane maneuvered 
from a high angle of attack. Distortion at the engine face had to be held down 
to acceptable levels, and wind tunnel tests could not completely simulate all 
conditions. Comparing boeing’s top mounts against General Dynamics’s “more 
straightforward” side inlets, Zuckert again assessed the risks of innovation to be 
unacceptable.30

To save weight, in the final round of competition, boeing switched from 
conventional materials to titanium alloy for the wing carry-through and pivot 
support structures, specifying a thickness greater than any used before. No data 
on metal fatigue existed for titanium when used in such large sections. At that 
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time, b–52s were experiencing wing failures due to metal fatigue caused mainly 
by the aircraft’s shift to low-level missions. The TFx required “high-speed, low-
level characteristics, the loads of a bomber, the agility of a fighter, the range of 
a transport . . . performance under austere conditions and a long service life.” 
That was why, Secretary Zuckert later testified, “you have to be conservative in 
your selection of materials.”31 but the decisive voice probably came from Clarence 
“kelly” Johnson, who had designed lockheed’s U–2 spy plane and was working 
on the A–11 interceptor (subsequently A–12) that later became the Sr–71 
strategic reconnaissance aircraft. The A–11, which would fly at Mach 3, used 
titanium extensively. Aluminum lacked sustained resistance to temperatures 
generated above Mach 2.5. The TFx, though, would have a maximum speed of 
Mach 2.5. Consequently, Johnson advised Zuckert that boeing was “crazy” to 
specify titanium in the thickness and places proposed.32

believing that the swing wing itself represented as great a technological 
leap as the TFx could bear, Zuckert leaned toward General Dynamics’s 
proven solutions. General Dynamics, Zuckert later testified, “was most likely 
to provide the best plane, in the least time, and at the lowest cost.”33 On 13 
November 1962, McNamara advised President kennedy that “it looked as 
if General Dynamics would be chosen.”34 Secretary of the Navy Fred korth 
joined Zuckert in recommending that General Dynamics–Grumman receive 
the contract. In their memorandum to McNamara, dated 21 November 
1962, the two service secretaries made the following points: First, in terms of 
acceptability, no “overriding margin” existed between the competitors. Second, 
General Dynamics enjoyed a “distinct edge” in commonality of Navy and Air 
Force versions, with 85 percent of its parts considered identical compared to 60 
percent for boeing. Since boeing intended to perform separate static tests for 
its two versions, probably even that 60 percent could not be preserved. Third, 
boeing’s cost proposal seemed excessively optimistic. Citing its experiences in 
developing and producing b–47s, b–52s, kC–135 tankers, and bomarc surface-
to-air missiles, boeing had reduced its man-hour estimates for manufacturing 
by as much as 30 percent below the industry average. korth and Zuckert did 
not consider these examples directly applicable to high-density, complex fighter 
aircraft, particularly an extremely advanced design incorporating thrust reversers, 
top-mounted inlets, and fuselage titanium. boeing’s research and development 
program, they were convinced, would not proceed anywhere near as smoothly 
as the company claimed. by contrast, General Dynamics’s proposal applied an 
“extensive engineering and test effort to the development program and could be 
considered as being conservative.”35 Fourth, while boeing had produced mostly 
subsonic bombers and transports, General Dynamics and Grumman offered 
extensive experience with high-performance, tactical, and carrier-based aircraft, 
making those firms “thoroughly familiar with all the problems of stability 
augmentation and supersonic operation.”36
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On 22 November, McNamara chose General Dynamics. by going with 
boeing, he reasoned, “the prospects of saving $1 billion would have evaporated.” 
He emphasized that “the effort to attain the highest degree of commonality lies 
at the heart of the entire TFx endeavor.”37

No other contract award of the 1960s stirred up such a furor. Never before 
had a secretary of defense reversed a source selection board’s recommendation. 
In April 1965, McNamara confined the source selection boards to making 
evaluations without recommendations, reserving decisionmaking either for 
himself or a service secretary. This change applied to programs involving $25 
million or more for research and development and $100 million or more for 
production.38 by centralizing decisionmaking, Secretary McNamara already had 
raised hackles among the services and in Congress, although in this case he was 
agreeing with two service secretaries. Democratic Sen. Henry M. Jackson of 
Washington, where boeing had its headquarters, met with McNamara and found 
the secretary “less than cordial.” Jackson then turned to Sen. John McClellan, 
chairman of the Committee on Government Operations and its Permanent 
Subcommittee on Investigations. McClellan asked for a delay in concluding the 
contract, which Gilpatric, on McNamara’s behalf, briskly rejected.39

Allegations of impropriety appeared. boeing’s plant was in Seattle, 
Washington; the General Dynamics plant was in Fort Worth, Texas. Deputy 
Secretary Gilpatric had performed legal work for General Dynamics while in 
private practice; Secretary korth had been a Fort Worth banker. vice President 
lyndon Johnson hailed from Texas; a joke of the day had it that the TFx should 
be renamed the lbJ. General Dynamics, moreover, was experiencing problems 
in other areas. Its 880 and 990 turbofan airliners, the latter produced without the 
benefit of a prototype, were big money losers. According to one observer, General 
Dynamics was being operated “as a holding company with no real control from 
the top.”40

Hearings held by Senator McClellan’s subcommittee, often rancorous 
in tone, ran from 26 February through 20 November 1963. After some sharp 
exchanges, McNamara let senators know that “when I got home at midnight . . 
. my wife told me that our twelve-year-old son had asked how long it would take 
for his father to prove his honesty.”41 While no evidence of impropriety surfaced, 
McClellan and most of his fellow senators concentrated on the issue of civilians 
overriding military judgment. General leMay testified to Senator McClellan, “I 
thought we had such a clear-cut and unanimous opinion all up and down the line 
that I was completely surprised at the decision. I expected to have some reason 
[given] that wasn’t apparent to me. . . . If there had been, I would have expected 
the Secretary [of the Air Force] to tell me about it. . . . He did not.”42 Admiral 
Anderson, in his testimony, regretted that:   

we did not reiterate and review our record of compromises and consequently did not 
make clear to [Secretary korth] the importance of those areas in which the boeing 
design appeared superior. . . .
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Those of us who learned the hard way . . . attach great significance to what might 
otherwise appear inconsequential differences between two competing pieces of 
military hardware. . . . This has also taught me a lesson, to perhaps . . . be more 
contentious in the future.43

Anderson never had such an opportunity. His tenure as CNO, which ended on 
1 August 1963, was not renewed. With hindsight Anderson felt sure that, by 
contradicting his civilian superiors, his TFx testimony terminated his career. 
As many military officers saw it, civilians were putting cost-saving commonality 
ahead of operational performance. McNamara’s inability to win congressional 
support confined the TFx’s backers mostly to senior DoD civilians.44

TEETHING TROUBLES

On 21 December 1962, Secretary McNamara awarded General Dynamics 
a $28 million letter contract for research, development, and test and evaluation 
of 23 F–111As, as the Air Force version of the TFx was now designated. The 
Air Force, having the great bulk of the planned procurement, established a 
system program office at Wright-Patterson Air Force base, Ohio, to oversee the 
acquisition. Col. Charles A. Gayle, who had led the Air Force evaluation team, 
headed the SPO until October 1963, when brig. Gen. J.l. Zoeckler succeeded 
him. The SPO reported to the Aeronautical Systems Division of the Air Force 
Systems Command. A small Navy contingent dealt with common development 
concerns and maintained liaison with the Navy’s technical bureaus.45

According to contractual requirements, the F–111A’s first flight test would 
take place in December 1964, and delivery of the first production units would 
occur in 1967. but testing, even with a model in a wind tunnel, revealed problems 
that defied quick solutions. The stresses in a fixed-wing aircraft were transmitted 
to the aircraft’s skin and fuselage. On a swing-wing F–111, the stress-bearing skin 
of the outer wing panels could not be connected to the skin of the wing roots. 
Consequently, wing stresses concentrated around the wing pivot, requiring an 
extremely heavy wing mounting. When fully swept back, a significant portion 
of the wings remained tucked inside the fuselage and the thick “glove” or wing 
root, adding weight to the aircraft without improving capabilities. Furthermore, 
the glove and fuselage space needed to accommodate folded wings, and the 
break where the wing met the glove enlarged the F–111’s radar cross section and 
increased aerodynamic drag. During March and April 1963, wind tunnel tests 
at NASA’s langley research Center in virginia revealed a high drag that, in 
the dense air at sea level, would reduce the F–111’s range in supersonic dash 
drastically. 

The F–111 Aerodynamics Consulting Group, a joint review committee 
organized to assess and recommend aerodynamic improvements to the aircraft, 
reported in October 1963 that General Dynamics’s figures were optimistic and 
that performance would run well below contractual requirements. by that time, 
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General Dynamics projected an increase in the empty weight of the Navy version, 
the F–111b, from 38,000 to 46,000 pounds. Adopting an innovation from 
boeing’s proposal, General Dynamics now proposed adding the thrust reversers 
that senior civilians previously considered too risky. The SPO objected, believing 
that the thrust reverser could seriously complicate integrating the engine with the 
tail end of the airframe, thereby reducing range and performance.46

In January 1964, Secretary McNamara called for a comprehensive program 
review. The bureau of Naval Weapons remained pessimistic, pointing out that 
the empty weight and weight growth of the F111–b was the greatest of any 
Navy design up to that point. Weight growth, the bureau asserted, was grossly 
degrading every characteristic of the F–111b. Piecemeal corrections might even 
make matters worse.47 

Again, civilians took an optimistic view. Harold brown, joined by the Air 
Force and Navy secretaries, advised McNamara against delaying or stopping 
work on the F–111b. They suggested that a Super Weight Improvement Program 
(SWIP), backstopped by alternative designs, probably could trim away enough 
pounds to make the plane viable. McNamara agreed. A 4,000-pound weight 
reduction, achieved between January and June 1964, and other modifications 
lowered the commonality between F–111As and bs to 78.8 percent.48 

On 3 February 1964, brigadier General Zoeckler rejected the Navy’s 
recommendation to delay completing a letter contract for research, development, 
and test and evaluation. Assistant Secretary of the Air Force robert Charles 
wanted to employ penalty and incentive provisions in a fixed-price contract, 
giving the contractor a greater impetus to tackle production costs at an early 
point. Thus, if the F–111b undershot the contract limit of 38,804 pounds by 
1,000 to 2,000 pounds, Grumman and General Dynamics would be rewarded 
with 0.2 percent of the total contract ($875,000). If aircraft weight overran that 
limit by as much as 2,000 pounds, a penalty of 0.1 percent ($437,500) would 
be applied. likewise, if takeoff distance proved to be 400 to 600 feet less than 
the required minimum of 2,900 feet, the contractor would win a 0.1 percent 
reward; if over by 200 to 500 feet, the penalty also would be 0.1 percent. Charles 
believed that cost-sharing, setting a target profit and a ceiling price, and adding 
a correction-of-deficiencies clause would provide the government with ample 
protection.49 Secretaries Zuckert and McNamara approved Charles’s approach. 
On 22 May 1964, Air Force and General Dynamics representatives signed a 
contract with a target cost of $441 million plus a target profit of 9 percent, $39 
million, bringing the target price to $480 million. The sharing arrangement for 
over- or under-running target cost stood at 90 percent for the government and 
10 percent for the contractor, with a ceiling price set at 120 percent of the target 
cost.50 The Air Force’s first F–111A rolled out of its hangar on 15 October 1964, 
and an initial flight test followed on 21 December. “For the first time in aviation 
history,” McNamara publicly declared, “we have an airplane with the range of a 
transport, the carrying capacity and endurance of a bomber, and the agility of a 
fighter pursuit plane.”51 
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General Dynamics F–111A with wings extended (top) and wings swept (bottom) at aircraft rollout, 15 
October 1964 (National Museum of the U.S. Air Force)

The Navy’s F–111b fared much less well as its weight and cost kept 
climbing. The first F–111b weighed 47,000 pounds empty, which meant that 
its gross takeoff weight would be approximately 78,000 pounds. Most carriers 
could not raise planes from the hangar deck to the flight deck if they weighed 
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over 70,000 pounds. loading fuel and weapons on the flight deck was not 
desirable in combat. On 26 August 1964, brown tasked an ad hoc group with 
appraising progress on the F–111b and its associated Phoenix air-to-air missile. 
Much like the Aerodynamics Consulting Group one year earlier, it warned 
that the contractors would not meet deadlines and performance requirements. 
The assumption had been that one F–111b would replace two F–4s because an 
F–111b could stay aloft longer with more than twice the payload of an F–4. That 
was true, the group concluded, only if the extra payload could justify the extra 
cost—and it was not apparent that the F–111b in its current configuration could 
do so.52 brown, in turn, advised Secretary McNamara that the F–111b/Phoenix 
faced serious trouble and required urgent examination.53 

Navy F–111B (foreground) parked alongside an Air Force F–111A (U.S. Naval Institute)

early in 1965, the DDr&e proposed changing the Air Force SPO into a 
joint Air Force–Navy office. Allowing more autonomy, with Grumman reporting 
directly to the secretary of the Navy, might ease the Navy’s antipathy to Air Force 
management. Without bold steps, brown predicted that the Navy, by October 
1966, would declare the F–111b’s record of flight tests unsatisfactory and leave 
the program.54 

by the beginning of April 1965, Deputy Secretary of Defense Cyrus vance 
approved restructuring the program office. At that point, claiming that $200 
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million would be saved, General Dynamics threatened to withdraw all F–111 
work from Grumman and transfer it to its own plant in Fort Worth. Although 
Grumman was performing the final assembly of F–111bs, a much larger part 
of its contractual work involved manufacturing the tails and landing gear for 
F–111As. As the prime contractor, General Dynamics enjoyed the right to 
propose any reorganization that would give the government a net saving. by June, 
the OSD comptroller calculated that savings would reach only $4 million to $5 
million. Meantime, however, Grumman decided to satisfy General Dynamics 
by opposing any major changes in program management. The upshot was that 
the SPO retained much the same form. Zoeckler was promoted to major general. 
rear Adm. W.e. Sweeney became deputy director with responsibility for the 
Phoenix missile, which Hughes Aircraft had been developing outside the SPO. 
However, the SPO did not function as an integrated organization; Sweeney 
retained control of Navy funding and the F–111b program.55

On 12 April 1965, the Air Force concluded a letter contract with General 
Dynamics to produce 431 aircraft for a total target price not exceeding $1.68 
billion and a ceiling price not exceeding 125 percent of the negotiated target price. 
The next day, Zuckert informed Secretary McNamara that the F–111A fell short 
of some requirements, particularly for the low-level dash (106 miles instead of the 
210 specified), but was clearly adequate to satisfy Air Force needs. The Air Force, 
he continued, anticipated an improvement normal in any aircraft. Should the 
plane fail to meet specifications, the Air Force intended to employ the correction-
of-deficiencies clause. but because the Air Force and the contractor believed that 
Navy requirements would be met, Zuckert judged firm commitments for both 
versions to be justified.56

General Dynamics FB–111A prototype in flight (National Museum of the U.S. Air Force)
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Secretary McNamara pressed for a third F–111, a strategic bomber version 
of the F–111A, designated the Fb–111A. Faced with cancellation of the b–70 
bomber, working to prevent b–52 structural failures from the stress of low-
level flying, and alarmed by McNamara’s deferral of an Advanced Manned 
Strategic Aircraft, the Air Force concurred. In November 1963, General 
Dynamics suggested two versions. Wind tunnel tests, funded separately from 
those for the F–111A, followed. early in 1965, OSD compared the projected 
cost and performance of supersonic Fb–111As with those of subsonic b–52s 
and supersonic b–58s. Matched against improved Soviet air defenses, Fb–111As 
carrying SrAMs offered a cheaper alternative than modifying older b–52s or 
restarting b–58 production. In June 1965, the Air Force approved developing an 
Fb–111A, expecting the first of 210 to become operational during Fy 1969.57 Five 
months later, Secretary McNamara announced that Fb–111As would replace all 
b–58s as well as early b–52s—the C through F models produced between 1956 
and 1959.58 

even without top-mounted air ducts or thrust reversers, integrating the 
engine and the airframe proved to be difficult. The F–111 was the first combat 
aircraft to use afterburning turbofan engines, which had different airflow 
characteristics than turbojets and were particularly sensitive to airflow distortion. 
Designers knew that large area inlets with “rounded cow lips” would best provide 
a smooth airflow. yet to minimize drag during a supersonic dash and optimize 
airflow at high angles of attack, General Dynamics designed quarter-round 
inlets located at the wing-fuselage juncture. During 1964, General Dynamics 
supplied Pratt and Whitney with inlet distortion data drawn from wind tunnel 
tests. relying on an index that weighted radial distortion equally at all distances 
from the compressor’s center, Pratt and Whitney judged that the levels of airflow 
distortion were acceptable and that stall-free operations were likely.59

That judgment proved optimistic. The contract specified that, while flying 
at Mach 2.2, an F–111 had to be capable of making an instantaneous 15-degree 
change in its angle of attack. Test pilots performed this maneuver successfully at 
Mach 1.6, but engine stalls occurred repeatedly at higher speeds. When senior 
Air Force officers were briefed, one whistled in surprise, saying that he saw no 
need to perform such a maneuver at 60,000 feet since the F–111 was not an air 
superiority fighter. No matter the logic, McNamara did not allow a deviation 
from the original performance requirement.60 

Further wind tunnel tests, conducted at AFSC’s Arnold engineering 
Development Center in Tullahoma, Tennessee, isolated and identified the cause 
of stalling. Turbulence in the boundary layer of air, created by friction of the 
airflow along the fuselage, posed no problem in subsonic flight. but at supersonic 
speed, during a maneuver involving a sharp change in the angle of attack, the 
boundary layer of airflow increased, entering the engine nacelle and creating a 
turbulent airflow into the compressor, causing the compressor blades to stall and 
the engine to shut down. The solution, called Triple Plow I, lay in moving the 
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inlets to increase the separation of the inlet from the fuselage and so prevent 
the thick boundary layer from entering the inlet (see figures 7–1, 7–2). That 
modification, however, increased drag and reduced range.61

Moveable part of wing Stationary part of wing

Inlet

Fuselage

Figure 7-1: LOCATION OF INLETS ON F-111

Source: Robert Coulam, Illusions of Choice: The F–111 and the Problem of Weapons Acquisition Reform
(Princeton: Princeton University Press, 1977), 177 (used with permission).

Wing Wing

Inlet
Inlet

Splitter plate
Splitter plate

ORIGINAL INLET DESIGN TRIPLE PLOW I DESIGN

Source: Coulam, Illusions of Choice, 177 (used with permission).

Figure 7-2: THE CHANGE TO TRIPLE PLOW I
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Who should pay for correcting the problem remained an issue. Developed 
and procured under a Navy contract with Pratt and Whitney, the TF30–P–1 
was provided to General Dynamics as government-furnished equipment. Pratt 
and Whitney claimed that its engine met all specifications contained in the 
interface documents that both contractors had approved. As often happened in 
such situations, each contractor charged that a defect in the other’s design was 
responsible for the problem; the government could not prove otherwise. Pratt and 
Whitney pointed to boundary layer problems; General Dynamics countered that 
its inlet design met the interface criteria provided by Pratt and Whitney. In the 
end, the government paid to correct the deficiency.62    

While the stalling troubles were being studied and solved, dozens of 
funding and contractual commitments had been moving forward.63 In September 
1965, two months after Pratt and Whitney’s engine passed the 150-hour Military 
qualification Test, the SPO laid out milestones for development and production: 
10 Air Force F–111As in Fy 1965, 55 in Fy 1966, 132 in Fy 1967, and 210 
in Fy 1968. Purchases of Navy F–111bs would start with 4 in Fy 1966 and 
reach 20 in Fy 1968. Performance requirements allowed few retreats from the 
original specifications. F–111A requirements included an empty weight of 38,667 
pounds, a takeoff distance of 2,780 feet, a speed of Mach 2.2, and a supersonic 
sea-level dash of 210 NM. F–111b requirements included an empty weight of 
38,804 pounds, a desired speed of Mach 2.5, and 4-hour endurance to loiter at 
150 NM from the launch point.64 

THE TRAVAILS OF “ICARUS”

A convergence of problems threatened to push all schedules back. An 
F–111b prototype made its first test flight on 18 May 1965 and reached supersonic 
speed by 1 July. A higher thrust engine was needed, however, to offset the weight 
growth and improve acceleration and rate of climb. Detailed design studies for an 
improved engine began in August 1965. late in November, Secretary of the Navy 
Paul Nitze informed McNamara that fabricating a more powerful TF30–P–12 
engine for the F–111b would take about two years. even so, Nitze warned that 
SWIP modifications and engine improvement alone were not enough to meet 
Navy specifications.65 

The F–111A also experienced problems. The Air Force began receiving 
flight test data from General Dynamics early in December 1965. by late January 
1966, pilots from the Air Force Flight Test Center at edwards Air Force base, 
California, were rating the F–111A as definitely underpowered.66 One of the 
F–111 prototypes flew at Mach 2.5 in July 1966, but an independent review group 
appointed by the Air Force reported the next month that neither the F–111A nor 
the F–111b would meet the services’ operational requirements without major 
design changes.67 
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Secretary McNamara responded by creating Project Icarus. every week 
or two, usually on Saturday, senior civilians—but no senior military officers—
met with their counterparts from industry.68 In addition to McNamara, the 
usual attendees were Deputy Secretary of Defense Cyrus vance (until 30 June 
1967); Paul Nitze, secretary of the Navy (through June 1967, thereafter as deputy 
secretary of defense); Paul Ignatius, secretary of the Navy (from September 1967); 
Harold brown, secretary of the Air Force (from October 1965); John Foster, 
director of defense research and engineering; roger lewis, president and CeO, 
General Dynamics; Frank W. Davis, president, Fort Worth Division, General 
Dynamics; and Arthur e. Smith, executive vice president, Pratt and Whitney. 
The program managers—Major General Zoeckler, his successor Maj. Gen. lee 
v. Gossick, and rear Admiral Sweeney—were sometimes asked to attend.

McNamara told the group that he wanted to keep coming together “until 
either these meetings were doing no good or the problems were solved.” broadly, 
the agenda for an Icarus meeting would identify shortcomings and the measures 
planned to solve them, the time needed to carry out fixes and retrofits, the reasons 
for contractor and service differences in performance estimates, the instances 
where deviating from original specifications seemed desirable, and cases where 
solutions to existing problems created new obstacles. 

Icarus, which ran from August 1966 until January 1968, was unique 
because senior officials constantly delved into engineering details that normally 
were the province of technical experts. It also constituted the only McNamara-era 
equivalent and forerunner of the Defense Systems Acquisition review Council 
and the Defense Acquisition board that loomed so large in later decades. 

At the opening session of Icarus on 25 August 1966, McNamara defined 
what he saw as the basic problem. With all versions of the F–111 currently 
unsatisfactory and 1963 specifications yet to be met, “production simply cannot 
proceed until performance is assured.” He worried particularly about forecasts 
that the F–111 would fall below requirements for its low-level dash, combat 
radius, and ferry missions. roger lewis, General Dynamics CeO, countered that 
the F–111’s apparent weaknesses were its strengths. Since advancing the state of 
the art was what caused these problems, solving them would result in a superior 
aircraft. McNamara repeated that the 1963 specifications had to be met and 
lesser performances would not do.69

At the 10 September meeting, Secretary of the Air Force brown noted that 
even though added aircraft weight reduced the low-level dash requirement from 
210 to 188 NM, both contractor and Air Force estimates were much less than that. 
Nozzle improvements, brown hoped, would cut turbulence from the boundary 
layer of air. Placing fuel tanks in the F–111’s wing cavities, furthermore, might 
solve the current shortfall in range, thereby providing the capability to reach 
targets in east Germany and Poland from bases in Western europe. McNamara 
acknowledged that failure to highlight the F–111’s conventional mission was a 
DoD error, “a fall-out from the day when emphasis was almost exclusively on 
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tactical nuclear missions.” When conferees discussed ways of reducing weight in 
the F–111b, McNamara remarked that with the F–111A, “the problem essentially 
was when to go into production.  The F–111b problem on the other hand was 
whether we had an aircraft at all.”70

A week later, Secretary brown said that he saw little hope of meeting 
the low-level dash specification, the requirement Frank Davis of the General 
Dynamics Fort Worth Division deemed the most challenging. Turning to the 
F–111b, Secretary of the Navy Nitze said that Navy and General Dynamics test 
pilots gave very different evaluations. With the F–111b at its current weight, 
according to the Navy, waving off a pilot from a carrier deck landing could lead 
to the pilot being ordered to eject. Davis disagreed. At McNamara’s direction, 
John Foster, the DDr&e, started working with the Navy, the Air Force, and 
contractors to identify problem areas.71

When Icarus reconvened on 29 September 1966, Foster claimed that 
“performance estimates were coming closer together. Things are being resolved.”  
McNamara asked why the program office had not done the things that the 
DoD principals were now addressing.72 Worried that a tacit rewording of the 
specifications was taking place, McNamara also wondered whether lack of a 
signed production contract was causing problems.73 

by the 22 October meeting, prospects had darkened again. As the F–111b 
grew heavier, higher approach speeds for deck landings became necessary. On 
10 September, Frank Davis had remarked that a carrier pilot could not have too 
much visibility. but improving visibility would raise the acceleration and wind-
over-deck requirements. Also, rearranging the cockpit would mean redesigning 
the escape capsule at a cost of $20 million to $60 million. roger lewis argued 
that since the F–111 was an advanced aircraft, many of its problems could not be 
treated in a “black-or-white” fashion and a more flexible approach was necessary. 
McNamara replied that “there was at least one critical ‘black and white’ issue and 
that was whether we had a Navy aircraft or not.” Often, he said, “people confuse 
specific performance parameters with the end objective desired.” Asking everyone 
to focus on attainable objectives, McNamara now indicated a willingness to 
reduce the F–111’s performance specifications further, but he wanted to be certain 
that even these lower goals were achievable.74 

McNamara, at the 17 November session, directed attention to what he called 
“a disgraceful cost position.” He noted that the 1962 General Dynamics proposal 
of $5.5 billion for 1,704 aircraft had now become $10.8 billion for 1,278 aircraft. 
To make matters worse, McNamara added, projections forecast a doubling of the 
contractors’ profits.75 It could be said, though, that the secretary was comparing 
apples with oranges—1,704 aircraft with nearly 90 percent commonality against 
1,278 in 5 models with no more than 60 percent commonality.76 

During November and December 1966, Icarus members faced two new 
problems. The first involved the Mark II avionics system (see chapters Iv and 
vII). According to Secretary brown, the F–111 required air combat capability 
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as good as or better than the Air Force’s F–4e Phantom fighter-bomber and 
ground attack capability as good as or better than the Navy’s A–6 Intruder attack 
aircraft. Those criteria could be met only by the Mark II.77 Slated for installation 
starting with the 236th aircraft at McNamara’s direction, the Mark II promised a 
huge improvement in capability for attacking ground targets. but neither Mark 
IIs nor the D model of F–111s being designed for them would be ready by June 
1969, when scheduling called for the 236th F–111 to roll out. McNamara also 
decided to equip Fb–111s with Mark IIs, pushing that program back six months. 
Strategic Air Command objected in vain that the Fb–111’s whole purpose had 
been to field an interim bomber quickly.78

The second problem concerned engine production, which was falling behind 
airframe output. According to roger lewis, General Dynamics could construct 
28 airframes per month, while Pratt and Whitney could produce engines for 
only 15.79 Secretary of the Navy Nitze likened the problem to a chicken-and-egg 
situation, with engine and airframe production each dependent on the other. 
reacting vigorously, lewis called the engine shortfall “astonishing” and contrary 
to General Dynamics’s working assumption of 28 engines per month. When 
Secretary brown stated that “if 30, 40, or 50 aircraft were slipped from Fy 1968 
to Fy 1969 and then made up, the situation would be in hand,” Davis responded 
that any schedules would have to be verified.80

Icarus meetings during January 1967 made little headway. Alexander H. 
Flax, assistant secretary of the Air Force for research and development, reported 
that modifying the side inlets had not solved the stalling problem. Frank Davis 
admitted that “there must be some reason why the configuration in flight does 
not behave as in the wind tunnel, but [he] was at a loss to explain why.” An F–111 
had reached Mach 2.5 while flying one narrow angle of attack but only Mach 2.0 
while flying along a broader angle. 

At the same time, the cost of the Mark II avionics system kept rising. In 
June 1966, when Autonetics won the contract, it was recognized that the Mark 
II specification did not fit or function with the F–111. General Dynamics and 
Autonetics, a division of North American Aviation, agreed that improvements 
would cost between $148 million and $220 million. When Autonetics proposed 
modifications that reached $250 million, General Dynamics declared that 
amount unacceptable. The first order of business, Davis argued, should be to 
establish a baseline for the Mark II’s performance, then evaluate differences 
between the specification and Autonetics’s proposal and determine the true 
incremental costs.81 

General Dynamics delivered the last of 5 F–111b prototypes in mid-
September 1966 and the last of 18 F–111A prototypes on 31 December.82 by the 
end of December, 7 production-run F–111s were on the assembly line, and parts 
were being fabricated for 48 more. General Dynamics had hired 18,000 people, 
building toward a goal of 24,000 employees.83
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During the 28 January 1967 meeting, Davis cited September 1967 as the 
deadline for starting to deliver aircraft from the production run. McNamara 
replied that no one should be “mesmerized” by that date. When Davis reminded 
him that the work force would total 50,000 by 1 May, McNamara countered that 
50,000 people would have to be put out of work if an acceptable aircraft was not 
in sight.84 yet McNamara’s threat rang hollow because political realities made a 
production stoppage unlikely. Moreover, treating performance requirements as 
unalterable goals prevented the tradeoffs that were needed to meet minimum 
requirements.85  

At the 16 February meeting, Secretary brown reported that F–111As with 
improved TF30–P–3 engines finally had reached higher altitudes and higher 
Mach numbers without stalling. He felt reasonably confident that Mach 2.2 or 
2.3 could be reached by September, when the production run was slated to start. 
What, McNamara asked, was the initial specification for maximum air speed? 
Mach 2.5 for a five-minute dash, brown answered, but he saw no evidence that 
the TF30–P–3 would give such a performance. Had the engine and airframe 
contractors, McNamara inquired, promised to reach a given performance level? 
Assistant Secretary of the Air Force Flax and his Navy counterpart, robert 
Frosch, answered that trying to hold a contractor to a given level could prove to 
be difficult. because engines were government-furnished equipment, for example, 
specifications had been written in terms of test stand rather than installed engine 
performance.86 

Turning to the Mark II, Secretary brown warned that General Dynamics 
was writing a contract with North American rockwell, Autonetics’s parent, that 
asked less of North American than North American had agreed to do for the Air 
Force. General Dynamics, brown emphasized, should be pushed to hold North 
American to the same standard. Major General Zoeckler said he had impressed 
that point on Autonetics and let contractors know that the 237th aircraft would 
not be accepted unless it carried a satisfactory Mark II system. Foster cautioned 
that completing a satisfactory system might take an extra year.87

At the Icarus meeting on 16 February, Secretary brown asked whether the 
specification had indeed promised a speed of Mach 2.5. When Davis agreed that 
it did, brown asked whether that goal could be met. Davis replied that he wanted 
to be certain of reaching Mach 2.0 and Mach 2.2, “while paying premiums on 
those things necessary to get to Mach 2.5.” As for the TF30–P–3 engine, Foster 
said that if the engine met the test stand specifications, General Dynamics had 
the responsibility to match that engine with the airframe and reach required 
speeds.88

For Fb–111A bombers, DoD tried to impose single-contractor responsibility. 
Since the TF30–P–3 engines used in F–111As could not provide enough thrust, 
the Air Force looked at the Navy’s TF30–P–12, for which Pratt and Whitney 
was willing to guarantee laboratory-demonstrated but not in-flight performance. 
General Dynamics stood ready to guarantee total system performance but refused 
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to take responsibility for solving the stalling problem and insisted on being able 
to specify any engine changes. At the Icarus meeting on 1 April 1967, Secretary 
brown said that since neither firm would take responsibility, the only logical 
recourse for the government was to delay production. Frank Davis replied that, 
without knowing whether the basic problem lay in the duct system, the engine, 
or some combination of the two, neither contractor could write a stall-solving 
specification. brown suggested that “as a principle, profit should be a function of 
risk,” which involved accepting responsibility. roger lewis responded that quality 
products resulted from an optimization between the airframe and the engine. It 
was “simply impossible,” he said, for General Dynamics to accept unequivocal 
responsibility for the whole program unless it also had authority over Pratt and 
Whitney. Without such authority, General Dynamics could do nothing “except 
write letters and complain.”89

Senior Defense Department officials were engaging in circular reasoning. 
Secretary brown argued, quite rightly, that profit was a function of risk. 
However, DoD shared the risk because it procured the engine and directed 
General Dynamics to develop an airframe using that engine. Since engines 
were government-furnished equipment, there could be no contractual basis for 
holding General Dynamics responsible for the stalling problem. Ultimately, the 
government would have to cover the cost of production delays. Hence, in the end, 
DoD paid to correct the engine stall problem.90  

The Icarus meeting of 29 April 1967 marked a watershed. Secretary 
brown reported that F–111A performance along the whole flight envelope was 
approaching an acceptable status. Triple Plow I, the inlet modifications described 
earlier, combined with improved TF30–P–3 engines, raised the stalling zone to 
Mach 2.0 in maneuvering flight and Mach 2.35 in level flight.91 However, almost 
every measure taken to improve performance had reduced range. Ferry tips and 
extra fuel in the wing cavities could bring it back up, but brown emphasized that 
a range of nearly 3,000 NM was needed. He would not be satisfied with 2,700 
NM aircraft, beyond the 20 or 25 needed for crew training. brown particularly 
wanted to avoid the mantra that “what’s acceptable is what’s available.” In the 
same vein, Foster argued that “proceeding now ran counter to the philosophy 
of not accepting aircraft, or allowing production, until satisfactory performance 
was demonstrated.” Nonetheless, Deputy Secretary of Defense vance authorized 
General Dynamics to start production in May, “on the proviso that there was 
no agreement to accept the production output.” At the same time, Pratt and 
Whitney won agreement to freeze its engine design, leaving time to iron out any 
kinks by September.92      

A fixed-price incentive contract, signed on 15 May 1967, replaced the letter 
contract of April 1965 and covered the production of 493 aircraft. Initial deliveries 
were set at 93 F–111As in 1967, followed by 84 F–111As and 20 F–111bs in 1968. 
A target cost of $1.671 billion applied to 469 F–111As and Fb–111As; added to 
that, a target profit of $150.4 million (9 percent, as in the letter contract) brought 
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the target price to $1.821 billion. The Navy’s 24 F–111bs were priced separately. 
The cost-sharing arrangement for the first 7 percent above or below target cost 
was 75 percent for the government and 25 percent for the contractor. beyond 107 
percent, sharing would be 85/15 up to a ceiling price that was 130 percent of the 
target cost. McNamara looked on that formula as equivalent to a firm fixed-price 
contract.93      

by late June 1967, F–111s had flown at Mach 2.2; a ferry range of 2,900 
NM and perhaps 3,300 NM appeared attainable.94 The first F–111A featured an 
improved TF30–P–3 engine and Triple Plow I inlets flew on 24 September.95 
General Dynamics believed that Triple Plow I would allow F–111s to reach full 
performance requirements.  Improving stall tolerances any further would require 
expensive structural changes to aircraft in full production, but General Dynamics 
worked under a fixed-price contract that did not clearly assign responsibility for 
such changes. led by the SPO, engineers from General Dynamics, Pratt and 
Whitney, and the Arnold Engineering Development Center designed a cheaper 
solution: Triple Plow II, with inlets and ducts enlarged and moved slightly 
outboard (see figure 7–3). This modification, approved in February 1968, raised 
stall tolerances beyond Mach 2.4 at high altitudes, high angles of attack, and sharp 
turns. but Triple Plow II also increased aerodynamic drag, which substantially 
reduced the distance of a sea-level supersonic dash. F–111es configured with 
Triple Plow II entered operational service in September 1969.96 

3.96”

Splitter plate 
removed

New duct

Inlet moved 3.96 inches 
outward and enlarged 10 
percent in capture area

Major structural change
• Aft center fuselage frames
• Fuselage skin panels

Source: Coulam, Illusions of Choice, 186 (used with permission).

Figure 7-3: THE CHANGES FROM TRIPLE PLOW I TO TRIPLE PLOW II
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Serious problems also remained in fielding the Mark II. At the Icarus 
meeting on 19 August 1967, Secretary brown predicted that production would 
slip as much as seven or eight months and specification waivers would be needed 
on early deliveries. The Air Force, he warned contractors, would not accept Mark 
Is after the 236th aircraft and would reject Mark IIs that failed to work properly. 
reacting sharply, Frank Davis reminded everyone present that General Dynamics 
had forecast schedule and cost complications, but the intense desire of Air Force 
officials for the Mark II97 had dictated a demanding delivery schedule: “Now, if 
the Air Force was going to be legalistic in terms of meeting specifications . . . then 
General Dynamics would have no recourse but to refuse to sign the contract.”98 

Here, DoD held no winning cards. Since Autonetics could argue that 
both the government and the contractor had the technical knowledge to expect 
serious problems in meeting the Mark II’s contractual requirements, the costs of 
termination could well have fallen on DoD. Consequently, Autonetics emerged 
as the winner, with the government obliged to accept major delays, large cost 
overruns, and significant performance shortfalls.99 Indeed, Autonetics delivered 
the first Mark IIs on 21 November 1967.  but problems surfaced during the 
system’s first full test in June 1968. Costs spiraled to the point that only 96 
F–111Ds, the first fielded in July 1971, were outfitted with Mark IIs. even then, 
failures occurred so frequently that maintenance costs remained high and aircraft 
availability low.100 

because the swing wing concentrated structural loads in a single pivot, 
fatigue requirements had to be more stringent than in fixed-wing aircraft. but 
how much more? Fatigue life, in terms of flight hours, had to be determined by 
testing a complete, instrumented F–111A airframe. On 27 August 1968, one 
day after ground tests began, the wing carry-through structure failed. The cause 
was a defect in casting, which meant that the problem was one of quality control 
rather than design. The solution came from testing in a cold hangar, where the 
temperature dropped to 70 degrees below zero and the aircraft was stressed to 7.5 
times normal gravity. The goal was to ensure that an F–111A could fly for 2,000 
hours without risking a carry-through failure, after which time it would go into 
depot overhaul.101

Meantime, on 16 October 1967, the first F–111A from the production line 
reached an operational wing. In March 1968, six F–111As began flying combat 
missions from Thailand. Combat operations halted on 22 April 1968, after three 
planes had been lost. Wreckage of one was recovered; investigators pinpointed 
a weak weld in a tail rod. The remaining three returned to their Nevada base 
in November. When two squadrons returned to action from September 
through December 1972, they both demonstrated reliability and good bombing 
accuracy.102
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F–111A of 474th Tactical Fighter Wing, which deployed six F–111As to Thailand early in 1968 to 
participate in combat operations (National Museum of the U.S. Air Force)

THE NAVY SCUTTLES ITS VERSION

Flight tests of the F–111b began in May 1965. Naval aviators compiled 
a long list of failures to meet specifications that they believed already had been 
ratcheted down so far that no leeway remained. Among other things, they wanted 
five more degrees of cockpit visibility. The contractor outlined a package of fixes, 
but bending the airframe was costly and bulging the canopy added complications 
for the escape capsule. All the modifications, which were begun early in 1967, 
added about 2,500 pounds to the aircraft’s empty weight. They also increased 
fuel capacity by 2,000 pounds, raising the takeoff weight correspondingly.103 
Concurrently, a study directed by rear Adm. elmo r. Zumwalt, Jr., a future 
CNO, characterized the F–111b as the best fleet interceptor for the next decade. 
yet many naval aviators, seeing Zumwalt as a protege of Secretary of the Navy 
Nitze, downplayed his findings.104

At an Icarus meeting in March 1967, Frank Davis claimed the F–111b’s 
latest configuration “assured the highest probability that the aircraft would be 
‘well liked and useful to the Navy’.” Secretary McNamara spoke enthusiastically: 
“If anything productive has come out of these meetings with the contractors . . 
. it has been this evolution of a satisfactory aircraft for the Navy.”105 On 1 June, 
however, a Navy evaluation labeled the F–111b in its current configuration unfit 
for service and incapable of carrier-based operations.106
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First flight of Navy F–111B, 18 May 1965 (Naval History and Heritage Command)

 

Sen. John McClellan, an influential member of the Appropriations 
Committee, shared Navy officers’ reservations and led a successful fight to block 
funding for long-lead-time items. The Domodedovo air show in Moscow in July 
1967 gave the F–111b’s critics more ammunition. The Soviets displayed six fighter 
prototypes, including a MiG–29 thought to be capable of reaching Mach 2.9. 
Their appearance, combined with experience from close air combat over North 
vietnam, reinforced a feeling in the Navy that extended-range interception was 
outmoded. Accordingly, the Navy commissioned Grumman to evaluate F–111b 
capabilities against a heightened Soviet threat. Perhaps sensing the writing on the 
wall, Grumman labeled the F–111b inadequate for dogfighting and submitted an 
unsolicited proposal to build a smaller, lighter, swing-wing plane. A furious roger 
lewis told Paul Ignatius, who had succeeded Nitze as secretary of the Navy, that 
Grumman had sabotaged the F–111b and that its “unsolicited” proposal actually 
had been instigated by vice Adm. Thomas F. Connolly, the deputy chief of 
naval operations (air). Although the Navy continued with the F–111b, it started 
studying a new type of fighter.107

before the Senate Armed Services Committee, Secretary Ignatius defended 
the F–111b, but vice Admiral Connolly testified that it was beyond saving.108 
The committee voted that serial production should not begin until Congress 
had reviewed suitability tests. Testing was pushed back, however, by the crash 
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of a prototype and delay in delivering TF30–P–12 engines. In mid-October 
1967, Assistant Secretary of the Navy Frosch publicly affirmed that the F–111b 
had reached “the state of development where we are satisfied that the basic 
problems have been solved, and that we have identified other design problems 
for which solutions are in progress.” but, as others noted, “every time there was 
an improvement it got incorporated farther and farther down the production 
line so it looked like we were never going to get a representative airplane.”109 In 
November, the White House announced that McNamara would be leaving his 
post to become president of the World bank. His departure meant the F–111b 
lost its only unyielding advocate. 

At an Icarus meeting in mid-January 1968, Frank Davis cautioned that 
the F–111b’s drag at higher supersonic speeds had proved to be greater than 
expected, apparently due to the Phoenix missiles hung on the wings. Contractors 
proposed either adding a third pivoting pylon or attaching the missiles externally 
on bomb bay doors. SPO engineers rejected both ideas, calculating that a third 
pylon would increase aircraft weight more than 500 pounds, while hanging 
missiles on bomb bay doors would be highly destabilizing. Secretary Ignatius 
said that the Navy also was concerned about the lack of agility implicit in less 
acceleration, apart from how that might hamper the interception mission. The 
Navy “wanted to proceed deliberately, and be careful that, while fixing one thing, 
a whole host of new problems were not created.”110    

In March 1968, with McNamara gone, the Navy recommended and OSD 
agreed to pare the Fy 1969 procurement authorization from 30 F–111bs to 8 and 
to add funds for the initial definition of an alternative “vFx.” On 28 March, 
the Senate Armed Services Committee voted to stop F–111b development and 
procurement. Instead, it voted funds for the vFx, which would later become the 
F–14 Tomcat fighter. After the House Armed Services Committee followed suit, 
formal termination of the F–111b program took place on 9 July.111

Did problems inherent in the original design or intentional action from 
those biased against it cause the death of the F–111b? Navy leaders insisted it was 
the former. Carrier aviation called for specifications so unique that only Navy 
fliers understood them.  The compromises required to achieve commonality 
made those specifications unattainable. Against original specifications of 62,788 
pounds for takeoff weight and -8 knots for a wind-over-deck launching, the 
F–111b registered a takeoff weight of 79,000 pounds and +19 knots for a launch. 
In the opinion of a high-ranking Navy official, “It had become clear that, even 
if you could lick each individual problem, the complete aircraft would still be a 
‘dog’.”112

The case for intentional action to kill the system, however, has some 
plausibility. Were the flight tests fair and objective? According to one author, 
“A negative bias . . . inhered in the flight tests, because of a skeptical Navy’s 
control of the tests, because of the type of pilots who would be flying the tests, 
and because of a systematic technical feature of the tests.” For example, changing 
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the requirement from that of a “standard” day to a more demanding “hot” day 
increased the measured wind over deck by about three to four knots but kept 
the specified wind over deck unchanged. Doing so created an artificially inflated 
performance discrepancy. After the F–111’s cancellation, at the insistence of 
Ignatius, the Navy conducted unpublicized carrier trials that the contractor 
considered a clear success. A Navy officer, however, attributed that success to the 
skill of the Navy test pilot.113

A DISAPPOINTING BALANCE SHEET

research, development, and test and evaluation costs for the F–111 came 
to $1.657 billion, which was $1.176 billion above the target set in May 1964. 
Production of all F–111 models including the 23 prototypes totaled 562: 

• 158 F–111As carrying Triple Plow I air diverters and Mark I avionics 

• 96 F–111Ds with more powerful TF30–P–9 engines, Mark IIs, and 
Triple Plow IIs 

• 94 F–111es with Mark Is and Triple Plow IIs 

• 106 F–111Fs featuring simpler avionics and TF30–P–100 engines

• 24 F–111Cs with Mark Is, which were sold to Australia 

• 76 Fb–111As for the Strategic Air Command with TF30–P–7 engines, 
Triple Plow IIs, and even more advanced Mark IIb avionics. 

Production costs through mid-1973 totaled $5.5 billion for 541 aircraft, $3.2 billion 
above the May 1967 target cost. On average, fighter programs of the 1950s had 
exceeded their targets by 100 to 200 percent, so the F–111 overruns were abnormal 
but not unique.114

Measured against the initial operational requirement and contract specifications, 
the F–111 was successful in several respects: it achieved takeoff and landing distances 
around 3,000 feet, a sea-level speed of Mach 1.2, and a sustained speed of Mach 2.2 
and burst speed of Mach 2.5 at altitude. Also, ferry range, unrefueled and without 
wing tanks, was sufficient for transatlantic flight. On the other hand, aircraft weight 
exceeded the SOr, while combat ceiling and navigation accuracy fell short of those 
standards. So did sea-level dash distance by a wide margin: only 30 NM in the F–111A, 
20 in the F–111F.115 

Many of the F–111’s troubles can be traced to early, arbitrary decisions. SOr 183 
imposed the swing wing, a decision that might better have been left to the competing 
contractors. Swing wings proved to be a passing phase in military aviation. The 
complicated and heavy gear box needed to move the wings cut into performance and 
fuel economy. Fixed, swept-back wings allowed a more efficient flight. After the Navy’s 
F–14, which incorporated much of the F–111b’s technology, only the Air Force’s b–1b 
bomber used a swing wing.116 
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Specifying a supersonic low-level dash dictated the design of the F–111’s fuselage, 
which created a conflict between Air Force and Navy requirements.  Insistence upon 
85 to 90 percent commonality left little leeway for performance tradeoffs. Trying 
to enforce contract specifications when the contractor and the SPO believed that 
necessary technology would be very risky and probably out of reach led to costly and 
mostly failed attempts to attain contract values. The Navy never warmed to the project, 
and the civilians’ choice of General Dynamics over boeing irritated Air Force officers 
while costing support on Capitol Hill. OSD’s insistence on adding the trouble-plagued 
Mark II was a crowning blow.117 

In any case, the record for one-size-fits-all weapon systems was not good. Fifty 
years earlier, Admiral Sir John Fisher pressed the british royal Navy into building 
battle cruisers with the objective of combining in one vessel the firepower of the 
battleship with the maneuverability of the cruiser, saving money and extending 
global reach while preserving a powerful home fleet. Speed was gained by sacrificing 
armor, on the assumption that armor-piercing shells fired at long range would prove 
ineffective.118 but German gunfire blew up three battle cruisers at Jutland in 1916. The 
space shuttle furnished a later example. It was obliged to serve both NASA and the 
Defense Department, yet DoD’s launch requirements were radically different from 
those of NASA. likewise, for the F–111, pursuing commonality left the Air Force with 
a version that was compromised by attempts to satisfy highly diverse requirements. 
Fitting awkwardly as an air superiority fighter and strategic bomber, its real success 
came in the specialized role of a low-level night penetrator.119

* * * * *

A bi-service effort involving major technological innovation must enlist the 
willing participation of everyone involved. The Air Force, at OSD’s direction, had 
adopted the Navy’s F4H–1 with minimal friction. but there was no commonality 
issue; the Air Force could fund the F–4 and make modifications as necessary. The 
F–111 alienated one constituency after another. Apart from sporadic appearances 
by Major Generals Zoeckler and Gossick and rear Admiral Sweeney, no senior Air 
Force and Navy officers attended Icarus meetings. When Col. robert e. Pursley, the 
military aide to the secretary of defense who took notes at the meetings, debriefed the 
SPO, he described mainly what was being done about the stalling problem. From the 
standpoint of SPO personnel, the actions taken by DoD principals at Icarus meetings 
solved none of the F–111’s difficulties.120 

There is a rough analogy between the travails of the F–111 and the troubles 
General Motors encountered over an air-cooled engine. In the early 1920s, top GM 
managers favored a new air-cooled engine promoted by the head of research. The heads 
of operating divisions, however, preferred an improved water-cooled engine. When the 
first air-cooled automobiles faltered, GM president Alfred Sloan stopped production. 
The air-cooled engine may have been right in principle and ahead of its time, Sloan 
reflected, but top management had become “more committed to a particular design 
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than to the broad aims of the enterprise. And we were in the situation of supporting a 
research position against the judgment of the division men who in the end would have 
to produce and sell the car.”121 When Secretary McNamara imposed his own views 
with respect to the F–111, he went against the judgment of many of those who would 
have to fly and fight with the aircraft, with regrettable consequences.
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ChaPter VIII

Managing Strategic Missile Systems

The 1960s saw the ascendance of the ballistic missile as the paramount strategic 
offensive weapon of both the United States and the Soviet Union. During 

the decade, the superpowers competed in two missile races. While Americans 
clearly won the first by 1962, well outstripping the Soviets in numbers of land- 
and sea-based launchers, the second race, in which Soviet quantity competed with 
American quality, proved more complex. The Soviets built larger launchers and 
put more megatonnage, or warhead yield, into their missiles. Americans relied 
on larger numbers of warheads. Their multiple independently targetable reentry 
vehicles could deliver warheads, with relatively small yields, accurately enough to 
destroy well-protected targets and in sufficient number to overwhelm defenses. 
But eventually, the Soviets also deployed MIRVs. Just as informed opinion in the 
1930s predicted that the bomber would always get through, many U.S. analysts in 
the 1960s, including those with deep technical knowledge, believed that ballistic 
missiles equipped with MIRVs could overcome any defense.    

POLARIS AND POSEIDON

If strategic offensive forces were to play a critical role in U.S. strategy, 
the Navy was determined to create a capability that would make it a principal 
participant in the mission. In developing and deploying this capability—fleet 
ballistic missile submarines—the Navy claimed to have created a winning 
formula for weapon system development that met or exceeded schedules, cost 
estimates, and technical performance requirements. At first glance, it seemed 
that the Navy had succeeded. On closer inspection, though, some claims stood 
up better than others. Minimizing time had top priority, and the span between 
the 1955 conception of a liquid-fuel missile fired from a surface ship and the 1960 
availability of a solid-fuel, submarine-launched missile was remarkably short. The 
nuclear-powered submarine George Washington, with 16 Polaris A–1 IrbMs 
on board, began its first operational patrol in November 1960. The A–1 had 
performance shortfalls, none of them critical. It was accurate enough to strike 

249



250 AdApting to Flexible Response

urban centers, but it fell a bit below 1,200 NM in range, carried a warhead with 
a yield only about half the one-megaton goal, and achieved less than 50 percent 
reliability. even so, the rapid fielding of a novel, highly complex system was a 
remarkable achievement.1

USS Henry Clay (SSBN 625) firing Polaris missile (Naval History and Heritage Command)

Plaudits went primarily to the Special Projects Office. established in 
November 1955, SPO was unique within the Navy. rear Adm. William F. 
raborn, Jr., SPO’s director, reported directly to the secretary of the Navy, from 
whom he received a broad grant of authority and responsibility along with orders 
to move fast.2 by December 1960, SPO personnel numbered 325.3 The SPO’s 
Steering Task Group had supervised the initial technical studies that focused 
on tradeoffs between cost, schedule, and performance. led by Capt. levering 
Smith, head of SPO’s Technical Division, the group included representatives 
from SPO, the major contractors, the Instrumentation laboratory at MIT, 
the Atomic energy Commission, the bureau of Ships, the Naval Ordnance 
laboratory, and the staff of the chief of naval operations. In bimonthly meetings, 
the group focused on preliminary design, performance, and technical progress. 
After the program gained approval, the Steering Task Group continued regular 
meetings. This approach to communication and coordination, later called 
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adaptive management, fostered prompt accommodation to the project’s needs.4 
SPO, together with lockheed, bore responsibility for systems integration. 

As Polaris moved forward, raborn and Smith decided that responsibility 
for production should remain with the development groups but that a separate 
office would monitor and independently report progress and problems. Too often, 
in Smith’s experience, “something was developed and some quantity satisfactorily 
produced, only to have severe problems appear when others produced it.” Since 
production methods could vary among firms that made the same technologies, 
designs sometimes had to be reworked.5

SPO’s best-known management innovation, the Program evaluation 
review Technique, offered a methodology for integrating projects and 
evaluating progress. Designed by a team drawn from SPO, lockheed, and the 
consulting firm of booz, Allen, and Hamilton, PerT identified events, activities, 
interrelationships, and time estimates that SPO had instanced in the projected 
development of Polaris. An “influence diagram” displayed the interconnected 
sequence of events or activities that had to take place on the way to completion. 
engineers then prepared three time estimates for completing each—optimistic, 
pessimistic, and most likely. A mathematical formula combining these three 
estimates provided a projected completion time. Network interdependencies—
that is, the parallel development of subsystems—created “paths” of various 
time lengths. The longest was termed the “critical” path because any delay in 
completing a critical activity would push back completion of the whole project. 
Tracking the critical path highlighted potential bottlenecks at the earliest point. 
largely due to its well-publicized application in the Polaris program, PerT was 
in vogue throughout the Defense Department during the late 1950s and early 
1960s.6

PerT had limitations that were not obvious to outsiders. It assumed 
that engineers could make reasonable time estimates for each of hundreds of 
development activities without knowing exactly when each activity would 
begin and how many workers with the requisite abilities would be available for 
each one. Indeed, engineers found it difficult to produce three time estimates 
for each activity while assuming the same level of effort, since a major factor 
in the differing time estimates was the availability of specific individuals to 
work at specific times. Also, planning work as discrete efforts with clear starts 
and finishes ignored the frequent overlapping of activities. Networking made 
sense, but computer printouts revealed so many scheduling conflicts that full 
compliance was simply infeasible.7  

Some observers, such as Harvey Sapolsky, author of the classic study of 
the Polaris program, argued that SPO’s reputation as an innovator was a bit 
contrived. Novel techniques, according to Sapolsky, were not widely applied 
until after the first submarine had been tested and put into service, or were 
applied but did not work, or worked but were put to a purpose wholly different 
from the one officially described.8 As for PerT, Sapolsky judged that SPO often 
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used it as a screen against outside interference, creating an image of efficiency 
behind which old-fashioned, hands-on management could function. Personal 
relationships, Sapolsky concluded, probably provided better insights than PerT. 
robert Frosch, who as assistant secretary of the Navy (r&D) helped authorize 
Sapolsky’s study, later reflected that SPO deserved credit for using “some pseudo-
management techniques (along with their real ones) to flim-flam some of the 
pseudo-watchdogs into leaving them alone to manage the project right.”9 

How, then, did SPO and its contractors beat the time goal and fulfill 
most performance requirements? First, the quality of leadership and technical 
talent was extremely high. Polaris held the Navy’s highest priority, enabling 
rear Admiral raborn to recruit needed specialists, while Congress gave strong 
bipartisan support and minimized the time SPO personnel spent testifying on 
Capitol Hill. A second key to success was a decentralized, competitive program 
structure that promoted rapid, synchronized advances in all of the technologies 
comprising the Polaris system. For example, having Hughes as an alternative to 
General electric for manufacturing fire control computers improved the product 
and significantly reduced the price. A third element was the sense of élan and 
commitment that rear Admiral raborn, director from November 1955 until 
February 1962, carefully fostered. He nurtured friendships between SPO and 
contractor personnel, requiring his people to attend industry-sponsored parties 
and encouraging them to entertain contractors at their homes. Our religion is 
to build Polaris, raborn preached, turning virtually his whole flock into true 
believers.10

In other branches of the Navy, some believed that Polaris turned out so 
well because it drained talent away from other projects. According to an officer 
with long service in the Polaris program and its successors, “We did attract 
some of the Navy’s best and brightest,” but “most of us . . . were inspired to 
excellence by outstanding leadership, the unambiguous delegation of authority 
and responsibility, the technical challenges, and the importance of our program 
to national security.”11

The Special Projects Office prided itself on having produced accurate, 
realistic funding plans. The major contracts were cost-plus-fixed-fee, with 
statements of work covering 12-month periods. The entire program, officials said, 
came within 2 percent of meeting its cost estimate or target.12 Many in the Navy, 
OSD, and Congress interpreted cost control as spending funds neither faster nor 
slower than planned during a 12-month period rather than as accomplishing 
defined packages of work at a cost no higher than planned. In 1961, the Navy 
tasked the Management Systems Corporation in Cambridge, Massachusetts, 
with designing a cost-control system, using the Polaris project as a model. 
Analysts visiting two of the major contractors found that work unfinished when 
the fiscal year ended would be reinserted in the work statement for the following 
year’s contract and used again as the basis for estimating the next year’s costs and 
fees. One firm, for example, appeared to have collected a profit for performing a 
work package in one contract, then profited again for performing the same work 
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package in the follow-on contract. Some analysts construed these as equivalent to 
cost-plus-percentage-of-cost contracts, which were prohibited by law.13 

In rebuttal, SPO held that Polaris’s high priority, novelty, and level of 
technical difficulty compelled the use of annual level-of-effort contracts rather 
than completion contracts specifying packages of work to be accomplished. Level 
of effort meant that a contractor would employ its best efforts on the project for 
a certain number of hours during the period the contract covered. In return, 
the government would pay the contractor for its costs plus a profit, called a fee. 
While the contract would describe the work that SPO and the contractor hoped 
to accomplish during a 12-month period, it did not require the contractor to 
complete the work. If the contract described the scope of work in terms of levels 
of effort extending over several years, most of that language could stay the same 
from one contract to the next. The cost estimate often related to the contractor’s 
level of effort, not the specific work to be completed. If the contractor spent more 
than the contract specified for 12 months, the government would reimburse the 
contractor for all allowable costs and the fixed fee negotiated at the contract’s 
outset. Consequently, SPO did not construe the contract as cost-plus-percentage-
of-cost, even though some of the work content used for one year’s fee was carried 
over to the following year.14

In 1960, SPO started seeking ways to measure contractor performance 
throughout the program. The answer was PerT COST, in which “work 
packages” became the basis for estimating man hours and costs. A PerT COST 
team carried out a pilot test at lockheed-Sunnyvale and General electric’s 
Ordnance Department. Fixed budgets for work packages were the basis for 
man-hour and cost estimating; those estimates were summarized and forwarded 
to higher echelons. Previously, “rubber baselines” had allowed contractors to 
ensure retroactively that expenditures conformed to estimates. The ability to 
compare estimates against the man hours and costs actually expended allowed 
the contractor to keep a constant check on whether work was costing more or less 
than originally planned.15

questions about program cost, however, were much less important than 
deploying a system that would give the United States a decided military advantage 
over the Soviets. The eisenhower administration had authorized 19 ballistic 
missile submarines. The kennedy administration accelerated production to fund 
a larger number, 41 in total. Twelve were launched in 1963 alone, and all 41 were 
in commission by 1967, carrying 656 Polaris missiles and putting the United 
States far ahead of the Soviet Union in strategic nuclear weapons capability. 
Four shipyards built the submarines. Two were private firms, electric boat in 
Connecticut and Newport News Shipbuilding and Dry Dock Co. in virginia, 
and two were Navy yards in Portsmouth, Maine, and Mare Island, California. 
SPO coordinated the activities of the yards with those of the bureau of Ships and 
its Nuclear Power Directorate, which supervised design and construction of the 
submarines and their reactors.16
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In designing the Polaris A–1 missile, the prime contractor, lockheed-
Sunnyvale, allowed reliability to suffer in order to meet the schedule. There 
was no one major failure, just an accumulation of smaller ones. In April 1958, 
lockheed began developing an A–2 missile with more dependable electronics 
and slightly greater warhead yield. The A–2, which became operational in June 
1962, had a longer range—nominally 1,500 NM—that resulted from work 
sponsored by SPO and performed at the Allegany ballistics laboratory in 
West virginia, a government-owned facility operated by the Hercules Powder 
Company. The innovation of fiberglass casing, which had a significantly higher 
strength-to-weight ratio than steel, lightened the rocket’s upper stage.17

Development of the next version, the Polaris A–3, started in October 
1960. The Navy wanted much longer range and a more powerful payload. 
Working with the Aerojet General Corporation and Hercules, lockheed 
improved propulsion enough to give the A–3 a range of 2,500 nautical miles.18 
livermore laboratory in California had tested a 200-kiloton design prior to the 
moratorium on atmospheric testing that ran from 1958 until 1961.19 A multiple 
reentry vehicle (Mrv) system would carry three 200-kiloton warheads; these 
would separate and detonate in a triangular pattern, creating enough destructive 
overpressure to flatten buildings across an area as large as that created by a 
one-megaton blast. The first A–3, with about 85 percent new hardware design, 
went to sea in September 1964.20 Only two months later, in red Square, 
the Soviets displayed the Galosh surface-to-air missile, which along with its 
associated components provided Moscow defense against ballistic missiles. In 
1961, lockheed had been awarded a contract to develop penetration aids for 
overcoming a missile defense system similar to the Army’s Nike-Zeus, which 
was designed to intercept warheads within the atmosphere. Galosh missiles, 
however, were to intercept targets above the atmosphere and had a very high 
warhead yield. In response, lockheed’s kits, completed between July 1963 and 
July 1964, each contained six decoys, chaff (clusters of small fibers that reflect 
radar signals) to be released in mid-course, and electronic jammers for the early 
part of atmospheric reentry. Unfortunately, these kits could not counter Galosh 
because jammers and chaff were cut to the wrong frequencies, decoys were 
too small to be seen by Galosh’s low-frequency radars, and Mrvs were spaced 
improperly to accommodate the blast effects from Galosh’s big warheads. The 
Navy reacted by starting development of a system of penetration aids for the 
A–3 called “Antelope.”21

A more comprehensive answer to Galosh was in prospect. In November 
1963, Harold brown, the director of defense research and engineering, 
instructed SPO to define a successor to Polaris—a missile that must be able to 
penetrate ballistic missile defenses around urban-industrial areas. brown also 
ordered the Air Force, working jointly with the Navy, to develop a new reentry 
vehicle, and General electric started designing the Mark 12, which would 
carry a 150-kiloton warhead. quickly, though, SPO and lockheed turned 
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toward what was called “mailman” technology that the Air Force was creating 
for its silo-based Minuteman ICbM. essentially, a platform or “bus” would 
carry all the reentry vehicles for each missile and release them one at a time. 
Unlike a multiple reentry vehicle, which delivered warheads on only one target, 
warheads from one multiple independently targetable reentry vehicle could hit 
a number of widely dispersed targets. Consequently, SPO commissioned the 
Instrumentation laboratory at MIT to develop what became the Poseidon 
missile’s Mark 3 reentry vehicle.22   

Secretary McNamara wanted Polaris’s successor to possess better accuracy 
as well as increased yield. To that end, SPO proposed a number of technical 
improvements, including a new guidance system, more precise release of 
reentry vehicle from the bus, and navigation references for the ballistic missile 
submarine that would be more accurate, all-weather, and usable worldwide.

Project Transit provided one solution for supporting navigation 
requirements that grew ever more complex. Putting five or six Transit navigation 
satellites into polar orbits would make possible an accurate mapping of the 
earth’s shape, mass, and gravitational field. That knowledge would allow a 
satellite’s orbit to be known precisely. Consequently, variations in a satellite’s 
signal as it approached a listener and then departed—the Doppler effect—
would give the listener an accurate fix on his own location. by 1964, the Applied 
Physics laboratory of Johns Hopkins University had created a model of the 
earth’s gravitational field that could make navigation at sea accurate to within 
one-tenth of a mile. In May 1960, SPO had assumed oversight responsibility 
for Transit, showing how far the concept of a weapon system had broadened.23

In January 1965, President Johnson announced the decision to develop 
Poseidon, the next generation of submarine-launched ballistic missiles. The 
quietly competent levering Smith, promoted to rear admiral, became director 
of SPO in February. Central to the development of a Poseidon missile was a 
decision about its purpose. Should it be a counter-city weapon, like Polaris, or 
a counterforce weapon, accurate and powerful enough to destroy or neutralize 
hardened missile silos and command and control centers? OSD wanted a 
counterforce capability, but rear Admiral Smith was wary. Among other things, 
he wanted to keep Poseidon’s mission and identity distinct from the Air Force’s 
programs and objectives that emphasized counterforce capabilities. Ultimately, 
Smith succeeded in having OSD’s aim of 50 percent improvement over the 
A–3’s accuracy listed as a “development goal” rather than a “development 
requirement.” The Special Projects Office, Smith reasoned, could determine 
a missile’s accuracy in test firings but could not be sure why shortcomings 
occurred because it did not fully control testing procedures.24
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Rear Admiral Levering Smith (Naval History and 
Heritage Command)

Vice admiral Levering Smith 
(1910–1993)

From 1957 through 1977, Levering 
Smith was either the technical 
head or program director for 
the Navy’s submarine-launched 
ballistic missiles—Polaris, Poseidon, 
and Trident. Indeed, the Naval 
Submarine League, in naming 
an annual award in his memory, 
said that he, “more than any other 
individual, was responsible for the 
successful marriage of the ballistic 
missile with the nuclear submarine.”

For much of his early career, Smith 
served on surface warships, often as 

the gunnery officer. During World War II, he participated in 11 Pacific campaigns 
and engagements, surviving the sinking of both the aircraft carrier Hornet in the 
battle of Santa Cruz in October 1942 and the heavy cruiser Northampton in the 
battle of Lunga Point only five weeks later.

Before the war broke out, Smith completed the Naval Postgraduate School course 
in ordnance, which was followed by a one-year tour at the Bureau of Ordnance. 
After more than two years in action in the Pacific, he returned to the bureau in late 
1944 and spent the next three decades in rocket- and missile-related work. From 
1947 to 1954, he was assigned to the Naval Ordnance Test Station in California 
where he was, successively, deputy head and head of the Rockets and Explosives 
Department, specializing in solid propellants and high explosives, and then the 
facility’s associate technical director. Captain Smith next assumed command of 
the Naval Ordnance Rocket Test Facility at White Sands Proving Ground in New 
Mexico. In the spring of 1956, Rear Adm. William F. Raborn, Jr., head of the 
Navy’s effort to develop a fleet ballistic missile system, tapped him for duty in the 
Special Projects Office.

While serving as the SPO’s technical director, in June 1957 Smith was promoted 
to rear admiral, and in 1965 became the ballistic missile program’s director, 
occupying that post until retiring from the Navy in November 1977 as a vice 
admiral. In a tribute to Smith, Willis M. Hawkins, a former vice president of 
Lockheed, summed up the views of those who knew him well: “He was what 
he appeared to be: a highly intelligent, rational, practical engineer with immense 
respect for those around him, particularly those with good ideas and a reasonable 
approach to developing them.”I
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Counterforce versus counter-city targeting played out in a debate over 
the best method of missile guidance. An OSD study concluded that small 
MIrvs were preferable to large single warheads with sophisticated decoys. That 
finding helped rear Adm. Smith eliminate Mark 12s from consideration. but 
counterforce advocates wanted Poseidon to carry the Avco Corporation’s Mark 
17 reentry vehicle, designed for the Air Force and able to deliver a multimegaton 
warhead that could take out even the most hardened targets. engineers at the 
kearfott Division of the General Precision Corporation, working apart from 
specialists in Smith’s organization and the Instrumentation laboratory, argued 
for a new guidance system. All-inertial had been preferred to stellar-inertial 
guidance because the latter required sightings on two stars. kearfott claimed 
that one optimum star sighting would reduce drastically the sources of error 
that had made submarine-based missiles less accurate than land-based missiles. 
lockheed responded in 1966 with a finding that a Mark 3 carrying stellar-inertial 
guidance could destroy or neutralize hard targets and thereby make the Mark 
17 unnecessary. SPO agreed to drop the Mark 17. Improving accuracy enough 
to make Poseidon a counterforce weapon provoked congressional opposition. 
In 1969, following the test flight of a stellar-aided Poseidon, Sen. edward W. 
brooke III (r–MA) led an effort to withhold funds for stellar guidance. So much 
accuracy, he argued, could upset the delicate balance of mutual deterrence. The 
president yielded, and Poseidons carried all-inertial guidance.25 

Poseidon C–3 had a range of 2,500 nautical miles, the same as the Polaris 
A–3, but its Mark 3 reentry vehicle system could carry 14 warheads per missile. 
because the Soviets were improving their antisubmarine as well as their antimissile 
capabilities, the C–3 was designed to counter either threat by varying the number 
of warheads placed in a missile before it was loaded on board a submarine. Fewer 
warheads increased the C–3’s range, thereby improving a submarine’s survivability 
by allowing it to stay farther out at sea. More warheads enhanced the C–3’s 
ability to penetrate missile defenses.26 A yield of only 40 kilotons per warhead led 
Air Force officers to joke about the Navy’s puny “firecrackers.” Still, the C–3 was 
sufficiently accurate to destroy not only cities but also targets such as nonstrategic 
military installations, research and development centers, and industrial facilities 
outside urban areas.27

between 1961 and 1968, SPO’s management techniques stayed essentially 
the same.28 However, it had to cope with two changes that OSD imposed: 
first, the shift from cost-plus-fixed-fee to fixed-price-incentive contracting; and 
second, the promulgation of DoD Directive 3200.9 spelling out steps within 
the phases of concept formulation and contract definition. In March 1968, 
the Navy awarded lockheed a $456.1 million cost-plus-incentive-fee contract, 
one of the first awards that covered both development and production of the 
missile system.29 Initially, SPO engineers worried that incentives would cast the 
boundaries between development and production in concrete, cost more, involve 
more paperwork, and give the contractor more profits. Most of their fears proved 
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to be unfounded. As much as half of the design work on some subsystems reached 
completion before letter contracts and prices were set. because the government 
bore the burden of proof to show why it would not accept incurred costs, letter 
contracts gave contractors an incentive to spend as much as possible before 
contract definitization occurred, with the incentive applying only to the reduced 
amount of work that remained. SPO only opened the propulsion contract, 
involving little innovation, to competition. All other subsystem contracts were 
sole-source awards. Also, assigning weights to each of the multiple incentives gave 
SPO a good deal of leverage in shaping the program. With Polaris, SPO accepted 
performance shortfalls to beat the time deadline. With Poseidon, SPO imposed 
different priorities. rewards for technical performance weighed most, those for 
meeting the schedule next, and those for staying within cost targets least.30

Compared with the Polaris A–3, weighing 36,000 pounds and with a 54-
inch diameter, the Poseidon C–3 weighed 64,000 pounds and had a 74-inch 
diameter.31 Of the 41 Polaris boats, 31 were slated for modification to carry 
C–3s. Converting the earliest 10 boats was deemed too costly and difficult.32 
The administration in 1968 wanted to authorize six conversions during Fy 1969. 
but Sen. richard russell (D–GA), aware of the Navy’s troubles with the Tartar, 
Terrier, and Talos shipboard antiaircraft missiles, opposed rushing ahead with 
missiles that had yet to be proven. Despite pleas from rear Admiral Smith and 
senior OSD officials, russell succeeded in cutting Fy 1969 conversions to two. 
The first submarine to be refitted, James Madison, entered the electric boat 
shipyard in February 1969; it returned to sea in March 1971.33 Since the Soviets 
had not yet flight-tested a MIrv, the American lead remained substantial.

MINUTEMAN I, II, AND III

The Air Force’s Minuteman ICbMs, protected in hardened underground 
silos, rivaled the Navy’s acquisition achievement with Polaris. Program definition 
and hiring of contractors took place during 1958. Minuteman’s first full flight test, 
on 1 February 1961, was a complete success. In December 1962, 20 Minuteman 
ICbMs reached operational status. by 1967, the force peaked at 1,000 launchers.34 

brigadier General Schriever’s Western Development Division (WDD), 
created in 1954, directed the Air Force’s ICbM and IrbM programs. located 
in Inglewood, California, WDD was an element of the Air research and 
Development Command. As the Air Force’s ICbM effort began to take shape, 
Schriever and his superiors concluded that no private firm had the capacity to 
act as a missile prime contractor. Since the Air Force likewise lacked personnel 
qualified to oversee missile development, it recruited talent for a technical 
management organization to handle Atlas, Titan, and the intermediate-range 
Thor.35
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Poseidon missile launched from USS James Madison (SSBN 627) (Naval History and Heritage Command)

The Air Force chose a private corporation headed by Simon ramo and 
Dean Wooldridge, who had earned reputations working on electronics and 
missiles for Hughes Aircraft. In WDD, ramo-Wooldridge acted as deputy 
responsible for systems engineering and technical direction, with Schriever and 
ramo meeting almost daily. To its nucleus of highly capable personnel, ramo-
Wooldridge added university engineers and physicists who were granted leaves of 
absence from their academic positions. In December 1957, the element of ramo-
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Wooldridge at Inglewood became the private Space Technology laboratories 
(STl), tasked with integrating the designs and directing the development of 
ballistic missile systems and space programs. Schriever’s WDD was renamed the 
ballistic Missile Division (bMD).36   

A breakthrough with solid fuels brought the second generation of ICbMs 
into service swiftly. by 1955, experts anticipated that gains in metallurgy, 
chemistry, and high-temperature materials would permit rapid advances in solid-
propellant technology. Atlas and Titan used a highly unstable liquid-fuel mixture 
that had to be loaded in exactly the right proportions just before launch. Solid 
fuels, on the other hand, had virtues that included ease of handling, immediate 
availability because the propellant could be stored on board indefinitely, and 
a good thrust, range, and payload ratio. In the ballistic Missile Division, Col. 
edward N. Hall was a persistent advocate of solids. A ramo-Wooldridge study, 
begun in 1955 and circulated in July 1957, concluded that solid-fuel engines 
could be created by 1960 without radical improvements in the state of the art.37 
Another group, led by Colonel Hall, judged that by 1964 a solid-fuel, three-stage 
rocket could deliver a one-half to one-megaton warhead within one nautical mile 
of a target 5,500 to 6,500 nautical miles distant.38

by February 1958, OSD and the Air Force ballistic Missiles Committee,39 
convinced that Minuteman had matured sufficiently, felt confident that simplified, 
relatively inexpensive weapons could be fielded in 1962–1963. Predictions that 
the first r&D version of Minuteman would be delivered in October 1960, 
followed by the first operational missile in June 1962,40 proved to be extremely 
close to the mark.

Praising the work of the ballistic Missile Division and STl on Atlas and 
Titan, the Air Force Scientific Advisory Committee urged extending this same 
collaboration to Minuteman. Joined by other Air Force officers and contractors, 
Hall argued that widespread expertise now made STl’s role redundant. 
Nonetheless, in April 1958, STl was made responsible for Minuteman’s systems 
engineering and technical direction. later that year, STl’s parent, ramo-
Wooldridge, completed a merger with Thompson Products, its main financial 
backer, and became Thompson ramo Wooldridge (TrW), Inc.41

Since the engines constituted the airframe in a solid-propellant rocket, 
the outcome of engine development would go far to determine Minuteman’s 
success. The ballistic Missile Division and STl prepared work statements for 
r&D contracts. During April and May 1958, selection boards drawn from 
bMD, Air Materiel Command, and SAC recommended the firms that appeared 
best qualified to be subcontractors. Another board chaired by bMD evaluated 
contractors’ proposals, submitting its findings for review by higher echelons, up 
through Air Force headquarters.42
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Colonel Edward N. Hall (Air Force Space 
Command)

Colonel edward N. hall (1914–
2006)

Edward Hall, the key figure in 
developing Air Force solid-propellant 
rocket technology in the 1950s, was 
born in New York City on 4 August 
1914. After earning degrees in 
chemical engineering from the City 
College of New York in 1935 and 
1936, he enlisted in the Air Corps 
in September 1939. Commissioned 
a second lieutenant following Pearl 
Harbor, Hall spent the war years 
in England supervising teams 
that repaired damaged B–17s. His 
introduction to missiles occurred at 
war’s end as a member of an Army 

Air Forces intelligence unit that acquired information on Germany’s wartime 
aerial propulsion work.

After the war, Hall served for a year at the Air Force’s Wright Air Development 
Center in Dayton, Ohio; received a master’s degree in aeronautical engineering 
from Caltech in 1948; and was sent back to England for work on British-developed 
jet engines.

Returning to Dayton in 1950, Hall was involved in developing both liquid and 
solid power plants for Air Force missile systems. By then recognized as the service’s 
expert on rocket propulsion, he was recruited by Brig. Gen. Bernard Schriever 
in the summer of 1954 to be the chief of propulsion for the Air Force’s high-
priority ballistic missile program. At Schriever’s Western Development Division 
in Inglewood, California, Hall developed engines for the Atlas and Titan ICBMs 
and the Thor IRBM. In 1957, he became the Thor program’s first director. 

While initially concerned with liquid-fuel systems, his most significant 
contribution came in the development of a solid-propellant ballistic missile. His 
persuasive advocacy of the advantages of solid fuel was instrumental in the Air 
Force decision in February 1958 to authorize the development of a solid-propellant 
ballistic missile, known as the Minuteman. But Hall, who possessed an abrasive 
personality, did not fare well as that program’s director, and Schriever replaced 
him in late 1958. After retiring from the Air Force in 1959, Colonel Hall worked 
for United Aircraft Corporation for 14 years.II
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engine contracts went to Thiokol Chemical Corporation for the first stage, 
Aerojet General for the second, and Aerojet with Hercules Powder Company for the 
third. The Autonetics Division of North American Aviation started developing the 
guidance and control system, while Avco designed a reentry vehicle. In October 1958, 
boeing contracted to undertake “planning, studies, design, fabrication, component 
and subsystem tests, integration and coordination, system tests, evaluation redesign, 
documentation and services as required to deliver complete missiles.” Although not a 
prime contractor in the normal sense, boeing filled the most crucial role in Minuteman 
development. but STl’s activities expanded to include “experimental effort on certain 
supporting research and development programs, more direct participation in the 
design, assembly, and test of the missile system, and more detailed technical direction 
of the subsystem developments.”43

Thompson ramo Wooldridge, Inc. (trW)

While working for Hughes Aircraft, physicists Simon Ramo and Dean 
Wooldridge led a team of scientists and engineers that developed fire control 
systems and air-to-air missiles. In 1953, the two founded their own company 
in Los Angeles specializing in military electronics and systems engineering. 
Thompson Products, a Cleveland-based precision manufacturer of parts for 
the automotive and aircraft industries, provided $20 million in return for 
options to purchase more than 80 percent of Ramo-Wooldridge’s common 
stock. R-W’s practice of giving top responsibilities to its scientists and 
engineers, with professional managers and administrators working under 
them, helped the firm attract more than its share of talent.

In November 1957, just after Sputnik, Ramo turned R-W’s Guided Missile 
Research Center into an autonomous Space Technology Laboratories. By 1958, 
90 percent of R-W’s business came from Air Force guided missile programs. 
Ramo, in effect, became science advisor to Major General Schriever, who 
directed the Air Force’s ICBM and IRBM programs. Thompson Products, 
flush with cash but faced by a sudden decline in the turbojet engine business, 
pressed for a merger that was consummated in September 1958. Chairman J. 
David Wright from Thompson worked in Cleveland; President Wooldridge 
stayed in Los Angeles. At that point TRW, Inc., had 23,000 employees and 
nearly $340 million in revenues.

TRW diversified and grew rapidly, with spacecraft and satellites as notable 
achievements. By the late 1960s, at STL’s Space Park complex in California, 
no single product or program accounted for more than 10 percent of revenues. 
In 1970, TRW’s group general managers supervised 55 separate divisions. 
By the mid-1980s, though, diversification and decentralized management 
worked less well. TRW restructured and shed units to focus upon core 
competencies—space and defense, automotive supply, and information 
systems and services. A decade later, with rack-and-pinion steering a great 
success, automotive supplies comprised two-thirds of TRW’s business.III
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Each Minuteman solid-fuel engine stage contained four steerable rocket nozzles.This Minuteman I third-
stage engine was made by Hercules Powder Company. (National Museum of the U.S. Air Force)

 In October 1958, STl and a panel of the President’s Science Advisory 
Committee recommended more basic research on solid fuels. When Colonel Hall 
objected vehemently, Schriever replaced him with Col. Otto Glasser.44 Progress, 
nevertheless, continued on a remarkably quick and smooth path. During April 
and May 1959, all three engine stages test-fired successfully. by mid-year, planning 
for the operational system, launcher configuration, a squadron size of 50, and 
details of the communication and launch control systems had been worked out.  

On 4 September 1959, Minuteman received a Dx rating, which meant 
that the program had been assigned the highest national industrial priority. 
In March 1960, OSD approved production of 150 missiles by mid-1963. Five 
months later, alterations to the system were limited to essential changes that did 
not delay scheduled deployments. On 23 February 1961, after a spectacularly 
successful test flight, the Air Force chief of staff designated Minuteman a crash 
program with overriding priority. The production target doubled to 60 missiles 
per month.45

STl’s growing involvement with space programs, combined with its role 
in ballistic missile development, seemed to offer TrW an unfair advantage in 
competitive bidding. Some in Congress sharply criticized what struck them as 
STl’s intimate and privileged position with the Air Force. Hearings brought out 
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charges that STl’s sole-source status led to flagrant profiteering and that STl 
appropriated competitors’ proprietary information for its own use. The solution 
lay in creating, in June 1960, a nonprofit Aerospace Corporation headed by Ivan 
A. Getting, a member of the Air Force’s Scientific Advisory board and a former 
vice president of raytheon. At Schriever’s insistence, STl continued to provide 
systems engineering and technical direction for ICbM programs. With all other 
functions transferred to the Aerospace Corporation, STl’s role was expected to 
diminish as Minuteman squadrons became operational. Its record of experience 
and accomplishment, however, preserved STl as the Air Force’s preferred 
supplier.46

In March 1961, the new Air Force Systems Command, headed by 
Schriever, replaced the Air research and Development Command and became 
the single manager for Minuteman. In AFSC, Maj. Gen. Osmond J. ritland’s 
ballistic Systems Division assumed the responsibilities formerly shared by the Air 
Materiel Command’s ballistic Missile Center and Air research and Development 
Command’s ballistic Missile Division. Within ritland’s division, Col. Samuel 
C. Phillips served as director of the Minuteman program office.47

Successful test launch of Minuteman I on 
17 November 1961, Cape Canaveral, Florida 
(National Museum of the U.S. Air Force)

between 1960 and 1965, the 
Minuteman program went through three 
shifts in emphasis. During 1960–1961, 
meeting a tight deployment schedule had top 
priority. Consequently, like the Polaris A–1, 
Wing I of 150 Minuteman missiles entered 
service with less accuracy and range as well 
as less hardness in the launch facilities than 
originally specified. Then, beginning in 1961, 
concern over the possibility of an inadvertent 
launch and a push for targeting flexibility led 
to major changes in the command and control 
systems.48 As a compromise, Wings II through 
v incorporated whatever improvements 
would not cause schedule delays, while Wing 
vI would be able to incorporate significant 
technical advances. by 1965, financial 
concerns gained priority, and cost emerged as 
the central consideration in all major program 
decisions.49

Minuteman’s achievements did not come cheap. In May 1959, OSD 
approved program acceleration, which required concurrent action in all system 
areas. Concurrency was unavoidably expensive. Acceleration raised the original 
budget proposal of $260 million for Fy 1960 to $342 million. The actual 
expenditure reached $380.9 million. However, since the ballistic Missile Division 
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had submitted a figure of $382.5 million in January 1960, it could claim that 
Minuteman was staying within budget.50

In November 1962, the Air Force recognized that Minuteman’s costs 
would exceed programmed funds by $419 million. Measures to improve targeting 
flexibility, protect against blast effects, and prevent unauthorized launches were 
largely responsible. Inadequate procedures for estimating costs aggravated the 
problem. reassigning funds made available from cancellations and deferrals 
elsewhere somewhat reduced this overrun.51

In 1958, the cost per Minuteman was estimated at $350,000 per missile 
for 4,000 missiles; about five years later, estimates rose to $1,450,000 per missile 
for 800. An Air Force analyst argued that learning curve adjustments for the 
much smaller production run should change the 1958 figure to $700,000 per 
missile, so the 1963 figure was merely two times rather than five times higher.52  

Starting in 1962, Minuteman’s managers emphasized fixed-price and cost-
type incentive contracts. One fixed-price contract, balanced by performance 
incentives, covered engineering development and production. These types 
of contracts required a more exacting style of management. Often, however, 
reducing TrW’s technical staff and replacing senior with less experienced Air 
Force personnel undermined managerial control.53 

The Minuteman program office collaborated with the Performance 
Technology Corporation, a private management firm, to design a system for 
measuring contractor performance. building on lessons learned from the Polaris 
PerT COST group, an earned value approach that focused on improving 
contractors’ internal reporting methods emerged. During 1964–1965, Air 
Force Systems Command and the consulting firm of Mckinsey and Company 
tested a Specification Approach to contractors’ cost planning and control. The 
outcome was a manual incorporating the most effective points of PerT COST 
and Earned Value.54

In one important respect, Minuteman’s requirements were more 
demanding than those of Polaris. The Air Force emphasized counterforce 
capability, which required considerably more accuracy than Polaris’s counter-
city targeting. The floated gyroscopes in first-generation Atlas and Titan ICbMs 
needed as much as an hour to heat up, erect (orient correctly in the direction of 
gravity), and align (position properly in the horizontal plane). Autonetics won 
the Minuteman I contract by claiming that it had found a way to keep an all-
inertial, or self-contained, guidance system in continuous operation. replacing 
the ball bearing with a self-activating gas bearing could allow a gyroscope to 
run for years without wear and tear.55  

Unlike Atlas and Titan, Minuteman I would carry an onboard computer. 
With solid-state transistors replacing vacuum tubes, Autonetics promised to 
produce a general purpose onboard digital computer, superior to the special-
purpose calculator used in Polaris. The inertial measurement unit and digital 
computer would record components of acceleration and reduce them to flight 
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signals. Then an automatic flight control system would translate those signals 
into nozzle movements that provided directional control of the missile. Thus, 
in-flight stabilization would combine with inertial guidance to create an 
integrated system.56

In July 1958, at the outset, Autonetics calculated that its guidance 
system would cost $37 million, while the ballistic Missile Division estimated 
$132 million. by mid-1960, unexpected and increasing technical difficulties 
increased funding requirements to $260 million. An Air Force management 
survey team identified several problems: an average of two months’ slippage 
across the program, failure by Autonetics to control costs, and a lack of influence 
of those involved in production on the engineering effort as emphasis shifted 
to manufacturing.57 

Autonetics instituted reforms, but problems persisted. Initially, 
Minuteman I’s guidance system met its functional performance goals but 
achieved a mean time between failures (MTbF) of only 600 hours, falling 
far short of the capabilities required, which included 8,700 hours of operation 
annually in a constant state of readiness for immediate launch. Thus, the 
inertial guidance system had to be removed every 25 days and replaced and a 
new one warmed up and calibrated. To increase reliability, Autonetics began a 
second development cycle, awarding $1 million to $2 million subcontracts to 
more than a dozen companies. The modifications resulted in a greatly improved 
MTbF, as measured by a fifteen-fold reduction in the removal rate. Such an 
improvement was well worth the cost and delay.58

Minuteman II in silo near Whiteman Air Force 
Base, Missouri (National Museum of the U.S. Air 
Force)

If the Soviets deployed ICbMs 
underground in hardened silos beginning 
in the late 1960s, as intelligence analysts 
expected, Minuteman I would no longer 
be an effective counterforce weapon. 
Accordingly, in 1962, the Air Force 
issued specifications for an improved 
Minuteman II that included longer 
range, higher yield and accuracy, and 
greater retargeting capability.  

Again, Autonetics won the 
guidance contract. Its engineers 
decided that, for Minuteman II’s 
onboard computer, integrated circuits 
would replace transistors. In fact, this 
technology was so new that the military 
bought all integrated circuits produced 
in 1962 and 70 percent 3 years later. 
by making maximum use of the highly 
reliable parts in Minuteman I’s guidance 
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and substituting new components for others, Autonetics engineers hoped to 
give Minuteman II’s guidance system an initial service life equal to that of 
the improved Minuteman I. Then evolutionary refinements would further 
improve the mean time between failures of Minuteman II, just as had occurred 
with Minuteman I. Since spare sets had to be available for quick replacement 
of failures, a longer MTbF meant that fewer spares would be needed, saving 
substantial sums.59  

by 1964, the Guidance Panel of General Schriever’s Project Forecast 
predicted dramatic advances in accuracy, leading to a zero CEP (exactly on 
target) by 1975.60 Minuteman II’s first test flight took place in September 1964, 
and by April 1967, 550 Minuteman I and 450 Minuteman II launchers were 
operational. but again, the initial guidance system fell well short of performance 
requirements. Integrated circuits failed frequently, sometimes when they were 
brand new. About 40 percent of the online Minuteman IIs were out of service 
at any time.61

In mid-1966, brig. Gen. Arthur W. Cruikshank, Jr., became the system 
program director for Minuteman. early in 1967, at a meeting chaired by 
Assistant Secretary of the Air Force (Financial Management) leonard Marks, 
Jr., Cruikshank gave a blunt assessment of the guidance system: “It’s sick, and 
it’s been sick for a long time.” In Autonetics’s contract, he pointed out, the 
MTbF figure had been a “goal” but not a firm specification. Mark’s deputy, 
A. ernest Fitzgerald, observed that repeatedly replacing these guidance sets 
actually allowed Autonetics to profit from its own shortcomings.62 

In June 1967, an exasperated Secretary of the Air Force Harold brown 
ordered a 90-day study of the guidance problem. The commander of AFSC’s 
electronic Systems Division, Maj. Gen. John W. O’Neill, led the study group, 
which included both government and private-sector personnel.63 The group’s 
TrW members cited poor quality control and sloppy workmanship as major 
causes of system failures. The program manager in the ballistic Systems Division 
held that Autonetics had been overly bold in pushing the limits of miniaturized 
electronics. A more conservative course, he believed, would have resulted in 
fewer corrections and modifications.64    

In July, Air Force Systems Command combined its ballistic and 
Space Systems Divisions into a new Space and Missile Systems Organization 
(SAMSO) headed by O’Neill, who received his third star.65 Within SAMSO, 
brig. Gen. kenneth W. Schultz became deputy for Minuteman.66 learning 
that Autonetics had not assigned any of its two dozen vice presidents to handle 
the Minuteman II guidance contract, Schultz told the company’s top executives 
that they must either fix the problem or face cancellation. At his urging, 
Autonetics put Milton Margolis, a well-regarded executive, in charge. Margolis 
spoke with Schultz every day. TrW also contributed some of its best guidance 
engineers.67 According to an AFSC history, the contractors achieved acceptable 
reliability five months ahead of schedule at a cost of $64 million (the original 
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estimate was $13.7 million). Mean time between failures jumped from 1,400 
hours in March 1967 up to 2,950 in July 1968.68                     

Overcoming another technological hurdle significantly increased costs. 
After the AC Spark Plug Division of General Motors failed to produce a reliable 
accelerometer based on a new MIT Instrumentation laboratory design, the 
bendix and Honeywell corporations stepped in and solved the problem, but 
the extra cost, when added to the guidance fix described above, reached $300 
million to $400 million.69  

Were recurring cost increases exorbitant or simply inevitable, given 
the technological leaps involved? ernest Fitzgerald attributed the overruns 
to contractors’ incompetence and dishonest reporting, which he believed Air 
Force leaders tolerated and even abetted.70 Alexander Flax, assistant secretary 
of the Air Force (r&D), traced excessively optimistic reporting to a can-do 
attitude created by “riding the crest of the computer revolution. . . . everything 
was being microminiaturized and people were waxing eloquent about all 
the wonderful things they could do with a shoebox computer.” Instead of 
maintaining a separate computer in the silo, it was thought that a computer 
in the missile itself could handle all functions. but improving command and 
control as well as widening retargeting capability left the computer’s capacity 
“very badly strapped.”71

Airmen work on a Minuteman III’s MIRV 
system (National Museum of the U.S. Air Force)

With improved accuracy and a 
1.2-megaton warhead, Minuteman II 
qualified as a counterforce weapon, able 
to destroy or neutralize hardened silos. 
It could be launched against any of eight 
previously programmed targets.72 yet work 
on what became Minuteman III already 
had started in 1962. The ballistic Systems 
Division’s advisory group, drawn from 
industry and academia, believed that Soviet 
missile defenses were bound to appear 
and recommended using multiple reentry 
vehicles to thwart them. Additionally, a 
consensus emerged in DoD that relying 
on decoys would be dangerous because the 
Soviets might unexpectedly improve their 
techniques for discriminating warheads 
from decoys. Finally, as the weight of 
decoys compared to reentry vehicles 
increased, cost-effectiveness also argued 
for multiple rvs.73 

Several rv systems were under consideration: the Mark 12, capable of 
directing as many as three warheads at different targets; the Mark 18, small 



269Managing Strategic Missile Systems

enough to be employed in clusters; and the Mark 17, designed for precise delivery 
of a high-yield warhead. In 1964, intelligence indicated that almost two-thirds 
of the time-urgent Soviet targets were still “soft.” Consequently, Minuteman 
III need not improve accuracy beyond what was expected from Minuteman II. 
Hence, the warhead planned for the Mark 12 would be adequate; its yield, in 
fact, was sacrificed to meet weight specifications.74

Minuteman III’s novel features included an improved third stage and a 
post-boost vehicle with a liquid-fuel control system, enabling it to maneuver 
for releasing its reentry vehicles.75 Experts in the Aerospace Corporation and 
the Office of the Director of Defense research and engineering envisioned 
a maneuvering platform or “bus” as the best means of deploying warheads 
and decoys. keeping rvs and decoys indistinguishable meant that they had 
to be positioned accurately on specified flat or level planes. The bus would 
maneuver within those planes to keep the arrival times of rvs sufficiently 
separated. It required only a small modification to enable the bus to maneuver 
out of the plane so that it could deliver multiple warheads. The Autonetics and 
rocketdyne Divisions of North American Aviation, joined by the Aeronutronic 
Division of Ford-Philco, paid for their own feasibility studies. In August 1963, 
on its own initiative, Autonetics submitted a bus proposal. Two months later, 
General electric received a contract to develop a Mark 12 reentry vehicle that 
would be carried by the bus.76

In October 1964, General electric’s contract was amended to include 
a mechanism for deploying MIrvs. Three months later, Autonetics received 
authority to draft specifications, select subcontractors, and prepare plans for 
full-scale development of a MIrv bus, formally termed the Post-boost Control 
System. A contract followed in July 1965. Space Technology laboratories took 
responsibility for technical support of the bus. Aerospace Corporation was 
similarly responsible for the Mark 12 until November 1967, when that task was 
transferred to STl.77

An OSD study completed in mid-1965 identified small multiple warheads 
as the best means of defeating terminal missile defenses and thereby helped 
clinch the case for MIrvs. In March 1966, the administration authorized 
development of Minuteman III with a new stage carrying three Mark 12s. The 
Air Force recommended and OSD approved waiving contract definition so that 
production of an improved third stage could begin as quickly as possible. In 
June 1968, Autonetics signed a production contract for 76 post-boost control 
systems. The following month, General electric received a separate contract for 
68 Mark 12s. Meanwhile, between 1963 and 1967, the total value of Mark 12 
contracts jumped from $148 million to $306 million. Negotiated changes were 
behind much of the increase.78

During 1967–1968, the Minuteman program ran short of skilled system 
managers as many officers, especially pilots and navigators, were assigned to 
support operations in Southeast Asia. That shortage may have contributed 
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to a gradual blurring in the lines of managerial responsibility. In the belief 
that the Aerospace Corporation was encroaching on the rightful preserve of 
the Minuteman program office, the Air Force reorganized the Minuteman 
program office to provide more centralized control, while Aerospace began to 
concentrate exclusively on reentry systems.79

In 1967, when difficulties over a liquid-fuel, post-boost control system 
combined with other problems to create an r&D deficit of $112 million, the 
Air Force decided to postpone Minuteman III’s initial operational capability by 
5 months, putting it back to December 1969. OSD budget-trimming compelled 
a further postponement to June 1970. Making a bad situation worse, Aerojet 
General more than doubled the estimated cost of each third-stage motor. 
General James Ferguson, who headed Air Force Systems Command, believed 
Aerojet had “bought in” with an unrealistically low bid and now hoped to 
recoup its r&D as well as its projected production losses. Since the existing 
contract covered only 343 engines, the Air Force solicited bids to manufacture 
the remaining 392 from Aerojet’s design. A new contract, signed in October 
1968, went to Thiokol.80 

On 16 August 1968, a Minuteman III and a Poseidon C–3 launched 
successfully from Cape kennedy, Florida. each of the three reentry vehicles 
on board Minuteman hit its target. The first Minuteman III squadron reached 
operational status in December 1970. Carrying three Mark 12 170-kiloton 
warheads, compared to the 40-kiloton warheads on a Poseidon, Minuteman 
III was deemed capable of destroying or neutralizing hard targets. Thus, 
Poseidon and Minuteman III could be considered complementary rather than 
competitive. Designed to penetrate missile defenses, both had the capability to 
achieve assured destruction. 

MISSILE DEFENSE MEETS INSUPERABLE OBSTACLES

While the Navy and Air Force concentrated on SlbMs and ICbMs, 
the Army looked to defense against ballistic missiles as a logical extension of 
its role in antiaircraft defense. The Army’s surface-to-air missiles (SAMs) could 
destroy bombers, but how could they stop ballistic missiles traveling 24,000 
feet per second at altitudes far above 100,000 feet? bell laboratories was the 
prime contractor for the Army’s Nike-Ajax and improved Nike-Hercules SAMs 
deployed during the 1950s. In February 1955, the Army ballistic Missile Agency 
awarded bell laboratories and Western electric Company contracts to appraise 
air defense requirements for the 1960s, when intercontinental ballistic missiles 
would enter both the U.S. and Soviet arsenals.
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Minuteman III test launch from Vandenberg Air Force Base, California (National Museum of the U.S. Air 
Force)

experts likened missile defense to hitting a bullet with a bullet. bell quickly 
identified the basic difficulties to be overcome: determining the best interception 
point; distinguishing warheads from decoys; and developing a long-range 
target acquisition radar able to process data at a high rate. In March 1956, after 
running 50,000 intercept simulations, bell advised that these problems appeared 
solvable. eleven months later, the Army selected bell/Western electric as the 
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prime contractor for the Nike-Zeus ballistic missile defense system. by 1960, bell 
supervised 24 major and 89 lesser subcontractors. Western electric manufactured 
and tested bell-designed r&D models of system elements. Carrying a nuclear 
warhead, the Zeus missile was to destroy an incoming warhead when it was about 
100 miles above the earth’s surface. Douglas Aircraft designed and developed 
Zeus (less bell’s guidance unit), the launcher, and associated ground equipment. 
Goodyear Aircraft worked on the antenna structure for the target acquisition 
radar.81

At this time, the Air Force was studying a satellite-based interceptor system 
called Wizard. Fearing that it would become expensive and undercut Nike-Zeus, 
Secretary of Defense Neil Mcelroy assigned all ballistic missile defense work 
at the OSD level to the recently created Advanced research Projects Agency. 
Supporters intended the new agency to serve as an honest broker in determining 
the agenda for scientific and technical programs of interest to more than one 
military service. ArPA’s first director later cited reentry physics, which revealed 
the characteristics of reentry bodies as they came back into the atmosphere, as an 
example of why brokering was necessary:

[T]he Air Force is interested in re-entry physics because of the design of its decoys. . 
. . [T]he Army is interested in it for the opposite reason, trying to find out how one 
can discriminate against decoys. So the Army would design a program to try to find 
the weaknesses in re-entry vehicles and the Air Force would try to design a program 
to find the strengths . . .  and both of them are clearly based on the same physics.  
It is therefore simpler for all concerned . . . to have one agency with no particular 
operational point of view in mind looking into that problem.

As ArPA saw matters, the Army wanted a system that could move into production 
while the Air Force “picked up the most exotic, most outlandish, most remote, 
most buck rogers programs.” An example of the latter was ballistic Missile 
boost Intercept, in which a scanning satellite would detect missile launches. 
Separate tracking satellites would then relay flight data back to earth, guiding 
Minuteman-like missiles to intercept the attackers over the North Pole. ArPA’s 
criticisms would help end the project in 1963.82 

Since Nike-Zeus appeared to be well ahead of Wizard, Mcelroy awarded 
primary responsibility for ballistic missile defense to the Army. The Army 
Ordnance Missile Command, established in March 1958 at redstone Arsenal, 
Alabama, reported to the chief of ordnance. Its subordinate elements included 
the Army ballistic Missile Agency and the new Army rocket and Guided Missile 
Agency, which assumed responsibility for the Nike-Zeus project.83  

During 1958, in collaboration with MIT’s lincoln laboratory, ArPA 
launched Project Defender to explore unsolved problems in ballistic missile defense, 
seeking answers that might either improve Nike-Zeus or move it in a different 
direction. Engineers began by assuming that radar could detect and track incoming 
missiles. Soon, however, they recognized that more sophisticated warheads 



273Managing Strategic Missile Systems

accompanied by even the crudest decoys would outstrip the most advanced radar’s 
capabilities by several orders of magnitude.84

Nike family of surface-to-air missiles (top to 
bottom): Nike-Zeus, Nike-Hercules, Nike-Ajax 
(U.S. Army Aviation and Missile and Life Cycle 
Management Command)

The radars for a Nike-Zeus system 
lacked the ability to discriminate between 
warheads and decoys because they could not 
measure enough details about the signatures 
of vehicles reentering the atmosphere. 
experts in OSD and ArPA rated lack of 
knowledge about the physical and chemical 
phenomena involved in warhead reentry as a 
major obstacle. In response, ArPA initiated 
the Pacific range electromagnetic Signature 
Study. lincoln laboratory managed the 
effort, which became the core program of 
Project Defender. ArPA piggy-backed on 
Nike-Zeus tests, using the firings as target 
vehicles for its own purposes while providing 
feedback to the Army’s development 
program. The Army was cool to the signature 
study because highlighting the difficulties in 
discriminating warheads from decoys made 
a case against moving Nike-Zeus forward. Those same difficulties convinced 
President eisenhower to reject Army recommendations for taking the first steps 
toward deployment.85  

In November 1960, a full-scale electronically Steerable Array radar 
reached completion. The radar, inherited from the Air Force and completed 
under ArPA’s supervision, marked a major advance. Steered electronically 
rather than mechanically, this phased-array radar could change its aim as fast 
as electricity could course through the computers and the radar itself. With 
such an agile beam, many targets could be observed almost simultaneously. bell 
shifted to phased-array work, and Western electric received the prime contract. 
Sylvania, as the major subcontractor, handled the detailed design of a phased-
array prototype; Sperry rand Univac took responsibility for developing a digital 
computer and radar programming. Advances in solid-state electronics promised 
reliable computers that could process the huge amounts of data needed to track 
large numbers of incoming vehicles.86

In autumn 1961, Secretary McNamara approved funding for limited 
production of Nike-Zeus, so that by 1967, 12 batteries would protect 6 cities. In 
July 1962, a Zeus missile fired from kwajalein Atoll in the mid-Pacific was deemed 
to have intercepted an Atlas ICbM launched from California. but ArPA’s work 
showed that the Nike-Zeus system still could not discriminate between warheads 
and decoys. Accordingly, McNamara deferred a deployment decision; in January 
1963, he reoriented research to focus on a multilayered project labeled Nike-x. 
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relying on phased-array radars, Zeus missiles would strike warheads and decoys 
at altitudes of 70 to 100 miles above the earth’s surface. Then, after atmospheric 
pressure had separated the surviving decoys, short-range high-acceleration Sprint 
missiles would hit the remaining warheads at altitudes of 20 to 30 miles. In 
March, Martin Marietta won a development contract for Sprint. In September 
1964, Army Materiel Command awarded Western electric what was then the 
largest single contract in Army history, $309.6 million, to fund all other elements 
of Nike-x research, development, and testing through September 1965.87

Sprint missile on transporter at White Sands Missile Range (U.S. Army Space and Missile Defense Command, 
Historical Office)

radar work lagged because, among other problems, power requirements 
far outstripped what existing technology could provide. Also, rising costs forced 
the Nike-x project office to redefine system capabilities, changing from a very 
high to an ultra-high frequency that would reduce the effects from atmospheric 
nuclear blast. After extensive design modifications, the radar that emerged was 
much cheaper and still able to provide adequate tracking.88   

even so, Nike-x faced growing skepticism from the scientific community. 
In October 1964, Herbert york, formerly director of defense research and 
engineering, and Jerome b. Wiesner, formerly the president’s special assistant 
for science and technology, publicly criticized Project Defender for keeping alive 
“the forlorn hope of developing an active antimissile defense.” They delivered a 
“considered professional judgment that this dilemma has no technical solution.”89
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Concurrently, John Foster, the DDr&e, had broadened ArPA’s charter to 
cover the physical properties of reentry vehicles. The scientists serving on ArPA’s 
ballistic Missile Defense Advisory Committee initiated “Pen-x,” a detailed study 
of the penetration aids that would accompany offensive missiles. Completed in 
July 1965, the Pen-x study accentuated the advantages of offense over defense. 
Consequently, in setting r&D priorities, McNamara ranked development of 
penetration aids ahead of working on ballistic missile defenses.90  

In October 1964, China’s explosion of a nuclear device gave new life to 
Nike-x. Chinese missiles looked much easier to stop than Soviet systems. early 
in 1965, the Army tasked bell with preparing a defense against an unsophisticated 
attack, which was termed the “Nth country” threat. Countering such a threat 
lowered the cost of a multifunction array radar, conceived as the centerpiece of city 
defense. In July 1965, the Army requested $188 million in preproduction funding 
for Nike-x, aiming at an initial operational capability by 1970. Simultaneously, the 
secretary of the Army established a Nike-x system manager to exercise operational 
control over the project office and oversee all elements of r&D, testing, production, 
training, and deployment. One year later, the Army chief of staff identified Nike-x 
for exceptional management because of its scope and importance to national 
defense. He assigned lt. Gen. Austin W. betts, chief of r&D on the Army staff, 
the added duty of Nike-x system manager.91

Launch of Spartan antiballistic missile, 3 
April 1975 (U.S. Army Space and Missile 
Defense Command, Historical Office)

late in 1965, a panel of the President’s 
Science Advisory Committee reviewed the 
Army-bell proposal and recommended 
against deployment. Area defense against 
first-generation Chinese ICbMs with limited 
penetration aids could be quite effective, 
but decoys likely would appear soon and 
change the equation. Instead, the panel 
recommended, and McNamara approved, 
design of a simplified area defense system. 
The DDr&e tasked ArPA, the Air Force, 
and the Nike-x project with studying how 
to defend Minuteman silos. bell’s work for 
Nike-x focused on exploratory development 
that emphasized phased-array performance, 
the phenomena of atmosphere reentry, and 
late terminal intercepts. bell contracted 
with General electric to develop a perimeter 
acquisition radar to perform the initial target 
detection, discrimination, and tracking for 
long-range intercepts. In January 1966, bell 
authorized McDonnell Douglas to start 
work on a modified Zeus missile that would 
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complement the new radar. Soon named the Spartan, it was armed with a nuclear 
warhead whose blast and x-rays would knock out incoming enemy warheads, 
boosters, and decoys well above the atmosphere.92  

At the time, ArPA was supervising the development of the High-G 
boost experiment (HIbex), an experimental missile that would intercept 
maneuvering reentry vehicles. HIbex advanced rapidly into testing because 
ArPA focused exclusively on the technical problems relating to performance 
and maneuverability. Sprint and Spartan made slower progress and incurred 
higher costs because they were “weaponized”—that is, designed from the start 
to incorporate warheads, avoid operator error, and stay in silos for long periods 
without experiencing particulate contamination or suffering mechanical failure.93

late in 1966, the JCS recommended deploying Nike-x to provide a “light” 
area defense of the continental United States and a “local” defense of 25 cities. 
Congress appropriated $168 million for preproduction funding. McNamara, 
however, advised the president that he saw no point in trying to defend cities 
against a Soviet attack: 

It is the virtual certainty that the Soviets will act to maintain their deterrent which 
casts such grave doubt on the advisability of our deploying the Nike-x system. . . . 
In all probability, all we would accomplish would be to increase greatly both their 
defensive expenditures and ours without any gain in real security to either side.

The Soviets were building ballistic missile defenses around Moscow, but 
U.S. intelligence rated that system as highly vulnerable to a well-planned, large-
scale attack. Therefore, McNamara supported only a “light” deployment, mainly 
to protect cities against Chinese missiles and Minuteman fields against a Soviet 
strike.94 

In December 1966, McNamara met with executives of the firms involved 
in developing Nike-x. Without qualification, he told President Johnson, they 
opposed building defenses against a heavy Soviet attack but fully supported his 
“thin” system. On 4 January 1967, the president reviewed courses of action with 
senior officials and prominent scientists. york spoke for the science advisers: do 
nothing now, except continue a vigorous r&D effort. McNamara did not solicit 
an opinion from Foster, the DDr&e, who believed ballistic missile defense to be 
feasible. The science advisers evidently interpreted Foster’s silence as agreement 
with them.95      

In December 1966, OSD, Army Materiel Command, and the Nike-x 
project office had directed bell and Western electric to prepare a model for 
“thin” deployment. For this designated “Plan I–67 Area/Hardsite Defense,” 
McNamara and Foster specified that investment costs not exceed $5 billion and 
initial operational capability occur within 54 months of a decision to deploy. 
reporting on 5 July 1967, bell outlined a Nike-x system containing 6 perimeter 
acquisition radars, 17 missile site radars, 480 long-range Spartans, and 455 short-
range Sprints, of which 355 would defend Minuteman sites.96
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Meantime, McNamara’s rationale for delaying a deployment decision 
eroded. China tested a thermonuclear device in June 1967, and the Soviets 
rejected an offer to start talks about restricting defensive systems. On 5 July, 
after receiving bell’s report, McNamara ordered a 30-day study of the evolving 
Chinese threat and I–67’s ability to cope with it. The study found that I–67 
constituted an adequate basis for proceeding. Accordingly, on 18 September 
1967, McNamara publicly announced the administration’s decision to deploy 
a “light” system capable of defending urban/industrial areas and Minuteman 
fields against Chinese missiles. by going this far, McNamara hoped to forestall a 
“heavy” anti-Soviet deployment. What, he asked, was the point of spending $40 
billion for defenses that could be penetrated by $5 billion to $10 billion worth of 
MIrvs, decoys, and penetration aids?97     

The light Nike-x, promptly renamed Sentinel, received the Army’s highest 
priority. lt. Gen. Alfred D. Starbird took the post of Sentinel system manager, 
working within the Office of the Chief of Staff. Starbird headed an organization 
consisting of the Sentinel System Office in Washington, DC, a new Sentinel 
System Command in Huntsville, Alabama, and a System Evaluation Agency at 
the White Sands Missile range, New Mexico. The Advanced ballistic Missile 
Defense Agency, collocated and coordinated with the command in Huntsville 
and Washington, continued r&D work. 98  

In March 1968, at Foster’s initiative, Project Defender transferred from 
ArPA to the Army. The time looked right for shifting advanced research into 
the Army program, so ArPA’s separate role no longer appeared necessary. Also, 
Foster believed that the Army had not put enough talented people into Sentinel; 
adding experts from Project Defender could remedy that shortcoming.99

 The Army had won a foothold, but once again it led nowhere. early in 
1969, Sentinel, renamed Safeguard, was limited to protecting 12 Minuteman 
fields. Congressional support for ballistic missile defense dwindled, however, and 
U.S.-Soviet strategic arms limitation talks ended in agreement. The 1972 Anti-
ballistic Missile Treaty allowed each country to have one site shielding its capital 
and one protecting a missile field. Although a Safeguard complex defending 150 
Minuteman ICbMs in North Dakota became operational in 1975, the program 
reached a dead end.100 

bell claimed to have dealt satisfactorily with every technical problem put 
before it.101 While narrowly correct, bell’s claim was misleading. According 
to Major General ritland, who had served a tour as Minuteman’s program 
director, the antimissile launching system was quite simple, but the integration 
of detection, identification, tracking, launch, interception, and detonation of a 
nuclear warhead to kill an incoming nuclear warhead was well-nigh impossible. 
even under preplanned conditions—“knowing where to look for it and what 
time it’s going to arrive”—interception was difficult enough. Taking account of 
electronic deficiencies or failures in the checkout system of the phased-array radar, 
ritland concluded that 24-hour readiness year after year was beyond reach.102  
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* * * * *

 The technical reasons why a particular system faltered or went forward 
are relatively straightforward. Whether those results came about because one 
service provided better or worse management than another is less clear. The 
main difference between Navy and Air Force programs was that the Navy had 
nothing equivalent to TrW. Instead, the Special Projects Office provided systems 
engineering and technical direction over the life cycles of Polaris and Poseidon. 
rear Adm. levering Smith stands out as an astute manager who made choices 
that fulfilled strategic objectives while avoiding technological overreach. Poseidon 
enjoyed unique survivability as well as penetration and some counterforce 
capability, complementing rather than directly competing with Minuteman III. 
From the Navy’s perspective, SPO interacted directly with contractors, while the 
Air Force’s ballistic Systems Division and then its Space and Missile Systems 
Organization were several levels removed from the contract firms.103

For Minuteman, the Air Force remained satisfied with the organizational 
arrangements created during 1960–1961, many of which traced to Schriever’s 
Western Development Division. TrW’s Space Technology laboratories and later 
the autonomous Aerospace Corporation oversaw systems engineering and provided 
technical direction. STl and Aerospace, though, had only recommending 
authority. Air Force officers in the ballistic Missile Division and its successors 
possessed decisionmaking or line authority.104 Difficulties with Minuteman II’s 
guidance system could be traced to a variety of failures by Autonetics and lax 
oversight by the Air Force. Solutions to these difficulties included assigning better 
managers and engineers as well as exercising tighter control at every level.

The Army stood alone in using private firms—bell laboratories and 
Western electric—as prime contractors. OSD added the Advanced research 
Projects Agency, which enlisted lincoln laboratory. The Army rocket and 
Guided Missile Agency at first, and then, starting in 1962, the Army Missile 
Command, exercised oversight of missile programs for the Army. In 1965, the chief 
of r&D on the Army staff assumed the added duty of Nike-x system manager. 
Two years later, the Army created the Sentinel System Command and appointed 
a three-star officer as system manager in the Office of the Chief of Staff. These 
changes reflected the Army’s mounting frustration. ArPA could detect where the 
blind alleys were but not where the clear path lay. John Foster worried that the 
Army had insufficient expertise, yet the problem had become insurmountable. 
by adding MIrvs to the offensive arsenal, Poseidon and Minuteman III made 
ballistic missile defense more difficult in 1968 than it was 10 years earlier. 
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ChaPter IX

Warships and Their Weapons

According to leading naval scholar Nicholas A.M. Rodger, the most 
important lessons to be drawn from studying warships and their weapons 

are that “the only useful measure of quality is fitness for purpose” and that the 
strategic judgment about what functions a navy should fulfill is more important 
than the technical skill of the designer.1 During the 1960s, U.S. Navy planners 
and designers often found “fitness for purpose” hard to define and evaluate. 
Much of their difficulty stemmed from changes in the threat that necessitated 
changes in purpose. Soviet naval strategy was switching from an antishipping 
campaign (such as that carried out by German U-boats during World War II) 
to sending cruise missile submarines and then ballistic missile submarines into 
the North Atlantic and directing attack submarines to destroy U.S. aircraft 
carriers and Polaris submarines.2 American strategy involved deploying nuclear 
attack submarines in barriers, particularly along the Greenland–Iceland–United 
Kingdom gap, to kill Soviet submarines as they moved into the North Atlantic 
or returned to base for replenishment. Attack submarines’ fitness for that purpose 
depended on their speed, operating depth, and “quietness” in avoiding detection, 
factors that changed in relative importance as new classes of Soviet submarines 
appeared. The shift in balance from convoy escort to protecting aircraft carriers 
affected the requirements for surface combatants.3As the range of threats facing 
carrier task forces broadened to include missiles fired from surface ships and long-
range aircraft, new classes of surface combatants required antiair as much as 
antisubmarine warfare capability. Yet throughout the 1960s, the Navy’s ability to 
protect against aircraft and missiles remained less than desired.    

FROM BUREAUS TO SYSTEMS COMMANDS

In the mid-1950s, the Navy filled its material requirements through 
organizations that followed “bilinear” tracks, one through the CNO, and the other 
through the secretary of the Navy. The CNO controlled the “consumer logistics” 
track, forecasting needs of the fleet and evaluating progress toward meeting 
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them. responsibility for the other, the “producer logistics” track—research, 
development, procurement, production, supply, maintenance, distribution 
of materials, and facilities—was spread among seven bureaus: Aeronautics, 
Medicine and Surgery, Ordnance, Personnel, Ships, Supplies and Accounts, and 
yards and Docks. The bureau chiefs, all of whom “enjoyed virtual autonomy in 
technical and business management matters,” reported directly to the secretary of 
the Navy.4 With respect to the acquisition of major weapon systems, Aeronautics, 
Ordnance, and Ships were the most important bureaus.

The bureau of Ships dated from 1939, when the Navy combined the 
bureau of engineering and the bureau of Construction and repair. For the 
next two decades, the acquisition process began when the Ship Characteristics 
board, working in the Office of the CNO (OPNAv), determined the purpose 
and capabilities desired in a new ship class. After the bureau of Ships worked up 
concept and preliminary designs, a naval architectural firm would be selected to 
complete the contract design. Next, after circulating complete sets of plans and 
specifications to shipbuilders, the bureau often would fund three contractors for 
six months to prepare comprehensive proposals. Finally, a source selection board 
would evaluate competing proposals and recommend a winner.5 

The Department of Defense reorganization Act of 1958 prompted 
two changes that impinged on the bureau chiefs’ autonomy. First, the Navy 
established the position of assistant secretary of the Navy for r&D and granted 
it general management responsibility and approving authority over the Navy’s 
rDT&e budget—an authority unique among assistant secretaries in the Defense 
Department. Second, a vice admiral designated deputy CNO (development) 
gained authority to coordinate and integrate the Navy’s rDT&e program. 
Another change created a potentially more powerful bureau. Aeronautics and 
Ordnance merged into the new bureau of Naval Weapons, controlling about 
two-thirds of the Navy’s development programs. The merger reflected advances 
in technology that had blurred the line between Aeronautics and Ordnance, 
concerning responsibility for development of both air-to-air and ship-launched 
surface-to-air missiles.6

In 1962, a board headed by John C. Dillon, administrative assistant to the 
secretary of the Navy, criticized the practice of designating a “lead” bureau to 
assume responsibility for technical execution of projects involving more than one 
bureau. The board recommended creating a chief of naval support who would 
have authority over the bureau chiefs, serving as an intermediary between the 
chiefs and the secretary of the Navy. The secretary of the Navy decided, instead, 
to work through the chief of naval material, a position created in 1948, giving 
that office authority over the new Naval Material Support establishment as well 
as the four material bureaus: Naval Weapons, Ships, Supplies and Accounts, and 
yards and Docks (see figure 9–1).7 
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Figure 9-1: NAVY ORGANIZATION, 1963

Source: Stuart J. Evans, Harold J. Margulis, and Harry B. Yoshpe, Procurement (Washington, DC: Industrial College of the Armed 
Forces, 1968), 47.
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A longstanding concern about fragmentation of Navy research and 
development also drove change. late in 1961, OSD created six categories for 
r&D projects: research having no clear military application; exploratory 
development directed toward the solution of specific military problems; 
advanced development, moving projects into experimental or operational 
testing; engineering development; management and support; and operational 
systems development.8 The Dillon board concluded that funds appropriated 
for exploratory development often were diverted to systems that had advanced 
beyond that stage. Worried that r&D might focus on short-term payoffs, the 
board wanted to protect funding for exploratory development. While the bureaus 
controlled new starts in exploratory development, OPNAv had to approve moving 
them into advanced development. In 1964, the deputy chief of naval material was 
dual-hatted as chief of naval development (roughly paralleling the post of deputy 
CNO for development in OPNAv in the “consumer logistics” track) and gained 
responsibility for coordinating exploratory development programs but did not 
acquire control over the transition from exploratory to advanced development. 

On 1 July 1965, DoD Directive 3200.9 injected into r&D management 
“concept formulation,” defined as the opening phase of the acquisition cycle, 
including “comprehensive system studies and experimental hardware efforts under 
exploratory and Advanced Development.” This meant that preliminary design and 
trade-off studies for new ships came under the rDT&e program.9 yet robert 
Frosch, assistant secretary of the Navy (r&D) during 1966–1967, recalled that he 
found it impossible to set clear boundaries for each of the six categories OSD created. 
What Frosch called “polite bureaucratic bickering” occurred daily, particularly over 
budget decisions in the first three categories. Sometimes it was convenient to place 
funds in the wrong category if doing so would advance the whole program.10 
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After changes prompted by the Dillon board were put in place, the vice 
CNO predicted that the chief of naval material would either confine himself to 
coordinating and processing papers or amass sufficient staff and authority to render 
the bureaus redundant. For the most part, vice Adm. William A. Schoech, the 
chief of naval material during 1963–1965, leaned toward the former course. early 
in 1965, however, after Schoech told subordinates that he had “no intention” of 
following guidance from Secretary of the Navy Paul Nitze, the secretary replaced 
him with vice Adm. Ignatius J. (“Pete”) Galantin.11

Galantin, who had just finished a tour as director of the Polaris/Poseidon 
program, believed that concentrating resources and responsibilities in the bureaus 
of Naval Weapons and Ships hampered his ability to manage technology.12 His goal 
was greater command authority over the bureau chiefs. In August 1965, on short 
notice, he invited them to a three-day conference at the Farmington Country Club 
in Charlottesville, virginia. The scheme that emerged from Farmington, which 
Secretary McNamara approved, took effect on 1 May 1966. It replaced the four 
material bureaus with six systems commands, all under Galantin and the Naval 
Material Command he headed.13 because merging Aeronautics with Ordnance 
had downgraded the ordnance function, the Navy replaced the bureau of Naval 
Weapons with two commands: Naval Air Systems and Naval Ordnance Systems. 
electronics technology, increasingly important in weapons development, needed 
an organization of its own, if only because the bureau of Ships was oriented 
toward naval architecture. Accordingly, the bureau of Ships split into the Naval 
Ship Systems Command and the Naval electronic Systems Command. The 
reorganization also turned the bureau of yards and Docks into the Naval Facilities 
engineering Command and changed the bureau of Supplies and Accounts into 
the Naval Supply Systems Command (see table 9–1). Thus, the Navy’s bilinear 
organization disappeared, with medical and personnel as well as material functions 
coming under control of the CNO, to whom the chief of naval material now 
reported.14

vice Admiral Galantin’s role resembled that of General besson in Army 
Materiel Command—running a decentralized headquarters that supervised 
project or program managers—more than it did that of General Schriever, who 
directed the centralized Air Force Systems Command. In fact, criticisms of the 
new setup resembled those leveled against AMC. According to rear Adm. ralph 
k. James, a former chief of the bureau of Ships, “The dismembering of the bureau 
system . . . forced most of the basic research and development and design effort of 
the technical bureaus into the hands of industry. . . . [T]he desire to have many 
companies or groups participating on a competitive basis means each has to have 
its own engineering and design and research capability. So we see a proliferation 
of engineering talent that used to be concentrated under . . . a single technical 
bureau.”15 As OSD wished, industry assumed a much larger role in ship design. 
Whether private shipbuilding firms could master the challenge remained to be 
seen.
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Table 9–1: Systems Commands of the Naval Material Command

Naval Ship 
Systems 

Command

Naval Air 
Systems 

Command

Naval 
Ordnance 
Systems 

Command

Naval 
Electronic 
Systems 

Command

Naval 
Facilities 

Engineering 
Command

Naval Supply 
Systems 

Command

Ships and craft 
acquisition, 
conversion, 

modernization, 
overhaul

Aircraft 
acquisition, 

modernization, 
overhaul

Shipboard 
weapon 
systems 

acquisition, 
modernization, 

overhaul

Communications 
systems, ship, 
shore, satellite

Military 
construction

Supply 
management

Ship system 
integration 

and life cycle 
management

Aircraft 
equipment

Ordnance 
system 

integration

Fixed 
surveillance 

systems

Real property 
acquisition, 

disposal, 
inventory, 

management

Printing and 
publications

Ship 
equipment, 

hull, machinery, 
electrical, 

others

Aircraft system 
integration

Mines, 
torpedoes, 

guns, 
ammunition, 

ship-launched 
missiles, 

acquisition, 
storage, 
loading, 

assembly, etc.

Navigation aids, 
air traffic control 

equipment

Navy housing 
management

Exchanges, 
commissaries, 

ship stores, food 
service

Salvage and 
diving

Air-launched 
weapons and 
expendables

Explosives 
technology 

safety, disposal

Command 
control systems

Facility 
planning and 
programming

Field purchasing 
management

Sonars and 
surveillance 

radars

Shipboard 
catapults, 

arresting gear, 
visual landing 

aids

Small arms, 
swimmer 
weapons, 

demolition 
charges, etc.

General test 
and telemetry 

equipment

Facility 
maintenance 

guidance

Transportation 
management

Inactive reserve 
fleet ship 

management

Photographic 
equipment and 

technology

Electronic 
warfare 

equipment, ship, 
shore

Nuclear shore 
power

Movement 
of household 

goods

Meteorologic 
equipment and 

technology

Electronic 
technology, 

compatibility, 
etc.

Automotive 
railway 

construction, 
weight-

handling 
equipment

Material 
handling, food 

service

Natural 
resources

Navy stock fund 
management

Pollution 
control

Navy Seabee 
support

Source: booz, Allen & Hamilton, Inc., Review of Navy R&D Management, 1946–1973 vol. I, June 
1976, 89.
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THE SHIPBUILDING INDUSTRY

As Japanese, West German, and Swedish firms won an ever greater share of 
the world market for commercial ships, private U.S. shipbuilders grew increasingly 
dependent on military orders. In 1961, Navy yards employed 96,000 civilians 
compared to 122,000 by private firms. Assessments of whether Navy or private 
yards operated more efficiently appeared to depend on who conducted the study. 
Politically, though, private companies held a key advantage. The Navy operated 
11 facilities in 9 states, but the 155 private facilities were spread among 24 states, 
giving the shipbuilding industry more clout in Congress. In 1961, 14 percent of 
the Navy’s ship conversion and repair budget went to private yards. The next year, 
over Navy objections, Congress required that 35 percent go to private firms. In 
1964, Secretary McNamara ordered an appraisal of Navy facilities, but the result 
was hardly a compromise. The Navy had to close its New york shipyard and San 
Diego fleet repair facility and allocate about 80 percent of new construction to 
industry. In 1968, the Navy assigned all of its new construction to private yards.16

The administration hoped that multiyear contracts would introduce 
economies of scale, allowing companies to modernize their yards and retain 
skilled workers. Until 1965, the Navy retained responsibility for design; 
bids were not solicited from shipbuilders until designs and specifications had 
been developed. With the Fast Deployment logistics ship, however, industry 
participated in concept formulation and contract definition, allowing the Navy 
to choose among competing designs. The successful bidder also had to propose a 
highly automated facility capable of turning out 12 ships in 12 months. The Navy 
hoped to replicate a Swedish shipyard where “modules” were welded together 
sequentially to form a completed hull.17 

McNamara and his subordinates believed that technological obsolescence 
was the primary source of problems in the American shipbuilding industry. After 
touring a number of shipyards in northern europe, vice Admiral Galantin and 
Assistant Secretary of the Navy (Installations and logistics) Graeme bannerman 
praised the European integrated control and production processes. Computers 
described hull dimensions, ship contours, power requirements, and optimum 
compartmentation, while remotely controlled machines run by a small number 
of highly trained technicians automatically cut, shaped, and welded the steel.18 

Systems Analysis in OSD asked the Institute for Defense Analyses (IDA), 
a civilian, nonprofit, federally funded research organization, to analyze the costs 
of shipbuilding. Completed in December 1966, IDA’s report noted how modern 
foreign yards, in Sweden and Japan particularly, were moving from a concept of 
“constructing” ships to one of “manufacturing” them. Changing shipyards into 
mechanized assembly facilities, the report noted, “not only permits a much more 
productive use of labor but [also] establishes a flow of material which permits 
the use of recently developed managerial skills as well.” but no private U.S. yard 
had won an order of more than four warships until 1964. Unable to pursue 
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production efficiencies, these firms tended to be undercapitalized and lacked 
modern management techniques. The IDA study noted that prior to the FDl 
program, U.S. shipyards had not become involved until they received invitations 
to bid on prepared plans that were “rather abstract with respect to the production 
process.” The Navy did have standardized ship designs, and purchases often were 
made on a fixed-price, negotiated basis. According to IDA, however, “as a result 
of frequent and numerous design change orders, virtually every ship within a 
class is completed in a significantly altered configuration from the design 
initially presented to the builder.” each ship, ultimately, was slightly different 
from its sisters. Moreover, each shipyard was buying from its suppliers on the 
basis of only one or two ships, reducing opportunities to economize through 
volume production of the components and making materials scheduling much 
more complex. Obviously, IDA concluded, the key to efficient production lay in 
standardizing the product.19      

early in 1967, Galantin asked U.S. shipbuilding executives to submit views 
on two issues. First, should DoD confine itself to setting general operational 
requirements? Second, should builders of warships adopt total package 
procurement? Most of the answers were negative. According to the president 
of Friede and Goldman, a naval architectural and marine engineering firm in 
New Orleans, foreign yards could turn out ships more economically because 
they had “more and better people” who created “superior management and 
engineering.” Since private U.S. yards had done little basic concept and design 
work, “[i]t would take many years to develop ordinary talent of this type, much 
less brilliant capability.” The president of John J. McMullen Associates, another 
naval architectural company, ascribed U.S. lack of competitiveness largely 
to significantly higher American wage rates. Since “our foreign friends will 
introduce economies and streamlining of construction methods just as rapidly 
as we will . . . some significant differential in shipbuilding costs will always be 
maintained, as long as we here in the United States enjoy a higher wage rate.” He 
warned, further, that total packaging would lead to a complete “sopping up” of 
marine technical personnel, leading to a “tremendous” increase in wages. From 
his experience, european and Japanese productivity was no greater than that 
of first-class U.S. yards. A major reason why Japanese yards looked so good at 
modernization and mass production, he argued, was that they could count on 
government-backed financing. The executive vice president of National Steel and 
Shipbuilding, whose firm had won a multiyear lST (landing ship, tank) contract, 
claimed that “the system of isolating professional design engineering from the 
risks involved in fixed price construction has been proved through many years as 
a sound technique.” Anticipating negative outcomes for systems developed using 
TPP, National declined to bid on the Fast Deployment logistics ship.20 

Nonetheless, McNamara accepted IDA’s arguments. A Draft Presidential 
Memorandum dated 10 March 1967 charted the course. Single-year contracts, 
fixed delivery schedules, and geographical distribution of orders previously 
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had forced the Navy to buy in small, uneconomical quantities. Contracts that 
reflected short-term direct costs prevented companies from raising funds for 
modernization. McNamara hoped that integrating designers with producers, as 
europeans had done, would bring forth creative solutions. For instance, current 
U.S. practice treated weapon and sensor systems as integral parts of a ship, which 
minimized ship size but proved costly in other ways. Why not instead design 
the weapon and sensor systems “as standardized modular units for installation 
on the basic hull, with necessary services (e.g., power) supplied through plug-
in connections”? Summing up, McNamara said that “[w]e must deal in fewer, 
but larger standardized classes of ships using the modern techniques of series 
production. We must achieve a much better economic balance between manning 
and equipment, and we must improve our analytical, planning, and management 
capabilities.”21 

Although Congress cut off FDl funding in 1968, the desired reforms were 
applied to the Amphibious Assault Ship. Designated lHA, the ship was intended 
to combine the characteristics of a troop and helicopter carrier and to carry 
landing craft for across-the-beach assaults. In October 1966, Naval Ship Systems 
Command sponsored an lHA briefing attended by representatives of more than 
75 companies. The Navy specified performance requirements, allowing industry 
to craft the designs. Its rFPs ran to 1,500 pages. litton Industries, which had 
acquired Ingalls Shipbuilding Corporation in 1962, replied with an “executive 
volume” plus 25,000 pages in 68 notebooks; about 5,000 graphs, tables, 
drawings, and other illustrations accompanied the full text. The Navy chose 
Avondale Shipyards, Inc., General Dynamics, litton Industries, and Newport 
News Shipbuilding to proceed beyond the concept formulation phase.22   

litton won the competition and was awarded the lHA contract. Its 
top management had no expertise in this area, but the company often had 
demonstrated its ability to master the most advanced technology.23 For example, 
litton originated and then dominated the military market for inertial navigation 
systems. At its facility in Pascagoula, Mississippi, litton began what would 
become the world’s most automated production yard.24

Pascagoula proved to be something of a wonder, producing about 70 
percent of the Navy’s surface warships. Initially, though, there were serious 
problems. The Navy imposed total package procurement on the lHA, and litton 
incurred severe financial losses. When schedules slipped and costs escalated, the 
Navy cut its order from nine to five vessels, so litton did not benefit from the 
usual “learning curve.” Some blamed these troubles on management mistakes, 
aggravated by shortcomings in the education and job skills of the local workforce. 
As elsewhere, advanced technology and untried techniques proved costly. 
litton had taken a high-risk venture, employing new techniques like modular 
construction on a scale never before attempted.25 
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General Purpose Amphibious Assault Ship USS Tarawa (LHA–1), Gulf of Mexico, 8 July 1976 (Naval 
History and Heritage Command)

In addition, the emphasis on adopting advanced methods from abroad was 
probably overdone. Swedish and Japanese yards appeared to be more efficient, 
in part, because their tankers and cargo ships were simple vessels compared to 
U.S. warships, which were loaded with electronic subsystems. As McNamara 
observed, electronics kept changing faster than hulls and machinery. by the early 
1970s, it looked as though the attempt to revive private yards and transform 
shipbuilding techniques was falling short. 

NUCLEAR ATTACK SUBMARINES

The Navy commissioned the world’s first nuclear-powered vessel, the 
submarine USS Nautilus, in September 1954. With a nuclear power plant, 
submarines could remain below the surface almost indefinitely, the duration of 
a voyage limited only by the crew’s human needs. Six nuclear attack submarines 
of the Skipjack class, laid down between May 1956 and January 1959, followed 
Nautilus. The Soviets did not send a nuclear submarine to sea until July 1958.26 A 
Skipjack-class boat served as the basis for USS George Washington, the first of 41 
fleet ballistic missile submarines commissioned during the 1960s.27
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Accolades for achieving nuclear propulsion went principally to Hyman G. 
rickover, who in 1958 reached the rank of vice admiral and became an admiral 
in 1973. rickover enjoyed a unique status in the Navy: he was both assistant 
chief of bureau for nuclear propulsion in the bureau of Ships as well as chief of 
the Naval reactors branch in the Atomic energy Commission’s (AeC’s) Division 
of reactor Development. Although dual-hatted, he ran a single staff. like rear 
Admiral raborn, who headed the Polaris program, rickover reported directly 
to the secretary of the Navy. On problems of nuclear propulsion, he could deal 
directly with anyone in the Navy. yet when rickover failed to gain what he 
wanted from his service, he would lobby Congress in his capacity as an AeC 
official, testifying frequently before the Joint Committee on Atomic energy and 
the House and Senate Armed Services Committees, whose members accorded 
him great respect.28

Many who dealt with Admiral rickover considered him a genius, albeit a 
difficult one to deal with. His technical knowledge probably was unrivaled, and 
the propulsion plants created under his direction were unfailingly excellent. An 
adept bureaucrat, he kept abreast of everything that could affect his programs. As 
an example, Assistant Secretary of the Navy Charles A. bowsher once returned 
to his office after testifying to a congressional committee about cost overruns 
on nuclear-powered carriers to find rickover waiting there. The admiral told 
bowsher, “you gave a correct answer, but not the full answer. Here’s some 
additional language that I’d like you to be sure to insert for the record.”29 Such 
behavior contributed to rickover’s reputation for having a prickly personality. 
Another assistant secretary characterized him as “an example of ‘the power of 
positive rudeness’; he would ask, wheedle, bluster, threaten, blackmail to get his 
way.”30 

The AeC bore responsibility for the design, development, and safe 
operation of nuclear reactors. It owned two nuclear power laboratories: bettis in 
Pennsylvania, operated by Westinghouse, and knolls in New york, operated by 
General electric. Near both sites, rickover established procurement organizations 
that tied these laboratories to shipyards. In 1958, seven shipyards were building 
ships with nuclear power plants. Five were private (electric boat in Groton, 
Connecticut; Newport News in virginia; Ingalls in Pascagoula, Mississippi; 
New york Shipbuilding in Camden, New Jersey; and bethlehem Steel in quincy, 
Massachusetts), and two were Navy yards (Portsmouth, Maine, and Mare Island, 
California). Initially, at the Navy yards, a nuclear power superintendent trained 
by rickover reported to the yard commander. As the nuclear fleet grew, though, 
rickover installed his own representatives at those yards who reported directly 
to him.31
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Rear Admiral Hyman G. Rickover, circa mid-
1955 (Naval History and Heritage Command)

admiral hyman G. rickover 
(1900–1986)

For more than three decades, 
Admiral Hyman Rickover directed 
the Navy’s nuclear propulsion 
program, earning a reputation as a 
demanding leader who relentlessly 
pursued the development of a 
nuclear Navy.

Born in Poland, Rickover emigrated 
in 1906 with his mother and sister to 
join his father in the United States.

After graduating from the Naval 
Academy in 1922, Rickover was 
assigned to the destroyer La Vallette 
and then to the battleship Nevada 
from 1925 until 1927. He next 
attended the Naval Postgraduate 

School at Annapolis, Maryland, followed by a year at Columbia University, 
earning an M.S. in electrical engineering in 1929.  The 1930s saw Rickover return 
to sea, including four years on submarines. For most of World War II, he headed 
the Electrical Section in the Bureau of Ships.  

While the Navy was intrigued by the possibilities of nuclear propulsion following 
the war, its initial focus did not extend beyond research. Assigned to the Manhattan 
Project’s Clinton Engineer Works in Oak Ridge, Tennessee, in 1946, Rickover 
quickly became a strong advocate of nuclear propulsion. Gaining solid support 
from Navy leadership, beginning in 1949, he simultaneously held positions with 
the Division of Reactor Development in the U.S. Atomic Energy Commission 
and as director of the Naval Reactors Branch in the Bureau of Ships.

Rickover’s initial and iconic achievement in nuclear propulsion was  development 
of the world’s first nuclear-powered vessel, the submarine Nautilus, which joined 
the fleet in January 1955. Thereafter, he promoted nuclear propulsion for fleet 
ballistic missile and high-speed attack submarines (the Los Angeles class), a deep-
submergence research vehicle, and surface combatants, especially aircraft carriers.  
He also advised in the development of the nation’s first commercial nuclear power 
plant, constructed in Shippingport, Pennsylvania, which went into operation in 
1957. In 1982, after 64 years of service—more than any other officer in the history 
of the Navy—Rickover retired.I
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The Skipjack class of attack submarines combined a newly designed 
reactor with a teardrop hull already tested in a diesel submarine. Created by 
Westinghouse’s bettis laboratory under rickover’s supervision, its S5W 
pressurized-water reactor became the mainstay of the underwater fleet during 
the 1960s.32 For the plates of its pressure hull and frames, Skipjack used Hy–
80, a low-carbon steel developed after World War II. In July 1957, the Ship 
Characteristics board drew up tentative specifications for the next class of attack 
submarines. Thicker Hy–80 plates and better welding methods indicated that 
this class could operate at greater depth. The keel-laying of Thresher, first of the 
new class, designed to reach a depth of 1,300 feet and run near 30 knots, took 
place at Portsmouth in May 1958. electric boat had been the lead yard, but the 
chief of the bureau of Ships wanted to broaden the nuclear power shipbuilding 
base. Consequently, Portsmouth handled not only the construction but also the 
contract and detail designs.33

Admiral Arleigh A. burke, the CNO, wanted assurance that the 
Thresher class was sound technically. In January 1959, at his direction, the Ship 
Characteristics board convened a meeting of representatives from the fleet, 
shipyards, and bureaus. Conferees agreed that Hy–80 could be welded safely 
under careful procedures and that the number of new, unproven features was not 
excessive. late in 1959, however, one yard after another complained of troubles 
welding Hy–80. Cracks were common; some welds had to be reworked six times. 
In response, the bureau of Ships issued more complicated, demanding procedures 
for welding and fabrication.34

Hull construction was not the only problem. A submarine’s piping systems, 
which carried seawater to cool the propulsion components, needed to withstand 
the same pressure as the Hy–80 steel hull. The joints that linked pipes, valves, 
and pumps could be either welded or silver-brazed. All the yards experienced 
difficulties with silver brazing. Welding was stronger but costlier and more 
complicated and could not join some types of different materials.35

because advances like Hy–80 could be incorporated into Polaris ballistic 
missile submarines, Admiral burke in April 1960 gave Thresher the highest priority 
in the submarine construction program. Worried by continuing difficulties and 
differences over how to solve them, burke bypassed the bureau of Ships and asked 
for an appraisal from rear Adm. Francis D. McCorkle, president of the Navy’s 
board of Inspection and Survey. McCorkle determined that Hy–80 steel had 
to be used, but he wanted better data about it. To acquire that data, the date for 
Thresher’s sea trials was pushed forward, and Portsmouth went on a six-day week. 
but calling for acceleration was easier than achieving it. In mid-1960, a civilian 
engineer from the bureau of Ships reviewed the procedures that electric boat 
and Portsmouth were using to inspect Hy–80 welds. At electric boat, where two 
Polaris submarines were under construction, he judged the weld radiology good 
and procedures sound but did not find the same at Portsmouth, where Thresher 
was being built.36 
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Nonetheless, Thresher’s sea trials began in April 1961. Test dives revealed 
some failures of silver-brazed joints; welds replaced many of them. electric boat 
and Mare Island developed a technique for the ultrasonic testing of brazed 
joints. Portsmouth reluctantly agreed to such tests on Thresher but, finding them 
difficult and time-consuming, stopped performing them in December 1962 
without informing the bureau of Ships.37

USS Thresher under way, 30 April 1961 ( J.L. Snell/
Naval History and Heritage Command)

On 9 April 1963, Thresher broke 
apart during a deep test dive; all 129 
on board died. A Navy court of inquiry 
speculated that an engine-room leak, 
possibly caused by failure of a silver-
brazed joint, had short-circuited the 
electrical equipment and shut down 
the reactor. The court cited as an 
underlying cause of the tragedy the 
rapid changes in material requirements 
resulting from the accelerated pace of 
technical development. Subsequently, 
critical piping systems were welded 
and radiographed; the silver-brazed 
joints were tested ultrasonically. The Navy commissioned 13 Thresher-type 
submarines, renamed the Permit class, between 1962 and 1968. All operated 
without major incident, as did 37 of the follow-on Sturgeon class, which were 
similar to Permits in design but less noisy and slightly larger, therefore a bit 
slower.38 

In April 1964, vice Admiral rickover asked electric boat to design a 
high-speed attack submarine. Three months later, the Ship Characteristics 
board urged the bureau of Ships to study an electric-drive boat. In October, 
the board contracted with electric boat for preliminary designs of two types of 
nuclear propulsion plants: first, a reactor with an electric-drive system; second, a 
reactor with steam turbines and mechanical reduction gears.39 In August 1966, 
the CNO sent the chief of naval material a development objective for a new 
class able to carry advanced sonar yet be fast enough to escort surface warships. 
Concept formulation, under a project manager, began on a submarine design 
labeled CONFOrM.40

Secretary McNamara saw no need for either electric drive or a new class of 
submarines. late in 1967, OSD systems analysts concluded that in a war at sea, 
“our losses would be small and that we could destroy the enemy submarine force 
in a few months.”41 McNamara fixed the strength of the attack submarine fleet 
at 105, of which 69 were to be nuclear and 36 diesel-electric. Since 65 nuclear 
submarines were authorized, under construction, or in commission, he concluded 
that the force already was near full strength. Accordingly, McNamara opposed 
building a new class of high-speed attack submarines.42
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An incident on 5 January 1968 startled the Navy. As a Soviet November-
class attack submarine (13 of which had entered service between 1959 and 1964) 
trailed the nuclear-powered Enterprise in the eastern Pacific, the carrier gradually 
increased its speed above 30 knots, but the trailer kept pace. evidently, the oldest 
Soviet boats were faster than the U.S. nuclear attack submarines, which ran close 
to, but not over, 30 knots.43 

Matching the Soviets’ speed now became an overriding concern. vice 
Admiral rickover advocated a new reactor plant that would deliver about twice 
as much horsepower as the S5W to boost speed. Adapted from a plant used in 
surface warships, the S6G could be evaluated in SSN 688, a high-speed design 
rickover promoted. Admiral Thomas H. Moorer, the newly appointed CNO, 
favored that approach and appointed a panel of submariners to determine a proper 
configuration. On 30 April 1968, the panel recommended placing SSN 688 in the 
Fy 1970 program. Driven by the S6G plant with turbines and reduction gears, the 
SSN 688 sacrificed some operating depth to gain speed. The CONFOrM effort, 
which had produced 36 design concepts and looked more daring technologically, 
ended. With McNamara gone and key members of Congress backing rickover’s 
solution, funding for SSN 688 won quick approval. launched in April 1974, USS 
Los Angeles was the first in a class of nuclear submarines that would become the 
most numerous in the world.44

USS Los Angeles (SSN 688), no date (Naval History and Heritage Command)
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TRAVAILS OF THE MARK 48 TORPEDO

Torpedoes were the key weapon system of attack submarines, and World 
War II had marked a breakthrough in torpedo capabilities. Homing torpedoes 
with on-board controls provided a dramatic advance over gyro-controlled, set-
depth torpedoes. Acoustic homing torpedoes acquired targets passively, listening 
until they detected ship noise, and then employing their sonar systems actively, 
sending out signals to bounce off the target and help guide them to it. For an 
acoustic homing torpedo to work, its own noise had to be low enough to not 
drown out the target’s signal. During World War II, the Harvard Underwater 
Sound laboratory and bell laboratories created a passive homing system. 
When the Harvard laboratory disbanded after the war, many of its engineers 
and scientists went to the Ordnance research laboratory (Orl) at Pennsylvania 
State University, and to the Defense research laboratory at the University of 
Texas. After the Navy issued an operational requirement, these laboratories 
would formulate a conceptual system and test a prototype. Ultimately, after a bid 
and contract award process, industry would carry out engineering development 
under the supervision of Navy laboratories. 

In the 1950s, because of the increasing threat from cruise and ballistic 
missiles, developing an antisubmarine torpedo gained priority, leaving a 
better capability for destroying surface ships largely neglected. The Mark 
37 antisubmarine torpedo, which entered the fleet in 1959, was the first to 
contain active as well as passive homing. However, it was rated as having little 
chance of killing the newest nuclear-powered submarines. The Mark 46, an 
antisubmarine torpedo that entered service in 1965, could be launched from 
fixed-wing aircraft and helicopters as well as from surface ships. Meantime, the 
advent of transistors and other solid-state devices made possible more complex 
logic circuits and on-board computers, which greatly improved detection and 
homing capabilities.45 

What the Navy needed was a submarine-launched torpedo that would be 
effective against fast, evasive, deep-diving nuclear submarines. An operational 
requirement issued in November 1960 called for a torpedo with four times the 
range of the Mark 37, twice the speed, and 150 percent more diving depth.46 
The Orl drafted design and performance specifications. In mid-1963, parallel 
study contracts went to Westinghouse’s Undersea Division and to the small firm 
of Clevite, Inc. In June 1964, Westinghouse received a fixed-price incentive 
contract for what became the Mark 48 Mod 0. While Orl provided technical 
direction and assessment, Westinghouse retained control over the design.

In January 1965, Clevite received a small contract to make an acoustic 
homing system that was to be interchangeable with Westinghouse’s product 
and fit into the torpedo’s nose. Clevite insisted that its contract be cost-plus 
and not fixed-price. Attracted by Clevite’s comb filter, which promised to reject 
surface reverberation and discriminate against countermeasures, the Navy 
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wanted to ensure that the company survived as a second source.  Since Orl 
was busy with Westinghouse, the Naval Ordnance laboratory at White Oak, 
Maryland, became Clevite’s technical director.47 

In theory, Westinghouse’s fixed-price contract should have controlled 
costs, and the incentives should have minimized the need for government 
oversight. In practice, these benefits did not materialize. robert blouin, a 
Navy deputy project manager, identified three reasons for the failure. First, 
Westinghouse underestimated the size and complexity of its task, despite two 
years of access to government data, hardware, and research personnel. Second, 
the firm started with a weak management and technical staff. Consequently, 
early reviews and assessments were inadequate for preventing poor design 
approaches from becoming hardware realities. Third, the Navy’s technical 
monitoring support activity did not contain enough experts in detail design to 
spot the contractor’s errors early enough, taking almost 20 months to recognize 
Westinghouse’s difficulties. Compounding the problem, Westinghouse was 
reluctant to provide design details and its rationale for selecting particular 
approaches.48

Finally, in 1967, the Navy assembled its best experts to review 
Westinghouse’s Mod 0. Over 12 months, they developed detailed data 
pertaining to design deficiencies that finally smoothed the way toward technical 
solutions. Concurrently, Westinghouse completely changed its technical and 
management staff. but this was not enough. The contract specified the first 
major delivery milestone about three years after the execution date. From a 
legal, contractual standpoint, that was a dangerously long time for determining 
whether the contractor had made satisfactory progress. robert blouin believed 
that, as troubles grew, the pressure of the ceiling price drove Westinghouse to 
take risky shortcuts. by letting its legal, financial, and contract administration 
personnel help to shape decisions, Westinghouse worsened an already bad 
situation.49 

Westinghouse’s contract called for an advanced development prototype, 
to be followed by a production prototype. but even after Westinghouse 
exceeded the contract’s fixed-price ceiling, the development prototype still 
had problems. Nonetheless, perhaps hoping to take advantage of the contract’s 
elaborate incentives, Westinghouse started building 65 production prototypes. 
The Navy bought 12 and gave them to Orl, which carried out modifications 
under a separate contract.50

Clevite now had an unexpected opportunity. Westinghouse had developed 
a small warhead, suitable only for attacking submarines. OSD vetoed separate 
funding of an antiship torpedo in 1963–1964 but reversed itself in 1966. Clevite 
had designed a more compact swashplate torpedo engine, providing space for 
a considerably larger warhead without a significant sacrifice of range. Awarded 
a contract in January 1967 to make a propulsion system for testing its acoustic 
homing device, Clevite worked on a variation of the Mark 48 called Mod 1, 
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with a warhead large enough to be an anti–surface ship torpedo. Instructed 
to conform exactly to Westinghouse’s exterior design, Clevite changed the 
entire internal hydraulic system and found other suppliers. Gould Inc., which 
took over Clevite, persuaded IbM to become its subcontractor and torpedo 
producer.51

Gould/Clevite maintained that, compared to Westinghouse’s Mod 0, its 
Mod 1 was simpler and had interchangeable components. Meantime, though, 
the Navy had tasked Westinghouse’s Aerospace Division with developing a 
Mod 2 that would be antiship as well as antisubmarine. Thus, Gould/Clevite’s 
Mod 1 and Westinghouse’s Mod 2 became fully competitive.52

In extensive firing tests conducted during 1970–1971, Mod 1 was judged 
the winner, so Gould/Clevite received the production contract in July 1971. The 
program manager for the losing Mod 2, Capt. Jeffrey C. Metzel, complained that 
the Mod 1 project office never allowed its torpedo to be tested under marginal 
conditions, while improvements made to Mod 2 during the trials were not 
given enough weight. Gould/Clevite personnel responded that they always had 
looked on specifications as minimum requirements and sought to exceed them. 
Westinghouse, they maintained, became the victim of its earlier corner-cutting.53

Technical personnel of the Naval Underwater Systems Center, Complex Thirty Detachment, load a Mark 
48 Mod One torpedo aboard a nuclear-powered submarine at Port Canaveral, Florida, 27 February 1972 
(Naval History and Heritage Command)
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between 1964 and 1971, estimates for the Mark 48’s total cost jumped from 
$642 million to $2.23 billion. Several factors contributed to the quadrupling. 
even after undergoing the equivalent of contract definition, both the Navy and 
Westinghouse underestimated complexity and cost. The fixed-price contract 
discouraged the incorporation of expensive but necessary design corrections. 
Then, a single-purpose torpedo turned into a dual-purpose weapon. The Navy 
had not anticipated a competition between contractors, so Gould/Clevite’s costs 
were not included in the original estimate.54 

In October 1970, the Navy ordered from Gould/Clevite a pilot run of 50 
torpedoes; another order for 480 accompanied the award in July 1971. However, 
when deliveries from the pilot run began in August, proof testing and technical 
evaluation revealed serious troubles. The torpedo’s 30 percent success rate, 
discounting material failures, fell well below the system’s 53 percent during the 
selection tests described above. 

Proof tests had to be suspended while the procedures for preparing 
the torpedo’s fuel control system were improved. Gould/Clevite had hired 
production engineers, put them into design and development, then returned 
them to production when it won the contract. evidently, the expected carryover 
of expertise did not take place. early in December 1971, project manager rear 
Adm. George G. Halvorson met with Gould/Clevite executives and emphasized 
that top-quality production managers should be brought on board.55

Soon, in renewed proof runs, the overall mission success rate climbed to 67 
percent. Gould delivered its first operational or “warshot” torpedo to the fleet in 
February 1972.56 Still, the biggest challenge lay in hastening Gould’s transition 
from an r&D, small-quantity builder to a large-output, high-quality producer. 
Gould hired ray Tieger from the electronics industry. He had worked on several 
highly classified projects and understood the techniques of quality production. 
As the new vice president, Tieger took complete charge of the Mark 48 program. 
The fixed-price incentive production contract achieved a modest cost underrun. 
During 120 fleet firings in 1973, the torpedo met or exceeded all performance 
requirements except one for radiated noise. 57 

A cautionary lesson from Mark 48 development is that competitive 
prototyping and the equivalent of fly-before-buy did not yield many of the 
expected benefits. During operational testing and evaluation, some tests may have 
been designed to facilitate particular outcomes. Whether Clevite/Gould’s Mod 
1 truly bested Westinghouse’s Mod 2 can be debated, but Gould’s “warshot” 
torpedo did not match the performance of its lightweight test model.  

NUCLEAR-POWERED SURFACE SHIPS

Nuclear propulsion for surface warships promised important advantages: 
unlimited cruising endurance with freedom from refueling at sea, hulls designed 
to maximize top speed, more power for complex electronics systems, and less 
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corrosion from stack gases.58 A nuclear-powered aircraft carrier could carry much 
more aviation fuel and air-delivered munitions than a conventional vessel.59 

Admiral burke commissioned a three-year study of nuclear power for the 
fleet. Completed in 1958, it proposed deploying six all-nuclear task forces by 
1970, each consisting of one attack carrier, two guided-missile cruisers, and three 
frigates. The keel of cruiser Long Beach, the Navy’s first nuclear-powered surface 
ship, was laid down in 1957. Construction of Enterprise, the first nuclear-powered 
carrier, started the next year. In 1959, work began on Bainbridge, the first nuclear-
powered frigate.60

Aircraft carrier USS Enterprise, cruiser USS Long Beach, and frigate USS Bainbridge, the first nuclear-
powered task force, under way, 18 June 1964 (Naval History and Heritage Command)

rising costs forced reconsiderations. Enterprise, displacing 85,000 tons 
and powered by eight nuclear reactors, cost at least one-third more than would 
oil-fired carriers of nearly comparable size. by the time Long Beach neared 
completion, displacing 17,000 tons, its original cost estimate had more than 
tripled. To investigate the situation, vice Admiral rickover sent four of his 
engineers to the bethlehem yard at quincy, Massachusetts, where Long Beach 
was under construction. bethlehem’s management ascribed the trouble to the 
unique demands of nuclear propulsion. rickover’s men, however, cited problems 
at the yard, such as poor welding and brazing aggravated by inadequate planning.  
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In January 1960, Admiral burke created an investigating committee under 
rear Adm. Miles S. Hubbard, formerly chief of the bureau of Ordnance. One 
team went to Newport News Shipbuilding in virginia to appraise progress on 
Enterprise, the other to quincy. The committee’s report, dated 25 February, rated 
the work at Newport News superior to that at quincy. but, the report continued, 
both yards suffered from working for two masters: a supervisor of shipbuilding 
who represented the Navy, and a representative of vice Admiral rickover. 
because rickover’s representative bypassed the supervisor of shipbuilding during 
technical discussions, informing him only after decisions had been made, the 
latter could not coordinate government direction. Moreover, according to the 
committee, the gap between the Navy Department’s supervisors and rickover’s 
representatives mirrored problems within the bureau of Ships where “the same 
schism . . . bears bitter fruit at all levels.” Hubbard’s committee opposed starting 
more nuclear-powered surface ships until the three under construction had 
been tested at sea. Pressurized-water reactors, it concluded, could not be cost 
competitive with oil-fired plants. Therefore, as long as costs mattered, ships with 
better antiair and ASW weapons should take priority over nuclear propulsion.61

vice Admiral rickover remained committed to nuclear power, but Admiral 
burke and civilian leaders backed away from starting more nuclear-powered ships. 
In 1960, the eisenhower administration proposed and Congress appropriated 
funds for an oil-burning carrier, America. early in 1961, a treatise by rear Adm. 
robert H. Speck, who was assigned to OPNAv and had worked closely with 
nuclear propulsion engineers in the Naval reactors branch, concluded that 
nuclear propulsion by itself would not allow a reduction in numbers of ships.62

Initially, the kennedy administration showed little enthusiasm for nuclear-
powered surface ships. In August 1961, kennedy signed legislation authorizing a 
second nuclear frigate, Truxtun, along with six oil-fired ships. The next month, 
Secretary McNamara proposed that the next three carriers—slated to start in Fys 
1963, 1965, and 1967—all be oil-fired. He also recommended, but later canceled, 
a third nuclear frigate. Thus, the Navy would have only one nuclear-powered 
carrier task force.63

Deciding that nuclear propulsion could not be applied to any ship smaller 
than Bainbridge, an 8,500-ton frigate, rickover stopped work on a single-reactor 
plant intended for a destroyer. He allied with rep. Carl vinson, chairman of the 
House Armed Services Committee, to seek legislation mandating nuclear power 
for ships exceeding 8,000 tons; they did not succeed. Enterprise entered service 
in 1961 and seemed to showcase the advantages of nuclear power. During the 
Cuban missile crisis of October 1962, vice Adm. John W. (“Chick”) Hayward 
commanded a task force that included the oil-fired Independence and the 
nuclear-powered Enterprise. Subsequently, Hayward reported that Enterprise had 
outperformed every carrier in the fleet, adding that “[t]he margin between victory 
and defeat in future naval engagements may well depend on the availability of 
nuclear-powered ships.”64 
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At the time, Newport News Shipbuilding had not yet laid the keel for 
the next carrier, CvA 67; rickover still hoped to make it nuclear powered. 
Westinghouse’s bettis laboratory was designing a four-reactor plant that could fit 
into the space allocated for propulsion machinery. The bureau of Ships reported 
that a redesigned, nuclear-powered CvA 67 would cost $113 million more than 
the oil-fired version.65

Long Beach was now serving with the fleet, and Bainbridge had passed 
her sea trials. The Naval research Advisory Committee, which was composed 
of civilian scientists and advised the CNO and the secretary of the Navy, urged 
that all future major combatant ships have nuclear power plants. early in January 
1963, the chairman of the Atomic energy Commission, Glenn T. Seaborg, 
advised McNamara that propulsion plants in all three ships were reliable, met 
the Navy’s design objectives, and showed a state of maturity and promise that 
justified building more. Supported by Secretary of the Navy Fred korth, Seaborg 
asked McNamara to reconsider his decision that CvA 67 be oil-fired.66  

On 2 February 1963, McNamara directed the Navy to prepare a 
comprehensive, quantitative study of nuclear power for surface ships. He 
sought the most efficient force attainable, which meant a military with the 
ability to achieve positive results at a given level of spending. Two months later, 
Secretary korth and Admiral George Anderson, the CNO, supplied supporting 
information along with their recommendation for making all surface ships 
larger than 8,000 tons nuclear powered. Unsatisfied, McNamara demanded 
more detailed data, explaining that he believed that nuclear-powered ships were 
superior to conventional ships, but that the costs of nuclear power drained funds 
from elsewhere and, therefore, such decisions needed to be weighed carefully.67

The Navy’s second study, submitted in September 1963, claimed that the 
operational advantages of a nuclear task force, such as greater opportunities to use 
evasive tactics while in transit and the ability to extend an attack along a greater 
perimeter, more than offset the slightly lower cost of its conventional equivalent. 
Again, McNamara disagreed, being “absolutely certain” that six oil-fired task 
forces were superior to five with nuclear power. On 25 October, he ordered that 
construction of the oil-fired CvA 67 go forward. Displacing 87,000 tons when 
fully loaded, John F. Kennedy would be commissioned late in 1968.68 

The following year, technological advances led McNamara to reconsider his 
position. The propulsion plants of Bainbridge and Truxtun each had two reactors. 
bettis laboratory was designing a two-reactor plant for a carrier smaller than the 
76,000-ton Forrestal, an oil-fired carrier that had been commissioned in 1955. 
McNamara was impressed with what he saw when he visited bettis in April 1964. 
In September, after a seven-month study, the federally funded Center for Naval 
Analyses reported that a two-reactor Enterprise would cost about the same as 
John F. Kennedy plus two replenishment ships and would have greater operational 
capabilities. The Defense Department and the AeC agreed to develop a two-
reactor plant having about the same power rating as the eight in Enterprise and 
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the four that had been proposed for CvA 67. lengthening the lives of reactor 
fuel cores also made nuclear power more cost-effective. The Navy recommended 
starting a two-reactor carrier, and in late 1965, McNamara approved a nuclear-
powered carrier.69 

From 1965 onward, all new carriers would be nuclear powered. McNamara 
opposed building more nuclear frigates, however, unless their costs could be 
reduced. Thus, in February 1966 he asked Congress to fund two oil-fired frigates 
along with the second nuclear carrier. Secretary of the Navy Nitze recommended 
providing two nuclear and two oil-burning escorts for each nuclear carrier. 
McNamara believed that one nuclear escort was enough, but politics intervened. 
The House Armed Services Committee, now chaired by rep. Mendel rivers (D–
SC), strongly supported rickover’s argument for all-nuclear task forces. President 
Johnson signed legislation in July 1966 providing funding for three nuclear-
powered ships: the carrier Nimitz, the frigate California, and long lead-time items 
for the frigate South Carolina.70 

A battle between McNamara and rivers ensued. Seeing no need for South 
Carolina, McNamara refused to release funds for starting the ship. What the 
Navy needed, in his judgment, was new conventional types. relying on modular 
construction to cut costs, McNamara directed feasibility studies for a destroyer 
(Dx) and a guided-missile destroyer (DxG) with many common elements. One 
new nonnuclear option, a gas turbine propulsion plant that was nearing fruition, 
would allow quicker response times, ease maintenance, and reduce personnel 
requirements. For Fy 1968, therefore, McNamara sought funds to build two gas 
turbine destroyers, study Dx and DxG designs, and appraise steam, gas turbine, 
and nuclear propulsion plants.71

rear Adm. elmo r. Zumwalt, Jr., then director of the Office of Systems 
Analysis in OPNAv, carried out a study of the requirements for major fleet 
escorts. To Zumwalt, the main issue was whether the Navy’s mission could be 
best performed by many smaller, rather austere ships or by a relatively few big, 
sophisticated vessels. Zumwalt believed that numbers mattered more, given the 
Navy’s far-flung responsibilities, but he also realized the danger of antagonizing 
rickover. The study, completed in August 1967, proposed building 135 Dxs 
and 107 DxGs.  A supplement written mainly to mollify rickover, matched 
conventional against nuclear escorts operating with nuclear carriers. Comparing 
quantifiable factors, it found the cost differential to be marginal, meaning that the 
choice should depend upon nonquantifiable factors. Under those assumptions, 
which Zumwalt privately thought unprovable and bent in rickover’s favor, 
between 14 and 18 more nuclear frigates could be justified. rickover and the new 
CNO, Admiral Moorer, set a goal of 16. Including ships already authorized, each 
of the 4 nuclear carriers would have 5 escorts.72 

In November 1967, McNamara proposed building 5 nuclear frigates, 
based on the DxG’s characteristics. South Carolina would be the first. before 
any ships were ordered, though, a satisfactory design using the procedures of 
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contract definition in DoD Directive 3200.9 had to be completed. The Navy 
would determine the mission and work with contractors to draw up general 
characteristics; then preliminary design and engineering studies would be verified 
and contracts let. rickover, however, saw danger in the plan. Systems analysts in 
OSD might delay agreement about a design long enough that the ships would 
never be built. In December, rickover’s ally, representative rivers, threatened to 
have Congress withhold authorization for all major items unless the contracts for 
South Carolina and Virginia, the second of the five nuclear frigates, were awarded 
promptly.73 

On 20 January 1968, McNamara urged President Johnson to sign a 
determination that building South Carolina and Virginia was not in the national 
interest. but McNamara left office one month later and his successor, Clark 
Clifford, opted quickly for a compromise. Already under sharp criticism after 
Pueblo’s seizure and the Tet offensive, the administration shied away from another 
fight with Congress. Clifford released procurement funds for South Carolina 
during May and June; Congress then authorized money for Virginia and Texas, 
the third nuclear frigate.74

Nuclear-powered guided missile cruiser USS South Carolina (CGN–37) departs Norfolk, Virginia, 
September 1975 (Naval History and Heritage Command)

 

To all appearances, rickover and rivers were winning their fight for 
enough escorts to form all-nuclear-powered task forces. yet the story would play 
out differently. During the 1970s, a troubled economy and a changed political 
climate compelled stretch-outs and cancellations. In 1980, the Navy had three 
nuclear-powered carriers and nine nuclear-powered guided-missile “cruisers,” 
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as the escort frigates had been reclassified. by the early 1990s, the Navy was 
operating seven nuclear-powered carriers but still had only nine nuclear-powered 
cruisers—a result that bore no relation to proposals made in the 1960s. 

DESTROYERS AND ESCORTS: DECISIONS DELAYED

Having built the bulk of its surface warships between 1942 and 1945, the Navy 
faced a danger of “block obsolescence” during the 1960s. From Fy 1957 onward, rapid 
growth in the cost of high-technology ships needed for fast carrier task forces sharply 
limited how many the Navy could build. but by 1963, if building rates of the late 1950s 
continued, almost half the Navy’s warships would be serving beyond their normal 20-
year life spans. late in 1958, a committee comprised of the president of Newport News 
Shipbuilding, the operating manager of States Marine Corporation, and the technical 
director of the Applied Physics laboratory at Johns Hopkins University recommended 
complete rehabilitation of ships that had reached middle age. A two-part program of 
Fleet rehabilitation and Modernization (FrAM) began in 1959. FrAM I conversions 
would extend useful life by eight years and more modest FrAM II refits by five. From 
1959 to 1963, FrAM I provided 79 destroyers with unmanned drone antisubmarine 
helicopters (DASH), antisubmarine rockets (ASrOC) that could be armed with 
nuclear depth charges, and improved SqS–23 sonars. Putting 52 ships through the 
cheaper FrAM II was less successful because DASH failed and, lacking ASrOC, the 
ships were left without any long-range ASW weapons.75 

In December 1963, as FrAM ended, Secretary McNamara challenged the 
concept of “block obsolescence.” Age alone was not a good measure, he concluded. 
A better measure was how technological change affected design efficiency, which had 
to be evaluated class by class. For destroyers, mostly displacing around 2,200 tons, 
upgrades were limited because the most advanced sonar could not be installed in 
their hulls. Moreover, it appeared doubtful that those destroyers could be re-equipped 
for antiair warfare (AAW) in addition to their ASW modernization. Only the larger 
and costlier guided missile destroyers, frigates, and cruisers could accommodate both 
antisubmarine and antiair systems. At that point, however, the administration’s five-
year shipbuilding program did not include ships of those types.76 

efforts to design a new class of destroyers met with many detours and some dead 
ends. In 1959, OPNAv’s long-range Objectives Group suggested changing emphasis 
from antiair to antisubmarine warfare. The Ship Characteristics board also stressed 
the need for a guided-missile destroyer possessing maximum ASW, but limited AAW 
and gunfire, capabilities. What resulted were hybrids, classified as escorts but really 
halfway between destroyers and escorts. Ten Garcia-class ships, each armed with two 
5-inch guns and one ASrOC launcher, were commissioned between 1964 and 1968. 
Their novel pressure-fired boilers supplied 70 percent more power than previous steam 
plants of the same size and weight. Commissioned during 1966 and 1967, each of six 
Brooke-class escorts carried a Tartar antiair missile system in place of the second 5-inch 
gun.77 
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The Navy projected a large program of building guided-missile destroyers, but 
the ongoing troubles of the Talos, Tartar, and Terrier surface-to-air missiles (the “3 Ts”) 
led McNamara to hold back approval. What emerged instead was the largest group of 
U.S. surface warships built to the same design since World War II, the austere Knox 
class of ocean escorts, redesignated frigates in 1975. bethlehem Steel had designed 
the Garcia and Brooke classes, but in December 1963 the Gibbs and Cox naval 
architectural firm won the Knox design contract. Although the original plan called 
for placing a pair of pressure-fired boilers amidships, side-by-side, Francis Gibbs, one 
of the two brothers who founded the company, persuaded the chief of the bureau of 
Ships to use conventional boilers instead. bidding on construction stopped in January 
1964. redesign consumed 12 months. Ten ships were authorized in Fy 1964, 16 in 
Fy 1965, 10 in Fy 1966, and 10 in Fy 1967. Todd Shipyards in Seattle, lockheed in 
California, and Avondale in louisiana built the first units. To promote cost efficiency, 
all orders after the first 27 went to Avondale, which built the last half of its run using 
serial production techniques.78 

The Knox class had a standard displacement of 3,011 tons, carrying one 
ASrOC launcher and one 5-inch gun. Knoxes had been intended to carry Sea Mauler 
antiair missiles, adapted from the Army’s Mauler, but cancellation of that system also 
terminated the Sea Mauler program. Soon, the Knox class came under criticism for 
being ASW ships lacking general purpose capabilities. The 1971 prize-winning essay 
in the U.S. Naval Institute Proceedings, the Navy’s professional journal, characterized 
this class as “the greatest mistake in ship procurement the U.S. Navy has known.” 
between 1971 and 1975, however, Sea Sparrow antiair launchers were installed on 31 
of the 46 ships in the class.79

USS Patterson (DE–1061), a Knox-class escort, under way in Narragansett Bay, Rhode Island, August 1970  
(Naval History and Heritage Command)
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Ocean escorts were not destroyer equivalents, of course, and most of the 
FrAMs would have to be retired by 1970.  In September 1961, the long-range 
Objectives Group urged the design of a new destroyer. Project Seahawk began 
in April 1962, when the Ship Characteristics board formed a steering group that 
envisioned a fast destroyer carrying a wide range of advanced ASW weapons and 
sensors. A prototype would be funded in Fy 1965 and delivered in mid-1969. The 
CNO, Admiral Anderson, considered Seahawk so important that he made the 
board’s chairman personally responsible for its success.80 

The vice president of bethlehem Steel told Admiral Anderson that his firm 
could design a ship able to reach a burst speed of 40 knots. The CNO consequently 
changed Seahawk’s emphasis from ASW systems to propulsion. Ultimately, that 
change proved fatal. Director of Defense research and engineering Harold 
brown pointed out that early Seahawks would be little more than advanced 
destroyer escorts without new sensors. by 1964, the new CNO, Admiral David 
McDonald, rated an upgraded Knox as nearly equivalent to Seahawk and directed 
studies of alternatives.81 

In January 1965, with Seahawk dead, the Ship Characteristics board 
started working on a guided-missile destroyer. A major innovation involved using 
gas turbines instead of high-pressure, high-temperature steam. The advantages 
over conventional steam included much lower weight that allowed more fuel to 
be stored aboard, faster starting and acceleration, lower noise levels for sonar 
operation, and much smaller crews. The CNO opposed installing gas turbines 
until they had been tested at sea, but in April 1966, McNamara rated the 
potential gain great enough to make that risk acceptable. Probably, McNamara 
saw gas turbines as a suitable, less expensive alternative to nuclear power plants 
for smaller surface combatants.82

by that time, the Navy badly wanted new missile ships since none had 
been authorized since Fy 1962. Systems analysts in OSD suggested combining 
the capabilities of a missile ship with the characteristics of a general-purpose 
destroyer, holding down costs by enforcing standardization and confining 
large-scale production to a single yard. In a Draft Presidential Memorandum 
of November 1966, McNamara proposed building 75 antisubmarine Dxs and 
18 guided-missile DxGs during Fys 1969–1974. They were to be designed to 
facilitate modernization about once every 10 years—a unique requirement—and 
also have a potential for conversion, in case antisubmarine Dxs had to mutate 
into DxGs armed for antiair area defense. The ASrOC launcher on a Dx, for 
example, might be replaced by a combined ASrOC/Tartar launcher. McNamara 
also wanted to apply total package procurement, with one contractor creating the 
design and then building all the ships.83 

A rear admiral was appointed to coordinate the Dx/DxG program. He 
reported directly to the CNO and the secretary of the Navy, just as rear Admiral 
raborn had for Polaris. In October 1967, the Navy completed a development 
plan that endorsed the single contractor idea and analyzed speed, gun, and range 
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requirements. Three months later, performance capabilities for the new ships 
were incorporated into a DPM that specified 30-knot speed in rough seas so that 
the ship could screen attack carriers, operating presumably in the North Atlantic; 
6,000-mile endurance at 20 knots; two 5-inch guns; and a basic hull capable of 
accepting modules like antiair or ASW systems. 

requests for proposals went out on 15 February 1968. The companies 
selected for contract definition were Todd, Avondale, General Dynamics at 
quincy, Ingalls, and bath Iron Works. In June 1970, litton’s Ingalls Shipbuilding 
won the contract to build 30 destroyers. No DxGs were ordered, partly because 
nuclear-powered frigates appeared more efficient. USS Spruance (DD 963) was 
built at the Pascagoula yard and commissioned in September 1975. It had four 
gas turbine engines and displaced 7,810 tons when fully loaded, just below the 
8,000 tons at which rickover was arguing for nuclear power. Spruance began 
its life as primarily an ASW ship, carrying one ASrOC launcher with a large 
reload magazine, two helicopters, one Sea Sparrow basic Point Defense Missile 
System, and two 5-inch guns. Compared to their Soviet counterparts, Spruance-
class ships looked underarmed. As one officer remarked, “you had to walk a mile 
in those ships before you ever stumbled over a weapon.” but they were designed 
to facilitate the major upgrades that occurred later.84

USS Spruance (DD–963), lead ship of its class of destroyers, under way during builders’ trials in the Gulf of 
Mexico, February 1975 (Naval History and Heritage Command)
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vietnam spending compelled cuts in the Navy’s shipbuilding budget, 
which kept FrAMs in service beyond their five- and eight-year extensions. Also, 
as noted earlier, the importance of ASW surface ships was diminishing. even 
more important were the difficulties in creating effective antiair defense. The 
“Get Well” teams, composed of individuals with specialized expertise brought 
together to solve difficult problems, effected improvements for Talos, Tartar, and 
Terrier, but shortcomings persisted. Why build new classes of guided-missile 
destroyers or frigates with no truly reliable missile system available? repeated 
and probably unavoidable delays would force Navy leaders to make wrenching 
choices during the early 1970s about the size and capabilities of the surface fleet. 

TROUBLES OF THE “3 Ts”

even before World War II ended, the Navy foresaw a day when task forces 
could be attacked by missiles launched from bombers flying far beyond the range 
of naval antiaircraft guns. Project bumblebee, initiated during 1944 by the Applied 
Physics laboratory at Johns Hopkins, began developing countermeasures. Talos, 
a long-range ramjet missile originally envisaged by bumblebee, entered service 
in 1957, but it proved to be too large for installation on anything smaller than a 
cruiser. Terrier, rocket-propelled and compact enough for destroyers and frigates, 
had reached operational status one year earlier. It was designed to deal with high 
speed, low-flying “pop-up” aircraft. Conceived as a shorter range equivalent of 
Terrier and sharing many of its components, Tarter entered service in 1961.  Unlike 
Terrier, Tarter had a fully automated loader that cut reload time from 30 seconds 
to 7. Tartar featured semi-active guidance, homing on radar energy generated by 
the firing ship and then reflected by the target. The less sophisticated Terrier rode 
a radar beam that sometimes reflected off the ocean’s surface instead of the target. 
Tartar also had some antiship capability.85

Talos missile just after launch from USS Galveston 
(CLG–3) in the Caribbean Sea, 1961 (Naval History 
and Heritage Command)

None of the 3 Ts, however, 
performed close to expectations. Among 
other problems, reliability remained low 
because testing procedures had failed 
to identify precise problem areas. In 
1959, the Navy initiated a Terrier/Tartar 
reliability Improvement Program that 
did little good, partly because evaluators 
discounted failures that might reflect 
poorly on their organizations. Capt. 
eli T. reich, commanding the cruiser 
Canberra, recorded a November 1960 
test in which six of the eight Terriers 
fired were aborted or unsatisfactory. 
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Telemetry experts from Sperry rand and the Applied Physics laboratory witnessed 
an Atlantic Fleet exercise in the early spring of 1961 that yielded spotty successes, 
indicating serious defects in the system.86

Assistant Secretary of the Navy (r&D) James H. Wakelin, Jr., commissioned 
Milton C. Shaw, a civilian engineer who had worked under rickover, to appraise 
the 3 Ts. In January 1962, Shaw reported that none of the systems on board the 
28 missile ships in commission and the 38 under construction could be classified 
as operational. Of the six Talos cruisers that would be in the fleet by January 
1963, only the systems on Galveston would be truly operational. Shaw’s findings 
threatened the careers of some officers. Senior civilians, however, insisted on 
strong remedial action.87

USS Columbus (CG–12) fires a Tartar missile. Talos missile is visible on launcher, aft portion of ship (Naval 
History and Heritage Command)

On 4 July 1962, reich, now a rear admiral, was appointed head of a 
Special Navy Task Force for Surface Missile Systems, making monthly reports 
directly to the secretary of the Navy.88 reich concluded that the bureaus of 
Ships and Naval Weapons were focused more on future systems and had failed 
to treat shortcomings of the 3 Ts as a high priority. Methods of supporting the 
missile ships struck reich as deeply flawed.89 Failure to appreciate and examine 
the complex interplay of each system’s elements meant that design defects were 



314 AdApting to Flexible Response

not being readily identified. reich detected parochialism between the bureaus 
and even within the bureau of Ships, between its radar and switchboard 
groups. Consequently, he saw no possibility of duplicating the kind of vertical 
management structure that had been used for Polaris. Instead, reich established 
a Contractor Steering Group of senior members from such firms as bendix for 
Talos, General Dynamics-Pomona for Terrier and Tartar, Sperry for fire control, 
Northern Ordnance, Inc., for missile launchers, vitro for service engineering 
support, and bath Iron Works for shipbuilding. Also, in September 1962, bell 
laboratories and Western electric took on the task of systems engineering.90 

rear Admiral reich’s “Get Well” team began work in the wake of a 
spectacular failure. With President kennedy watching, the new missile frigate 
Dewey fired three Terriers at a propeller drone, one after another—and all missed. 
Subsequently the team outlined, in broad terms, remedial steps for the 3 Ts: First, 
redesign components and provide ample spare parts to increase missile reliability. 
Second, concentrate on the accumulation of data and thorough training of missile 
crews to improve operating procedures. Third, make missiles perform better after 
launch. Evaluators found that battery alignment and transmission checks often 
were perfunctory because crews wrongly assumed that missiles would guide 
themselves to their targets.91

Terrier missiles on launchers, USS Boston (CAG–1), 
while the ship was moored in Beirut, Lebanon (Naval 
History and Heritage Command)

Gains came slowly. In October 
1963, for example, cruiser Albany 
conducted 15 Talos firings; 5 were 
successful. because Talos had been 
designed 8 to 12 years earlier, the “Get 
Well” team limited improvements to 
component replacement and minor 
system modifications. Tartar’s testing 
record showed satisfactory operation 
at the outset but a deterioration in 
reliability as operations continued. For 
Terrier, flight reliability had improved 
enough so that the requirements for 
Fy 1964 rose to 72 percent for older 
and 85 percent for newer versions.92   

by late 1966, $2 billion had been spent deploying and producing the 3 Ts, 
plus $350 million to correct the faults of those already installed; another $550 
million had been programmed for their modernization. During Fy 1966, slightly 
more than half the Tartars and Terriers fired during Fy 1966 hit their targets, 
while the success rate for Talos stood at only 35 percent. Technicians provided 
Talos with a feature that made the enemy’s electronic jammers act instead as 
magnets for U.S. missiles. Off North vietnam, the record was good but not 
perfect. During 1968, Talos missiles launched by Long Beach twice downed 
MiGs about 60 miles away. but, in separate episodes, a MiG escaped two Terriers 
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launched from the frigate Jouett, while Long Beach apparently fired five Talos 
missiles in vain.93 In 1972, the missile frigates Biddle and Sterret claimed kills by 
their Terriers.94

USS Canberra fires a Terrier missile during First Fleet demonstrations for Secretary of the Navy Paul H. 
Nitze off the West Coast, December 1963 (Naval History and Heritage Command)

effective detection and tracking were crucial. In 1957, the Applied Physics 
laboratory had begun developing a Typhon system able to track hundreds of 
targets and guide as many as 30 missiles against 30 different targets simultaneously. 
In July 1962, rear Admiral reich calculated that letting a contract for a Typhon-
carrying frigate during Fy 1963 meant that the system would have to be ready 
for installation about two years later—a deadline that was impossible to meet. 
reich found, for example, that Westinghouse faced significant difficulties putting 
together even a prototype. As late as 1964, only a very small model of Typhon was 
available at the Applied Physics laboratory. Accordingly, McNamara terminated 
all parts of the program save one. The radar, Typhon’s most advanced component 
with electronically steered beams that could guide as well as search, was put 
aboard the converted seaplane tender Norton Sound and tested for several years.95 

One portion of the “Get Well” program involved creation of a Standard 
missile, replacing Tartar and Terrier with a common airframe. late in 1963, the 
Navy also began to define an Advanced Surface Missile System (ASMS). rear 
Admiral reich awarded six-month ASMS study contracts to seven organizations; 
prime contractors joined with other firms to create teams. boeing teamed with 
bendix, while Sperry rand teamed with General Dynamics and Northern 
Ordnance. From his experience with the 3 Ts, reich drew the lesson that those 
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tasked with developing a tactical missile system needed a thorough understanding 
of ship architecture and shipbuilding. Thus, the design firm of Gibbs and 
Cox teamed with Space Technology laboratories, Northern Ordnance, ITT, 
Westinghouse, and rCA.96 

early in 1965, reich organized an assessment group to appraise the 
seven studies of ASMS. rear Adm. Frederic S. Withington, a former chief of 
the bureau of Ordnance, was recalled from retirement to head the group. The 
president of Operations research, Inc., in Maryland, J. emory Cook, served as 
technical director. Other members included approximately a dozen Navy officers 
and 20 senior civil servants, 5 or 6 officers and civilians from Army Missile 
Command, and about 60 specialists from industry and private laboratories. The 
group recommended developing ASMS in an evolutionary manner, at first using 
the Standard’s airframe and launcher. In March 1967, the Navy awarded General 
Dynamics a five-year production contract for Standard, which featured solid-
state electronics and an improved inertial guidance system. In December 1969, 
rCA won a multiyear contract for what was now called the Aegis air defense 
system, which included Standard but would incorporate new radar and fire 
control systems.97

The need for better antiair defense was grimly highlighted on 25 October 
1967, when four Soviet-made Styx missiles fired from egyptian torpedo boats 
sank the Israeli destroyer Eilat. The Soviets were installing even more advanced 
missiles on their own warships. A Navy study completed in July 1968 concluded 
that one hit from a cruise missile might cause as much as $50 million in damage. 
An effective defense would need to be airtight.98 

Could blame be assigned to the low priority given surface combatants 
during the 1960s for the 3 Ts’ long-running troubles? Some, like Admiral 
Moorer, said Polaris and Poseidon moved ahead so quickly because the Navy 
poured its top talent into those efforts and starved other programs. but Polaris’s 
technical challenges were quite different from those posed by the 3 Ts. In every 
sphere, reliable defensive missile systems proved to be harder to create than their 
offensive counterparts. The equivalent of rear Admiral raborn’s hand-picked 
officers might not have improved the 3 Ts any faster than had rear Admiral 
reich and his “Get Well” team.  

* * * * *

The Navy contained what have been called three separate unions: aviators, 
surface warriors, and submariners. Their missions and weapons were quite 
different, as were their approaches to acquisition. The managerial solutions 
found by one “union” were not, and very likely could not be, applied to another. 
Thus, while the Special Projects Office’s handling of Polaris and Poseidon was 
exemplary, rear Admiral reich did not believe that its methods could be used to 
develop the Standard antiair missile.
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Programmatically, the record appears mixed. Permit and Sturgeon 
submarines ran slower than Soviet Victors and Novembers, but the Los Angeles class 
regained the lead in overall performance. For torpedo development, the Mark 
48’s long delay and substantial cost overrun attracted congressional attention, but 
the ADCAP Mod 3 version was a fine weapon. As to the management of ASW 
programs, a panel of the President’s Science Advisory Committee was severely 
critical, reporting in April 1966 that it saw ”little evidence of effective testing, 
analysis, evaluation or decision-making.” It gained the impression that, instead of 
responding to current and projected realities, “our ASW posture is largely a residue 
of tradition, of history, and of considerations of ‘balanced forces’.” Therefore, it 
“is very poor in relation to what we should expect from a program which costs 
the nation approximately $3 billion per year.” emphasis on quantity, according to 
the panel, resulted in neglect of quality.99 OSD and the Navy appraised the ASW 
effort much more favorably, judging that the Soviet submarine threat could be 
defeated within a few months and without major U.S. losses.100 

The sophistication of naval technology increased considerably during 
the first two decades of the Cold War.  Although the overall record of Navy 
acquisition in the 1960s was impressive, building new systems and incorporating 
advances in electronics and nuclear technologies into existing systems was not 
easy. Development and production difficulties, cost overruns, and performance 
shortfalls were frequent, yet they were seen as problems to overcome, rather than 
reasons to temper the effort to maintain a qualitative lead over the Soviet Union 
in warships and weapons.  
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Space Ventures: A Mixed Record

When the Soviet Union placed the Sputnik satellite into orbit on 4 October 
1957, it took the lead in the race to dominate space. As the United States 

sought to catch up, it had to determine the relative roles of manned versus 
unmanned operations as well as military versus civilian applications and control 
of space programs. While the Air Force sought to develop a reusable space glider 
and a manned orbiting laboratory (MOL) in the 1960s, the newly created National 
Aeronautics and Space Administration eventually assumed responsibility for 
manned space flight. Other than providing military pilots to fly NASA missions, 
DoD’s contribution to the national space program ultimately would be limited to 
designing and building satellites and launch vehicles. This outcome, according to 
one NASA historian, reflected “the desire to make the American space program 
stand out as a positive, peaceful beacon for Western-style democracy.” 1

MISSION RIVALRY: DOD AND NASA

On 7 February 1958, four months after the launch of Sputnik, Secretary of 
Defense Neil Mcelroy established the Advanced research Projects Agency. One 
of ArPA’s major functions was to control all military space projects. In September 
1959, Mcelroy made the Air Force responsible for developing, producing, and 
launching military space vehicles as well as for integrating their payloads. Air 
Force doctrine at that time defined aerospace as “an operationally indivisible 
medium consisting of the total expanse beyond the earth’s surface.” Air, ballistic 
missile, and space vehicle systems would all comprise “the fundamental aerospace 
forces of the nation.”2 

When NASA began operating on 1 October 1958, its statutory functions 
included carrying out “such activities as may be required for the exploration, 
scientific investigation, and utilization of space for peaceful purposes” and 
developing “space vehicles for use in such activities.” While the Defense 
Department retained authority for developing such systems and conducting such 
space research and development as were “necessary to make effective provision for 
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the defense of the United States,”3 the potential for conflict between DoD and 
NASA was evident from the start of the civilian space program. 

Shortly after his election, President kennedy appointed a committee to 
assess the nation’s space efforts. Jerome Wiesner, who would become kennedy’s 
special assistant for science and technology, served as its chairman. reporting 
on 10 January 1961, the committee sharply criticized both NASA’s management 
of its space efforts and what it called DoD’s “fractionated” space program. It 
recommended that the Air Force take responsibility for all space systems “except 
those of a purely scientific nature assigned by law to NASA.” On 6 March 
1961, Secretary McNamara made the Air Force responsible for all research, 
development, testing, and engineering of DoD space development programs. 
Within the newly established Air Force Systems Command, General bernard 
Schriever responded by creating a Space Systems Division to manage the effort. 
but delineating military from “purely scientific” space systems would not prove 
easy.4 

CANCELLATIONS: DYNA-SOAR AND  
THE MANNED ORBITING LABORATORY

The promise of hypersonic flight at five or more times the speed of sound 
opened the possibility of delivering weapons and conducting reconnaissance by 
boost-glide, in which a rocket would lift or boost a piloted vehicle into orbit 
and the vehicle then would glide back to earth. by autumn 1957, the Air Force 
was funding three studies by industry. The National Advisory Committee 
for Aeronautics (NASA’s predecessor), also pursuing programs on its own, 
recommended that the Air Force sponsor development of a flat-bottomed, delta-
winged, reusable glider. On 10 October 1957, the Air Force consolidated its three 
programs into Dyna-Soar, a name coined by combining “dynamic ascent” with 
“soaring flight.”5 

The Air research and Development Command, AFSC’s predecessor, 
worked out a three-step plan for Dyna-Soar. Step one involved developing a 
manned test vehicle to obtain flight data. In step two, a two-stage launch vehicle 
would boost a manned reconnaissance vehicle to 170,000 feet, from which it 
would glide to earth over a range of 5,500 nautical miles. Step three would see 
a more sophisticated vehicle lifted into orbital flight. Thus, Dyna-Soar would 
progress from an experimental glider to a reconnaissance vehicle and ultimately 
to an aerospace bombardment system.6 

Of nine contractor teams that submitted proposals, four were chosen 
to work as two teams. Martin and bell proposed a two-man vehicle weighing 
13,300 pounds and lifted by a modified version of Martin’s Titan ICbM. boeing 
and vought proposed a 6,500-pound glider using solid-propellant units from the 
Minuteman ICbM. In June 1958, the Air Force decided on a 12- to 18-month 
competition between the two teams.7 
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ArDC looked upon Dyna-Soar as the prototype of a piloted military 
spacecraft. but the eisenhower administration hoped to conclude a treaty barring 
weapons of mass destruction from outer space.8 In November 1958, the assistant 
secretary of the Air Force for r&D warned that if Dyna-Soar was presented as a 
weapon system, OSD probably would terminate it. A month later, OSD agreed 
to fund Dyna-Soar strictly as an r&D project. In April 1959, the DDr&e 
established Dyna-Soar’s primary goal as the suborbital exploration of hypersonic 
flight—in other words, a research project. yet ArDC continued to champion 
its military use, defining Dyna-Soar in May as potentially a boost-glide weapon 
system that could provide research data about flight characteristics.9 

In November 1959, the Air Force announced that boeing, with its delta-
wing design, had won the prime contract. Martin became an associate contractor 
and gained responsibility for developing the launch vehicle. bell, whose work had 
inspired much of the program, won some subcontracts. vought’s share primarily 
involved work on the nose cap. Ultimately, Dyna-Soar would resemble bell’s 
original concept more closely than the winning boeing-vought entry.10 

Air Force headquarters directed ArDC to start step one. but Assistant 
Secretary of the Air Force for r&D Joseph v. Charyk ruled against obligating 
funds pending completion of a new study, called Phase Alpha. When finished, 
Alpha conceived a low-wing, delta-shaped glider weighing about 10,000 pounds. 
Step one was expanded to encompass four objectives: explore regions of maximum 
heating, investigate maneuverability during reentry, demonstrate conventional 
landing, and evaluate how well humans could function during hypersonic flight. 
OSD released funds on 22 April 1960. Five days later, the Air Force completed a 
letter contract with boeing.11

Pressed by Air Force headquarters, the Dyna-Soar project office proposed 
combining step one with the first part of step two, which would involve sending 
a reconnaissance vehicle to 170,000 feet. Success could advance a manned orbital 
launch by as much as 17 months. In May 1961, boeing presented what it called 
a “streamline” plan for accelerating Dyna-Soar. Choosing the right launch 
vehicle would be key. In 1959, DDr&e Herbert york had inquired about the 
development of a booster for Dyna-Soar that would also serve as a second stage 
for NASA’s Saturn moon rocket. The ballistic Missile Division of ArDC judged 
that approach to be infeasible. by the summer of 1961, the Dyna-Soar program 
office, consultants from the nonprofit Aerospace Corporation, and the newly 
created Space Systems Division of Air Force Systems Command all favored using 
a version of Martin’s Titan II ICbM for Dyna-Soar.12 

In August 1961, Secretary of the Air Force eugene Zuckert initiated the 
streamline plan, but problems soon appeared. A committee drawn from Air 
Force Systems Command, rAND, The MITre Corporation, and the Air Force 
Scientific Advisory board failed to draft a manned military space plan. The Air 
Force wanted to continue Dyna-Soar, but a group chaired by the Aerospace 
Corporation favored terminating it and tasking boeing to develop a lifting 
vehicle.13 
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After hearing presentations on the system, Secretary McNamara 
questioned whether Dyna-Soar represented the best use of national resources. 
The Air Staff reacted by making a crucial change. before trying to show any 
military applications, Dyna-Soar would demonstrate manned orbital flights and 
safe landings at preselected sites. This effort to rescue Dyna-Soar by narrowing 
the mission ultimately would doom it.14

Artist’s concept of Dyna-Soar launch on Air Force Titan II rocket, 1961 (Marshall Space Flight Center)
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On 7 October 1961, Dyna-Soar officials finished an abbreviated streamline 
plan. eliminating suborbital flight meant that Titan II, previously approved for 
step one, no longer sufficed. The Dyna-Soar glider now had to be adapted to a 
Titan III–C because much greater engine thrust was needed to achieve earth 
orbit. On 11 December, Secretary Zuckert agreed to compress the three steps into 
two, use Titan III–C, and define early attainment of orbital flight as the central 
objective. On 23 February 1962, McNamara gave his approval.15 

McNamara saw potential in Gemini, a two-person space capsule being 
developed by NASA that could be put into orbit by Titan II. late in 1962, he 
tried to take control of the Gemini project from NASA or at least gain a share 
in its management. Jerome Wiesner in the White House supported McNamara, 
but NASA thwarted them both, claiming that “a monolithic [DoD] effort would 
inevitably cause the total program to be characterized as military with substantial 
loss of flexibility in our international posture.” In the end, an agreement signed in 
January 1963 established a NASA–DoD Planning board to ensure that Gemini 
would respond to Defense Department interests and requirements.16

With Dyna-Soar and Gemini moving forward together, McNamara 
wanted to find out which system had more military potential. In May 1963, a 
subcommittee of the Defense Science board strongly recommended continuing 
Dyna-Soar because it was “the only program that has among its major aims the 
thorough exploration of aerodynamic problems of hypersonic reentry flight, 
the development of reentry techniques in a piloted, maneuverable vehicle, and 
the confirmation of structural and materials design data for radiation-cooled 
structures.” Gemini, the subcommittee contended, merited no DoD support 
“beyond adding a few simple experiments.”17

Nonetheless, McNamara was turning against Dyna-Soar. In March 1963, 
after hearing briefings on Dyna-Soar, Gemini, and Titan III, he said that the 
Air Force was justifying Dyna-Soar through controlled reentry without defining 
any real objectives for orbital flight. Harold brown, who had succeeded york 
as DDr&e, replied that it made no sense to describe orbital missions until 
Dyna-Soar proved the feasibility of controlled reentry. Unsatisfied, McNamara 
called for comparisons between Dyna-Soar and Gemini from the standpoints 
of conducting space reconnaissance, inspecting and defending satellites, and 
housing orbiting offensive weapon systems.18 

An Air Force committee, working under the leadership of Space Systems 
Division in AFSC, argued that Dyna-Soar could adapt rapidly and with relative 
economy to test military subsystems and operations. For reconnaissance, Dyna-
Soar could develop operational techniques and ground recognition ability, while 
Gemini was oriented toward rendezvousing and orbiting for long durations. 
both Gemini and Dyna-Soar could be modified to carry out reconnaissance, 
inspection, satellite defense, and logistical missions. but neither provided a direct 
means of putting offensive weapons into orbit.19 
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Still unsatisfied, McNamara repeated his question: if Dyna-Soar had no 
purpose beyond demonstrating maneuverable reentry, how could spending $1 
billion be justified? Changing his position, brown on 14 November recommended 
canceling Dyna-Soar and developing, for about the same cost, a manned orbiting 
laboratory or space station promoted by NASA. At that point, 10 airframes for 
Dyna-Soar were on order. Secretary Zuckert made a final appeal to brown, who 
retorted, “you want $1 billion for ten shots: that’s $100 million per shot. What 
can you do that is worth $100 million?” The Air Force’s Samos satellite imaging 
system, as he pointed out, would transmit images in near real time. “What,” 
brown wanted to know, “can you do that Samos can’t?”20 The Air Force had no 
satisfactory answer.

On 10 December 1963, McNamara publicly announced Dyna-Soar’s 
cancellation. Its purpose, he said, had been to demonstrate maneuverable reentry 
and landing at a precise point, not to create a capability for conducting operations 
in space. More than $400 million had been spent, and another several hundred 
million dollars would be needed to achieve a very narrow objective. One mordant 
wit, channeling edgar Allan Poe, captured the dismay among boeing workers: 

Ah, distinctly I remember it was early last December. 
It was felt that very shortly we would be employed no more.

* * * * * * * * * * * * * * * * * * * *
“Prophet!” said I, “Thing of evil! Tell me, agent of the devil, 
Whether McNamara axed the program or just cut it back some more?”

* * * * * * * * * * * * * * * * * * * *
“Is there funding in the budget? Tell me, tell me I implore.” 
quoth the raven, “Nevermore.”21 

In September 1963, with NASA preparing a $3.5 million contract to 
study a manned orbital research laboratory, General Schriever’s Space Systems 
Division also started conceptualizing a military version. McNamara and 
NASA Administrator James e. Webb agreed to coordinate studies and follow-
on actions and to confine manned orbital requirements within a single project. 
Still, McNamara worried that NASA might move ahead with a design that did 
not meet the Defense Department’s needs. He pressed for concurrence, rather 
than simple coordination, by one agency in the other’s proposed actions.22 Again, 
NASA successfully resisted.

In November 1963, brown suggested developing a four-person reconnaissance 
station, using the Gemini capsule as a ferry vehicle. Titan III–Cs would launch the 
station and the capsule separately. A space panel of the President’s Science Advisory 
Committee disagreed. In its judgment, the advantages of manned military 
reconnaissance systems had yet to be demonstrated. Nonetheless, when McNamara 
canceled Dyna-Soar in December, he authorized the Air Force to proceed with the 
MOl project but warned that it needed a clear military mission in order to win 
OSD and White House approval. Accordingly, the Air Force began developing 
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experiments with a full range of military applications: early warning, ballistic 
missile defense, satellite detection and inspection, reconnaissance and surveillance 
of land and sea, and nuclear test detection.23

James E. Webb (Great Images in NASA)

both the Air Force and OSD ruled 
that MOl would use proven hardware as 
much as possible, relying heavily on NASA’s 
experience. Twelve firms submitted designs 
to the Space Systems Division. In February 
1964, the Air Force awarded study contracts 
to Douglas Aircraft, Martin, and General 
electric with the understanding that their 
responses would provide the basis of formal 
rFPs. A MOl management office, run by 
Col. r.k. Jacobson, was established under 
Air Force Systems Command. brigadier 
General Joseph S. bleymaier, who had been 
supervising Titan III, transferred to become 
deputy commander for manned systems in 
the Space Systems Division, directing the 
overall field-level program. As with Titan III, there was no prime contractor. 
Instead, the MOl management office created a control center that monitored 
aspects of the project as well as a daily schedule of status and review meetings.24 

In May 1964, contracts were awarded to study system interfaces and 
integration. The Gemini capsule and the laboratory Module had to be combined 
into an orbital vehicle that, in turn, had to be made compatible with Titan 
III–C. The equipment for planned experiments then would be integrated into 
the laboratory Module. Despite objections from the MOl management office, 
McNamara decided that all contract studies would be fixed-price. Technical 
problems, however, forced costly redesigns of components, driving up overall 
contract costs and negating the benefits of fixed-price contracting.25 

late in 1964, NASA began promoting its Apollo extension Program, or 
Apollo x, as a substitute for the MOl. experimental requirements described 
by the Air Force and Navy, NASA claimed, could be carried out just as well by 
Apollo x. The Defense Department reacted by looking at ways to strengthen 
MOl’s justification, such as sustaining a crew for 30 to 120 days or assembling 
a double MOl by tail-to-tail docking. The Navy even defined MOl’s ocean 
surveillance experiment in a way that worked against merging it with Apollo x, 
while the Air Force proposed experiments to assemble radar antennae and large 
cameras in space. Interagency coordination existed only insofar as the Air Force 
informed NASA of its requirements and NASA advised when Apollo hardware 
would be available for Air Force purchase without disrupting NASA’s lunar 
landing schedule. With open competition, the Air Force found itself unable to 
diverge far from the missions planned for Apollo x.26        
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In January 1965, the Air Force solicited proposals for designing an 
orbital vehicle. Seventeen companies responded. On 1 March, contracts were 
awarded to boeing, Douglas, General electric, and lockheed. each teamed with 
subcontractors—Douglas, for example, joined with IbM, Collins, and Sperry 
rand. After a briefing on 2 June, McNamara wanted two teams to conduct 
more parallel studies. but events outpaced him. Three months earlier, a Soviet 
cosmonaut had made a 10-minute space walk. In June, a U.S. astronaut, Maj. 
edward H. White II, took a 22-minute walk outside a Gemini capsule. Gemini’s 
photographs of roads, buildings, and launch pads showed that MOl could help 
verify arms control agreements and gather intelligence. A subcommittee of the 
House Committee on Government Operations recommended starting full-scale 
development “without further delay.” Accordingly, on 25 August 1965, President 
Johnson announced that MOl would proceed immediately at an estimated cost 
of $1.5 billion, with the first manned flight taking place in 1968.27 

Artist’s concept of Manned Orbiting Laboratory (Great Images in NASA)

To carry out contract definition, the Air Force distributed funds among 
five associate contractors. Douglas would create the MOl. General electric 
would design and integrate the experiments, which included tracking ground 
and space targets, acquiring targets of opportunity, and making bomb damage 
assessments. McDonnell would produce five modified Gemini bs, while Martin 
would build five Titan III cores, with United Technology Center supplying five 
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pairs of solid-fuel rocket motors. The Air Force also created a high-powered 
supervisory structure, making General Schriever the MOl program director. 
brigadier General Harry l. evans, special assistant to the secretary of the Air 
Force for MOl, worked in the Pentagon as vice director. brigadier General 
russell A. berg, as the deputy director, was assigned to Space Systems Division 
headquarters in los Angeles.

by September 1966, contract definition was essentially completed, and 
berg’s office had negotiated engineering development contracts with the five 
associates. On 3 November, a Titan III–C lifted a Gemini b to 125 miles and 
5,500 nautical miles down range, with the capsule landing about 7 miles off 
target. This mating of the launch and ferry vehicles was successful. by May 1967, 
contractors had finalized the design configuration of MOl/Gemini b hardware. 
The entire assembly would reach 72 feet in length with a gross weight of 30,000 
pounds. even with the extra power provided by a four-segment motor strapped 
on each side of the rocket core, Titan III–C could not provide enough lift. 
Development of a Titan III–M with seven-segment motors was deemed necessary. 
Delay in deciding whether to use a single source or competitive bidding for Titan 
III–M pushed back the MOl’s timetable by eight months, helping to raise the 
total estimated cost to $2.2 billion.28

During 1968, even as major MOl components reached varying stages of 
completion, the budgetary squeeze created by the vietnam War began taking 
a toll. Funding cuts by Congress postponed plans for the first manned flight 
until late 1971 or early 1972. Some congressmen called for saving money by 
merging DoD programs with those of NASA. In May 1969, a static test-firing 
of the seven-segment motor for Titan III–M was successful. but that was 
the last positive achievement. On 10 June, after a White House meeting, the 
administration announced cancellation of the MOl project, effectively ending 
the Air Force’s institutional, military “man-in-space” program. The immediate 
justification lay in saving an estimated $1.5 billion. More important, unmanned 
satellites appeared able to perform most of the essential missions at a lower cost.29

WORKHORSE: TITAN III

What Secretary McNamara called the best managed program in the 
Defense Department originated in November 1959, when the Air research 
and Development Command proposed developing a space launch vehicle 
distinguished by versatility and low cost. Preliminary work was assigned to 
TrW’s Space Technology laboratories and then transferred in August 1960 to 
the Aerospace Corporation.30 eight months later, General Schriever pointed to a 
lack of powerful rocket motors and boosters as a critical deficiency in the U.S. 
space program and a key reason why the Soviet Union appeared to be winning 
the space race.31 
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early in May 1961, NASA and DoD jointly recommended setting a national 
goal of putting a man on the moon before the decade’s end. On 25 May, President 
kennedy publicly committed the United States to that mission, with NASA’s Apollo 
program as its centerpiece. No existing systems, the two agencies determined, could 
satisfy the heavy-lift requirements for space flight. What new launch vehicles were 
needed? Might it be possible to create a single national fleet?32 

John rubel, deputy director of defense research and engineering, suggested 
creating a standardized “workhorse” able to lift either a 10,000-pound spacecraft 
into an orbit of 300 nautical miles or a 1,500-pound craft with enough velocity to 
escape the earth’s gravitational field. Atlas, Titan, and Minuteman ICbMs followed 
suborbital trajectories; all had warheads that were much lighter than any space vehicle 
would be. The Space Systems Division of Air Force Systems Command proposed 
using Titan II, the largest ICbM, and adding a solid-fuel auxiliary or booster to its 
core. The likelihood of using Titan II to lift the Dyna-Soar spacecraft was a prime 
consideration.33

On 7 July 1961, Secretary McNamara and NASA Administrator Webb 
established the large launch vehicle Planning Group headed by Nicholas e. Golovin, 
NASA’s deputy associate administrator, and lawrence l. kavanau, special assistant 
for space under the DDr&e. While the Air Force and DDr&e opinions diverged 
on sizes of payloads and heights of orbits, they agreed that there should be a new and 
more powerful space launch vehicle. Titan III could be created by using Titan II as 
its core and adding a strap-on, solid-fuel rocket motor to each side. A preliminary 
plan prepared by Space Systems Division and the Aerospace Corporation at rubel’s 
direction and completed on 5 October forecast a full-scale test flight in January 1964. 
The Golovin-kavanau group recommended that NASA continue developing a giant 
Saturn C–1 rocket to carry out the moon mission. It also wanted the Air Force to press 
ahead with Titan III, filling the needs of NASA and DoD by lifting into low earth 
orbit a payload between 5,000 and 30,000 pounds.34

Having defined distinct phases to guide the development of weapon systems, 
rubel wanted Titan III to prove their utility.35 Phase one would identify the principal 
areas of technical risk and specify “with considerable precision . . . the undertakings 
necessary to give a high confidence of success.” rubel insisted that major contractors 
set up centralized, project-type organizations dedicated entirely to Titan III. He 
also directed that r&D work statements distinguish the “definable,” “uncertain,” 
and “unknown” tasks on which cost estimates would be based.36 rubel further 
required the creation of PerT networks linking OSD, the system program office, 
and the contractors’ internal operations. Finally, and quite importantly, he approved 
developing a standardized upper stage for launch vehicles. Colonel Joseph bleymaier, 
who had extensive experience with space and missile projects, became the Air Force 
SPO director.37 

because Secretary McNamara made Titan III a test bed for managerial 
innovations, such as cost-plus-incentive-fee contracts, he placed the project 
under unusually close scrutiny. by the spring of 1962, four associate contractors 
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had been chosen: Martin Marietta at Denver for the core vehicle and systems 
integration, AC Spark Plug for guidance systems, United Technology Center 
for large solid-fuel motors, and Aerojet General for the large liquid-fuel engines. 
There was no prime contractor. Instead, bleymaier, by then a brigadier general, 
managed all facets of the program, working under the Space Systems Division 
and supervising 161 officers and civil servants at the system program office in 
los Angeles.38

Maj. Gen. Joseph S. Bleymaier (www.af.mil)

Intended to boost Dyna-Soar as well 
as serve as the second stage for Thor, Atlas, 
and Titan III launch vehicles, Agena D 
became a showpiece of commonality. Agena’s 
ambitious objective called for a reliable 
second stage or booster at minimum cost 
in the shortest time. remarkably, the initial 
delivery and launch dates were advanced by 
seven months.39  

From the outset, Agena D enjoyed two 
advantages. First, because it would be used 
in several programs, the project was awarded 
the highest national priority. Second, after 
giving initial approval, the DDr&e fully 
delegated implementation to the Air Force. 
Agena D was a small project; its technical 
objectives were straightforward and carefully defined. There was only one 
customer, Space Systems Division, and the work statement allowed maximum 
freedom. The engineering effort, essentially one of repackaging, involved no new 
or advanced state-of-the-art improvements. Judging schedule delays and technical 
problems to be unlikely, the Air Force accepted a high degree of concurrency.

In June 1961, Space Systems Division authorized lockheed to begin design 
work for Agena D; a letter contract followed two months later. In October, 
Charyk, now under secretary of the Air Force, appointed a committee headed 
by lockheed’s vice president for engineering to investigate how to produce a 
more reliable Agena on an accelerated schedule. Acceleration could occur, the 
committee concluded, if unusual technical and contractual relationships were 
accepted. The Air Force subsequently established a program office that reported 
directly to the commander of Space Systems Division.40 

At Sunnyvale, California, lockheed ran what was in many respects “a 
company within a company,” rather like the “skunk works” that had produced the 
U–2 spy plane. With all workers assigned to the same location, lockheed’s Agena 
program director was able to select those most qualified. The Air Force system 
program office director and his staff spent three days each week with lockheed’s 
engineers. The initial 12-vehicle contract was cost-plus-incentive-fee, switching 
to fixed-price incentive thereafter. The two teams completed a test vehicle on 31 
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March 1962 and launched the first Agena D on 27 June, nearly seven months 
ahead of schedule. Total costs for 12 vehicles came to $31.7 million, half the 
original estimate.

Agena D target vehicle and Gemini 6 spacecraft testing docking capability, 1965 (Great Images in NASA)

Admittedly, though, this style of management was unsuited to larger 
programs. lockheed supplied only minimal documentation because, within 
the Air Force, only Systems Command used the Agena D. vehicles would be 
launched shortly after they left the factory, always under the control of Systems 
Command and lockheed personnel. by contrast, the C–141 transport also 
employed state-of-the-art technology but involved three Air Force commands: 
Systems, logistics, and Training.41 

In sum, the Titan III emphasized reliability, simplicity, and conservative 
design. Its guidance system, for example, was carried over from Titan II. One 
departure did become necessary. launching Dyna-Soar—at that time, the only 
mission assigned to Titan III—required four-segmented, slow-burning, solid-fuel 
motors, one strapped on each side of the core. The problem was that a Titan III–C 
with four-segment motors could place only 1,400 to 1,700 pounds of payload 
into 24-hour synchronous (stationary) orbit. but many space missions seemed 
likely to run into the 8,000- to 20,000-pound range. by the spring of 1962, 
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moreover, McNamara had raised questions that put Dyna-Soar’s survival in 
doubt. Accordingly, rubel relegated Dyna-Soar’s requirements to second place, 
behind an ability to lift either a very heavy payload into low orbit or a medium 
payload into geosynchronous orbit, moving from west to east so that it stayed 
over the same spot. That change prompted the development of fast-burning, five-
segmented motors.42 

by December 1962, all major contracts for Titan III had been finalized. 
However, the old guidance system proved to be inadequate. The weight of the 
inertial computer, its excessive consumption of power, and the limited flexibility 
of the airborne computer and inertial measurement unit led the Air Force to 
award AC Spark Plug a cost-plus-incentive-fee contract to upgrade its system.43 

Then McNamara and the President’s Science Advisory Committee raised 
a basic issue: was Titan III really worth continuing? What, for example, was the 
cost difference between launching a Titan III and a Saturn C–1? NASA saw 
no overwhelming need for Titan III. low-orbit missions of Gemini and Apollo 
would be completed before Titan III became operational. NASA had scheduled 
10 moon probes using the Atlas-Centaur combination of rocket and booster.44 

The Air Force responded with a three-volume justification, claiming that 
Titan III would perform better than Saturn and was definitely cheaper at $11 
million versus $18.9 million per launch.45 Not surprisingly, NASA disagreed. 
brigadier General bleymaier then worked out a paper of understanding with 
a NASA representative. Acknowledging that statistical projections of reliability 
were far from absolute, the paper recognized that military requirements imposed 
performance specifications that Titan III alone could fulfill. by mid-June 1963, 
the program office completed a production plan.46 July witnessed the first firing 
of a five-segmented motor. McNamara advised President kennedy that, even if 
savings evaporated, Titan III still deserved to go forward. Among other things, it 
provided insurance that space payloads could be launched on very short notice.47 

by mid-1964, with Dyna-Soar canceled, the Manned Orbiting laboratory 
was the only payload assigned to Titan III. In contrast, numerous NASA and 
DoD programs were programmed for Atlas-Agena launch vehicles, and NASA 
continued its strong commitment to Saturn and Atlas-Centaur. Harold brown, 
the DDr&e, informed McNamara that analyses by his office did not project 
substantial savings from using Titan III. Instead, the main benefits from the 
Titan III family lay in its adaptability for a variety of uses. brown recommended 
assigning special project payloads to Titan III–Agena starting in 1966. Otherwise, 
NASA would press for using Saturn to lift heavy payloads, and DoD would 
“continually be plagued with the problem of incremental upgrading schemes.” 
brown expressed confidence in Titan III–Agena becoming a superior combination 
with more growth potential, for military purposes, than Atlas-Agena.48 
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Titan III–C launch (Great Images in NASA)

Fortuitously, Titan III found a critical mission. Project Advent, begun in 
1958 by ArPA and then transferred to the Air Force and the Army Signal Corps, 
created a complex, power-hungry platform and a 1,250-pound communications 
satellite that was too heavy for available boosters to place in orbit. Concurrently, 
however, Hughes Aircraft invented spin stabilization, which eliminated much 
of Advent’s requirements for power, weight, and space. Hughes also sponsored 
development of a lightweight traveling-wave tube, leading to the creation of a 
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satellite weighing only 55 to 65 pounds. The Hughes synchronous communications 
satellite would go far toward revolutionizing global telecommunications.49 

In 1962, McNamara canceled Advent and approved an Air Force plan 
to orbit lightweight satellites 5,000 miles above the earth. Industry presented 
proposals relying on Atlas–Agena b vehicles. In August 1964, however, Titan III 
was chosen to send these satellites into much higher orbits. Titan III–A, identical 
to Titan II except for a stretched core and a small “transtage” consisting of an 
additional propulsive unit and a control module, first flew on 1 September 1964. 
Titan III–b, with an Agena upper stage and an ability to put 7,500 pounds into 
low earth orbit, quickly followed. Titan III–C, using Agena D and the five-
segmented, strap-on motors powerful enough to lift 28,000 pounds into orbit, 
made its maiden test flight in June 1965.50 On 16 June 1966, a Titan III–C 
lifted 7 satellites 21,000 miles into near-synchronous equatorial orbits. So began 
the Initial Defense Satellite Communications System, which became fully 
operational with 26 satellites in June 1968.51

Thereafter Titan III performed a multitude of missions, truly becoming 
“the DC–3 of the space age.”52 between 1964 and 1979, 111 of 119 launches 
were successful, validating the forecasts of its great reliability.53 In the end, Titan 
III’s development costs totaled $1.06 billion, which was quite reasonable when 
taking account of inflation, program changes, and a protracted process.54 In the 
case of Titan III, fixed-price incentives worked because development followed a 
consistently conservative course. but the circumstances that made it successful 
would be difficult to replicate.

* * * * *

by 1969, many of the Air Force’s dreams for space had evaporated. The 
service had hoped to exploit its standing as executive agent responsible for the 
“research, development, test, and engineering of satellites, boosters, space probes, 
and associated systems” necessary to support NASA projects. Instead, the lunar 
mission precipitated a rapid growth in NASA’s funding and responsibilities. The 
Air Force was confined to missions that neither NASA’s spacecraft nor its launch 
vehicles could perform.55  

For both Dyna-Soar and MOl, the fault lay not with the acquisition 
process but with efforts to carve out unique missions. limiting Dyna-Soar to 
a demonstration of controlled reentry ultimately doomed the project. NASA’s 
Gemini could more cheaply and easily prove or disprove the military value of 
human space flight. The Air Force tried to justify MOl as a reconnaissance craft, 
carrying cameras with a ground resolution of four inches and providing near-
real-time intelligence. by then, however, the promise of wide-area surveillance 
satellites rendered MOl costly and redundant. Titan III survived not so much 
because it was well managed but because it promised a multitude of uses, even 
though none had been specifically identified when it approached operational 
status.56 
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Ultimately, for manned flight, NASA’s reusable Space Shuttle and its Skylab 
space station were all that survived. More and more, as years passed, the Air Force 
came to regret Dyna-Soar’s demise. McNamara was right to have worried that 
NASA’s design would not meet Defense Department needs. The Air Force had 
to limit some of its key payloads to make them compatible with the shuttle. 
Worse, in the 1980s, shuttle launches fell far behind schedule, and their costs rose 
considerably. Over NASA’s objections, the Air Force then moved to fill its needs 
by developing Titan Iv, a space launch vehicle with seven-segmented motors.57 
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ChaPter XI

Vietnam: Proving Ground and 
Graveyard

American military involvement in South Vietnam grew from about 600 
advisors in 1960 to more than 16,000 uniformed personnel by late 1963. 

The large-scale introduction of air and ground combat units started early in 
1965, when a Communist victory looked imminent. By mid-1968, the number 
of troops had reached 549,000. Naval task forces operating in the South China 
Sea and Air Force units based in Thailand and on Guam complemented the 
combat units. Within South Vietnam, the Army and Marine Corps conducted 
large-scale search-and-destroy operations against Viet Cong guerrillas and 
main force units as well as North Vietnamese regulars. They also carried out 
clear-and-hold pacification missions in villages and rural areas while furnishing 
advisory support and combat assistance to South Vietnamese forces. Army 
Special Forces organized ethnic Montagnards and other minorities along the 
rugged western borders of South Vietnam. The Navy ran carrier-based airstrikes 
against North Vietnam, bombarded coastal targets, set up maritime patrols to 
stop the flow of supplies and munitions, and operated along South Vietnam’s 
rivers and canals, transporting sea-air-land teams to carry out counterguerrilla 
operations. The Air Force bombed targets in North Vietnam, conducted a 
large-scale interdiction campaign along the Ho Chi Minh Trail in Laos, and 
provided close air support in South Vietnam.1

The array of missions required in vietnam challenged the services to 
shift tactically and technically from their usual emphasis on large-scale conflict 
with the Soviet Union. Some soldiers and Marines exchanged their M–14 rifles 
for M–16s only when they arrived in country, thus going on operations with 
unfamiliar weapons. The need for a helicopter gunship to support airmobile 
operations became apparent early on. Although the bell Helicopter Company 
reconfigured its UH–1 Huey to make an AH–1G Cobra gunship, and 90 
percent of the parts were interchangeable, the first gunships did not arrive in 
vietnam until September 1967. The Air Force needed better capabilities for 
dogfighting and precision bombing. Its best answer, the F–4e Phantom, went 
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through compressed flight testing. even so, the first F–4es reached Southeast 
Asia only in November 1968, after the bombing of North vietnam had been 
suspended. laser-guided bombs promised huge improvements in accurate 
delivery and aircraft survivability, but they also came late.2

M113 armored personnel carriers clear the way during the Vietnam War (U.S. Army Center of Military 
History)

In sum, combat capability in vietnam depended on how well existing 
weapon systems could be adapted to unexpected circumstances. In one instance, 
the Army sent large numbers of M113 armored personnel carriers to South 
Vietnam. Designed for European battlefields, not a land of jungles and rice 
paddies, M113s often performed as “the tanks of the rice paddies,” conveying 
infantrymen through the killing zones and then offloading them to fight on 
foot. Combat revealed that the M113 had critical weaknesses: the soldier 
operating its externally mounted machine gun was exposed to enemy fire, and 
the vehicle was vulnerable to land mines. Modifications developed during 1966 
included shielding the .50 caliber machine gun with armor plate, adding two 
similarly shielded M–60 machine guns, and installing a titanium antimine 
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plate on the M113’s underside. Fires started by rocket-propelled grenades were 
also a danger, but replacement of gasoline models with diesel M113A1s was not 
completed until July 1968.3

The core of the Navy’s coastal surveillance force, the 50-foot Swift boat, was 
adapted from craft used to support oil-drilling rigs in the Gulf of Mexico. The Navy 
acquired 84 Swift boats, each carrying a mortar and machine guns and able to 
reach 23 knots. The mainstay of the river Patrol Force was a civilian pleasure craft, 
bought in the United States and militarized as the patrol boat river (Pbr). Powered 
by Jacuzzi jet pumps that enabled it to maneuver at 25 knots, each Pbr carried a 
grenade launcher, machine guns, and surface radar. Weeds and other detritus could 
foul the water jets of the Mark I model. Mark IIs, introduced in December 1966, 
boasted improved pumps that raised their speed to 29 knots. An experiment with 
air cushion vehicles able to move quickly over shallow, marshy terrain failed when 
the craft proved to be too noisy and too mechanically sophisticated. Hydrofoil 
gunboats also failed to work well.4 

 

Patrol Boat River (PBR) (U.S. Army Center of Military 
History)

The Air Force, probably the 
least prepared of the military services 
for this kind of war, found its F–105D 
Thunderchiefs poorly suited for 
carefully controlled conventional 
attacks. The Air Force’s F–4C 
Phantoms lacked guns for close-in 
aerial combat. Using sophisticated 
F–4s to hit trucks coming down the 
Ho Chi Minh Trail in laos was an 
obvious yet unavoidable mismatch of 
weapons against targets. Propeller-
driven A–1 Skyraiders originally 
designed for the Navy, however, proved to be effective for close air support.

The Air Force, nevertheless, enjoyed great developmental and operational 
success with fixed-wing gunships. In 1964, three Gatling guns were mounted 
on a World War II–vintage C–47 transport, tested, and employed on a night 
defensive mission with excellent effect. The fiery tracers of the miniguns, 
combined with their distinctive roar, earned the AC–47 the nickname “Puff 
the Magic Dragon.” Turboprop C–130 Hercules transports were similarly 
converted. These AC–130 Spectre gunships, featuring much heavier firepower 
and an array of sensors, entered service in 1967. Used in laos as well as in South 
vietnam, the AC–130 was deemed the most cost-effective close support and 
interdiction weapon in the Air Force inventory.5 
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Top: U.S. Air Force AC–47 gunship’s miniguns (inset) provided fire support for air base defense in South 
Vietnam. Bottom: Lockheed AC–130A gunship of the 16th Special Operations Squadron, 8th Tactical 
Fighter Wing, at Ubon Royal Thai Air Force Base, March 1969. (National Museum of the U.S. Air Force)

MANAGING MUNITIONS SHORTAGES

At the end of the korean War in July 1953, the services had accumulated 
huge stockpiles of bombs and shells, some of which were sold to allies at fractions of 
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their original cost. Secretary McNamara did not want to see such waste repeated. 
He intended that, when the vietnam War ended, the amount of materiel in the 
pipeline would be based on current rates of consumption—enough to reconstitute 
peacetime stocks and war reserves but no more. That hope soon evaporated, 
however, as the steadily increasing tempo of operations depleted inventories. More 
requirements created a competition for resources that lengthened production lead 
times.6 In short, OSD’s policy of minimum buying made it difficult to ramp 
up production to match the rising war tempo. This led to the same munitions 
shortages that had occurred in the midst of the korean War.

During the early 1960s, at McNamara’s behest, the Navy and Air Force 
substantially increased their purchases of conventional munitions. The types of 
bombs they chose to acquire, however, proved to be more important than how 
many they stockpiled. The Air Force concentrated on stocking cluster bomb units 
(CbUs) and bullpup air-to-ground missiles. The CbU, an air-delivered canister 
that dispensed submunitions, such as explosive bomblets, and the bullpup, a 
radio-guided weapon developed by Martin-Orlando and Maxson electronics 
of long Island, promised great improvements over unguided “iron” bombs. 
CbUs were designed for use against dispersed targets such as personnel and 
vehicles. bullpup featured gyroscopes, flares in the tail, and a radio receiver. A 
crew member kept the weapon in view until impact and sent commands if it 
deviated from the line of sight.7 CbUs and bullpups accounted for 93 percent of 
Air Force munitions procured in Fy 1962, 89 percent in Fy 1963, 83 percent in 
Fy 1964, and 75 percent in the original Fy 1965 budget, which was unaffected by 
vietnam. The Navy also stocked up on bullpups but shifted back to emphasizing 
the procurement of iron bombs, even before the onset of extensive air operations 
in vietnam. In Fy 1962, more than half its funds for procuring nonnuclear air-to-
ground munitions went to bullpups. In Fy 1964, bullpups drew only one-third, 
with Mark 81 250-pound and Mark 82 500-pound iron bombs taking another 
third. In the Navy’s initial budget proposals for Fy 1965 and Fy 1966 (neither yet 
affected by combat operations in vietnam), Mark 81s and 82s accounted for about 
75 percent and 60 percent of its munitions procurement, respectively. The Navy 
allocated only small amounts for 2.75-inch air-to-ground rockets, deeming the Air 
Force in possession of an adequate supply.8 

bullpups proved to be poorly suited for rolling Thunder, the bombing 
campaign against North vietnam that began on 1 March 1965. The missile’s 
radio guidance was vulnerable to jamming and other countermeasures. Aircraft 
dropping bullpups had to remain close enough for crews to see their targets, yet 
smoke from the missile’s rocket engine helped enemy gunners to judge the launch 
aircraft’s position. Moreover, a bullpup with a 250-pound warhead did not pack 
enough destructive power to be used against critical but well-defended targets in 
North vietnam. by mid-1965, approximately $500 million had been spent on 
bullpups, an amount that would have purchased about 1 million Mark 82s with 
500-pound warheads.9
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Martin AGM–12B Bullpup A on display at the National Museum of the U.S. Air Force. Bullpup A was 
armed with a 250-pound warhead. (National Museum of the U.S. Air Force)

 

early models of cluster bomb units could not be used against well-
defended targets in North vietnam because they had to be dropped from 300 
feet, rendering the aircraft extremely vulnerable to ground fire. Nor were they 
an appropriate weapon against most of the other targets of the rolling Thunder 
campaign. Significantly, in the Air Force’s revised Fy 1966 budget, bullpups and 
CbUs accounted for only 8 percent of air-to-ground munitions.10

late in the summer of 1965, as rolling Thunder expanded in scope and 
intensity, OSD established a system of “Flagpole reports” to identify potential 
munitions shortages. The Flagpole report that Paul Ignatius, assistant secretary 
of defense (installations and logistics), sent to McNamara on 30 December 1965 
revealed depletion trends for stocks of aerial munitions.11

Consumption of Mark 81 bombs with 250-pound warheads, used mainly 
for counterinsurgency operations by older, smaller aircraft, was outstripping 
production. It took until July 1966 to establish an adequate pipeline flow and 
to replace stocks taken from the Atlantic Command. Three of the five producers 
of Mark 82 bombs with 500-pound warheads experienced production slippages, 
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reducing inventories to the point that the Mark 82’s availability remained 
“critical” throughout 1966. As for M117 bombs with 750-pound warheads, none 
were in production when b–52s began flying missions over South vietnam on 
18 June 1965. Consumption of M117s stood at 25,000 bombs per month by the 
end of 1965. Total M117 bombs in stock dropped from 202,000 in November 
1965 to 25,000 by July 1966. Finally, since rotary as well as fixed-wing aircraft 
from all four services could fire the 2.75-inch air-to-ground rocket against the 
full spectrum of targets, the report projected that consumption would exceed 
production through April 1966 by more than 1 million rounds, thereby shrinking 
inventories from 1.6 million rounds in November 1965 to 580,000.12

McDonnell Douglas F–4C drops CBU dispenser over 
A Shau Valley, South Vietnam, 23 June 1967 (National 
Museum of the U.S. Air Force)

The consequences of such 
shortages were dramatic. by January 
1966, there were no bombs in the 
pipeline to Southeast Asia. In February, 
three of the five producers of metal 
parts for 500-pound Mark 82s were 
failing to meet their schedules. Two 
firms responded by switching to six-
day work weeks, for which they were 
paid with funds advanced from the 
Fy 1966 supplemental appropriation. 
U.S. Steel, the mobilization base 
producer of 250-pound Mark 81s, was exceeding its planned output. However, 
buxmont, a new small business contractor plagued by financial and management 
difficulties, had delivered only 8,000 of its monthly quota of 15,000 Mark 81s.13 

Admiral U.S. Grant Sharp, commander-in-chief, U.S. Pacific Command, 
predicted that reductions in bomb loads and the number of b–52 sorties would 
prove to be necessary. Assistant Secretary Ignatius’s staff, collaborating with 
Systems Analysis, disagreed. Admiral Sharp’s requirements, they concluded, 
were unrealistically high. No cutbacks were necessary. Instead, by bringing 
unexpended bombs back to home base rather than jettisoning them and by 
substituting 500-pound Mark 82s for 750-pound M117s, economies could be 
realized and operations maintained at current levels.14  

yet saving and substituting ordnance did not suffice. When Ignatius went 
to vietnam at the end of March 1966, the Seventh Air Force commander warned 
him that “[w]e’re running out of ammunition.” Ignatius relayed this to McNamara, 
who told him to confer immediately with Admiral Sharp in Hawaii. Ignatius 
and Sharp identified several problem areas. First, bomb expenditures in March 
had outpaced planned consumption by 25 percent. Second, demonstrations by 
buddhist dissidents in Hue prevented ammunition ships from unloading their 
cargoes. Third, Air Force inventory reports were not based on “complete rounds,” 
grouping together a bomb, its fuse, and its fins. In some cases, consequently, there 
were too many fins and not enough fuses to assemble complete bombs. In others, 
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ammunition was reported “on hand” when components or essential assemblies 
were still on board ships.15  

late in April, President Johnson approved moving several munitions 
to the highest category of the Defense Department’s ordering of production 
priorities, the Master Urgency list: 250-pound Mark 81, 500-pound Mark 
82, and 750-pound M117 bombs, and 2.75-inch rockets.16 Other measures 
included lending Navy munitions to the Air Force, drawing on depot reserves 
in the western states, encouraging the adoption of “complete round” reports, 
and clarifying the meaning of “on hand.” OSD also put production of 2.75-inch 
rockets under an Army project manager with a joint service staff, which helped 
keep output consistently at or above the levels forecast. 

In May 1966, Ignatius appointed Maj. Gen. Allen T. Stanwix-Hay, USA, 
to be his special assistant for air and ground munitions. Stanwix-Hay, who 
became deputy assistant secretary of defense (materiel) in December 1966, 
developed sophisticated reporting methods. A system of 15- and 30-day reports 
from Vietnam about the consumption and inventory status of more than 100 
items of munitions allowed OSD to make, with increasing precision, monthly 
adjustments of production and shipping schedules.17 

Another expedient proved to be controversial. Early in 1964, in a move 
to free storage space and cut maintenance costs, U.S. Air Forces, europe had 
sold 7,562 750-pound bombs to kaus and Steinhausen, a West German firm, 
for $1.70 each. The company planned on selling the casings as scrap metal and 
reducing the bombs’ explosive content to basic chemicals that could be sold 
as fertilizer. Under the contract, the firm had two years in which to complete 
demilitarization of the bombs. by autumn 1965, however, it had neither developed 
a process for extracting the explosive content nor built a facility to do so. After 
negotiations, kaus and Steinhausen sold back the 5,570 bombs that it had not 
yet demilitarized for $21 each; the amount was compensation for having rented, 
conditioned, and then reconverted a storage area. The administration defended 
this deal on grounds that new bombs would have cost $2.5 million, compared to 
the $125,000 repurchase price, but critics in the media and Congress focused on 
the fact that DoD had paid twice for the same bombs.18 

In April 1966, OSD fixed the output of all aerial munitions at 65,000 tons 
per month. Production of 500-pound Mark 82 bombs matched consumption 
by mid-year, but the higher expenditure rate of April 1966 was not regained 
until January 1967, when significant quantities of Mark 82s from new production 
reached the combat theater. In February 1967, the rate of production for 750-pound 
M117s finally equaled the forecast rate of expenditure. Improved cluster bomb 
units—CbU–24/29s, with delayed detonators that could be dropped from above 
3,000 feet—proved to be optimum weapons for flak suppression, but large-scale 
production did not begin until early in 1967;19 20,000 had to be airlifted to 
vietnam during 1966–1968.20 
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McNamara raised overall monthly bomb production to 80,000 tons in 
March 1967 and to 92,000 in May, the latter figure based on 800 b–52 and 
30,000 tactical air sorties per month.21 At the time, senior OSD civilians wondered 
whether the point of diminishing returns had been reached. Perhaps increasing 
availability simply whetted the services’ appetites. Ignatius was “appalled by 
the amount of ordnance we were expending on a rural country with no well-
established industrial base.”22 Of course, most of the targets outside of North 
vietnam were troops or logistic lines, not factories and facilities.

The demand for ammunition for ground combat also kept growing, 
with similar shortages and outcomes. For 105mm howitzers, OSD’s emphasis 
on actual expenditures of ammunition rather than forecasts of consumption 
meant that the initial award of a contract for high-explosive rounds destined for 
Southeast Asia did not take place until August 1966. Consequently, Military 
Assistance Command, vietnam, had to restrict the issue of high-explosive 
105mm rounds for 4 months in 1966, 10 in 1967, and 1 in 1968. The issue of 
105mm illumination rounds was restricted for 12 months in 1966, 2 in 1967, 
and 1 in 1968.23 Stepping up production incurred extra costs of $1.7 million, 
caused by starting and stopping as well as by stretching out and then telescoping 
schedules. Production finally equaled consumption in April 1967, two years after 
the first U.S. ground combat troops arrived in South vietnam.24 

American ground combat commanders in South Vietnam relied on 
firepower, in part to minimize their casualties. In most engagements, support 
from artillery, gunships, and aircraft provided the margin of victory. And although 
difficult to prove, the greater availability of munitions increased demand. even 
during the shortages of 1966, Army artillery fired only 15 percent of its rounds to 
support troops in combat. The remaining 85 percent went for “harassment and 
interdiction,” unobserved fire with unknown results. Some critics would later 
claim that firepower became a substitute for strategy.25

Faced with acute munitions shortages in May 1966, Secretary McNamara 
blamed inadequate distribution more than insufficient production. There were 
important precedents to support him. For example, during World War II, in 
October 1944, Allied attacks into Germany were curtailed when forward stocks of 
artillery ammunition ran low. The main cause of that crisis, inadequate transport 
and discharge capacity, resulted from the August 1944 dash across liberated 
France. Ammunition shortages during the latter part of the korean War had a 
variety of explanations, including distribution failings, production shortages, and 
extraordinary usage rates.26 For Southeast Asia, Assistant Secretary Ignatius and 
brigadier General Stanwix-Hay had at least unclogged a number of bottlenecks. 

Still, OSD’s practice of basing future expenditures on current rates of 
consumption proved to be unreliable. The number of b–52 sorties was seriously 
and consistently underestimated. In Fy 1967, 3,600 were authorized, but 7,638 
occurred; in Fy 1968, the ratio was 4,800 to 14,607; and in Fy 1969, it was 9,600 
to 21,592.
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Trouble over the Navy’s ammunition for its 5-inch gun offers another example. 
In 1967, high production combined with lower than expected consumption to bring 
about a drastic cutback of planned output. The Tet offensive occurred in January 1968, 
with follow-up attacks running into September. expenditures rose sharply. In the 
absence of an adequate reserve of 5-inch ammunition, the Pacific pipeline dwindled to 
dangerously low levels. Additional production remedied the situation late in 1968, but 
only after significant reductions of naval bombardment missions.27 

Munitions shortages never gravely handicapped the military effort in Southeast 
Asia. One way of filling needs was to drain resources from or deny them to other 
commands. Nearly all the worldwide inventory objectives, which OSD raised 
substantially early in 1966, remained unmet in January 1968. Consequently, when 
North korea seized USS Pueblo in that month and the Tet offensive opened days 
later, the U.S. military did not have enough munitions to contemplate a successful 
campaign against North korea.

THE ADVENT OF “SMART” BOMBS

One way to reduce the expenditure of munitions was to make individual bombs 
more accurate. One method being investigated was to use an intense beam of light,  
called a laser (light Amplified by Stimulated emission of radiation), to guide the 
bomb to the target. but generating this type of beam required great amounts of energy. 
A breakthrough came in 1962 when David J. Salonimer, a civilian engineer working 
for the Army Missile Command at redstone Arsenal, showed mathematically that a 
seeker device could home in on a target designated or “illuminated” by a pulsed laser 
beam. Using brief bursts rather than steady emissions greatly reduced the size and 
weight of power supplies, while a very narrow laser beam promised greater accuracy 
and better discrimination of small targets than radar systems could provide.  The 
Army hoped a portable unit would help it engage enemy tanks.28 

In June 1963, Army Missile Command awarded contracts to rCA-burlington 
and the Autonetics Division of North American Aviation ($58,000 and $98,000, 
respectively) to develop seekers for pulsed laser beams. One year later, Martin Marietta’s 
Orlando Division also received a contract. by late 1964, rCA and Autonetics had 
conducted successful demonstrations under laboratory conditions. In September, 
Missile Command asked Texas Instruments (TI) to explore whether the Shrike anti-
radar missile (AGM–45), which homed on emissions from enemy radar sites, could be 
adapted to track pulsed laser radiation. Weldon Word, recently transferred from sonar 
work, became TI’s project engineer for the venture. early in 1965, facing an enemy 
in South Vietnam that did not employ tanks, the Army reduced its funding of laser 
research.29

Shifting focus, Salonimer and a colleague, Norman bell, persuaded a civilian 
project officer in the Aerospace Systems Division of Air Force Systems Command that 
laser guidance was worth pursuing. The division’s Directorate of Technical Assistance 
and Support, dubbed Detachment 5, had been created to handle short-term projects 
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addressing immediate tactical and operational needs. Impressed by Martin’s laser 
tracking system, the commander of Detachment 5, Col. Joseph Davis, Jr., asked 
Salonimer and bell whether sufficient knowledge existed to start developing a laser 
guidance system for air-launched bombs. The answer was positive.30 

Weldon Word persuaded Colonel Davis that TI, despite having no expertise 
in bombs, was capable of finding a solution. Davis, in turn, asked four companies to 
submit proposals for prototypes of a laser seeking unit that would be compatible with 
the 750-pound M117 bomb. When Westinghouse did not respond, and Davis deemed 
the Martin Company’s bid to be inadequate, proposals from TI and Autonetics were 
accepted.31 

TI, which received a $99,000 award in September, had until March 1966 to 
build a dozen prototypes. relying on existing technologies, TI attached to the M117 
a seeker head, guidance electronics, control assembly, and fins. Word’s team mounted 
the laser seeker in a novel birdie-shaped probe so that the angle between the flight 
path and the target could be measured without gyro stabilization (see figure 11–1). In 
fact, only the seeker head and the laser designator represented unproven technology. 
The guidance computer was indistinguishable from computer trays in the Shrike. TI’s 
control hardware copied the Shrike’s “bang-bang” design, a term derived from the 
sound caused by numerous, rapid corrections during the terminal phase of flight.32

Autonetics chose to rely on gyro stabilization, in contrast to TI’s aerodynamic 
stabilization, and on proportional instead of “bang-bang” control. Guidance 
commands would originate from three separate sources: target tracking, roll control, 
and pitch bias. Autonetics’s release sequence, however, became more complicated than 
TI’s.33

Guidance unit

Canard controls

Standard M-117 bomb

Aerodynamically
stabilized seeker

TEXAS INSTRUMENTS

NORTH AMERICAN AVIATION (AUTONETICS DIVISION)

Control unit

FMU-263 fuze
Bomb, demolition

750lb, M-117

Control �ns

Guidance and control system kit

Guidance and 
control unit

Figure 11-1: INITIAL CONFIGURATION OF LASER-GUIDED BOMB PROTOTYPES

Source: Peter De Leon, The Laser-Guided Bomb: Case History of a Development, Report R–1312–1–PR (Santa Monica, CA: RAND, June 1974), 11.
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Most experts in Army Missile Command and AFSC’s Aerospace Systems 
Division rated Autonetics’s proportional guidance as more promising because 
it represented a logical extension of the state of the art. What TI proposed was 
simpler and markedly cheaper but unproven. Accordingly, Aerospace Systems 
Division decided to hold a prototype competition, awarding fixed-price incentive 
contracts on 16 November 1965 to TI for $264,000 and to Autonetics for 
$442,000.34 

In-flight testing ran through 1966. by the year’s end, both prototypes 
demonstrated their feasibility, but the differences in capability were significant. An 
aircraft carrying Autonetics’s version had to keep its weapons sight on the target 
until the seeker locked on; an aircraft carrying TI’s more innovative seeker could 
acquire the target after the bomb was released. However, Air Force headquarters 
decided that TI should stand down for a year or more to allow Autonetics time 
for improvement. Colonel Davis reacted by persuading his superiors to organize a 
board of general officers that included the recently retired General Curtis leMay. 
Meeting early in 1967, the board urged that TI continue working. Air Force 
headquarters finally concurred.35

At this point, supervision transferred from Detachment 5 to a new program 
office in the Aerospace Systems Division. On 20 May 1967, TI and Air Force 
Systems Command signed a $1.35 million contract for 50 seeker kits. Autonetics 
was encouraged to continue work, but at its own expense. In October, an Air 
Force interagency organization dubbed “Paveway Task Force” started overseeing 
engineering and operational flight testing of the laser-guided 750-pound M117 
bombs.36

Texas Instruments Bolt–117 750-pound laser-guided bomb on display at the National Museum of the U.S. 
Air Force with jet engine in background (National Museum of the U.S. Air Force)
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The new weapon was urgently needed in Southeast Asia, where commanders 
kept emphasizing the requirement for greater bombing accuracy. Secretary 
McNamara was reluctant to expand the list of targets in North vietnam because, 
among other reasons, the Air Force had not been able to destroy all those previously 
approved. On 17 July 1967, the Air Force chief of staff approved a procurement 
strategy of “medium risk, early operational date,” which meant forgoing further 
prototype tests. TI obtained a $17.5 million contract for producing laser kits 
up to the limits of existing plant capacity. The release of money for tooling and 
full production followed in October and December respectively, with Paveway 
awarded an extremely high funding priority. All contract work on the Autonetics 
models ended.37 

On 21 September 1967, a directive from Air Force headquarters listed the 
performance characteristics desired in laser-guided bombs: a CeP no greater than 
25 feet; guidance reliability of at least 80 percent; delivery from either a dive 
or a level run; and operational deployment not later than June 1968. The first 
laser-guided 750-pound M117s reached Southeast Asia during the latter part of 
1967. The Air Force had restarted production of 2,000-pound Mark 84s; these 
arrived in the spring of 1968. Combat evaluations ran from May to August 1968. 
M117s failed to match stateside results, with a CeP of 75 leaving numerous 
undestroyed targets. Improved Mark 84s, however, recorded an unprecedented 
CeP of 20 feet, with one bomb in four scoring a direct hit. On 15 January 1968, 
Air Force headquarters approved production of 293 seeker kits by mid-year 
costing approximately $16,000 each. Following these successful combat tests, it 
contracted for 1,000 more.38

F–4D from the 435th Tactical Fighter Squadron, 8th Tactical Fighter Wing, armed with two Mark 84 laser-
guided bombs (GBU–10 Paveway I) (National Museum of the U.S. Air Force)
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“This is one of the best things we’ve done in years,” wrote Secretary of 
the Air Force Harold brown. “Don’t let it slip through the cracks.” It did not. 
Development of the laser-guided bomb was remarkable for its speed, cost, and 
results (see figure 11–2). Unusual factors shaped that outcome. David Salonimer, 
Col. Joseph Davis, and Weldon Word each played a vital part. At the outset, 
program funding and visibility were so low that personnel enjoyed exceptional 
freedom of action. Small costs also facilitated competitive prototyping, which 
uncovered flaws that could be quickly corrected.39 Postponing the formal 
statements of operational requirements and performance characteristics allowed 
maximum flexibility in development. Contracts were written so that major 
modifications could be approved without rewriting the performance standards. 
In addition, the Air Force could reprogram funds to the project instead of 
submitting time-consuming requests to the director of defense research and 
engineering. All in all, “flexibility” best explains why only 36 months elapsed 
between signing the original development contract and starting production.40

(A) M-117 Guided Bomb with �n seeker (July 1966)

(B) M-117 Guided Bomb with nose seeker and rear 
control �ns (Oct. 1966)

(C) Mk-84 Guided bomb with nose seeker and 
canard control �ns (late 1967)

Figure 11-2: EVOLUTION OF TEXAS INSTRUMENTS LASER-GUIDED BOMB

Source: Peter De Leon, The Laser-Guided Bomb: Case History of a Development, Report R–1312–1–PR (Santa Monica, CA: RAND, June 1974), 33.

One crucial caveat must be added. In war, timing can be everything. by 
May 1968, when combat evaluations of Paveway began, rolling Thunder had 
been sharply restricted and would end entirely on 31 October. Paveway, in any 
case, proved to be poorly suited for attacks against the well-defended targets 
around Hanoi and Haiphong. While the strike aircraft could leave as soon as it 
released the bomb, the designator aircraft had to circle the target until impact—
usually about 30 seconds, which was dangerous in a high-threat environment. 
In November 1969 the Air Force gave Philco-Ford a letter contract to start Pave 
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knife, a system consisting of a designator pod carried beneath the strike aircraft. 
This eliminated any need for the second and more vulnerable designator aircraft. 
The gimbal-mounted laser could track the target as the strike aircraft flew away. 
In March 1971, the first F–4Ds outfitted for Pave knife reached Thailand. by 
1972, TI was producing more than 2,000 guidance kits every month. During the 
North vietnamese offensive, Pave knife made the linebacker bombing campaign 
against North vietnam far more effective than rolling Thunder. earlier, for 
example, the Thanh Hoa bridge, a vital artery 70 miles south of Hanoi, had 
survived more than 700 sorties during which 12,500 tons of bombs were dropped 
and 29 aircraft lost. but on 13 May 1972, 12 F–4s armed with 24 laser-guided 
bombs rendered the structure completely unusable.41 

ROLLING THUNDER AS A WIzARD WAR

electronic warfare had matured steadily in World War II. In 1940, during 
the battle of britain, the Germans used radio beams to guide their bombers to 
targets at night. A single beam, defining the course to the target, was intersected 
by two beams notifying the navigator that the aircraft had flown within certain 
ranges of the target; then a third beam triggered the bombs’ release. The british 
countered with electronic jamming. Instead of a continuous note, bomber crews 
heard a mixture of dots and dashes, leaving them unable to locate the center of 
the beam. Thus began what Winston Churchill called the “wizard war.”42

Photo of SA–2 site in North Vietnam taken by a U.S. reconnaissance aircraft in August 1965 (inset: SA–2 
missile) (National Museum of the U.S. Air Force)
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When rolling Thunder opened on 1 March 1965, North vietnam’s air 
defenses consisted of warning radars and conventional antiaircraft guns, some of 
which were radar-controlled. Construction of SAM sites started in April. Such 
sites consisted of several long-range early warning radars, one Fan Song guidance 
radar, and six missile launchers. The SA–2 Guideline, the standard Soviet SAM, 
was effective from 3,000 to well above 50,000 feet. On 24 July, an SA–2 downed 
an F–4C fighter-bomber.43 

The SAM system had some exploitable weaknesses. Operators of Fan Song 
radars doubled the frequency of pulse repetitions 30 to 40 seconds before launch; 
the guidance signal, which could not be delayed more than four seconds after 
launch, confirmed that an SA–2 had been fired. radar homing and warning 
equipment aboard U.S. aircraft could pick up these signals, alerting pilots to 
make diving or climbing turns that the large, heavy, small-winged missiles could 
not duplicate.44  

The Air Force fielded the qrC–160, an electronic countermeasures (eCM) 
pod derived from packages that had been developed for strategic bombers. 
During the spring of 1965, qrC–160–1s were installed externally on rF–101 
reconnaissance aircraft, but their in-flight vibrations twisted the plane’s wing 
tips, and the pods quickly were withdrawn from service. However, Navy airmen 
were able to fool Fan Song radars with their Alq–51, a deception device that 
transmitted a false position when triggered by radar waves. Unlike a qrC–160–
1, the Alq–51 was built into the undersides of the fuselages of A–6 Intruders 
and late model A–4 Skyhawks. On 16 September 1965, a flight of A–6s used 
their deception devices to escape six SA–2s. Previously, the Air Force had decided 
against using Alq–51s on the grounds that seeing false targets simply spurred 
the defenders to fire more guns and missiles. Throughout 1965–1966, however, 
Alq–51s helped keep Navy losses over North vietnam’s heavily defended red 
river Delta lower than those of the Air Force.45

The Joint Staff, in cooperation with the scientific and industrial 
communities, reviewed the adequacy of equipment for electronic intelligence and 
countermeasures. In mid-October 1965, it labeled the lack of a timely warning of 
SAM firings as the most serious deficiency. The Air Force and Navy compiled lists 
of possible remedies and pushed their development on a crash basis. Nevertheless, 
the Defense Science board’s task force on electronic warfare reported in May 
1966 that the major problem was not insufficient funding. Instead, “recognition 
and reaction to a need are too slow and there is no anticipation of future needs; 
i.e., the requirements process has broken down badly.”46 

The immediate response was a more rugged but not radically different 
eCM pod—the qrC–160–A1, soon redesignated Alq–71. Testing started 
during January 1966. After combat trials worked well, the next step was to 
acquire enough pods for all the fighter-bombers and tactical reconnaissance 
aircraft committed to rolling Thunder. This became the first in a series of races 
against time. between September and December 1966, 51 F–105Fs were outfitted 
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with one Alq–71 apiece. each pod contained four jammers, two programmed 
against Fan Song SA–2 radars and two against antiaircraft artillery radars. While 
the F–105 had wiring for two pods, the F–4 could carry only one. but a single 
pod was marginally effective at best—it could make an SA–2 miss, but not by 
enough to prevent damage from the warhead’s explosion. Until 2 December 
1966, about 1,100 SA–2s had destroyed only 34 U.S. aircraft. Then, on that day 
alone, they downed 5. Technicians modified F–4s so that they could carry two 
pods. by mid-1967, both F–105s and F–4s were carrying two apiece.47 

ALQ–71 electronic countermeasures pod on display at the National Museum of the U.S. Air Force 
(National Museum of the U.S. Air Force)

Prior to the arrival of the Alq–71 pods, to avoid SAMs as long as possible, 
aircraft had to approach targets at very low altitude, which made them more 
vulnerable to antiaircraft artillery, and then “pop up” over the target, where they 
then became vulnerable to SA–2s as well. With the pods, they could roll into 
the target from 12,000 to 15,000 feet, cutting losses and improving bombing 
accuracy. Even so, limitations remained. Aircraft had to fly in fairly tight 
formations, so that the pods’ jamming patterns could overlap and supplement 
each other. Pods restricted maneuverability because steeply banked turns would 
direct the strongest portion of the jamming signal uselessly into space.48 

For North vietnamese defenders, the first months of 1967 proved bitterly 
frustrating. During an attack near Hanoi on 15 January, jamming by Alq–71s 
was so effective and so unlike anything radar operators had seen that only one of 
a regiment’s four battalions was able to launch missiles; none scored a hit. During 
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a strike on 5 May, every missile launched by one regiment either self-destructed 
or fell back to earth. The Navy, however, had not adopted Alq–71s; North 
vietnamese missile crews learned how to beat Alq–51s by distinguishing false 
from real targets. For example, they would compare differences in the signal 
quality and characteristics of each target and analyze each target’s rate of change 
in bearing and elevation. On 13 August 1967, two SA–2s destroyed three A–4s.49 

The North vietnamese finally countered the Alq–71 by devising a “three-
point” guidance technique. Since jamming incapacitated the SA–2’s automatic 
lock-on and tracking mode, operators manually maintained their target 
designators on a single, three-dimensional point to track the jamming signal. 
Course corrections were then transmitted to the SA–2 via the missile’s guidance 
data link. Only five pod-equipped aircraft had been downed between 1 January 
and 30 September 1967, but during four days in November, massed three-point 
barrages destroyed eight aircraft.50 

The defenders’ victory was short-lived. On 14 December 1967, Americans 
began jamming the missile guidance links that were crucial to the three-
point method. That task was accomplished by the Alq–87, originally called 
qrC–160–8, which came into general use early in 1968. besides laying down 
a continuous jamming barrage, an Alq–87 could introduce random bursts of 
reinforcing noise. The new pod, therefore, was able to perform any two of three 
functions: deny range and azimuth data to Fire Can radars;51 deprive Fan Song 
radars of range, altitude, and azimuth data; and, most importantly, jam the 
missile’s position beacon or “down link,” preventing the missile from receiving 
corrective guidance after it had been launched. From December 1967 until 1 
April 1968, when rolling Thunder was sharply curtailed, 495 SA–2s were fired at 
F–105s; only three planes were hit, two of which had been jamming the tracking 
beam instead of the down link.52 The Alq–87’s timely appearance and clear 
success showed that the services were responding to the Defense Science board 
task force’s charge that the requirements process had broken down badly.

The pendulum swung back a bit after 14 February 1968, when the 
North vietnamese recovered an intact jamming pod from a downed F–105. A 
vietnamese-Soviet task force started working out a way to protect the data-link 
signal, but an upgraded SA–2 with a different antenna did not appear until 1971. 
Their only 1968 improvement was an optical sighting system, enabling missile 
controllers to visually track aircraft flying as low as 1,000 feet. However, when 
President Johnson stopped the bombing north of the 20th parallel on 31 March, 
the threat to Hanoi and the red river Delta ended.53         

In hindsight, this is a tale of strategy overriding technological advantage. 
Several times during rolling Thunder, American technological advances 
threatened to overwhelm North vietnamese defenses. yet with Soviet help, 
Hanoi took advantage of deficiencies in U.S. strategy. When petroleum storage 
tanks outside Hanoi were hit on 29 June 1966, the defense was surprised, slow, 
and ineffective. but by ruling out more attacks on Hanoi and Haiphong for 
almost six months, President Johnson gave the North vietnamese a badly needed 
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respite. Again, late in August 1967, Johnson stopped bombing in the Hanoi area 
to float another peace initiative. When attacks resumed in October, the North 
vietnamese had perfected their three-point missile guidance method. The Alq–
87 bested the three-point method, but Johnson cut back rolling Thunder soon 
afterward. Ultimately, the strategy of graduated response and piecemeal aerial 
offenses sacrificed the achievements of U.S. scientists and engineers.54 

THE M–16: CONTROVERSY CONTINUES

bringing a new rifle into service during combat proved to be a wrenching 
experience. In April 1965, soon after the first Army and Marine combat units 
arrived in South Vietnam, unanimously favorable reports about the M–16 led the 
Army chief of staff to anticipate a crash requirement to buy more. General Frank 
besson, who headed the Army Materiel Command, urged the Army staff in 
July to consider large-scale procurement. The staff argued for delay until a study 
of alternatives could be completed, and Secretary McNamara agreed. but by 
December 1965, with the influx of ground combat troops accelerating, General 
William Westmoreland, commander of U.S. forces in South vietnam, asked for 
179,000 M–16s as soon as possible. Having nearly completed its contract for 
104,000 rifles, Colt threatened to stop production unless it received new orders. 
The Army promptly awarded Colt a letter contract for 100,000 rifles, including 
38,000 for the Marine Corps, during 1966. keeping Colt as the sole source, 
McNamara reasoned, would increase output more quickly.55

by September 1966, more than 45,000 of the nearly 350,000 U.S. troops 
in vietnam were carrying M–16s. While most had trained extensively with 
them prior to deployment, some soldiers and Marines exchanged their M–14s 
for M–16s only when they arrived in country. Soon, reports of malfunctioning 
weapons attracted wide attention in Congress and the media. One Marine’s 
letter, made public by his congressman, related that “we left with 72 men . . . 
and came back with 19. . . . Practically every one of our dead was found with his 
[M–16] rifle torn down next to him where he had been trying to fix it.”56 What 
could have caused so many malfunctions—poor design, poor maintenance in the 
field, or something else? 

Attention focused on the powder used in the M–16’s ammunition, which 
differed from that used in its predecessor, Armalite’s Ar–15. For the M–14’s 
7.62mm round, the Army used a ball propellant so named from its shape. For the 
Ar–15, eugene Stoner, Armalite’s chief engineer, had favored and remington 
had adopted stick-shaped commercial gunpowder called the Improved Military 
round (IMr). but engineers at the Army’s Frankford Arsenal in Philadelphia 
discovered a fairly wide variation between remington’s commercial specifications 
and the IMr’s performance. The claimed muzzle velocity of 3,300 feet per second 
could not be attained consistently while keeping a chamber pressure under 52,000 
pounds per square inch—the point where cartridge cases began to fail.57 
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Consisting of Army, Air Force, and Marine Corps representatives and 
chaired by Col. Harold yount, USA, a Technical Coordinating Committee 
managed M–16 purchases. In June 1963, Frankford Arsenal informed the 
committee that using the stick IMr to meet Army specifications would create 
serious difficulties.58 The Air Force, which had been the first service to purchase 
Ar–15s, proposed switching to ball powder. In August 1963, the committee 
published its specification for a 5.56mm cartridge and solicited bids for one 
million rounds. No manufacturer responded, as all were convinced that they 
could not successfully mass-produce cartridges using stick IMr. OSD held 
out for maximum haste with minimal changes. When the Air Force refused to 
lower its velocity requirement, Colonel yount authorized remington to load one 
million rounds with stick IMr, but he waived the chamber pressure requirement 
and asked other manufacturers to submit cartridge lots loaded with propellants 
of their choice.59 

In March 1964, Colt tested the first M–16s that came off its production 
line. When propellants other than IMr were used, rifles did not stay within 
the contractually specified rate of 650 to 750 cycles per second.60 but after 
Frankford Arsenal tested a variety of powders without experiencing any particular 
malfunction problem, it recommended ball powder as an acceptable alternative. 
yount gave Colt a waiver on the maximum cyclic rate and had remington’s one 
million rounds with stick IMr powder shipped to New england for testing 
at Colt’s plant. Most of the ammunition sent to troop units thus used other 
propellants.61

In November 1965, the Combat Developments Command’s experimentation 
Center at Fort Ord, California, reported finding a correlation between malfunctions 
and propellant types. Simultaneously, Colt concluded from further tests that the 
variations in cyclic rates originated with the propellant and not the rifle. Frankford 
cautioned, however, that a third characteristic might be influencing the cyclic and 
malfunction rates. experimentally, Colt replaced the aluminum ring springs with 
a polyurethane bumper on the end of the buffer tube. These heavier buffers, which 
lowered the M–16’s cycling rate by absorbing recoil energy, entered production in 
December 1966. 

Chamber corrosion was another problem. At the outset of the M–16 
program, the technology for chrome-plating barrels of this caliber did not exist. 
Colt later retrofitted many rifles with chromed barrels.62 

early in October 1966, before buffering and chroming had begun, the 
Technical Coordinating Committee received reports from vietnam about 
widespread jamming and other malfunctions. General Westmoreland asked 
the committee to send inspectors. A team drawn from Colt, Army Weapons 
Command, and the M–16 program management office made several trips to 
the theater. Many soldiers, the team found, had not been instructed on proper 
maintenance practices; others lacked cleaning rods, patches, and lubricants. One 
of the Colt team members, a korean War veteran, declared himself “shocked. 
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I had never seen equipment with such poor maintenance.” by January 1967, 
corrective actions on all these deficiencies were under way.63 Also, in January, the 
rifle was designated M–16A1 and classified Standard A, meaning that it was fully 
engineered and ready for issue. 

Marine cleans M–16 during the battle in Hue City, February 1968 (OSD/HO)

Congress soon became involved. On 3 March 1967, the chairman of the 
House Armed Services Committee appointed a three-person subcommittee to 
“make inquiry into the development, production, distribution, and sale of M–16 
rifles.” rep. richard H. Ichord (D–MO) served as chairman. He sent Col. e.b. 
Crossman, recently retired from the Army and with weapons expertise, to the 
combat zone. After interviewing more than 250 soldiers and Marines, Crossman 
reported that about half had experienced serious weapons malfunctions, of which 
about 90 percent were failures to extract spent shell cases. In October, after field 
trips and hearings, the subcommittee filed a harshly worded report. Among its 
findings were:

That the Ar–15/M–16 as initially developed was an excellent and reliable weapon.

That certain modifications made to the rifle at the insistence of the Army were 
unnecessary and were not supported by test data.

That the major contributor to malfunctions experienced in vietnam was ammunition 
loaded with ball propellant.

That the failure on the part of officials with authority to cause action to be taken to 
correct the deficiencies of the 5.56mm ammunition borders on criminal negligence.64  
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To what extent were these findings justified? responding to the 
subcommittee’s call for independent testing, the Weapons Systems evaluation 
Group (WSeG), a DoD agency, collaborated with the federally funded Institute 
for Defense Analyses to arrange trials in the Panama Canal Zone. For 15 days, 
522 Marines fired M–16s with buffers; some rifles had chrome-plated chambers, 
others did not. The outcome, reported by WSeG in February 1968, was surprising: 
M–16s with ball propellant proved more reliable than M–16s firing IMr powder. 
More predictably, chrome-plated rifles suffered fewer extraction failures.65

Clearly, the subcommittee’s findings were outdated. In December 1967, a 
Colt expert oversaw the inspection of a Marine battalion’s M–16s and condemned 
286 of 445 rifles as having pitted chambers rendering them unfit for combat 
use. late in 1968, survey teams found higher levels of troop satisfaction. New 
arrivals had been trained on M–16s, cleaning equipment became available, and 
rifles had new buffers and chrome-plated bores. Although M–16s now performed 
reasonably well with either ball or IMr stick powder, the Defense Department 
decided to ban stick powder entirely.66 

Even before one controversy subsided, another began. In the summer 
of 1966, the republic of Singapore sought to purchase 20,300 M–16s. Colt 
requested an export license and  received one early in 1967 from the State 
Department’s Office of Munitions Control. Colt intended to raise its monthly 
output from 25,000 to 27,500, spreading Singapore’s order over 18 months to 
keep U.S. Army deliveries on schedule. The government of South korea, whose 
soldiers in vietnam carried M–1s of World War II vintage, was bitterly critical. 
Colt sold only about 3,000 rifles to Singapore. In February 1967, it negotiated an 
agreement licensing the manufacture of 150,000 rifles by that country.67 

Was sole-source U.S. production adequate? Army Weapons Command, in 
mid-1963, had directed Colonel yount to negotiate an option for buying Colt’s 
manufacturing rights and its technical data package. Colt declined, on grounds 
that the one-time purchase of 104,000 rifles was not a sufficient incentive. 
Paul Ignatius, who was then assistant secretary of the Army for installations 
and logistics, had started the push for a rights provision but decided against 
pressing it further. In October 1964, Colt reopened the issue by submitting four 
proposals, one of which involved selling a technical data package to the Army for 
$5.4 million. However, the Army reversed its position and refused Colt’s offers, 
calculating that future production would not be large enough to recoup the $5.4 
million outlay.68 

As deployments to Vietnam rose, the Army rethought its position. In 
February 1966, at Weapons Command’s request, Colonel yount started planning 
for procurement from a second source. He estimated the lead time to be 13 
months, at the very least. Thus, contract negotiations ran along two tracks, one for 
supplying additional rifles and the other for acquiring manufacturing rights and 
data. A breakthrough came on 16 June 1966, with the signing of a firm fixed-price 
contract to procure 403,905 M–16s from Colt.69 Additionally, the Army agreed 
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to contract for 27,500 rifles per month, regardless of any subsequent second-
sourcing, thereby guaranteeing that Colt would sell 632,500 rifles through April 
1970. The company’s monthly output during 1966 rose from 8,000 to 25,000.70

Soldiers fire M–16s in combat in Vietnam (U.S. Army Center of Military History)

 

In June 1967, Colt and the Army signed letter contracts to transfer 
manufacturing rights and data, allowing the government to open bidding for 
production from a second source. In October, the Army issued a request for 
proposals, calling for procurement of 167,000 rifles starting in August 1969. by 
December 1967, eight firms had made $1,000 bid deposits for the technical data 
package.71 

The Tet offensive, which began on 30 January 1968 and ran through 
most of February, created demand for more and quicker deliveries. Nearly all 
South vietnamese soldiers carried weapons of World War II vintage. During the 
country-wide Tet battles, Communists with Soviet-designed Ak–47 assault rifles 
outgunned South vietnamese with M–1 rifles and M–2 carbines.72  

In January 1968, Colt was working three shifts, five days a week, with 
monthly output expected to reach 40,000 and deliveries for the year totaling 
about 350,000. On 5 March, President Johnson instructed his subordinates: 
“let’s get Colt working around the clock on those M–16s. Also let’s consider 
opening two additional sources of supply. . . . Don’t wait until June. . . .  let’s also 
give the South vietnamese the best equipment we can.”73
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by then, the search for other producers had reached a point at which 
four firms were refining their technical proposals. With the deputy secretary 
of defense’s approval, the Army departed from its normal competitive process 
and negotiated with all four simultaneously. General besson appointed a five-
member source selection advisory council chaired by the commanding general 
of Weapons Command. A much larger evaluation board scored the prospective 
producers. The council received the board’s ratings and then consulted individuals 
who were knowledgeable about specific areas. On 19 April 1968, letter contracts 
were awarded to Harrington & richardson in Massachusetts and to Hydramatic 
Division of General Motors in Michigan, each to deliver 240,000 rifles, starting 
in February 1969, and reaching an output of 25,000 per month by November.74 

Members of Congress protested. representative Ichord’s subcommittee 
reconvened, and the Senate Armed Services Committee created a similar body 
under Sen. Howard W. Cannon (D–Nv). The losing firms, Saco-lowell of 
Maine and Cadillac Gage, obtained sympathetic hearings. rep. Peter N. kyros 
(D–Me) appealed to the General Accounting Office, challenging the awards’ 
legality.

The Army’s original “Determination and Finding,” dated 27 September 
1967, had stated that “the purpose of this procurement is to establish a sound 
second-source producer who will supply a quality product in an economical 
manner and act as an additional production base.” but on 28 March 1968, that 
finding was superseded by the goal of providing “the maximum number of rifles 
at the earliest possible date with minimum risks of production interruption . . . 
while maintaining good quality.”75

The Army asked the winners to submit ceiling prices, with Hydramatic 
proposing $56.2 million and Harrington & richardson citing $41.2 million. 
These prices were incorporated in the letter contracts of 19 April, with the 
understanding that negotiations for definitive prices would continue. The Army 
had not asked the losers to submit bids, although Saco-lowell and Cadillac Gage 
supposedly were ready to offer ceilings of $36.5 and $36.8 million, respectively.

The GAO defined the basic issue as whether the Army’s failure to obtain 
price proposals from Saco-lowell and Cadillac Gage invalidated the awards 
to Hydramatic and Harrington & richardson. The Army had reevaluated all 
technical proposals in light of the push to deliver more rifles faster, basing its 
award on schedule rather than cost. The GAO decided that the history of the 
relevant legislation showed this to be “a matter of administrative discretion,” so 
that from a legal standpoint the awards should stand. by October 1968, project 
managers reported that Colt, Hydramatic, and Harrington & richardson were 
all meeting their accelerated schedules.76    

A public perception lingered that flaws in product improvement had caused 
deaths on the battlefield. but ultimately, by all accounts, the M–16 proved to be 
an extremely good weapon and, with some improvements, was still in service at 
the century’s end.77 
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ARMY HELICOPTERS: EN MASSE

When the ground war expanded in Southeast Asia, the Army had ready a 
family of helicopters and a well-tested operational concept for employing them (see 
chapter v). On 28 July 1965, President Johnson announced that the 1st Cavalry 
Division (Airmobile) with its complement of 434 helicopters would deploy to 
South vietnam. Monthly production was running at 60 UH–1 utility and 5 CH–
47 Chinook cargo helicopters, but McNamara wanted to boost output of both. 
bell executives told Assistant Secretary Ignatius that they would deliver 100 UH–1 
Hueys monthly by May 1966, a goal the company met by greatly expanding its 
subcontractor and vendor base.78

CH–47 Chinook delivers 105mm howitzer with 
ammunition pallet (U.S. Army Center of Military History)

Ignatius asked boeing-vertol 
to turn out 15 CH–47 Chinooks 
per month. Ignatius and McNamara 
approved a company plan for 
reaching that rate by November 
1966. but problems soon arose. 
When boeing bought vertol in 1960, 
its executives had not intruded on 
vertol’s operations, believing that 
rotary-wing aircraft required special 
knowledge that boeing’s fixed-wing 
designers lacked. In fact, Vertol had 
only limited production experience. 
When goals were not met, Ignatius 
appealed to boeing’s chief executive officer, who placed one of boeing’s top 
production officials in charge. That step put vertol’s deliveries back on schedule, 
although boeing claimed that it would lose $200 million.79 

Increased production created other problems. The accelerated output of 
UH–1s was achieved by using repair parts and components scheduled for use 
in the field. between August 1965 and August 1966, the value of undelivered 
repair parts thus rose from $41 million to $185 million. When difficulties in 
obtaining resources lengthened the lead time for UH–1 production from 13 to 
15 months, Secretary of the Army Stanley resor, in August 1966, recommended 
moving the UH–1 into the highest priority category of the Master Urgency list. 
The Joint Chiefs of Staff, however, brought up a “more fundamental problem”: 
Did industry have the capacity to fulfill, on time, all the requirements for critical 
components? Defense Department–wide, between January and June 1966, only 
41 of the 231 items for which priority assistance was sought had been delivered 
on schedule. In the end, OSD officials chose to centralize inventory control for 
utility helicopters under General besson, who would decide whether to fly parts 
to vietnam for repair and maintenance or send them to manufacturers for new 
production.80 
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In the near term, demand simply outstripped deliveries. Eleven Army 
helicopter companies went to vietnam between January and June 1966, but 
only three more followed between July and December. Huey output was boosted 
again, averaging 150 per month from December 1966 through June 1967. Sixteen 
helicopter companies arrived in vietnam during the first half of 1967, and 23 
more during the second half of the year. by October 1967, Military Assistance 
Command, vietnam had 2,039 Hueys and 249 Chinooks, as well as 391 heavy-
lift and light observation helicopters in service. New helicopters arrived in 
Vietnam at a rate of 140 per month (see table 11–1).81

Table 11–1: ARMy HElICOpTER puRCHASES, 1965-1968

1965 1966 1967 1968

UH-1 759 2,107 753 1,074

CH-47 60 204 120 93

OH-6/58 88 296 687 528

AH-1 -- 110 420 308

Source: butler, Army Aviation Logistics and Vietnam, 404–406.

Deliveries of T53 engines failed to keep pace with those of UH–1 airframes. 
Avco lycoming, experiencing quality control problems, fell behind schedule. by 
September 1967, 113 UH–1s in storage awaited engines. but units in vietnam 
did not feel the full force of this shortfall thanks to the Army Aeronautical Depot 
Maintenance Center (ArADMAC), which overhauled engines and aircraft at a 
rapid pace. In November 1967, while Avco’s shipments fell 54 short of the 195 
slated, ArADMAC delivered 49 more than the 209 scheduled. both sources 
improved by February 1968, as Avco turned out 263 engines for UH–1s while 
ArADMAC delivered 362.82 

The Tet offensive spurred a decision to supply the vietnamese Air Force 
with U.S. Army helicopters, thereby raising requirements again. Converting the 
101st Airborne into an Airmobile Division added another large customer. During 
1968, the Army took delivery of 796 UH–1s, 120 CH–47s, and 420 AH–1 
gunships. engine stocks in the continental United States were drawn down to 
support the war effort.83 The Army and Avco invested more than $10.5 million 
to double the plant size and work force of Avco’s Charleston facility, creating a 
capacity to make 100 more engines every month. between June and December 
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1968, Avco received contracts to produce 2,661 engines for Hueys, Chinooks, 
and Cobra gunships. Deliveries allowed the Army’s rotary-wing inventory in 
vietnam to keep growing, from 2,945 in January 1968 to a peak of 3,948 in 
March 1970.84

Huey Cobra fires rockets at enemy target (U.S. Army Center of Military History)

MARINE HELICOPTERS: UNIQUE AND COMMON

The Marine Corps began to rely heavily on helicopters earlier than the 
Army. The Corps had one overriding mission: ship-to-shore assault. knowing 
that nuclear weapons made another landing on the scale of Iwo Jima or Okinawa 
impossibly risky, Marines looked for a way to disperse, land, and rapidly 
reconcentrate forces. In the late 1940s, they  initiated work on a doctrine of 
“vertical envelopment,” replacing an initial waterborne amphibious assault with 
a helicopter attack.85

In 1952, the Marine ratio of rotary to fixed-wing aircraft was one to five. 
by 1967, helicopter expansion created a ratio of almost one to one.86 The least 
important of the differences between Army and Marine helicopters was the most 
visible: the Army used skids, while Marines needed wheels to land on carrier 
decks. A more significant difference was that, while the Army acquired helicopter 
types and then worked out an air mobility concept for employing them, the 
Marines developed their doctrine and helicopter types almost in tandem. 

Normally, the commandant of the Marine Corps would send a requirement 
for a helicopter, such as the Hr2S, through the bureau of Aeronautics and its 
successor organizations to the CNO and the secretary of the Navy. Selected 



368 AdApting to Flexible Response

in 1952 to design and develop what became the Hr2S, Sikorsky created the 
Marines’ first assault/transport helicopter. Although production proved to be 
costly and difficult, the first Hr2S was delivered in March 1955. Meantime, 
in 1954, Sikorsky had started producing the SH–34, which was designed for 
antisubmarine warfare. To create a utility version of the SH–34, Sikorsky only 
needed to remove ASW equipment, strengthen the cabin floor, and install cargo 
tie-down rings. The UH–34 Sea Horse, able to carry 12 Marines, first flew in 
January 1957. Since changes were so slight, deliveries to tactical units began 
one month later. Although the UH–34 had been intended simply to span a gap 
between the Hr2S and a successor, production ran until 1964 and exceeded 540. 
Until 1968, the UH–34 remained the mainstay of the Marines’ helicopter fleet.87 

UH–34 Seahorse training operations aboard the USS Tripoli off the coast of California, 1967 (U.S. Marine Corps)

 

Introducing turbine engines promised a quantum jump in helicopter lift 
capability. In 1957, Sikorsky started designing the HSS–2, a new ASW helicopter 
for the Navy. It had two turbine engines, a watertight fuselage, and a large door 
on the cabin’s starboard side. The commandant of the Marine Corps wanted an 
assault version of the HSS–2. Detailed requirements published in March 1960 
included a rear loading ramp and availability for operational testing by 1963. 
In finalizing the design, however, tests of the HSS–2’s ASW version revealed 
problems. If more powerful engines were installed in later models, there would 
have to be extensive and expensive alterations to the transmission and crank shafts. 
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Addition of a rear ramp for vehicles would require that the forward fuselage be 
extended to restore balance.88

The vertol Division of boeing, learning of Sikorsky’s troubles, offered 
its experimental model 107 as a rival. Marine test pilots were impressed and 
convinced their superiors, who in turn persuaded the bureau of Naval Weapons, 
which selected the vertol model in February 1961. Since vertol’s price offer (which 
underbid Sikorsky) was about to expire, the bureau urged immediate acceptance. 
President kennedy had just ordered the services to expedite contracts in areas of 
high unemployment. vertol’s plant in Morton, Pennsylvania, lay in such an area. 
Nonetheless, Secretary of the Navy Fred korth carried out his own study before 
giving approval, so the contract with vertol closed at a higher price.89

CH–46 Sea Knight lifts a 1,780-pound Mighty Mite vehicle on its 10,000-pound-capacity external cargo hook 
(U.S. Marine Corps)

Modifying vertol’s 107 for Marine Corps use proved to be more difficult 
than modifying SH–34s into UH–34s. The most pressing problem was installing 
a blade-folding mechanism so that the helicopters could be stored on amphibious 
assault ships. Since 107s had fully articulated rotor heads,90 adding weight for a 
blade-folding system required a major reworking of the entire rotor. That, in turn, 
called for strengthening the transmission and those parts of the fuselage to which 
it was attached. Also, cutting a large hole in the rear of the airframe so weakened 
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the 107’s shell that the surrounding fuselage had to be greatly reinforced. Installing 
the latest turbines, which were much more powerful than those in 107s, meant 
that drive shafts had to be redesigned to reduce high-frequency vibrations. The 
CH–46 Sea knight that emerged in April 1962 superficially resembled the 107 
but was basically an entirely new helicopter, capable of carrying either 4,000 
pounds of equipment or 17 combat-equipped Marines. extensive testing and 
postponements followed, aimed at reducing vibrations caused by the blade-folding 
mechanism and the high-speed shafts. The solution—adding 3 absorbers—
trimmed the payload by 335 pounds. Operational units began receiving CH–46s  
in June 1964. The inventory grew to 133 in mid-1966 and 280 by mid-1968.91

Sikorsky S–60 Flying Crane (U.S. Marine Corps)

 

For heavier lifting, OSD in 1958 had ordered the bureau of Aeronautics to 
study whether a single, vertical takeoff and landing aircraft could meet the needs 
of all three services. but the Army went ahead with vertol’s CH–47 Chinook, the 
Air Force wanted more range, and the Navy decided that a four-engine, tilt-wing 
aircraft was unsuitable. What about the Marines? In 1962, when the bureau of 
Naval Weapons invited bids, vertol proposed modifying its CH–47. This time, 
though, Sikorsky received the contract. With its own funds, Sikorsky had been 
developing a “flying crane” for sale to West Germany. For the Marines, Sikorsky 
proposed simply reattaching a cargo and passenger cabin. Why not, Secretary 
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McNamara asked, just buy more CH–47s? The Marine Corps persuaded him 
that extensive modifications for shipborne operations made that impractical. 
Sikorsky made a slow start, having laid off many skilled workers during 1960–
1961, and had to call on other manufacturers to assist in the design effort. When 
design changes added weight, the main steel rotor head had to be replaced with a 
lighter titanium rotor head. Shortages of parts supplied by subcontractors further 
delayed delivery of the first CH–53 Sea Stallions to an operational unit until 
September 1966.92

CH–53 Sea Stallion delivers ammunition to Marines (U.S. Marine Corps)
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Marine Corps insistence on having a separate family of helicopters might 
seem extravagant. Given the Marine Corps’ worldwide mission, however, its 
helicopters required a unique design for shipboard. yet in vietnam, Marine 
helicopter units were based ashore at Phu bai, Da Nang (Marble Mountain), 
and Chu lai. There the Army’s smaller, agile Hueys proved to be more suitable 
for search-and-destroy operations. CH–46s also suffered from environmental 
problems—fine white sand damaging engines and rotor blades, and structural 
failures in the tail section causing fatal crashes—that were not fixed completely 
until 1968. The larger CH–53s functioned best as retrievers of downed helicopters, 
while the older UH–34s continued to fly combat missions until August 1969.93

AH–1J Sea Cobra stands ready for inspection at Bell Helicopter’s Fort Worth plant before delivery to Marine 
Corps (U.S. Marine Corps)

Along with its own helicopters, the Marine Corps acquired versions of the 
Army’s Huey and the Cobra gunship. Deliveries of a Marine UH–1e, intended 
for observation and target acquisition, began in March 1962. The UH–1e 
differed from Army versions in only two ways. First, rotor brakes were added 
because landing on a crowded deck required that rotor blades stop quickly, so 
the machine could be moved to a parking area. Second, corrosion from salt water 
and air required the substitution of aluminum for magnesium in much of the 
construction. like the Army, the Marine Corps in vietnam tried arming its 
Hueys but found that they needed more firepower. Marines tested and praised 
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the AH–1G gunship but insisted upon developing a twin-engine version, mainly 
on grounds that the helicopter and probably the crew would be lost if the lone 
engine malfunctioned at sea. A Marine AH–1G squadron began flying combat 
missions in April 1969, but twin-engine AH–1J Sea Cobras did not see action 
until February 1971, only a few months before the last Marine combat units left 
Vietnam.94

BUILDING AN INFILTRATION BARRIER

American firepower killed enemy troops in large numbers, but that meant 
little unless the flow of North vietnamese regulars coming through eastern laos 
down the Ho Chi Minh Trail could be stopped. A campaign of aerial interdiction 
over laos began in December 1964, but infiltration doubled in 1965 and again 
during 1966. roger Fisher, a Harvard professor and consultant to DoD, in 
January 1966 suggested creating a barrier of barbed wire, mines, chemicals, and 
air-delivered ordnance. Although the JCS strongly opposed the concept, deeming 
it another Maginot line doomed to fail, Secretary McNamara was enthusiastic. 
The Institute for Defense Analyses won a contract to explore the feasibility of 
erecting a barrier across infiltration routes. reporting on 30 August 1966, one of 
IDA’s subgroups described a concept that would apply existing technology. For 
stopping trucks and troops along the Ho Chi Minh Trail, the barrier would consist 
of pebble-size “gravel” antipersonnel mines, which were already in production, 
and battery-run sensors adapted from the Navy’s acoustic sonobuoys. both would 
be air-dropped, either by fixed-wing aircraft or by helicopter.95 

On 15 September 1966, Secretary McNamara appointed Army lt. Gen. 
Alfred Starbird (later program manager for the Sentinel AbM system; see chapter 
vIII), to direct a joint task force charged with erecting an anti-infiltration 
barrier within one year. The “McNamara line,” as it came to be called, would 
consist of an array of obstacles just below the Demilitarized Zone that divided 
North and South vietnam. In southern laos, a system of sensors would detect 
trucks and troops, while air-dropped mines and bombs would destroy them. In 
October, Starbird requested and McNamara approved monthly production of 10 
million antipersonnel gravel mines and 3.5 million antitruck bomblets, the latter 
containing tooth-shaped pellets nicknamed Dragonteeth.96 

In November 1966, the Air Staff’s Directorate of Operations began 
designing a command and control center for managing the surveillance portion 
of the barrier. Meanwhile, lieutenant General Starbird’s project office proceeded 
with sensor development. An acoubuoy, intended to hang from jungle growth 
by its parachute, was given a longer life battery and a sensor in place of a sonar 
device. It came in three modes: line spectrum detection of movement; activation 
by the detonation of gravel mines or bomblets; and a combination of those two. 
An air-delivered seismic intrusion detector (see figure 11–3) had an internal 
geophone that processed motion and determined whether the object was a man 
or a vehicle.97
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Figure 11-3: ACOUSTIC AND SEISMIC INTRUSION DETECTOR

Source: National Museum of the U.S. Air Force

by early 1967, Air Force Systems Command was testing air-dropped sensors 
in the Panama Canal Zone, while construction of the infiltration surveillance 
center in Thailand ran from July to October 1967. An officer from AFSC’s 
electronic Systems Division served as site activation manager. The principal 
contractors, radiation Systems Company and IbM, leased a computer to the Air 
Force.98

Air drops of acoubuoys and seismic intrusion detectors began on 25 
November 1967; by the end of the year, Navy aircraft had sowed 49 sensor strings. 
McNamara hoped that truck destruction would increase by 200 or 300 percent 
and that attrition against personnel would rise from 2 to 30 percent. Almost 
immediately, however, problems appeared. The antipersonnel portion worked 
poorly, for example, mainly because rain and high humidity quickly neutralized 
the explosive charges in gravel mines.99  

leonard Sullivan, Jr., deputy director of defense research and engineering 
for Southeast Asia matters, visited the surveillance center in mid-1968. Praising 
it as “the Mecca of U.S. r&D quick reaction in this war,” Sullivan described the 
center as “virtually fully automated with direct evaluated print-out available to 
the Tactical Analysis Officers every five minutes, untouched by human hands 
from its origin in the implanted sensor.” Still, Sullivan worried about the shift 
of effort from finding people to detecting trucks, when the enemy’s only known 
reaction to monitoring truck routes had been to increase antiaircraft defenses. Of 
4,665 possible targets nominated between December 1967 and March 1968, air 
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crews had succeeded in verifying only 547 and attacking slightly more than half 
of those.100 

Air Delivered Seismic Intrusion Detector (National 
Museum of the U.S. Air Force)

During the summer of 1968, a 
committee of scientists and military 
officers headed by retired Admiral 
James S. russell evaluated the effort. 
Major weaknesses were the lack of 
wide-area bombs and the inability of 
sensors to locate troops, unless someone actually stepped on a gravel mine and the 
transmitter broadcast the sound of the explosion. Consequently, the committee 
recommended giving top priority to interdicting the road net itself.101

A second generation of sensors entered service in October 1968. batteries of 
first-generation devices had run continuously, monopolizing reporting channels 
and shortening their lives. Since the new sensors transmitted only in response 
to commands from the surveillance center, they could keep silent but count 
the number of impulses and respond when queried. Still, activations had to be 
timely, meaning that they had to derive from careful study of sensor locations 
and patterns of enemy behavior.102 

A third generation, appearing late in 1969, provided even more channels so 
that a larger field could be seeded without the danger of signal interference. One 
model included an engine detector that responded to electromagnetic signals from 
unshielded ignitions, thereby helping to locate truck parks and transshipment 
points. Others boasted a microphone that could pick up the sounds of voices, 
indicating the presence of foot paths or bivouac areas. Implanted during the 
monsoon season, these new devices made the interdiction campaign from 
October 1970 through March 1971 the most successful to date.103 

but there were limits to what a blocking belt could accomplish. During 
the winter of 1971–1972, laser-guided weapons created road cuts, which were 
then seeded with antipersonnel mines. Next came air drops of magnetic-fused 
antivehicle systems, plus sensors to detect breaches or bypasses of the belts. yet 
according to Air Force historians, the North vietnamese “not only succeeded 
in concealing many of their roads, trails, and support installations”; they also 
“emplaced antiaircraft guns and missiles that hampered air attacks, aerial 
photography and sensor delivery.” Thus, the North vietnamese were able to 
position enough soldiers and supplies to launch their spring 1972 offensive.104

* * * * *

In September 1965, Harold brown, soon to leave his post as DDr&e to 
become secretary of the Air Force, predicted to his successor that the vietnam 
War would be over before technology could have a real effect.105 Even though 
combat went on much longer than U.S. policymakers expected in 1965, brown’s 
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prediction proved to be correct in some respects. The development of electronic 
countermeasures kept abreast or ahead of enemy air defenses, with requirements 
being either foreseen or rapidly filled, but strategic choices sometimes negated 
that advantage. The development of laser-guided bombs was swift—requests for 
proposals went out in April 1965, and the first combat test occurred in March 
1968—but the Paveway system’s limitations made it impractical for use against 
well-defended targets. Hence, Paveway, even if it had been deployed sooner, might 
not have turned rolling Thunder into a success. Pave knife was fielded in March 
1971 and proved to be effective in 1972 against fixed targets in North vietnam. 
by then, however, U.S. involvement in the war was near an end. even though the 
anti-infiltration barrier employed three generations of devices between 1967 and 
1969, weaknesses persisted. What could have made the barrier effective, brown 
believed, was technology that only became available 10 to 15 years later.106 While 
no technology could make up for shortcomings in U.S. strategy or weaknesses 
in the Saigon regime, the acquisition process had achieved some successes that 
improved operational and tactical performance during the course of the war.
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ChaPter XII

Conclusion

In 1961, the Kennedy administration moved quickly to replace the Eisenhower 
administration’s reliance on nuclear weapons with a national security strategy 

that built up conventional capability to allow flexible responses to crises. Re-
equipping the services’ weapons inventories for different and more wide-ranging 
tasks took longer than anticipated, with ramifications that senior civilians did 
not fully appreciate. New operational requirements also imposed stringent 
technological demands. To increase the accuracy of strategic nuclear missiles, 
for example, guidance systems became more sophisticated but experienced major 
cost and schedule overruns. Similarly, fighter-bombers of the 1950s that had 
been designed to deliver tactical nuclear weapons now had to be replaced by 
aircraft with fire control systems that could satisfy the greater accuracy required 
in conventional weapons delivery. For the technologically advanced Mark II 
avionics system, cost and schedule were grossly underestimated.

like his predecessors, Secretary McNamara worked to promote economy 
and efficiency and to ensure that weapons development harmonized with the 
requirements of national strategy. but unlike them, he exercised his statutory 
authority fully, relying upon economic or cost-effectiveness analysis to rationalize 
and centralize decisionmaking. After a short honeymoon, friction between 
McNamara and the services steadily increased. Military officers grew increasingly 
wary of the whiz kids and their cost-effectiveness studies; McNamara interpreted 
their attitude as outdated and parochial. Under pressure, service leaders adopted 
the form more than the substance of cost-effectiveness analysis. When some 
initial appointments for service secretaries did not work well, McNamara chose 
people from his own office to succeed them. Cyrus vance, who was OSD 
general counsel, became secretary of the Army in 1962. Paul Nitze, assistant 
secretary of defense (international security affairs), was appointed secretary of 
the Navy in 1963; Paul Ignatius, assistant secretary of defense (installations and 
logistics), followed Nitze in 1967. Harold brown, director of defense research 
and engineering, became secretary of the Air Force in 1965. It has been said that 
“McNamara’s men really became vice presidents of DoD rather than heads of the 
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Army, Navy, or Air Force.”1 but most uniformed personnel retained their service-
oriented perspectives. recurring interservice splits hobbled the effectiveness of 
the JCS, which helps to explain why in 1965 McNamara elevated Alain enthoven 
to the post of assistant secretary of defense (systems analysis). Increasingly, 
McNamara relied upon enthoven and his methodology.

The services each instituted major organizational changes for acquisition, 
with consequences that varied widely. When the Air Force Systems Command 
was created in March 1961, General Schriever’s colleagues joked that AFSC 
meant “All for Schriever’s Convenience.” Soon, however, the general concluded 
that AFSC also served McNamara’s convenience, because centralizing Air Force 
acquisition made it much easier for OSD analysts to intervene and influence 
decisionmaking. Army Materiel Command was established, in part, to eliminate 
what McNamara viewed as the conservatism and inefficiency of the technical 
services. From OSD’s perspective, AMC was at best a partial success, and Army 
acquisition continued to be characterized by ad hoc improvisation. The Navy’s 
tradition of decentralization and delegation struck McNamara as evidence of 
a poorly organized and managed service.2 replacing the material bureaus with 
systems commands ended the separation of producer from consumer logistics, 
but the chief of naval material still ran a decentralized headquarters.  

In choosing weapon systems, the mating of OSD’s systems analysis with 
the services’ “mature military judgment” produced more conflicts than consensus. 
The Air Force became most disaffected. General Schriever was convinced that 
new technologies would deliver cascading breakthroughs, as outlined in Project 
Forecast. As Schriever saw it, McNamara relied on flawed analyses to justify 
small steps in weapons development instead of the large advances that were 
possible. Although the Air Force and OSD were in full accord about pressing 
ahead with multiple independently targetable reentry vehicles, McNamara used 
MIrvs to justify capping Minuteman launchers at 1,000, allowing the Soviets 
to erase a U.S. lead that, in his opinion, was made irrelevant by MIrvs. Then, 
he refused to proceed with a new manned bomber, substituting an adaptation of 
the F–111 fighter-bomber that most senior officers in the Strategic Air Command 
saw as an awkward fit. Additionally, as a result of OSD’s emphasis on economy 
and efficiency, the Air Force’s tactical inventory was filled with F–4s, F–111s, and 
A–7s, none of which originated with the Air Force and none of which was ideally 
suited to combat in Southeast Asia. 

McNamara agreed with the Navy that Poseidon, with its MIrvs, was the 
best weapon system in the U.S. strategic arsenal. Conflicts between the secretary 
and the service sprouted in other areas, however. When McNamara conceived the 
carrier-based F–111b as a showpiece of commonality and efficiency and a model 
for future weapons programs, the Navy held to its long-standing conviction that 
war at sea created special requirements only sea warriors fully understood. At 
least in this instance, the Navy was probably right. The F–111b’s shortcomings 
as a carrier airplane made its termination almost certain. In choosing power 
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plants for surface ships, McNamara’s cost-effectiveness calculations collided with 
vice Admiral rickover’s crusade for nuclear power. Although McNamara finally 
approved additional nuclear-powered aircraft carriers to follow USS Enterprise, he 
promoted gas turbine engines for other surface combatants. 

McNamara’s relationship with the Army was no better. To OSD civilians, 
the superiority of Armalite’s Ar–15 rifle was clear, and the doggedness with 
which many senior Army officers defended the Springfield Arsenal’s M–14 was 
incomprehensible. The Army fielded good utility, cargo, and light observation 
helicopters but, as McNamara saw it, civilians had to force the service to develop 
a better operational concept for employing them. The Shillelagh antitank missile 
proved to be unsatisfactory, which both the Army and OSD failed or refused 
to recognize during its long and troubled gestation. The aborted Main battle 
Tank was McNamara’s initiative. even without the technological leaps required, 
very different U.S. and West German perspectives almost certainly would have 
doomed the project. ballistic missile defense promised to keep the Army on a 
par with the Air Force and Navy in the missile age. For McNamara, though, 
being able to hit a bullet with a bullet was not proof of the system’s operational 
feasibility. Supported by a majority of scientific opinion, he insisted that MIrvs, 
decoys, and penetration aids could saturate any defense. The “light” Sentinel 
program was a concession to Congress that, as he had hoped, withered and died. 

Although McNamara set out to promote commonality and jointness in 
acquisition, the increasing specialization of weapon systems frustrated many of 
his hopes. each service, and sometimes a branch within a service, filled a unique 
niche. McNamara was able to persuade the Air Force to turn the Navy’s F4H–1 
Phantom into the mainstay of its tactical inventory, but he envisioned the F–111 
as multimission, serving Tactical Air Command, Strategic Air Command, and 
the Navy. The outcome was an F–111A fighter-bomber that excelled in the much 
more restricted role of low-level night penetrator and an Fb–111 strategic bomber 
that SAC disliked. When air mobility became a reality, the Army and OSD 
believed that utility “Hueys” also would serve as attack helicopters. battlefield 
experience quickly proved otherwise, resulting in the development of the Cobra 
gunship. Poseidon gained a clearly defined role, in part because rear Adm.
levering Smith deliberately limited its capabilities to counter-city and “soft” 
counterforce targets. Smith thereby ensured that Poseidon would not conflict 
with the Air Force’s Minuteman II, which was designed to destroy hardened silos 
and command and control centers.       

At the outset, McNamara accorded reducing lead time and controlling cost 
equal priority with achieving performance. Switching from cost-plus to fixed-
fee contracts was the principal means that OSD employed to achieve his goal. 
but the seemingly precise language of such contracts proved to be open to a 
range of interpretations. Technical project personnel interpreted the words in 
ways that would allow them to perform work in an economical way. Contractors 
interpreted clauses in ways that would bring them the most money. Financial 
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personnel and auditors interpreted them in ways that would minimize apparent 
expenditures. OSD underestimated the creativity of the services and contractors 
to press ahead on the programs they wanted, finding new ways to funnel funds 
into those projects.3

According to one observer, McNamara “wanted to put government 
contracting on the same basis as that of an oil or chemical company which enters 
into a fixed-price agreement with an engineering or construction firm to design 
and build a plant capable of producing materials at a specified rate.” During the 
planning phase, DoD often was deficient in estimating costs and in providing 
the documentation needed to implement new procedures. Consequently, for 
contractors, the competitive study phase of contract definition proved to be 
particularly agonizing. In four to six months, they had to develop preliminary 
program designs, evaluate the feasibility of meeting specified objectives, plan 
development and production in some detail, estimate costs, and prepare a 
contract proposal. Instead of independently estimating performance and cost 
for each element and then for the total system, contractors tended to accept 
DoD requirements and tried to fit their design, development, and production 
proposals within them. Complexity, combined with constant program changes, 
meant that technical engineering decisions “tended to be made at a very low level 
of the [contractor’s] organization, and when they eventually filtered upward, it 
was too late to do anything but concur.” Consequently, successful contractors 
filled their lower echelons “with well-educated, intelligent managers who . . . 
were grossly overqualified for their work.”4 Their opposite numbers in DoD, who 
usually lacked comparable training and experience, were badly overmatched. The 
services put a lower priority on workforce improvement, and OSD penalized 
itself by not pressing them harder.

Designed to benefit both DoD and industry, fixed-price incentives and 
total package procurement satisfied neither. Profits did not rise, and cost control 
did not improve. For contractors, reducing cost uncertainties mattered more than 
pursuing the possibility of rewards for future efficiency. And, as Peck and Scherer 
found, incurring higher costs by improving system performance or adding 
capabilities usually proved to be profitable. With total package procurement, 
inaccurate cost estimates alone could eliminate a company’s profit and even 
imperil its survival. For the C–5A, lockheed claimed that meeting performance 
guarantees left no leeway for tradeoffs with cost and scheduling. The Air Force 
acquired an excellent transport along with a massive cost overrun. by 1968, 
practically every contract formula had been tried, and none had delivered any 
significant improvements.

During the 1960s, the management structures of diversified corporations 
came under strain from another quarter. As their overall capacity increased while 
costs rose and prices fell, companies began buying unrelated but apparently more 
profitable ventures. but adding more divisions through diversification created 
information overloads, breaking down communications between top management 
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and the operating divisions. Senior managers often lacked knowledge about the 
technological processes and markets of the businesses they had acquired. Without 
the time to maintain personal contacts with division heads and the expertise to 
evaluate proposals and monitor performance, “senior executives . . . had to rely 
on impersonal statistical data to carry [out] those critical tasks. . . . Top managers 
began to lose the competence essential to maintaining a unified enterprise whose 
whole is greater than the sum of its parts.”5 As an example, during discussions 
about the F–111’s troubled development, “the General Dynamics people had 
shown lack of familiarity with the specifications,” causing the president of General 
Dynamics’s Fort Worth division “to lose his temper in an open meeting.”6 

Secretary McNamara also confronted an information overload created 
by a growing span of control. like the heads of diversified firms, he relied 
heavily on “impersonal statistical data.” That similarity in approach should have 
made DoD-contractor exchanges easier and more productive, but other factors 
prevented major benefits from materializing. There were two forums in which 
senior Defense Department officials conferred regularly with their corporate 
counterparts: the Defense Industry Advisory Council and the “Icarus” meetings 
about the F–111. In 1963, the DIAC concluded that stressing incentive contracting 
and widening the use of PerT would do much toward making cost, schedule, 
and performance estimates more realistic. Unfortunately, neither contributed 
much toward meeting that objective. In 1966, the DIAC rated total package 
procurement as “highly desirable from the standpoint of industry as well as the 
government.”7 Within three years, experience rendered that assertion inaccurate. 

Put broadly, the goals of innovation, efficiency, and profitability usually 
were mutually exclusive, interacting in ways that eluded statistical control. PerT 
could help efficiency, and adding incentives might have promoted profitability, 
but innovation with its “unanticipated unknowns” imposed complications that 
more than offset any other gains. The C–141 transport and the Titan III space 
launch vehicle, for example, were held up as models that met cost, schedule, 
and performance requirements—except when those programs later tried to push 
beyond the state of the art in navigation and guidance systems. The logistics 
Management Institute judged total package procurement effective for state-
of-the-art programs, but the C–5A could not be kept within that boundary. 
Frequently, projects were presented to Congress as being within the state of the 
art, even though contracts were written with an implicit expectation that they 
would go beyond it. Thus, for Minuteman II’s guidance system, the Air Force had 
to approve cost overruns; achieving an acceptable mean time between failures 
had been written into the contract as a “goal” rather than a firm specification. If 
DoD wanted truly advanced weapon systems, it often had to pay more than the 
target or even the ceiling price.   

The F–111 is a case in point. During Icarus sessions, senior DoD officials 
confronted intricate design and engineering problems that stymied their drive to 
force contractors to fulfill performance specifications. Contractors had not been 
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involved in early, critical design decisions: incorporating the unproven swing 
wing while achieving a low-level, long-distance supersonic dash at one end of 
the operational envelope and, at the other end, reaching Mach 2.5 at 60,000 feet 
while making an instantaneous 15-degree change in the angle of attack. At Icarus 
meetings, McNamara insisted on fulfilling specifications precisely. He warned 
General Dynamics executives that DoD would no longer accept “junk”—or, 
as Harold brown put it, DoD was determined to do away with the mentality 
that allowed for the acceptance of subpar systems under the assumption that 
“what’s acceptable is what’s available.”8 but this was much easier said than done. 
When Pratt and Whitney’s engines began stalling, apparently because of airflow 
distortion at supersonic speeds, McNamara wanted to know whether contractors 
had promised to reach Mach 2.5 without stalling. Two of his assistant secretaries 
answered that holding the company to the requirement would be difficult, 
because engine specifications had been written in terms of test stand rather than 
installed engine performance. Who should pay for an unforeseen complication 
of swing-wing innovation? OSD tried to hold General Dynamics responsible for 
matching the engine with the airframe, but a company executive countered that 
“the specification was not written in terms of stalls but of airflow distortion, 
and even that was not clear.”9 Since the engines were government-furnished 
equipment, DoD finally paid to correct the stalling problem. Otherwise, DoD 
would have had to bear the cost of delaying production until it was solved. 

A similar outcome occurred when the Air Force tried to insist that all 
F–111s, after the 236th aircraft produced, must be equipped with the Mark II 
avionics system, which was plagued by large cost overruns and delays. General 
Dynamics replied that the Air Force had decided to use the Mark II and dictated 
its schedule: “Now, if the Air Force was going to be legalistic in terms of meeting 
specifications (as if General Dynamics had thought of the program), then 
General Dynamics would have no recourse but to refuse to sign the contract.”10 
Autonetics, maker of the Mark II, could have shown that OSD and the Air Force 
had the technical knowledge to anticipate major troubles in meeting contractual 
requirements. Ultimately, DoD accepted delays for the Mark II and bore the 
added costs. 

A lesson from the F–111 acquisition, applicable to many other weapon 
systems, is that no “silver bullet” could have put everything right. The program 
was buffeted by demanding performance specifications, an innovative design 
with ramifications that became known only through flight testing, OSD’s 
unwillingness to ease requirements, and widely divergent service requirements. 
Thus, fixing one problem did not trigger solutions to other difficulties; it 
sometimes created new snags. This proved to be equally true for the Mark 
48 torpedo, the Main battle Tank, the C–5A transport, and a range of other 
systems. Often, therefore, program management became not so much a matter 
of devising solutions as of arranging tradeoffs to diminish the serious obstacles 
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that existed. like his predecessors and successors, McNamara almost invariably 
put performance first.

The parameters of acceptable performance expanded because the kennedy 
administration came into office determined to impose a new national security 
strategy. Flexible response required the services to develop the capability to fight 
successfully across the spectrum of conflict. Fighting successfully, however, did 
not necessarily mean victoriously in the traditional sense. It required developing 
capabilities for controlled escalation during conventional operations and 
controlled response in nuclear war. That meant applying enough force to end a 
conventional conflict on favorable terms without resorting to nuclear weapons 
and, if nuclear exchanges did begin, stopping them short of all-out devastation. 
Such restrictions, to the consternation of many military leaders, might limit the 
benefits of possessing superior weapons and complicate their use in warfare.  

Which weapon systems were designed to permit controlled response 
or escalation? How well did they fulfill that purpose? Polaris submarines and 
Minuteman ICbMs in hardened and dispersed silos could permit a controlled 
response that would stop a nuclear exchange short of annihilating urban centers. 
During the McNamara years, however, most Soviet ICbMs were liquid-fueled, 
not well protected, and “relatively inaccurate . . . suitable mainly against large, 
soft targets such as cities.”11 Thus, a bizarre situation existed in which Soviet 
capabilities had to improve before U.S. strategy could become feasible. In attacks 
against North vietnam, rolling Thunder provided the test of graduated pressure 
in limited war, and the experiment failed. The F–105 was ill suited for this task, 
as were the bullpups and cluster bomb units available during 1965–1966.

Due in part to a backlash against the way the Johnson administration 
conducted the Vietnam War, the next administration focused more on 
determining which elements of the McNamara legacy to discard than on 
which ones to preserve. David Packard, cofounder of the Hewlett-Packard 
Company, deputy secretary of defense from 1969 to 1971, and a driving force 
behind the acquisition reforms of the 1970s and 1980s, claimed that “the two 
best management programs ever undertaken in the design and development of 
complex weapon systems” were Minuteman and Polaris, carried out by the Air 
Force and Navy “before DoD was involved in procurement.”12 In other words, 
letting the services run cost-reimbursable programs was a formula for success. 

Packard’s claim is questionable. While both weapons proved effective and 
were developed and fielded quickly, cost effectiveness was another matter. The 
Department of Defense could afford only a small number of major programs 
that followed the same model. both Minuteman and Polaris had easy access to 
additional funding when needed, unlike most other weapons programs. The 
Special Projects Office’s claim of having kept Polaris within budget was shaky. 
Cost-plus-fixed-fee contracts for the Polaris program were negotiated annually. 
The contractor’s job, in practice, was to work on tasks assigned without spending 
at a faster or slower rate than had been stipulated. At the year’s end, any tasks left 
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uncompleted would be negotiated in a new work statement, and their estimated 
costs would be the basis for negotiating fixed fees. but as long as contractors did 
not spend faster or slower than planned, the SPO could report that there were no 
overruns or underruns. Polaris probably reflected excellent funding control but 
questionable cost control. Minuteman, likewise, used cost-reimbursable contracts 
until 1962. It beat the original schedule and performance requirements—but 
claims of having done so without incurring cost overruns were wrong.13   

In 1961, OSD set out to delineate the phases that comprised a major 
development effort, define the points of decision, establish who had authority 
to make critical decisions, and adjust management and control mechanisms 
appropriately. These required the creation of “strong centralized project-type 
organizations.”14 Such uniformity, however, would have to be imposed upon a 
patchwork of service practices.

Justifiably, the Air Force saw itself as a pioneer in weapon system 
management. For aircraft, the prime contractor became the systems integrator. 
For missile and space programs, an independent subsidiary of TrW, Space 
Technology laboratories, directed designs and integrated development. When 
industry and Congress complained about conflicts of interest, the nonprofit 
Aerospace Corporation was created, but STl continued to supply systems 
engineering and technical direction for the Minuteman ICbM. However, STl 
and Aerospace had only “recommending” authority. Officers in the ballistic 
Missile and later the Space and Missile Systems Divisions held decisionmaking 
power; Air Force Systems Command retained financial control and hired 
associate contractors.

The Navy deliberately avoided anything comparable to TrW, STl, or the 
Aerospace Corporation. Instead, for Polaris, a relatively small Special Projects 
Office controlled development and made sole-source awards for most of the 
major subsystems. SPO, together with lockheed, took responsibility for systems 
integration. Within SPO, a Steering Task Group drawn from government, 
industry, and academia supervised the technical studies that defined the system’s 
architecture. SPO was aware that quality frequently suffered when a system moved 
into serial production. So, while the development groups remained responsible 
for production, a separate office monitored performance. Thus, SPO controlled 
the whole life cycle of Polaris and then of Poseidon. 

A somewhat different solution was crafted for the Navy’s Tartar, Terrier, and 
Talos. These surface-ship antiaircraft missile systems were plagued by persistent 
failures. Parochialism among and even within Navy bureaus appeared to rule 
out the kind of vertical management structure used by SPO. Instead, “Get Well” 
teams relied upon a Contractor Steering Group, with bell laboratories/Western 
electric providing systems engineering. likewise, for the successor Standard 
missile, the ship design firm of Gibbs and Cox teamed with STl, Northern 
Ordnance, ITT, Westinghouse, and rCA.
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because more of its weapon systems and other equipment derived from 
known technology, the Army during the 1950s worked within a well-established 
buying structure and outpaced the other services in its amount of advertised 
bidding.15 but in the 1960s, many projects moved beyond the state of the art. 
The Army usually improvised, having nothing akin to the Navy’s SPO or the Air 
Force’s TrW and STl. Handling of the Shillelagh antitank missile suggests that 
this approach was unwise. After Aeronutronic won the contract, the Ordnance 
Corps assigned overall responsibility to its Tank-Automotive Command, with 
contract supervision delegated to Ordnance Tank-Automotive Center’s (OTAC’s) 
subordinate Army rocket and Guided Missile Agency. The task of ensuring 
compatibility between the missile and its vehicular-mounted equipment lay 
with OTAC. by autumn 1960, Aeronutronic complained that it was getting 
instructions from OTAC, two sources in the Army rocket and Guided Missile 
Agency, and the Office of the Chief of Ordnance. In 1962, Army Materiel 
Command assigned a program manager to Shillelagh/Sheridan and made its 
new Missile Command responsible for Shillelagh’s subsystems. Then in 1963, 
General besson transferred the Shillelagh/Sheridan project office from Missile 
Command to Weapons Command. The division of responsibilities remained 
unclear, though, and friction between the two commands persisted. So, in 
September 1964, besson put a Shillelagh program manager at Missile Command 
and a Sheridan program manager at Weapons Command. This was almost the 
antithesis of McNamara’s drive to centralize and systematize. Worse, Shillelagh 
fell well short of expectations; large cost and schedule overruns did not lead to 
good performance. 

Inevitably, such a variety of management styles limited the effectiveness of 
DoD Directive 3200.9, which specified a phased approach to acquiring a weapon 
system.16 Moving from “exploratory” to “advanced,” then to “engineering,” and 
finally to “operational” development looked straightforward, but problems were 
repeatedly downplayed or not identified until fairly late in the cycle. And the later 
remedial steps came, the greater their impact was upon costs and schedules.   

In fairness, though, judgments about the McNamara years need to take a 
wider time frame into consideration. Over the next decades, despite numerous 
“reforms,” failures to meet cost and schedule targets continued. The story of the 
Air Force’s C–17 transport, which entered service in 1993, much resembled that 
of the C–5A. There were serious problems during development, causing major 
delays and cost overruns yet ultimately producing an excellent aircraft.17 Thus, 
while the 1960s may not have been much better than other periods, they do not 
appear to have been any worse. 

Performance, of course, was what mattered most. Weapon systems had 
to outperform those filling the larger arsenals of potential enemies. The services 
claimed that OSD was putting budget trimming first under the guise of cost-
effectiveness, terminating programs that they considered necessary to preserve 
qualitative leads. How far had the U.S. edge eroded? by the early 1970s, it was not 
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hard to find worrisome examples. The Soviets’ T72 tank apparently outgunned 
the M60A1, and they led in developing explosive reactive armor. The MiG–25 
looked superior to the F–4e for aerial combat. Also, the Soviets’ November and 
victor-class attack submarines ran faster than those in the U.S. Navy’s Permit and 
Sturgeon classes. but OSD’s defenders could cite examples of systems that, thanks 
to actions taken in the 1960s, would regain or even widen U.S. superiority. For 
the Army, it was TOW missiles; for the Air Force, laser-guided bombs; and for 
the Navy, Los Angeles-class attack submarines. 

In strategic nuclear weaponry, the United States during 1961–1962 held a 
commanding lead in launchers. After the Cuban missile crisis, a Soviet missile 
buildup erased the perception of U.S. superiority. yet McNamara made sure 
that a projected Soviet lead in launchers would be offset by an American lead in 
accurate, reliable, survivable warheads. In 1971–1972, the Soviets had nothing 
comparable to Poseidon and Minuteman III. Since Moscow did not directly 
challenge vital U.S. interests, it can be inferred that maintaining a capability 
to inflict “assured destruction” preserved a perception of the sufficiency of U.S. 
power. Thus, on this vital issue, McNamara could claim vindication.

The 1960s witnessed sweeping changes in the management of acquisition in 
the Department of Defense. With increased centralization came unprecedented 
efforts by the secretary of defense to strengthen oversight, impose cost controls, 
and promote commonality. Schedule and cost overruns in acquisition persisted. 
yet many of the systems initiated during this period incorporated cutting-edge 
technology that advanced the state of the art and provided an advantage against 
adversaries. The McNamara years showed the difficulty of enacting DoD-wide 
reforms as well as the hazards of attempting to do so without the confidence 
of the military services. Although centralization would be relaxed and some 
decisionmaking responsibilities would be restored to the services during the 
Nixon administration, the changes in organization, management, and budgeting 
adopted during the 1960s would shape acquisition for decades to come.  
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Hugh M. Milton II   August 1958–January 1961 
Stephen Ailes   February 1961–January 1964 
Paul r. Ignatius   January 1964–December 1964 
Stanley r. resor   April 1965–July 1965 
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assistant Secretary of the army (Logistics)

Courtney Johnson   April 1959–January 1961

assistant Secretaries of the army (Installations and Logistics)

Paul r. Ignatius   May 1961–February 1964 
Daniel M. luevano   July 1964–September 1965 
robert A. brooks   October 1965–February 1969

Director of research and Development

richard S. Morse   June 1959–March 1961

assistant Secretaries of the army (research and Development)

richard S. Morse   March 1961–May 1961 
Finn J. larson   August 1961–July 1963 
Willis Moore Hawkins  October 1963–September 1966 
russell D. O’Neal   October 1966–September 1969



397Key Acquisition Officials, 1959-1969

Chiefs of Staff of the army
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*The Office of the Chief of Ordnance was abolished on 31 July 1962.

Chief Signal Officers*

lt. Gen. James D. O’Connell  May 1955–April 1959 
Maj. Gen. ralph T. Nelson  May 1959–June 1962 
Maj. Gen. earle F. Cook  July 1962–June 1963 
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Chief of the Chemical Corps*

Maj. Gen. Marshall Stubbs  September 1958–July 1962

*The Office of the Chief of the Chemical Corps was abolished on 31 July 1962.
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Chiefs of the transportation Corps
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Maj. Gen. rush b. lincoln, Jr. March 1962–June 1963
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Gen. Frank S. besson, Jr. April 1962–March 1969

U.S. army Combat Developments Command
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lt. Gen. ben Harrell May 1965–July 1967 
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assistant Secretaries of the Navy (Material)
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assistant Secretaries of the Navy (Installations and Logistics)

kenneth e. belieu February 1961–February 1965 
Graeme C. bannerman February 1965–February 1968 
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Gen. Wallace M. Greene, Jr. January 1964–December 1967 
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Vice Chiefs of Naval Operations

Adm. James S. russell July 1958–November 1961 
Adm. Claude v. ricketts November 1961–July 1964 
Adm. Horacio rivero, Jr. July 1964–January 1968 
vice Adm. bernard A. Clarey January 1968–October 1970

Deputy Chiefs of Naval Operations, Logistics

vice Adm. ralph e. Wilson January 1958–June 1960 
vice Adm. John Sylvester August 1960–August 1964 
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AAW antiair warfare
AbMA Army ballistic Missile Agency
ACSFOr assistant chief of staff for force development
ADCAP Advanced Capabilities
ADl Arthur D. little, Inc.
AEC Atomic Energy Commission
AFlC Air Force logistics Command
AFPrO Air Force Plant representative Office
AFSC Air Force Systems Command
AGM air-to-ground missile
AMC Army Materiel Command (Army);  
 Air Materiel Command (Air Force)
AMSA Advanced Manned Strategic Aircraft
ArADMAC Army Aeronautical Depot Maintenance Center
ArCOve Armament for Future Tanks or Similar Combat   
 Vehicles
ArDC Air research and Development Command
ArGMA Army rocket and Guided Missile Agency
ArPA Advanced research Projects Agency
ASMS Advanced Surface Missile System
ASPr Armed Services Procurement regulation
ASrOC antisubmarine rocket
ASW antisubmarine warfare
bMD ballistic Missile Division
bNSP basic National Security Policy
CbU cluster bomb unit
CDC Combat Developments Command
CEP circular error probable
CNO chief of naval operations
CPFF cost plus fixed fee
CPIF cost plus incentive fee
CWAS contractor’s weighted average shares
Cx–HlS Cx–Heavy logistic Support
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DASH unmanned drone antisubmarine helicopter
DCAA Defense Contract Audit Agency
DCAS Defense Contract Administration Services
DCP Development Concept Paper
DCSlOG deputy chief of staff for logistics
DDr&e director of defense research and engineering
DDT&e design, development, and test and evaluation
DIAC Defense Industrial Advisory Council
DPM Draft Presidential Memorandum
DSA Defense Supply Agency
DSb Defense Science board
Dx destroyer
DxG guided-missile destroyer
ECM electronic countermeasures
FAA Federal Aviation Administration
FDl Fast Deployment logistics
FrAM Fleet rehabilitation and Modernization
Fy fiscal year
FyDP Five-year Defense Plan
GAO General Accounting Office
H&r Harrington & richardson
HIbex High-G boost experiment
ICbM intercontinental ballistic missile
IDA Institute for Defense Analyses
IMr Improved Military round
Ir&D Independent research and Development
IrbM intermediate-range ballistic missile
JCS Joint Chiefs of Staff
JDT Joint Design Team
JeA Joint engineering Agency
JPl Jet Propulsion laboratory
JSOP Joint Strategic Objectives Plan
lHA amphibious assault ship
lMI logistics Management Institute
lOH light observation helicopter
lOrAN–C long-range Aid to Navigation
lPD landing platform/dock
MATS Military Air Transport Service
MbT  Main battle Tank
MIPr Military Interdepartmental Purchase request
MIrv multiple independently targetable reentry vehicle
MIT Massachusetts Institute of Technology
MMrbM mobile mid-range ballistic missile
MOl Manned Orbiting laboratory
Mrv multiple reentry vehicle
MTbF mean time between failures 
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NASA National Aeronautics and Space Administration
NM nautical mile
NOTS Naval Ordnance Test Station
NSC National Security Council
NSIA National Security Industrial Association
OPNAv Office of the Chief of Naval Operations
Orl Ordnance research laboratory
OrO Operations research Office
OSD Office of the Secretary of Defense
OTAC Ordnance Tank-Automotive Command
Pbr patrol boat river
PerT Program evaluation review Technique
Pl Public law
PPbS Planning, Programming, and budgeting System
r&D research and development
rDT&e research, development, and test and evaluation
rFP request for proposal
rOAD reorganization Objective Army Division
rv reentry vehicle
SAbre Self-aligning boost and re-entry
SAGe Semi-automatic Ground environment
SAIMS selected acquisition information and management 
 system
SAM surface-to-air missile
SAMSO Space and Missile Systems Organization
SAr Selected Acquisition report
SIOP Single Integrated Operational Plan
SlbM submarine-launched ballistic missile
SOr Specific Operational requirement
SPIW Special Purpose Individual Weapon
SPO Special Projects Office (Navy), 
 system program office (Air Force)
SrAM short-range attack missile
STl Space Technology laboratories
SWIP Super Weight Improvement Program
TAC Tactical Air Command
TFx Tactical Fighter experimental
TI Texas Instruments
TOW tube-launched, optically tracked, wire-guided
TPP total package procurement
TrW Thompson ramo Wooldridge
USSr Union of Soviet Socialist republics
vTOl vertical takeoff and landing
WDD Western Development Division
WSeG Weapons Systems evaluation Group
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Page numbers in italics indicate illustrative material.
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A–1 Skyraider attack aircraft, 343
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A2F–1 (later A–6 Intruder), 78, 234, 244n8, 356
A–3 Polaris missile, 113, 254, 255, 258
A–3x intermediate-range ballistic missile, 26–27
A–4 Skyhawk attack aircraft, 192, 356, 358
A–4D Skyhawk attack aircraft, 184, 244n8
A–6 Intruder attack aircraft (originally A2F–1), 78, 234, 244n8, 356
A–7 Corsair II attack aircraft, 74, 193, 193–195, 209, 384
A–7A attack aircraft, 194
A–7D attack aircraft, 193, 194, 212n53
A–10 Thunderbolt (Warthog) attack aircraft, 168, 195, 196
A–11 (later A–12) interceptor, 222
Aberdeen Proving Ground, 136, 138, 147, 152
Abrams, Maj. Gen. Creighton W., 139, 174n103
AC Spark Plug Division, General Motors, 268
AC–47 gunship (“Puff the Magic Dragon”), 343, 344
AC–119 Stinger gunship, 376n5
AC–130 Spectre gunship, 343
AC–130A Spectre gunship, 344
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